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1.0 INTRODUCTION 
1.1 M/s Goa Natural Gas Pvt. Ltd. is a Joint Venture (JV) of Bharat Petroleum Corporation Limited 

(BPCL), A Govt. of India Enterprise and GAIL Gas Limited, a fully owned subsidiary companyof GAIL (India) Limited, has been set up to provide PNG (piped Natural Gas) to industrial,
domestic, commercial sectors and CNG to automobile sector in North Goa GA. 

1.2 VCS Quality Services Pvt. Ltd. (VCS) has been appointed as Project Management Consultantfor providing consultancy services for CGD Expansion Project for PNG & CNG in North Goa(hereinafter referred as consultant), by GNGPL. 
2.0 BRIEF DESCRIPTION OF PROJECT  

The present project is the pipeline network in North Goa for Supplying Piped Natural Gas 
(PNG) to Domestic, Commercial and Industrial consumers and Compressed Natural Gas(CNG) to automobiles consumer. It is proposed to execute ARC for Composite works for CGDproject of GNGPL in North Goa GA, as per details furnished in this Bid document. 

3.0 BRIEF SCOPE 
3.1 The scope of work envisaged under this tender broadly covers Supply, construction, erection 

and commissioning of Civil, Structural, Mechanical and Electrical Works for Mother CNGStations, Daughter Booster station, Daughter station, and online station in the GeographicalAreas (GAs) of North Goa. 
3.2 All works and clauses of this document shall be applicable unless specifically mentioned 

otherwise. 
3.3 This document shall be read in conjunction with Schedule of Rates, specifications, standards,drawings and other documents forming a part of the Tender Document. 
3.4 For detail scope of work and technical specification refer technical tender volume II of II. 
4.0 CONTRACT PERIOD 
4.1 Contract period shall be for a period of 02 (two) years from the date of LOA or from the date 

mentioned in LOA. Contract can be further extended to a period of one year or part thereof onthe same rates and terms & conditions on mutual consent.  
4.2 The completion period is as below: 

Mother Station: 60 days from the date of handover of station and drawings "issued for 
construction" without layout plan. 
All other station shall be completed as per following: 
First Station – 60 days from the date of handover of station and drawings "issued forconstruction" without layout plan. 
Subsequent Station - 45 days from the date of handover of station and drawings "issued for 
construction" without layout plan. 

4.3  Individual separate Job Orders shall be placed for construction of each station as per requirement. 
5.0 BID VALIDITY 
5.1 Bid should be valid for 90 days from the date of schedule submission. 
6.0 BIDDING PROCEDURE 
6.1 Bidding will be conducted through Open Domestic Competitive Bidding basis. Single stage 

two bid system is adopted for this tender. 
6.2 The submission and opening of bids will be through e-tendering mode athttps://www.tenderwizard.com/VCS. Tender document can be downloaded from the website https://www.tenderwizard.com/VCS or from GNGPL website 

www.goanaturalgas.com or from Central Public Procurement Portal www.eprocure.gov.in.GNGPL/ VCS shall not be accountable to any payment made in favour of M/s Tenderwizard. 
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(1) To participate in the e-tendering, it is mandatory for the bidders to have user ID & password.
For this purpose, the bidder has to register itself with Tenderwizard's website
https://www.tenderwizard.comNCS. Please also note that the bidder has to obtain digital
signature token for applying in the tender and in general, activation of registration may take
24 hours' subject to the submission of all requisite documents required in the process.

(2) GNGPU VCS in no way shall be responsible if the bidder fails to apply due to non-possession
of Digital Signature & non registration.

(3) Bidder can visit CPPP portal and Goa Natural Gas portal only for reference or for
downloading the bid document. However, Bidder interested to participate in tender may
submit their bid only through Tenderwizard's website.

7 .0 DETAILS OF BID DOCUMENTS 

SI. 
Description 

No. 

7.1 
Name of Work / Brief Scope 
of Service /Job 

7.2 
Tender ID 
Tender Document Number 

7.3 Tender Document on Sale 

7.4 
Pre bid meeting date and 
venue 

7.5 Site Visit 

7.6 
Bid Submission date and 
time 

7.7 
Un-Priced bid opening date 
and Time 

7.8 
Price bid opening date and 
time 

Address for submission of 
7.9 

physical document 

Details 

Tender for ARC for Composite works for CGD project of 
GNGPL in North Goa GA. 

VCS21000052 
GNGPL/C&P/2024/T-10, DATED 02.05.2024 

02.05.2024 to 23.05.2024 upto 1430 Hrs. 

Online Pre-Bid Meeting shall be held on 09/05/2024 at 1500 
Hrs. through video conferencing hosted by VCS. 

Bidders interested to participate in the online pre-bid meeting 
through video conferencing is requested to communicate the 
same through their official e-mail IDs to GNGPL / VCS e-mail 
IDs latest by 06/05/2024 till 1100 Hrs. 

Details for video conferencing (meeting 
etc.) given below: 

https ://meet. goog le. com/kuy-y rq b-asv 

ID, password, link 

Bidders are requested to forward their pre-bid queries through 
email also latest by 1800 Hrs on 04/05/2024. 

11.05.2023 (Ref Clause no. 07 of 1TB) 

23.05.2024 up to 1430 Hrs. 1ST online on e-tendering 
website (https://www.tenderwizard.comNCS) 

23.05.2024 at 1500 HRS. 1ST online on e-tendering website 
(https://www. tenderwizard. comNCS) 

Date and time shall be intimated later 

Head C&P (CGD) 
VCS Quality Services Pvt. Ltd. 

Unit no. 1116 - 1121, Tower 4, Assotech Business Cresterra, Plot 
No. 22, Sector-135, Expressway Noida-201301, Uttar Pradesh 
Contact: 9899812852/ 6392973123/ 8630790184 
Email- rachna.shukla@vcs1:1rojects.com/ 

md.ishan®vcsoroiects.com/ vusuf.khan@vcsoroiects.com
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 Note:  
Bidders are advised to complete the registration on e-tender portal(https://www.tenderwizard.com/VCS) at least two working days prior to bid submission date.
In accordance with the general conditions of tender, GNGPL/ VCS may amend these dates 
of the tender process at its sole discretion. In case any of the specified dates are declared apublic holiday, the deadline shall be the next working date. 

DOWNLOADING OF TENDER DOCUMENT 
The tender document is available for downloading from Tenderwizard’s e-procurementwebsite (https://www.tenderwizard.com/VCS) for viewing / participation of the eligible bidders.
Bidders meeting the bid evaluation criteria who intend to submit their bid may download thetender for submission by the bid due date and time. Bidder shall give an undertaking on his
letter-head that the contents of the bidding document have not been altered or modified. Bidevaluation criteria shall be applicable for all the bidders. 
Any revision, clarification, addendum, corrigendum, time extension, etc. to this Tender 
Document will be hosted on the website mentioned above. 
Disclaimer clause: Bidders are advised to visit Tenderwizard’s e-tendering website regularly 
for any updates on the tender. The ignorance to visit at website will not be accepted as areason for any gap / missing information like corrigenda, amendments, clarifications etc. 
Bid shall be uploaded in two parts as below: 
PART- I (UN-PRICED BID) 
Un-priced bid must be completed with all technical details along with all other required 
documents including price schedule WITH PRICE BLANKED OUT etc. as per clause no. 12.1of ITB.  
Following documents need to be uploaded along with Un-Priced bid on e-Portal. 

i) EMD/Bid Security ii) Power of Attorney
iii) Integrity Pact (if applicable)

PART-II (PRICED BID) 
Priced bid shall contain only the prices without any conditions as per clause no. 12.2 of ITB. 

8.0 BIDDER EVALUATION CRITERIA (BEC)  
8.1 TECHNICAL: 

The bidder must have completed similar kind of contracts for composite works in previous 7 
years reckoned from last date for bid submission involving construction of Civil, Structural,Mechanical and Electrical Works in the following area of Construction of retail outlets for
dispensing of automotive fuels (such as CNG /MS & HSD/Auto LPG) Or Construction in POLTerminals/LNG terminals/CGS stations with single point responsibility. 
The value of the works completed (proof of completion to be submitted) should not be less 
then as specified below; 

One “Similar Works” 
(INR in Lakhs) 

TWO “Similar Works” 
(INR in Lakhs) 

Three “Similar Works” 
(INR in Lakhs) 

179.87 112.42 89.93 

 Definition of similar works: 
The bidder must have executed work for CNG (Compressed Natural Gas) station / retail outlets 
(Motor Spirit/ Diesel / Auto LPG dispensing stations) / Natural gas terminals (Intermediate 
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Pigging station/dispatch terminal/receiving terminal, etc) / City gate stations complete with single point responsibility. 
8.2 FINANCIAL: 
8.2.1 Average Annual Turnover 

The average annual turnover achieved by the bidder during the last 3 preceding financialyears, shall be INR 112.42 Lakhs 
8.2.2 Net Worth 

Net worth of the bidder should be positive as per the audited financial results of the immediatepreceding financial year. 
8.2.3 Working Capital 
8.2.4 The minimum working capital of the bidder as per the immediate preceding financial year’s 

audited financial results shall be INR 22.48 Lakhs 
If the bidder’s working capital is inadequate or negative, the bidder should furnish a letter fromthe Bidder’s bank (as per format F-15) having net worth not less than INR 100 Crores,
confirming the availability of the line of credit for at least for the working capital requirement asstated above. 

 Note: 
 In case of tenders having bid submission date up to 6 months from the end of thepreceding financial year as followed by the bidder’s firm and audited financial results ofthe immediate three preceding financial years from bid submission date are not available,the bidder can submit the audited financial results of the three years immediately prior to

that. Wherever the closing date of the bid is after the 6th month from the end of thepreceding financial year as followed by the bidder’s firm, bidder has to compulsorily submit
the audited financial results for the immediate 3 preceding financial years from the bidsubmission date.    Bidder to quote for full quantity. Bid with part quantity shall be liable for rejection

 The bidder shall be required to submit documentation and proof for the aboverequirements and purchaser may at its DISCRETION make additional checks for the
same.

8.3 The documents required to be submitted by the bidder to substantiate their qualificationunder Bidder Evaluation Criteria (BEC) shall be as follows: 
BEC 

Clause 
no. 

Description Documents required for qualification 

Technical BEC 

8.1 
         Technical 

BEC 

Bidder must submit/upload: 
a) Copy of Order/LOA/Contract along with its detail SORitems & scope of work which has been executed towardssimilar nature of jobs as mentioned at BEC 8.1 in

preceding seven (07) years to be reckoned from the due
date of bid opening.

b) Copy of Completion Certificate or equivalent against theOrder/LOA/Contract submitted as mentioned at point “a”
above, must be submitted. The Completion Certificate orequivalent must contain the detailed information like
Order/ LOA/ Contract No. with date, Brief Scope of work /Name of work, Order value, Total executed value,Scheduled date of Work completion and date of Actual
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work completion etc. The Completion Certificate orequivalent should have been issued by the end-
user/owner/authorized consultant. 

For Running Contract:  
c) Copy of Execution Certificate or equivalent against

Order/LOA/Contract for the running contract as mentionedat point “a” above must be submitted / uploaded clearlymentioning the executed VALUE till one day prior to
unpriced bid opening, which must be equal to or more thanthe minimum prescribed value mentioned in BEC
Sr.No.8.1. The execution certificate or equivalent mustcontain the detailed information likeOrder/LOA/Contract/Agreement No. with date, Brief
Scope of work / Name of work, Order value, Totalexecuted value, etc. The Execution Certificate or
equivalent should have been issued by the enduser/owner/authorized consultant.  

Financial BEC 

8.2.1 Annual
Turnover 

Bidder must submit: Audited Financial statements includingBalance sheet and Profit & Loss Account etc. for three
preceding financial years. 

AND 
Certificate from Chartered Accountant for details of financial 
capability (F-16) 

8.2.2 Net Worth 

Bidder must submit: Audited Financial statements includingBalance sheet and Profit & Loss Account etc. for immediate
preceding financial year. 

AND 
Certificate from Chartered Accountant for details of financial 
capability (F-16) 

8.2.3 Working 
Capital 

Bidder must submit: Audited Financial statements includingBalance sheet and Profit & Loss Account etc. for immediate
preceding year. 
In case of inadequate or negative working capital, Letter fromthe bidder’s Bank (as per format F-15), having net worth not
less than Rs. 100 Crores, confirming the availability of the lineof credit for at least working capital requirement as stated in
BEC. 
Certificate from Chartered Accountant for details of financial 
capability (F-16). 

8.4 Authentication of document submitted in support of Bid Evaluation Criteria (BEC) 

Technical Criteriaof BEC 
All documents in support of Technical Criteria of Bid EvaluationCriteria (BEC) to be furnished by the bidders shall necessarily be duly certified / attested by Chartered Engineer and notary public 
with legible stamp. 
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Financial Criteria of 
BEC 

Bidder shall submit “Details of financial capability of bidder” inprescribed format ‘F-16’ duly certified by a Chartered Accountantwith indicated valid UDIN. 
Further, copy of audited annual financial statements submitted in 
bid shall be duly certified by Chartered Accountant with indicatedvalid UDIN and attested by notary public with legible stamp. 
Practicing Chartered Accountants shall generate Unique 
Document Identification Number (UDIN) for all certificatesissued by them as per provisions of tender document. 

 

9.0 BID SECURITY/EMD 
9.1 All bids must be accompanied by a bid security amount of INR 9.00 Lakhs 
9.2 Bid Security shall be furnished along with the un-priced bid. The EMD/ Bid Security shall 

be in the form of Demand Draft/ Banker‟s Cheque/ Letter of Credit OR BG as per formatF-4 in favour of GOA NATURAL GAS PVT. LTD., payable at North Goa (issued by Indian Scheduled bank). GNGPL shall not be liable to pay any bank charges, 
commission or interest on the amount of bid security. 

9.3 Bidder also has the option to submit EMD/Bid Security fee by online/ RTGS as perGNGPL accounts details given in clause no 18.0 of ITB. 
9.4 In case bid security is in the form of irrevocable Bank Guarantee, the same shall be from 

any Indian Scheduled bank or a branch of an international bank situated in India andregistered with Reserve bank of India as scheduled foreign bank. However, in case of
Bank Guarantee from banks other than the Nationalized Indian bank, the bank must bea commercial bank having net worth in excess of INR 100 million and a declaration to this effect should be made by such commercial bank either in the bank guarantee itself 
or separately on its letterhead.  

9.5 The bid security shall be submitted along with the bid and to be enclosed in Part – I (Un-priced bid). Bid security in the form of Bank Guarantee shall be valid for sixty (60) days 
beyond the validity of the bid i.e. 150 days from scheduled date of bid submission. 

9.6 Bids must be accompanied with the scanned copy of bid security as mentioned above.Bids not accompanied with requisite bid security or bid security not in the requisite form
specified in Bidding Document, shall be considered as non-responsive and such Bidsshall be rejected. The Bidder in whose name the Bid and the Bid Security/EMD havebeen submitted shall be considered for evaluation. 

9.7 The original copy of bid security must reach within 7 days of bid submission at VCSoffice. 
9.8 EMD/Bid Bond will not be accepted in case the same has reference of ‘remitter’/’financer’other than bidder on the aforementioned financial instrument of EMD/ Bid Bond

submitted by the bidder and bid of such bidder will be summarily rejected. 
10.0 PRE-BID MEETING 
10.1 The bidder(s) or his representative who intend to bid and who have either purchased thetender document or paid the tender fees for downloaded document are invited to attend a pre bid meeting which will take place on date specified in the tender document. 

Bidder(s) queries if any must reaches Consultant via E-mail at least Two (02) days priorto pre bid meeting date. 
10.2 Non-attendance of the pre-bid meeting will not be a cause for disqualification of the 

bidder. 
10.3 Instructions to bidders for Pre-bid meeting through video conferencing: 
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10.4 In case of pre-bid meeting through video conferencing, all bidders intending to attendpre-bid meeting must send their interest through email along with details of registration
on e-tender website. E-mail received from bidders within due date and time shall beinvited formally through email to attend the meeting. Instructions to bidders: 

(i) All the Bidders who have submitted their registration details and interest to attend thepre-bid meeting in email up 2 hours prior to start of scheduled meeting will be invited to
join as guests through the link shared in mail.

(ii) Upon joining the video conference, bidders have to mention their organization name as
well as representative name.

(iii) Bidders shall be allowed to discuss their queries in sequence of their responsesreceived.  
(iv) Time slot shall be allotted to each bidder to ask his queries.
(v) Recording shall be done for pre-bid meeting.
(vi) Clarifications or queries raised shall be responded to during meeting or throughsubsequent email. 

11.0  GENERAL 
11.1 GNGPL /VCS reserve the right to carry out capability assessment of the bidder includingreferral to in-house information. 
11.2  GNGPL /VCS will not be responsible or liable for cost incurred in preparation & delivery of 

bids, regardless of the conduct or outcome of the bidding process. 
11.3  Bid document is non-transferable. 
11.4 Bids received after stipulated last date and time, due to any reasons what-so-ever, will not beconsidered. 
11.5  GNGPL /VCS will follow purchase preference policies as per prevailing guidelines of 

Government of India. 
11.6 The prospective bidders should not be under 'liquidation', any 'court receivership or similarproceedings’ or 'bankruptcy' during the processing of the tender. The bidder shall give an

undertaking regarding the same in their bid. In case it comes to the notice of GNGPL that thebidder has given wrong declaration in this regard, the same shall be dealt as ‘fraudulent practices’ and action shall be initiated as per the Procedure for action in case of 
Corrupt/Fraudulent/Collusive/Coercive Practices. Further, it shall be the sole responsibility ofthe bidder to ensure that any changes occurring in their above declaration during the
processing of the tender are brought to the notice of Employer. 

11.7  Bids sent in physical form/ through Fax/ E-mail/ Computer floppy shall not be accepted. 
11.8 GNGPL /VCS reserve the right to reject any or all the bids received at its discretion withoutassigning any reason whatsoever. 
11.9  Bidder shall send duly filled in “Acknowledgement Cum Consent letter” through return fax or 

latest be within 7 days of date of issue to contact person as mentioned in bid document. 
 This Invitation of Bids (IFB) is an integral and inseparable part of the Bid Document. 

11.10  Contact details of owner is given below: 
A. OWNER/ PURCHASER

Mr. Nilay Vakil
Chief Finance Officer
Goa Natural Gas Private Limited
C/O RAJAN VILLA, Plot No. 33
Housing Board Colony
Behind Patrakar Colony

12



PORVORIM Goa-403521  
Email Id: cfo@goanaturalgas.com 

B. CONSULTANT
Contracts & Procurement - CGD  VCS Quality Services Private Limited Unit no. 1116 - 1121, Tower 4,  
Assotech Business Cresterra,Plot No. 22, Sector-135,  
Expressway Noida-201301, Uttar Pradesh  Ph: +91-9899812852 / 6392973123 / 8630790184
Email Id: rachna.shukla@vcsprojects.com/ md.ishan@vcsprojects.com/yusuf.khan@vcsprojects.com 
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CUT-OUT SLIP FOR PHYSICAL DOCUMENTS 

(To be pasted on the envelope containing EMD I Bid Security, Power of Attorney & Integrity 
Pact) 

CLIENT: 

PROJECT: 

TENDER NO.: 

ITEM: 

DUE DATE & TIME 
OF SUBMISSION: 

DO NOT OPEN-THIS IS A QUOTATION 

GOA NATURAL GAS PRIVATE LIMITED 

CITY GAS DISTRIBUTION PROJECT AT NORTH GOA 

GNGPUC&P/2024/T-10 dated 02.05.2024 

TENDER FOR ARC FOR COMPOSITE WORKS FOR CGD PROJECT 
OF GNGPL IN NORTH GOA GA 

23.05.2024 Upto 1430 Hrs. 1ST online on e-tendering website 
(https://www. tenderwizard. comNCS) 

To, 
Head C&P (CGD) 
VCS Quality Services Pvt. Ltd. 
Unit no. 1116 - 1121, Tower 4, Assotech Business 
Cresterra, Plot No. 22, Sector-135, Expressway Neida-
201301, Uttar Pradesh 
Contact: 9899812852/ 6392973123/ 8630790184 
Email- rachna.shukla@vcs12rojects.com / 
md.ishan@vcs12rojects.com/yusuf.khan@vcs12rojects.com

FROM: 

NAME OF BIDDER: 

ADDRESS: 
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INSTRUCTIONS TO BIDDERS (ITB) 

A. GENERAL
1.0 SCOPE OF BID 
1.1 The Purchaser/Owner/GOA NATURAL GAS PVT. LTD. (GNGPL)/ Owner’s representative asdefined in the General Conditions of Contract-Works, hereinafter “the Owner” wishes toreceive bids as described in the Bidding Documents. 
2.0 SCOPE OF WORK:  
2.1 The scope of work shall be as defined in the bidding document. 
2.2 The successful bidder will be expected to complete the Scope of Bid within the period stated 

in Special Conditions of Contract. 
2.3 Throughout this bidding documents, the term “bid” and “tender” and their derivatives(“bidder/tenderer”, “Bid/tendered/tender”, “bidding/tendering”, etc.) are synonymous, and daymeans calendar day. Singular also means plural. 
3.0 BIDDING ENTITY 
3.1 Bidder shall, as part of their bid, submit a written Power of Attorney authorizing the signatory 

of the Bid to commit the bidder. 
3.2 Pursuant to qualification criteria specified in Invitation for Bids (IFB) the bidder shall furnish allnecessary supporting documentary evidence to establish the bidder’s claim of meetingqualification criteria. 
3.3 The bidder shall furnish, as part of his bid, documents establishing the bidder’s eligibility to bidand his qualifications to perform the Contract if his bid is accepted. 
3.4 The invitation of bid is open to any bidder. 
3.5 A bidder shall not be affiliated with a firm or entity 

a. that has provided consulting services related to the Works to the Owner during the
preparatory stages of the Works or of the Project of which the Works form a part, or

b. that has been hired (or is proposed to be hired) by the Owner as Engineer/ Consultant forthe contract. 
Undertaking from bidder is to be submitted in this regard.

3.6 The bidder shall not be under a declaration of ineligibility by Owner/Consultant for corrupt or 
fraudulent practices as defined in ITB clause no. 43.0. 

3.7 The Bidder is not put on ‘Holiday’/ Banning List by GNGPL or Public Sector ProjectManagement Consultant (like EIL, VCS only due to “poor performance” or “corrupt and
fraudulent practices”) or on the Suspension list of GNGPL or banned/ blacklisted byGovernment department/ Public Sector on Due Date of Bid Submission. If the documents were issued inadvertently / downloaded from website, offers submitted by such bidders shall not be 
considered for opening / evaluation / award. 

3.8 While evaluating the bids, pursuant to Bid Evaluation Criteria (BEC) as specified in the Noticeof Invitation for Bids (IFB), bidder’s past performance shall also be assessed for ascertaining
the responsiveness of the bid. In such a case, the decision of the Owner / Consultant shall befinal and binding on the bidder. 
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3.9 A job executed by a bidder for its own plant/ projects cannot be considered as experience forthe purpose of meeting requirement of BEC of the tender. However, jobs executed for
Subsidiary / Fellow subsidiary/ Holding company will be considered as experience for thepurpose of meeting BEC subject to submission of tax paid invoice(s) duly certified by statutory
auditor of the bidder towards payments of statutory tax in support of the job executed forSubsidiary / Fellow subsidiary /Holding company. Such bidders to submit these documents inaddition to the documents specified in the bidding documents to meet BEC. 

3.10 Any participative bidder submitting bid as a consortium/ joint venture shall not be 
acceptable. 

4.0 ONE BID PER BIDDER 
4.1 A Firm/Bidder shall submit only 'one [01] Bid' in the same Bidding Process. A Bidder whosubmits or participates in more than 'one [01] Bid' will cause all the proposals in which theBidder has participated to be disqualified. 
4.2 More than one bid means bid(s) by bidder(s) having same Proprietor/ Partners / Limited 

Liability Partner in any other Bidder (s). Further, more than one bids shall also include two ormore bidders having common power of attorney holder. 
4.3 Failure to comply this clause during tendering process will disqualify all such bidders from 

process of evaluation of bids.    
4.4 Alternative Bids shall not be considered. 
4.5 The provisions mentioned at Sl.no. (i) and (ii) shall not be applicable wherein bidders arequoting for different Items / Sections / Parts / Groups/ SOR items of the same Tender which

specifies evaluation on Items / Sections / Parts / Groups/ SOR items basis. 
4.6 Further, the Details of Partner(s) / Proprietor / Power of Attorney holders of bidder are to benecessarily sought in Format for 'Bidder's General Information' in the tender document.          
4.7 Bidders are required to provide complete details of all Directors/Partners/Proprietors etc. 

including Father's name, Residential address, AADHAR, PAN Card details. & DIN Nos. inForm F-l (Bidder’s General Information) and corresponding documents duly notarized by Notary Public. It is the responsibility of the participating Bidder(s) to assess the relationship as 
mentioned above. In case any undertaking/declaration given by a Bidder(s) in this regard isfound to be false, this would be a sufficient ground for rejection of Bid(s) /termination of contract
and also initiation of further action as per "Procedure for Action in case of Corrupt/Fraudulent/Collusive / Coercive Practices" of tender document. 

5.0 COST OF BIDDING 
5.1 The Bidder shall bear all costs associated with the preparation and submission of its bid, andthe Purchaser/Consultant will in no case be responsible or liable for those costs, regardless of

the conduct or outcome of the bidding process. 
6.0 NON-TRANSFERABILITY OF THE BID DOCUMENTS 
6.1 Bid document is non-transferable. Bid received from the bidders by whose name E-tender 

processing fee has been submitted shall only be considered. Bidder must submit the E-tenderprocessing fee in their name. E-tender processing fee shall be submitted by the bidder as
defined in tender document. 

7.0 SITE SURVEY 
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ENERGISING QUALITY 

7.1 

7.2 

7 .3 

The bidder is advised to visit and examine the site of works and its surroundings and obtain 
for himself at his own responsibility all information that may be necessary for preparation of 
the bid and entering into the Contract. The cost of visiting the site shall be at bidder's own 
expenses. 

The bidder and any of his personnel or Agents will be granted permission by the Owner to 
enter upon his premises and lands for the purpose of such inspection, but only upon the explicit 
condition that the bidder, his personnel or agents will release and indemnify the Owner and 
his personnel and agents from and against all liability in respect thereof and will be responsible 
for personnel injury (whether fatal or otherwise), loss of or damage to property and any other 
loss, damage, cost and expenses incurred as a result thereof. 

Site Survey for tender is scheduled up to 11.05.2024 from 11 :00 Hrs. Bidder can jointly visit 
site with representative of GNGPLNCS. 

Name of Contact Person Contact Details 

Mr. Gyanchandra Pathak (GNGPL) Mobile: +91 9140965167 

Mr. R.D Sharma (VCS) Mobile: 9871059686 

7.4 Meeting Address: C/O RAJAN VILLA, Plot No. 33, Goa Housing Board Colony, Behind 
Patrakar Colony, PORVORIM Goa -403521. 

B. THE BID DOCUMENTS

8.0 CONTENT OF BID DOCUMENTS 

8.1 The Bid Documents are those stated below and should be read in conjunction with any 
corrigendum issued in accordance with clause "AMENDMENT OF BID DOCUMENTS "of 
Instruction to bidders (1TB). 

Volume I: Commercial Volume consisting of: 

i) Section -1: Invitation for Bids (IFB) 

ii) Section -II Instructions to Bidders (1TB) 

iii) Section -Ill General Conditions of Contracts (GCC) 

iv) Section -IV Special Conditions of Contracts (SCC) 

v) Section -V Forms and Formats 

vi) Section -VI Schedule of Rates (SOR) 

Volume II: Technical Volume (Documents, Specification, Drawings etc.) 
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8.2 The bidder is expected to examine IFB, all instructions, form/formats, terms, specifications anddrawings etc., enclosed in the bid documents. The invitation for bid (IFB) together with all its
attachment thereto, shall be considered to be read, understood and accepted by the bidder.Failure to furnish all information required by the Bid Documents or submission of a bid not
substantially responsive to the Bidding Documents in every respect will be at bidder’s risk andmay result in the rejection of the Bid. 

9.0 CLARIFICATION ON BID DOCUMENTS 
9.1 A prospective Bidder requiring any clarification of the bid documents may notify the GNGPLand / or the Consultant as the case may be, in writing or by cable (hereinafter, the term ‘cable’ is deemed to include electronic mail and facsimile) at the address indicated in the tender. The 

GNGPL / Consultant will respond in writing to any request for clarification of the bid documentswhich it receives after issue of the bid documents but prior to at least two (02) working days
before the pre-bid meeting date. GNGPL/ VCS will not entertain any queries received after1800 HRS post one (1) day of pre-bid meeting. Written copies of the GNGPL’s/ VCS’s
response (including an explanation of the query but without identifying the source of inquiry)will be hosted on TENDERWIZARD’s e-procurement website (https://www.tenderwizard.com/VCS) along with the corrigendum before the bid due date. All 
such clarifications issued shall deem to form a part and parcel of the Bid documents. 

9.2 Any clarification or information required by the Bidder but same not received by the Employerby way of above is liable to be considered as "no clarification / information required". 
9.3 The Bidder shall submit their queries / clarifications to VCS in the format “F-18”. 
10.0 AMENDMENT OF BID DOCUMENTS 
10.1 At any time prior to the deadline for submission of bids, the Purchaser / Consultant, for anyreason, whether at its own initiative or in response to a clarification requested by a prospective

Bidder, may modify the bid documents by amendment. 
10.2 Any addendum /corrigendum/ clarifications to bidders query thus issued shall be part of thebidding documents pursuant to ITB Clause- 9.0 and shall be hosted on Tenderwizard

e-tendering website (https://www.tenderwizard.com/VCS) before bid due date. All theprospective bidders who have attended the Pre-Bid meeting/ submitted bid document fee,
shall be informed by email/ post about the addendum/ corrigendum/ clarifications to bidder’squery for their reference. Bidders desirous to submit its bid have to take into consideration of all the addendum(s)/ corrigendum (s)/ clarifications to bidder’s query hosted on the above 
websites before submitting the bid.  

10.3 In order to allow prospective bidders reasonable time to take care of the addendum/corrigendum into account in preparing their bids, the Purchaser/ Consultant, at its discretion,
may extend the deadline for the submission of bids. 

10.4 Bidders are advised to visit TENDERWIZARD’s e-tendering website(https://www.tenderwizard.com/VCS) from time to time to get updated information /
documents. 

C. PREPARATION OF BIDS
11.0 LANGUAGE OF BID 
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11.1 The bid prepared by the bidder, all correspondence/drawings and documents relating to thebid exchanged by the bidder with the Owner/Consultant shall be in English Language alone
provided that any printed literature furnished by the bidder may be written in another languageso long as accompanied by an English translation, in which case, for the purpose of
interpretation of the bid, the English translation shall govern. 

11.2 In the event of submission of any document/ certificate by the Bidder in a language other thanEnglish, the English translation of the same duly authenticated by Chamber of Commerce ofshall be submitted by the bidder along with the bid. 
12.0 DOCUMENTS CONSTITUTING THE BID 
12.1 Techno-commercial/ Un-priced bid: Scanned documents (duly signed by the authorized 

signatory) and/or pre-formatted excel files to be uploaded by the bidder on the portal whichshall comprise of the following: 
a. Covering letter with name & signature of person holding Power of Attorney with contactnumber 
b. Signed & stamped tender documents including Corrigendum, if any
c. Power of Attorney, in favour of person (s) signing/ digitally signing the bid with hisspecimen signature that such person (s) is/are authorised to sign the bid on behalf of thebidder and any consequence resulting due to such signing shall be binding on the bidder

on non-judicial stamp paper of appropriate value.
d. Bidder’s General Details/information as per Format F-1
e. Bid Form as per Format F-2 duly signed by signing authority & witness
f. List of enclosures as per Format F-3 duly signed by signing authority.
g. Performa of "Bank Guarantee" For "Earnest Money / Bid Security" EMD/Bid security as

per Form F-4 issued by Bank
h. Letter of authority in favour of any one or two of Bidder’s executives having authority toattend the un-priced and priced bid opening as per Format F-5 
i. Confirmation of no deviation as per Format F-6
j. Bidder's Declaration regarding Holiday/ Banning, Anti-Corruption, Conflict of Interest,

Liquidation, Court Receivership and Bankruptcy” in Form F-7
k. Certificate as per Format F-8 for confirming the Government of India is not part ofAgreement 
l. Duly signed and stamped Format F-9 pertaining to Performa of bank Guarantee for

Contract Performance Security/ security deposit.
m. Agreed Terms & conditions with confirmations duly filled in as per Format F-10.
n. Acknowledgement Cum Consent Letter F-11
o. Undertaking as per Format F-12.
p. Details of similar work done during past seven years as per Format F-13
q. Checklist as per Format F-14
r. Copy of SOR (Schedule of Rates) with prices blanked out mentioning “Quoted / NotQuoted “against each item in each cell. Schedule of Rates (Unpriced Bid) to be

considered for the same. Under no circumstances bidder shall indicate price in Scheduleof Rates (Unpriced Bid).  
s. Certificate from Bank if bidder’s working Capital is inadequate as per Form F-15.
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t. Format as per F-16 for Chartered Accountant Certificate for Financial Capability of The Bidder on CA’s Letter Head duly mentioning UDIN. 
u. Format as per Form F-17 for Consortium/JV Agreement – (Not Applicable)
v. Performa as per Form F-18 for Bidder's Queries for Pre-Bid Meeting.
w. E-BANKING FORMAT as per Form F-19.
x. Integrity pact as per format F-20 along with Annexure-1 & Annexure-2
y. Details of proposed organization as per Format F-21.
z. PF, GST registration certificate & ESI Registration certificate.
aa. Any other information / details required as per Bidding Document.
bb. Copy of certificate of incorporation/ Memorandum & Articles of Association/ partnershipdeed/affidavit of proprietorship 
cc. Documents establishing the Qualification pursuant to clauses of IFB, if applicable.
dd. Any other information / details required as per Bidding Document.
ee. List of Consultants / sub-contractors, if any, and Memorandum of Understanding (MOU)defining their involvement and responsibility in this work. 
ff. Copies of documents defining constitution or legal status, place of registration andprincipal place of business of the company including that of sub-contractor, if proposed.

Note:  All pages of the bid offer to be signed and stamped by an authorised representative (as 
described in bid document) of the bidder. 

12.2 Price Bid: 
The price bid shall contain Schedule of Rates dully filled in the prescribed format available onthe e-portal.  

13.0 BID FORM 
13.1 The Bidder shall complete all the Bid Forms attached in Section-V “FORM & FORMAT” of bid 

document and submit the same as a part of “Techno-Commercial Un-priced bid “as per clause“DOCUMENTS CONSTITUTING THE BID” of ITB. 
13.2 In two-part bidding as specified in IFB, Bidder shall furnish its bid on e-tendering website(https://www.tenderwizard.com/VCS) in two parts, the first part will contain all bid forms with

related documents, SOR without prices and bid security but not the price schedule, the secondpart will contain only price schedule. 
14.0 BID PRICES 
14.1 Unless stated otherwise in the Bidding Documents, the Contract shall be for the whole worksas described in Bidding Documents, based on the prices submitted by the Bidder and accepted

by the Employer. The prices quoted by the Bidders will be inclusive of all taxes except GST(CGST & SGST/UTGST or IGST). 
14.2 Bidder shall quote for all the items of "SOR" after careful analysis of cost involved for the 

performance of the completed item considering all parts of the Bidding Document. In case anyactivity though specifically not covered in description of item under "SOR" but is required to
complete the works as per Specifications, Scope of Work / Service, Standards, GeneralConditions of Contract (“GCC"), Special Conditions of Contract ("SCC") or any other part of Bidding Document, the prices quoted shall deemed to be inclusive of cost incurred for such 
activity. 
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14.3 All duties, taxes and other levies [if any] payable by the Contractor under the Contract, or forany other cause except final GST (CGST & SGST/ UTGST or IGST) shall be included in the
rates / prices and the total bid-price submitted by the Bidder. Applicable rate of GST (CGST &SGST/ UTGST or IGST) on the contract value shall be indicated in Agreed Terms & Conditions
(Format given in the bidding document) and SOR. 

14.4 Prices quoted by the Bidder, shall remain firm and fixed and valid until completion of theContract and will not be subject to variation on any account. Any new taxes & Duties, if imposed by the State/ Govt. of India after due date of bid submission but before the Contractual 
Delivery Date, shall be reimbursed to the contractor on submission of documentary evidencefor proof of payment to State/ Govt. Authorities and after ascertaining its applicability with
respect to the contract. 

14.5 Further, Bidder shall also mention the Service Accounting Codes (SAC) at the designatedplace in SOR. 
15.0 TAXES & DUTIES 
15.1 Bidders are required to submit copy of the GST Registration Certificate while submitting thebids wherever GST (CGST & SGST/UTGST or IGST) is applicable.  
15.2 Quoted prices should be inclusive of all taxes and duties, except GST (CGST & SGST or IGST 

or UTGST). Please note that the responsibility of payment of GST (CGST & SGST or IGST orUTGST) lies with the Supplier of Goods / Services only. Supplier of Goods / Services (Service
Provider) providing taxable service shall issue an Invoice/Bill, as the case may be as per rules/regulation of GST. Further, returns and details required to be filled under GST laws & rules should be timely filed by Supplier of Goods / Services (Service Provider) with requisite details. 
Payments to Service Provider for claiming GST (CGST & SGST/UTGST or IGST) amount willbe made provided the above formalities are fulfilled. Further, GNGPL may seek copies of
challan and certificate from Chartered Accountant for deposit of GST (CGST & SGST/UTGSTor IGST) collected from Owner. 

15.3 In case CBEC (Central Board of Excise and Customs)/ any equivalent government agencybrings to the notice of GNGPL that the Supplier of Goods / Services (Service Provider) has
not remitted the amount towards GST (CGST & SGST/UTGST or IGST) collected fromGNGPL to the government exchequer, then, that Supplier of Goods / Services (Service
Provider) shall be put under Holiday list of GNGPL for period of six months as mentioned inProcedure for Evaluation of Performance of Vendors/ Suppliers/Contractors/ Consultants. 

15.4 In case of statutory variation in GST (CGST & SGST/UTGST or IGST), other than due to 
change in turnover, payable on the contract value during contract period, the Supplier of Goods/ Services (Service Provider)shall submit a copy of the 'Government Notification' to evidencethe rate as applicable on the Bid due date and on the date of revision. 

15.5 Beyond the contract period, any increase in the rate of GST (CGST & SGST/UTGST or IGST) 
beyond the contractual delivery period shall be to Service Provider’s account whereas anydecrease in the rate GST (CGST & SGST/UTGST or IGST) shall be passed on to the Owner.

15.6 Claim for payment of GST (CGST & SGST/UTGST or IGST)/ Statutory variation, should be 
raised within two [02] months from the date of issue of 'Government Notification' for paymentof differential (in %) GST (CGST & SGST/UTGST or IGST), otherwise claim in respect of
above shall not be entertained for payment of arrears. 

15.7 The base date for the purpose of applying statutory variation shall be the Bid Due Date. 
15.8 Owner/GNGPL will reimburse GST (CGST & SGST/UTGST or IGST) to the Supplier of Goods/ Services (Service Provider) at actuals against submission of Invoices as per format specified
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in rules/ regulation of GST subject to the ceiling amount of GST (CGST & SGST/UTGST orIGST) as quoted by the bidder, subject to any statutory variations, except variations arising
due to change in turnover. In case of any variation in the executed quantities (If directed and/orcertified by the Engineer-In-Charge) the ceiling amount on which GST (CGST & SGST/UTGST
or IGST) is applicable will be modified on pro-rata basis. 

15.9 The bids will be evaluated based on total price including applicable GST (CGST &SGST/UTGST or IGST). 
15.10 GNGPL will prefer to deal with registered supplier of goods/ services under GST. Therefore,bidders are requested to get themselves registered under GST, if not registered yet. However,

in case any unregistered bidder is submitting their bid, their prices will be loaded withapplicable GST (CGST & SGST/UTGST or IGST) while evaluation of bid. 
15.11 In case GNGPL is required to pay entire/certain portion of applicable GST (CGST & 

SGST/UTGST or IGST) and remaining portion, if any, is to be deposited by Bidder directly asper GST (CGST & SGST/UTGST or IGST) laws, entire applicable rate/amount of GST (CGST
& SGST/UTGST or IGST) to be indicated by bidder in the SOR. 

15.12 Where GNGPL has the obligation to discharge GST (CGST & SGST/UTGST or IGST) liabilityunder reverse charge mechanism and GNGPL has paid or is /liable to pay GST (CGST & SGST/UTGST or IGST) to the Government on which interest or penalties becomes payable 
as per GST laws for any reason which is not attributable to GNGPL or ITC with respect to suchpayments is not available to GNGPL for any reason which is not attributable to GNGPL, then
GNGPL shall be entitled to deduct/ setoff / recover such amounts against any amounts paidor payable by GNGPL to Contractor / Supplier. 

15.13 Contractor shall ensure timely submission of invoice(s) as per rules/ regulations of GST with 
all required supporting document(s) within a period specified in Contracts/ LOA to enableGNGPL to avail input tax credit. Further, returns and details required to be filled under GSTlaws & rules should be timely filed by supplier with requisite details. 

15.14 In case the GST rating of vendor on the GST portal / Govt. official website is negative / black 
listed, then the bids may be rejected by GNGPL. Further, in case rating of bidder is negative /black listed after award of work for supply of goods / services, then GNGPL shall not be
obligated or liable to pay or reimburse GST to such vendor and shall also be entitled to deduct/ recover such GST along with all penalties / interest, if any, incurred by GNGPL. 

16.0 CURRENCIES OF BID 
16.1 Bidders are required to submit bid in Indian Rupees and receive payment in (INR) IndianRupees.  
17.0 PERIOD OF VALIDITY OF BIDS 
17.1 The bid shall remain valid for acceptance for three (3) months from the bid due date. A bid 

valid for a shorter period shall be rejected being non-responsive. 
17.2 In exceptional circumstances, prior to expiry of the original bid validity period, the Owner/ 

Consultant may request that the bidder extend the period of validity for a specified additionalperiod. The requests and the responses thereto shall be made in writing (by e-mail/fax/post). A bidder may refuse the request without forfeiture of its bid security (if any). A bidder agreeing 
to the request will not be required or permitted to modify his bid, but will be required to extendthe validity of its bid period in all respects. 

18.0 EARNEST MONEY DEPOSIT / BID SECURITY 
18.1 The bidder shall furnish, as part of its Bid, a Bid Security in the amount specified in the IFB. 
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18.2 The bid security is required to protect the Owner against the risk of bidder’s conduct which would warrant the bid security’s forfeiture, pursuant to ITB clause 18.9. 
18.3 The bid security in Indian Rupees shall be in the form of “Online Banking transaction” orDemand Draft/ Banker’s Cheque in favour of GOA NATURAL GAS PVT. LTD., payable at

North Goa or in the form of an irrevocable Bank Guarantee in favour of GOA NATURAL GASPVT. LTD. as per format enclosed at F-4 (issued by Indian Nationalised /Scheduled bank or a branch of an International Bank situated in India and registered with Reserve Bank of India as 
Schedule Foreign Bank in case of Indian Bidders and from any reputed international bank orIndian Schedule Bank in case of Foreign Bidders). 

18.4 To enable the bidders to utilize online transaction option, Bank details of GNGPL is asspecified at ITB clause 18.14 below. 
18.5 Bidder is required to submit successful Transaction Details along with their bid. In case of 

online transaction, submission of EMD in original is not applicable. 
18.6 GNGPL shall not be liable to pay any bank charges, commission or interest on the amount of 

bid security. 
18.7 However, in case of Bank Guarantee from banks other than the Nationalized Indian bank, thebank must be a commercial bank having net worth in excess of Rs. 100 Crores and a declaration to this effect should be made by such commercial bank either in the bank 

guarantee itself or separately on its letter head. 
18.8 The bid security shall be valid for two (02) months beyond the validity of the bid as specifiedin Clause 17 of ITB i.e. 5 (five) months beyond deadline for bid submission. 
18.9 Any bid not secured in accordance with ITB clause 18.1 and 18.3 shall be rejected by GNGPL 

as non-responsive. 
18.10 Unsuccessful bidder’s bid security will be discharged / returned, as promptly as possible butnot later than 30 days after the expiration of period of bid validity prescribed by OWNER

pursuant to ITB clause 18.0. 
18.11 The successful bidder’s bid security will be discharged upon the bidder’s accepting the order,pursuant to ITB clause 40.0 and furnishing the Contract Performance Guarantee pursuant to

ITB clause 42.0. 
18.12 The bid security may be forfeited: 

a) If a bidder withdraws its bid during the period of Bid validity.
b) In case of a successful bidder, if the bidder fails:

i) to accept the award in accordance with clause 40 of ITB or
ii) to accept the arithmetic corrections pursuant to clause 33 of ITB and/or
iii) in case of a successful Bidder, if the Bidder fails, within the specified period

a) to sign the Contract and
b) to furnish the performance guarantee in accordance with Clause 42 of ITB.

18.13 Bid security should be in favour of GOA NATURAL GAS PVT. LTD., North Goa. Bid security 
must indicate the bid document and the work for which the bidder is quoting. This is essentialto have proper co-relation at a later date. The bid security shall be in the form of irrevocable
Bank guarantee shall be in the Format F-4, provided in the bidding document. 

18.14 Bank details of GNGPL are as below: 
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Account Name: Goa Natural Gas Private Limited 
Account no 40352433901 
Bank Name State Bank Of India 
IFSC code: SBIN0009995 
MICR code 400002133 
Branch name CAG Mumbai 

19.0 PRE-BID MEETING 
19.1 The bidder (s) or his designated representative, who have downloaded the bid document and 

have confirmed their intention to bid are invited to attend a pre-bid meeting which will take place at the venue stated in IFB. 
19.2 The purpose of meeting will be to clarify issues related to tender on any matter that may be 

raised at that stage. 
19.3 The bidder is requested, requiring any clarification of the Bidding Document may notifyGNGPL / VCS in writing or by e-mail at VCS mailing address indicated in the Invitation for

Bids. It may not be practicable at the meeting to answer queries received late, but queriesand responses/clarifications will be transmitted in accordance with the following sub-clause.
19.4 VCS will respond in writing to any request for clarification of the Bidding Document, which itreceives before the Pre-Bid Meeting date. Written copies of GNGPL/ VCS response

(including an explanation of the query but without identifying the source of the query) will behosted on the websites before the bid due date. 
19.5 In case Pre-Bid meeting is not applicable, bidders are requested to send clarifications, if any, 

by courier or by fax or by e-mail to reach VCS at least 10 days before the Bid due date. 
19.6 Any addendum/corrigendum/ clarification to the bidders query thus issued shall be part ofthe bidding documents pursuant to ITB clause 10.0 and shall also be hosted on the website

as defined in clause no. 10.1, above and will be informed to bidders as per clause 10.2 above. 
19.7 Non-attendance of the pre-bid meeting will not be a cause for disqualification of the bidder. 
20.0 FORMAT AND SIGNING OF BID 
20.1 The Bid shall be typed or written in indelible ink and shall be signed by a person or personsduly authorized to sign on behalf of the Bidder (as per POA). The name and position held by

each person signing, must be typed or printed below the signature. All pages of the Bidexcept for un- amended printed literature where entry(s) or amendment(s) have been madeshall be initialled by the person or persons signing the Bid. 
20.2 The Bid shall contain no alterations, omissions, or additions, unless such corrections areinitialled by the person or persons signing the Bid. 
20.3 As bidding shall be done through e-tendering, digitally signed documents to be uploaded. 
21.0 ZERO DEVIATION 
21.1 Bidder to note that this is a ZERO deviation bidding document. Owner/Consultant willappreciate submission of offer based on the terms and conditions in the enclosed General Condition of Contract (GCC-Works), Special Condition of Contract (SCC), Instruction to 

Bidders (ITB), Scope of Work, and Technical Specification etc. to avoid wastage of time and 
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money in seeking clarifications on technical/ commercial aspect of the offer. Bids with any deviation to the bid conditions shall be liable for rejection. 
21.2 Notwithstanding to the above, bids with the following deviation(s) to the bid conditions shall 

be summarily rejected without any post bid reference to the bidder: 
i. Firm prices
ii. Bid Security/ EMD as per Form F-4
iii. Scope of work
iv. Specifications
v. Price schedule
vi. Delivery / Completion Schedule.
vii. Period of validity of bid
viii. Price Reduction Schedule (PRS)
ix. Performance Bank Guarantee (PBG) / Security Deposit
x. Guarantee of Material/ Work
xi. Arbitration / Resolution of dispute
xii. Force Majeure
xiii. Applicable laws
xiv. Payment terms
xv. Submission of prices in un-priced /technical bid
xvi. Any other condition specifically mentioned in the tender documents elsewhere thatnon- compliance of the clause leads to rejection of the bid. 

22.0 E-PAYMENTS
Payments to suppliers and Contractors shall be done electronically and to facilitate the 
payments electronically, the bidder should submit his account details in enclosed format tofacilitate payments through e-banking / RTGS / NEFT mode. 

23.0 AGENTS/CONSULTANTS/REPRESENTATIVES/RETAINERS/ASSOCIATES – 
23.1 NOT APPLICABLE 

D. SUBMISSION OF BIDS
24.0 BID INSTRUCTIONS FOR ONLINE BID SUBMISSION 
24.1 The bidders are required to submit soft copies of their bid electronically on the E-Tender Portal 

(https://www.tenderwizard.com/VCS) using valid Digital Signature Certificates. Below mentioned instructions are meant to guide the bidders for registration on the E-Tender Portal,
prepare their bids in accordance with the requirements and submitting their bids online on theE-Tender Portal. For more information, detailed guides and FAQs, bidders may visit the E-Tender Portal https://www.tenderwizard.com/VCS.  

24.2 REGISTRATION PROCESS ON ONLINE PORTAL 
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i. Bidder has to enrol on the e-Procurement module of the portalhttps://www.tenderwizard.com/VCS  by clicking on the link “Vendor Registration”.  
ii. The bidder has to choose a unique username and assign a password for their accounts.Both these are case-sensitive. 
iii. Once the username and password are saved, even if the registration process is notcompleted in a single go, it can be continued where left. For resuming, click on “retrievedetails” button on the Vendor Registration page.
iv. Bidders are advised to register their valid email address and mobile numbers as part ofthe registration process. These would be used for any communication from the E-Tender

Portal.
v. Bidders will be asked to provide their refund bank account details. These details will onlybe used for Bid Security (if any) refund purpose only in case where Bid Security (if any) is

paid through e-payment mode on the portal. These details may be updated anytime in theuser profile after login. 
vi. Upon enrolment, bidder needs to register their valid Digital Signature Certificate (Class IIor Class III Certificates with signing and encryption combo key usage) issued by anyCertifying Authority recognized by CCA India with their profile. This step may be skipped

while registration, the same will be prompted to be done during first login into the portal.Please note that login can only be done in presence of a valid digital signature. 
vii. Only one valid DSC should be registered by a bidder. This can be however be changedanytime in the user profile after login. Please note that the bidders are responsible toensure that they do not lend their DSCs to others which may lead to misuse.
viii. Bidders must ensure that they have the latest version of Java installed in their local systemto enable the portal to access their digital signatures. Refer section “System prerequisites”

below for details.
ix. The User ID of bidders will only be activated once they upload correct documents forverification (such as PAN, GST, etc.) and send email to twregdelhi@etenderwizard.com

requesting activation mentioning their user ID and attaching their registration paymentacknowledgement in the mail. 
x. Once ID is activated, bidders can then log in to the site through the secured log-in byentering their user ID / password and their DSC / e-Token. 
xi. Foreign bidders are advised to refer “DSC details for Foreign Bidders” on the portal forDigital Signature requirements. Any type of DSC that has valid signing and encryptioncapabilities are allowed on the portal. Fields not relevant for foreign bidders are optional

and can be skipped during registration process.
24.3 SYSTEM PREREQUISITES 

i. Your system should have Java installed and configured for the portal before logging in
to your ID, if not follow the below steps.

ii. Go to https://www.java.com and click on “Download” and run the downloaded setup file.
iii. Once fully installed, search in your start menu- “Configure Java” and run it.
iv. Go to tab “Security” of the window, click on “Edit site list”. Click on “Add” and enterhttps://www.tenderwizard.com/VCS  in the new row. Click on “Add” then “Ok” and again

“Ok”.
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24.4 TENDER DOCUMENTS SEARCH 
i. Active tenders can be searched on the portal through various parameters including

Tender ref no., description, date, etc.
ii. After login, if the bidders are not able to see the desired tender on the published tenders

page, they may need to update their profile through the Profile tab. On the update profilepage, check mark all the procurement categories and save. All tenders should now bevisible on their published tenders page. 
24.5 BID PREPARATION 

i. Bidders, in advance, should upload the bid documents on the portal well within time asindicated in the tender document. Generally, they are to be in PDF format except some
of the documents provided in excel formats (such documents have to be filled anduploaded in excel format only). 

ii. Bidders are required to upload all required documents such as certificates, purchase
order details, forms, financial reports, etc. under “Document Library” link on the portalfirst. These can be later attached as part of their bid documents during bid submission. 

iii. Bidders can merge multiple PDF and upload in a single PDF file as long as it within thesize limit of single file i.e. 5 MB.  
24.6 BID SUBMISSION

i. Bidder will be entirely responsible for any last minute issues and Tenderwizard or VCSshall not be held responsible for such default. To prevent this, bidders are advised toupload the documents on the portal well within deadline.
ii. For Bid Security (if any), bidder has to select the mode of payment (DD) and fill in therequired details along with scanned copy.  
iii. A standard SOR format in excel has been provided with the tender document to be filledby all the bidders. Bidders to note that they should necessarily submit their financial bidsin the prescribed format only. Proving the same in any other format such as pdf, shall

render the bid liable for rejection.
iv. The server time (which is displayed on the bidders’ dashboard) will be considered as the

standard time for referencing the deadlines for submission of the bids by the bidders,opening of bids etc. The bidders should follow this time during bid submission.  
v. The uploaded tender documents become readable only after the tender opening by the

authorized bid openers.
vi. It is important to note that the bidder has to click on the ‘Submit the tender form button’,

to ensure that the Bid Submission Process is completed. Bids which aren’t submittedsuccessfully are considered as Incomplete/Invalid bids and are not considered forevaluation by the portal.
vii. Upon the successful and timely submission of bids, the portal will give a successful bidsubmission message & a bid summary will be displayed with the bid no. and the date &

time of submission of the bid with all other relevant details.
24.7 ASSISTANCE TO BIDDERS 

i. Any queries relating to the content of the tender document and the terms and conditions
contained therein should be addressed to the Tender Inviting Authority as indicated inthe tender.   
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ii. For e-Procurement technical support or any queries related to the process of online bidsubmission or queries relating to E-Tender Portal in general may be directed to the 24x7
Tenderwizard Helpdesk. The contact number for the helpdesk are 011-49424365. 

24.8 EMAIL SUPPORT: 
For any e-Procurement application related service requests and technical issues related to documentuploads, encryption/decryption key issues, bidder login issues, new registration issues, key

uploads, DSC key installation, bid submission, system users may please mail tosafdar.ali@vcsprojects, twregdelhi@etenderwizard.com with a copy to dscdelhi@etenderwizard.com. Any issues encountered due to last minute actions by the bidders 
shall not be the responsibility of VCS or Tenderwizard. Bidders are advised to use the portal inadvance so that any issue can be resolved with adequate time before any deadline. 

25.0 DUE DATE AND TIME OF BID SUBMISSION 
25.1 The bid must be submitted on the specified e-tendering portal as specified in IFB not later thanthe time and date as specified in IFB. The online e-tendering portal will not allow any bid or part

thereof whatsoever to be submitted after the due time on the due date. 
25.2 The Purchaser may, in exceptional circumstances and at its discretion, on giving reasonablenotice by uploading on website, email or any written communication to all prospective bidders

who have been issued the bid document to extend the deadline for the submission of bids inwhich case all rights and obligations of the Purchaser and bidders, previously subject to the
original deadline will thereafter be subject to deadline as extended. 

26.0 LATE BIDS / UNSOLICITED BIDS / BID SUBMISSION AT OTHER PLACE 
26.1 Bidders must ensure submission of bids within the Due Date and Time of Bid Submission. 

Through e-tendering portal which shall be closed immediately after the deadline for submissionof bid and no bids can be submitted thereafter.  
26.2 The Purchaser may, in exceptional circumstances and at its discretion, on giving reasonable 

notice by uploading on website, email or any written communication to all prospective bidderswho have been issued the bid document to extend the deadline for the submission of bids in which case all rights and obligations of the Purchaser and bidders, previously subject to the 
original deadline will thereafter be subject to deadline as extended. 

27.0 MODIFICATION AND WITHDRAWAL OF BIDS 
27.1 The Bidder may modify or withdraw its bid after the bid’s submission, but before the due date ofsubmission as per provisions provided on the e-tendering portal. After the bid due date & timehowever, no modifications whatsoever are allowed in the bid. 
27.2 Withdrawal/ Modification/Substitution of a bid during the interval between the Due Date and 

Time for Bid Submission and the expiration of the Bid Validity Period shall result in rejection ofbid and also the bidder’s banning/ putting on holiday list pursuant to GNGPL’s holiday/banning
Policy. 

27.3 The latest bid submitted shall be considered for evaluation and all other bids shall be consideredto be unconditionally withdrawn. 
27.4 In case after price bid opening the lowest evaluated bidder (L-1) is not awarded the job for any 

mistake committed by him in bidding or withdrawal of bid or modification of bid or varying anyterm in regard thereof leading to re-tendering, GNGPL shall ban/ put on holiday. Such bidders shall be debarred from participation in re-tendering of the same job(s)/item(s). Further, such 
bidder will be put on holiday for a period of six months after following the due procedure as pertender documents. 
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E. BID OPENING AND EVALUATION 
28.0 BID OPENING 
28.1 Un-Priced bid opening shall take place after 1500 Hrs of stipulated date of bid submission on e-portal. 
28.2 After un-priced technical and commercial bid evaluation, priced Bid opening meeting of techno-commercially qualified bidders may be conducted through Video Conferencing. 
28.3 Bidder shall be required to submit an authorization letter of the authorized person via E-mail 

separately. 
29.0 CONFIDENTIALITY 

During Bid Process: Information relating to the examination, clarification, evaluation, and comparison of Bids, and recommendations for the award of a Contract, shall not be disclosed to any person(s) not officially concerned with such process. 
30.0 CONTACTING THE OWNER/CONSULTANT 
30.1 From the time of the bid opening to the time of the Contract award, if any bidder wishes to 

contact the Employer for any matter relating to the bid it should do so in writing. 
30.2 Any effort by the Bidder to influence the Employer in the Employer's 'Bid Evaluation', 'Bid Comparison', or 'Contract Award' decisions may result in the rejection of the Bidder's Bid and action shall be initiated as per procedure in this regard. 
31.0 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 
31.1 The Owner’s determination of a bid’s responsiveness is based on the content of the bid only. 

Prior to the detailed evaluation of Bids, the Employer will determine whether each Bid 
a) Meets the “Bid Evaluation Criteria” of the Bidding Documents; 
b) Has been properly signed; 
c) Is accompanied by the required Earnest Money / Bid Security; 
d) Is substantially responsive to the requirements of the Bidding Documents; and 
e) Provides any clarification and/or substantiation that the Employer may require to determine responsiveness pursuant to “ITB: Clause-31.0” 

31.2 A substantially responsive Bid is one which conforms to all the terms, conditions and 
specifications of the Bidding Documents without material deviations or reservations or omissions. For this purpose, Employer defines the foregoing terms below: 

a) “Deviation” is departure from the requirement specified in the tender documents. 
b) “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirement in the tender documents. 
c) “Omission” is the failure to submit part or all of the information or documentation required in the tender document. 

31.3 A material deviation, reservation or omission is one that, 
a) If accepted would, 

i) Affect in any substantial way the scope, quality, or performance of the job as 
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specified in tender documents. 
ii) Limit, in any substantial way, inconsistent with the Tender Document, the Employer’s rights or the tenderer’s obligations under the proposed Contract.

b) If rectified, would unfairly affect the competitive position of other bidders presenting
substantially responsive bids.

31.4 The Employer shall examine all aspects of the bid to confirm that all requirements have beenmet without any material deviation, reservation or omission. 
31.5 If a Bid is not substantially responsive, it may be rejected by the Employer and may not 

subsequently be made responsive by correction or withdrawal of the material deviation,reservation or omission. 
32.0 PRICE BID OPENING 
32.1 The Owner/Consultant shall inform the time, date and venue for price bid opening to all suchbidders who qualify pursuant to techno-commercial bid evaluation. Bidders may be required to

attend price bid opening at a short notice of 24 hours. 
32.2 The Owner/Consultant will open price bids of all bidders notified to attend price bid opening inpresence of authorized bidders‟ representatives present at the time of priced bid opening. The

bidder‟s representatives who are present shall sign bid-opening statement evidencing theirattendance. 
32.3 The bidder‟s name, prices, and such other details as the Owner/Consultant, at its discretion,

may consider appropriate will be announced and recorded at the time of bid opening. 
33.0 ARITHMETIC CORRECTIONS 
33.1 Bids determined to be substantially responsive will be checked by the Employer for anyarithmetic errors. Errors will be corrected by the Employer as follows: 

i. When there is a difference between the rates in figures and words, the rate whichcorresponds to the amount worked out by the contractor (by multiplying the quantity and rate)shall be taken as correct. 
ii. When the rate quoted by the contractor in figures and words tallies but the amount is
incorrect, the rate quoted by the contractor shall be taken as correct and not the amount andthe amount will be corrected accordingly. 
iii. When it is not possible to ascertain the correct rate, in the manner prescribed above, the
rate as quoted in words shall be taken as correct and the amount will be corrected accordingly.
iv. If there is an error in a total corresponding to the addition or subtraction of subtotals, thesubtotals shall prevail and the total shall be corrected. 

33.2 The amount stated in the bid will be adjusted by the Employer in accordance with the above 
procedure for the correction of errors. If the bidder does not accept the corrected amount of bid,its bid will be rejected. 

34.0 CONVERSION TO SINGLE CURRENCY 
34.1 NOT APPLICABLE 
35.0 EVALUATION AND COMPARISON OF BIDS 
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35.1 Evaluation shall be done on Overall basis, to arrive at the lowest evaluated cost to owner, based on total price including applicable GST (CGST&SGST/ UTGST or IGST). 
Notes: 
1. In case any unregistered bidder is submitting their bid, their prices will be loaded with 

applicable GST (CGST&SGST/UTGST or IGST) during evaluation of bid. 
2. In case any cess on GST is applicable same shall also be considered in evaluation. 

35.2 In case it is observed that any bidder has not quoted (left blank) for any item in the Schedule of Rates (such unquoted item not being in large numbers), the quoted price for the purpose of 
evaluation shall be considered as the maximum rate quoted by the remaining bidder for such items.  

35.3 If after evaluation, such bidder is found to be the lowest evaluated bidder, the rated for the 
missing item shall be considered as included in quoted bid price. If the estimated price impact of the unquoted (left blank) items is more than 10% of the bidder’s quoted price, the above 
provision shall not be applicable and such bid shall be rejected.  

35.4 Any uncalled-for lump sum/ percentage or adhoc reduction/ increase in prices, offered by the Bidders after opening of the bid, shall not be considered. 
35.5 The unit prices quoted in the price bid is to be considered for evaluation and no cognizance will be given to the supplementary/ supporting document attached to the price bid, break-up of 

prices, etc. 
35.6 If discounts and prices etc. are not filled up in the Schedule of Prices and are not as per the requirements of the Bidding Documents, the same shall be omitted from evaluation. 
36.0 PREFERENCES 

a. Purchase Preference: Shall be allowed as per Government Guideline in vogue. 
b. Price Preference: Not Applicable for this tender.  

I. AWARD OF CONTRACT 
37.0 AWARD OF WORK 
37.1 The Owner/ Consultant will award the Contract to the successful bidder (s) whose bid has been 

determined to be substantially responsive, meets the technical & financial criteria and/or have been determined as a lowest bid on overall basis to GNGPL and capacity of Bidders is as per 
qualification criteria based on IFB and is determined to be qualified to satisfactorily perform the Contract.  

37.2 It is proposed to hire 1 nos. of contractor. However, GNGPL reserves right to award more 
bidder of same or negotiated rates.  

37.3 Owner also reserves the right to negotiate the quoted prices before award of work.  
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37.4 IN CASE AFTER PRICE BID OPENING THE LOWEST EVALUATED BIDDER (L-1) IS NOT AWARDED THE JOB FOR ANY MISTAKE COMMITTED BY HIM IN BIDDING OR 
WITHDRAWAL OF BID OR VARYING ANY TERM IN REGARD THEREOF LEADING TO RETENDERING, GNGPL SHALL FORFEIT EARNEST MONEY PAID BY THE BIDDER AND 
SUCH BIDDERS SHALL BE DEBARRED FROM PARTICIPATION IN RE-TENDERING OF THE SAME JOB(S) / ITEMS(S).  

37.5 Further, such bidder will be put on holiday for a period of six months after following the due procedure as per GNGPL policy of Performance Evaluation.  
38.0 SPLIT OF WORK 

Not Applicable 
39.0 OWNER/CONSULTANT’S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY BID 
39.1 The Owner/Consultant reserves the right to accept or reject any bid, and to annul the bidding process and reject all bids at any time prior to award of the contract without thereby incurring 

any liability to the affected bidder or bidders or any obligations to inform the affected bidder or bidders of the ground for Owner/Consultant’s action. 
40.0 NOTIFICATION OF AWARD / FAX OF ACCEPTANCE 
40.1 Prior to the expiration of period of bid validity GNGPL will notify the successful bidder in writing by fax/e-mail to be confirmed in writing, that his bid has been accepted. The notification of award 

/ Fax of Acceptance will constitute the formation of the Contract. 
40.2 The Progressive Delivery / Completion period, as the case be, shall commence from the date of notification of award / Fax of Acceptance (FOA). 
40.3 The notification of award / Fax of Acceptance (FOA) will constitute the formation of a Contract, 

until the Contract has been affected pursuant to signing of Contract as per Clause 41.0 of ITB. 
41.0 CONTRACT AGREEMENT 
41.1 Contract documents for agreement shall be prepared after the acceptance of bid. Until the final 

contract documents are prepared and executed this bid document together with the annexed documents, modifications, deletions agreed upon by the Owner/Consultant and bidders 
acceptance thereof shall constitute a binding contract between the successful Bidder and the Owner/Consultant based on terms contained in the aforesaid documents and the finally submitted and accepted rates. 

41.2 The Contract document shall consist of the following: 
a) Original Bidding Document along with its enclosures issued. 
b) Amendment/Corrigendum to original Bidding Document issued, if any. 
c) Fax of Acceptance. 
d) Detailed letter of Award/Acceptance along with Statement of Agreed Variation (if any) and enclosures attached therewith. 

41.3 After the successful bidder has been notified for acceptance of his bid, the bidder is required to 
execute the Contract Agreement within 15 days of receipt of Fax of Acceptance in the form provided in the Bidding Documents. 

41.4 The Contract Agreement is to be executed on the non-judicial paper of GOA of an appropriate 
value (the cost of stamp paper shall be borne by the Contractor). 
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41.5 In the event of failure on the part of the successful bidder to sign the Agreement within theabove-stipulated period, the bid security shall be forfeited. The above is without prejudice to the
other rights of GNGPL. 

42.0 CONTRACT PERFORMANCE GUARANTEE / SECURITY DEPOSIT 
a) 10% of Annualized Contract value

OR 
b) Initial security deposit (ISD) @ 2.5% of Annualized Contract value within 30 days ofFOA/notification of award and deduction @ 7.5% of the RA bill subsequently from RA billstill the total amount of security deposit (including ISD and deducted amount) reaches 10% of

Annualized Contract value.
42.1 CPBG shall be retained at owner’s end till completion of contract period (i.e. till completion ofdefect liability period against all the supplies awarded against this tender). 
42.2 The contract performance bank guarantee shall be valid 03 (three) months beyond the expiry 

of defect liability period. 
42.3 The Performance Guarantee shall be in form of either Demand Draft or Banker’s Cheque orirrevocable Bank Guarantee or Letter of Credit and shall be in the currency of Contract (issued

by any Indian Scheduled bank or a branch of an International Bank situated in India andregistered with Reserve Bank of India as Scheduled Foreign Bank in case of Indian bidders). 
42.4 GNGPL shall not be liable to pay any bank charges, commission or interest on the same. 
42.5 However, in case of Bank Guarantee from banks other than the Nationalized Indian bank, the 

bank must be a commercial bank having net worth in excess of Rs. 100 Crores and a declarationto this effect should be made by such commercial bank either in the bank guarantee itself orseparately on its letterhead. 
42.6 Contract value for security Deposit/ Performance Guarantee purpose shall be excluding finalGST. 
42.7 Failure of the successful bidder to comply with the requirement of this clause shall constitute abreach of contract, cause for annulment of the award, the bid security shall be forfeited and any

such remedy the Owner may take under the Contract pursuant to Clause 34.0 of GCC- Works. 
42.8 There is no exemption to PSUs/ MSEs including SSI units from submission of Security Deposit/Contract Performance Bank Guarantee (CPBG). 
42.9 Further, the bidder can submit CPBG on line through issuing bank to Goa Natural Gas Private 

Limited directly as per Ministry of Finance (MOF) Department of financial service direction videletter ref number F.No.7/112/2011-BOA dated 17th July 2012. In such cases confirmation will
not be sought from issuing banker by Goa Natural Gas Private Limited. 

43.0 PROCEDURE FOR ACTION IN CASE OF CORRUPT / RAUDULENT/ COLLUSIVE/ 
COERCIVE PRACTICES 

43.1 Refer Attachment-I. 
44.0 WAIVER OR TRANSFER OF THE AGREEMENT 
44.1 The successful bidder shall not waive the Agreement or transfer it to third parties, whether inpart or in whole, nor waive any interest that is included in the Agreement without the prior written

permission of the Owner. 
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45.0 ORDER OF PRECEDENCE 
45.1 The Articles contained in this Section shall supplement to the Special Conditions of Contract,General Conditions of Contract – Works. Where any portion of Special Conditions of Contracts and General Conditions of Contract – Works is repugnant or at variance with any provisions of 

Instructions to Bidders. Instructions to Bidders shall be deemed to over-ride the provision(s) ofSpecial Conditions of Contract, and General Conditions of Contract – Works only to the extent
that such repugnancies of variations in Instructions to Bidders are not possible of beingreconciled with the provisions of Special Conditions of Contract, General Conditions of Contract– Works. 

46.0 UNSOLICITED POST TENDER MODIFICATIONS 
46.1 Bidders are advised to quote as per terms and conditions of the Bidding Document and not to 

stipulate deviations/ exceptions. Once quoted, the bidder shall not make any subsequent pricechanges, whether resulting or arising out of any technical/ commercial clarifications and details sought on any deviations, exceptions or stipulations mentioned in the bid unless any 
amendment to Bidding Document is issued by GNGPL / VCS. Similarly, no revision in quotedprice shall be allowed should the deviations stipulated by him are not accepted by GNGPL and
are required to be withdrawn by him in favour of stipulation of the Bidding Document. Anyunsolicited proposed price change is likely to render the bid liable for rejection. 

47.0 VENDOR PERFORMANCE EVALUATION 
47.1 The procedure for evaluation of performance of Supplier containing provisions for putting aBidder / Supplier on suspension and/or holiday list (as the case may be) is enclosed as

Attachment-I. The Period of Holiday mentioned in GCC clause no. 34.0 (C) shall be supersededby the period mentioned in GNGPL’s Holiday/Banning policy. 
48.0 INTEGRITY PACT 
48.1 GNGPL as one of its endeavour to maintain and foster most ethical and corruption free businessenvironment, have decided to adopt the Integrity Pact, a tool developed by the Transparency International, to ensure that all activities and transactions between the Company (GNGPL) and 

its Counterparties (Bidders, Contractors, Vendors, Suppliers, Service Providers/Consultantsetc.) are handled in a fair and transparent manner, completely free of corruption. 
48.2 Considering the above, the details mentioned in Bid documents are applicable as stated in 

Instruction to Bidders of Bid Document in addition to the existing stipulation regarding Corruptand Fraudulent Practices. 
48.3 The attached copy of the Integrity Pact at Annexure- 2 shall be included in the Bid submitted by 

the bidder (to be executed by the bidder for all tenders of value Rs. 1 (One) crore and above).In case a bidder does not sign the Integrity Pact, his bid shall be liable for rejection. 
49.0 COMMITMENTS AND OBLIGATIONS OF THE “COUNTERPARTY” 

a) The Counterparty, directly or indirectly (through agent, consultant, advisor, etc.), shallnot pay any bribe/ influence or give undue/ unlawful benefit to anyone to gain undue
advantage in dealing with GNGPL.

b) The Counterparty will not engage in collusion of any kind including price fixation etc.with other Counter parts. 
c) The counterparty will not pass GNGPL’s confidential information to any third party

unless specifically authorized by GNGPL in writing.
d) The Counterparties shall promote and observe best ethical practices within their
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respective organizations. 
e) The Counterparty shall inform the Independent External Monitor.

i) If it received any demand, directly or indirectly, for a bribe/ favour or any illegal gratification/ payment / benefit; 
ii) If it comes to know of any unethical or illegal payment / benefit;
iii) If it makes any payment to any GNGPL associate.

f) The Counterparty shall not make any false or misleading allegations against GNGPL orits associates. 
50.0 VIOLATIONS & CONSEQUENCES: 

a) If a Counterparty commits a violation of its Commitments and Obligations under theIntegrity Pact Programme during bidding process, they may be blacklisted/banned
(Annexure-I) from the GNGPL business in future.

b) In case of violation of the Integrity pact by Counterparty after award of the Contract,GNGPL shall be entitled to terminate the Contract. GNGPL would forfeit the security
deposits, encash the bank guarantee (s) and other payments payable to Counterpartyin such cases. 

c) Subject to satisfaction of the Independent External Monitor, GNGPL may ban/ blacklist/put on holiday and exclude the Counterparty from future dealings until GNGPL is
satisfied that the Counterparty shall not commit any such violation in future.

d) In addition to above, GNGPL reserves its right to initiate criminal proceedings againstthe violating Counterparty, if the allegations by Counterparty are found frivolous, untrue
and misleading and may also impose exemplary cost for the same.

e) The Counterparty will be entitled to claim as determined by the Independent ExternalMonitor, if the above (d) is found incorrect. 
51.0 CORPORATE / NON- CORPORATE ENTITY 
51.1 The bidder shall submit an Undertaking as per Format F-1 declaring their status as Corporate/ Non- Corporate Entity. 
52.0 PURCHASE PREFERENCE 

 PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL ENTERPRISE (NOT 
APPLICABLE) 

52.1 Following provision has been incorporated in tender for MSEs, in line with notification ofGovernment of India, vide Gazette of India No. 503 dated 26.03.2012  proclaiming the Public
Procurement Policy on procurement of goods and services from Micro and Small Enterprises(MSEs) 
(i) Issue of tender document to MSEs free of cost.
(ii) Exemption to MSEs from payment of EMD/Bid Security.
(iii) In Tender participating Micro and Small Enterprises quoting price within the price band

of L-1 + 15% shall also be allowed to supply a portion of requirement by bringing downtheir prices to L-1 price in a situation where L-1 price is from someone other than amicro and small enterprise and such micro and small enterprises shall be allowed to
supply upto 20% of the tendered value. In case of more than one such Micro and Small
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Enterprises, the supply shall be shared proportionately (to tendered quantity). Further,out of above 20%, 4% shall be from MSEs owned by SC/ST entrepreneurs. This quota
is to be transferred to other MSEs in case of non-availability of MSEs owned by SC/STentrepreneurs. 

The quoted prices against various items shall remain valid in case of splitting of quantities of 
the items above. 
In case tendered item is non-split able or non- dividable, MSE quoting price within price bandL-1 (other than MSE) + 15% , may be awarded for full/ complete supply of total tendered  valuesubject to matching of  L-1 price. 

51.2         The MSEs owned by SC/ST entrepreneurs shall mean: 
a) In case of proprietary MSE, Proprietor(s) shall be SC/ST.
b) In case of partnership MSE, the SC/ST partners shall be holding at least 51% share inthe unit 
c) In case of private Limited Companies, at least 51%share is held by SC/ST. If the MSE

is owned by SC/ST entrepreneurs, the bidder shall furnish appropriate documentaryevidence in this regard. 
51.3         In case bidder is a Micro or Small Enterprise under the Micro, small and Medium 

Enterprises Development Act, 2006, the bidder shall submit the following: 
a) Documentary evidence that the bidder is a Micro or Small Enterprises registered with

District Industries Centers or Khadi and Village Industries National Small IndustriesCorporation or Directorate of Handicrafts and Handloom or any other body specified byMinistry of Micro, Small and Medium Enterprises or UDYAM Registration Certificate.
b) If the MSE is owned by SC/ST Entrepreneurs, the bidder shall furnish appropriatedocumentary evidence in this regard. 
The above documents submitted by the bidder shall be duly certified by the Statutory Auditorof the bidder or a Chartered Accountant (not being an employee or a Director or not having
any interest in the bidder’s company/firm) where audited accounts are not mandatory as perlaw and notary public with legible stamp. 
If the bidder does not provide the above confirmation or appropriate document or any evidence, 
then it will be presumed that they do not qualify for any preference admissible in the PublicProcurement Policy (PPP) 2012. 
Further, MSEs who are availing the benefits of the Public Procurement Policy (PPP) 2012 get 
themselves registered with MSME Data Bank being operated by NSIC, under SME Division,M/o MSME, in order to create proper data base of MSEs which are making supplies to CPSUs.

51.4       If against an order placed by GNGPL, successful bidder(s) (other than Micro/Small Enterprise)is procuring material/services from their sub-vendor who is a Micro or Small Enterprise
registered with District Industries Centers or Khadi and Village Industries Commission  or Khadiand  Village  Industries  Board  or Coir Board  or National  Small Industries Corporation or
Directorate of Handicrafts and Handloom or any other body specified  by Ministry of Micro,  Smalland  Medium  Enterprises  with prior consent  in writing of the purchasing authority/Engineer-in-
charge, the details like Name, Registration No, Address, Contact No. details of material & valueof procurement made, etc. of such Enterprises shall be furnished by the successful bidder at thetime of submission of invoice/Bill. 

51.5    The benefit of policy is not extended to the traders/ dealers/Distributors/Stockiest/Wholesalers. 
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53.0 PURCHASE PREFERENCE AS PER PUBLIC PROCUREMENT (PREFERENCE TO 
MAKE IN INDIA), ORDER 2017 
Ministry of Petroleum & Natural Gas vide Notification No. FP-20013/2/2017-FP-PNG-Part(4) (E-41432)  dated 26.04.2022 has notified that Public Procurement (Preference to Make in India), Order 2017 (PPP-MII) issued by DPIIT and as amended from time to time shall be applicable to 
all the Public Sector Undertakings  and their wholly owned subsidiaries under MoP&NG with certain modifications. 
 

The Public Procurement (Preference to Make in India), Order 2017 (PPP-MII) issued by DPIIT to encourage ‘Make in India’ and promote manufacturing & production of goods and services in India with a view to enhancing income and employment 
 Bidders to provide duly signed & stamped forms under ANNEXURE-III as per format enclosed in the Tender.  

 

54.0 REASON FOR REJECTIONS OF BIDS 
54.1 Bidders if so desires, may seek in writing the reasons for rejection of their bid, to which GNGPL 

shall respond quickly. 
55.0 REQUIREMENT OF PAN NO. 
55.1 As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is mandatory 

for procurement of goods / services/works/consultancy services exceeding Rs. 2 Lakhs per transaction. 
55.2 Accordingly, supplier/ contractor/ service provider/ consultant should mention their PAN no. in 

their invoice/ bill for any transaction exceeding Rs. 2 lakhs. As provided in the notification, in case supplier/ contractor/ service provider/ consultant do not have PAN no., they have to submit 
declaration in Form 60 along with invoice/ bill for each transaction. 

55.3 Payment of supplier/ contractor / service provider/ consultant shall be processed only after fulfillment of above requirement. 
GNGPL's PAN no. is AAGCG6904Q 

56.0 NON-APPLICABILITY OF ARBITRATION CLAUSE IN CASE OF BANNING OF 
VENDORS / SUPPLIERS/ CONTRACTORS / BIDDERS / CONSULTANTS 
INDULGED IN FRAUDULENT / COERCIVE PRACTICES. 

56.1 Notwithstanding anything contained contrary in GCC and other “CONTRACT DOCUMENTS”, 
in case it is found that the Vendors/ Suppliers / Contractors / Bidders / Consultants indulged in fraudulent / coercive practices at the time of bidding, during execution of the contract etc., and / or on other grounds as mentioned in GNGPL’s “ Procedure for action in case Corrupt / 
Fraudulent / Collusive / Coercive Practices”, the contractor / bidder shall be banned (in terms of aforesaid procedure) from the date of issuance of such order by GNGPL to such Vendors/ 
Suppliers / Contractors / Bidders / Consultants. 

56.2 The Vendors/ Suppliers / Contractors / Bidders / Consultants understands and agrees that in such cases where Vendors/ Suppliers / Contractors / Bidders / Consultants has been banned 
(in terms of aforesaid procedure) from the date of issuance of such order by GNGPL, such decision of GNGPL shall be final and binding on such Vendors/ Suppliers / Contractors / Bidders 
/ Consultants and the “Arbitration clause” in the GCC and other” CONTRACT DOCUMENTS” shall not be applicable for any consequential issue / dispute arising in the matter. 

57.0 CONTRACTOR TO ENGAGE CONTRACT MANPOWER BELONGING TO 
SCHEDULE CASTES AND WEAKER SECTIONS OF THE SOCIETY 
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57.1 While engaging the contractual manpower, Contractors are required to make efforts to provide opportunity of employment to the people belonging to Schedule Castes and weaker sections of 
the society also in order to have a fair representation of these sections. 

 
58.0 PROMOTION OF PAYMENT THROUGH CARDS AND DIGITAL MEANS 
58.1 To promote cashless transactions, the onward payments by Contractors to their employee, service providers, sub-contractors and suppliers may be made through Cards and Digital means to the extent possible. 
59.0 INAM-PRO FOR PROCURMENT OF CONSTRUCTION MATERIAL LIKE CEMENT 

WITH A VIEW TO REDUCE EXECUTION DELAYS ON ACCOUNT OF SUPPLY 
SHORTAGE 

59.1 INAM-Pro ( Platform for infrastructure and materials providers) is a web based platform for infrastructure provides and materials’ suppliers and was developed by Ministry of Road Transport and Highways (MoRT&H) with a view to reduce project execution delays on account 
of supply shortages and inspire greater confidence in contractors to procure cement to start with directly from the manufactures. Presently, numerous cement companies are registered in the 
portal and offering cement for sale on the portal with a commitment period of 3 years. These companies have bound themselves by ceiling rates for the entire commitment period, wherein they are allowed to reduce or increase their cement rates any number of times within the ceiling 
rates, but are not permitted to exceed the said ceiling rate. 

59.2 MoRT & H is expanding the reach of this web-portal by increasing both the product width as well as the product depth. They are working on incorporating 60 plus product categories. The 
product range will span from large machineries like Earth Movers and Concrete Mixers, to even the smallest items like road studs. MoRT &H intend to turn it into a portal which services every infrastructure development related need of a modern contractor. 

59.3 GNGPL’s contractors may use this innovative platform, wherever applicable. The usage of web- Portal is a completely voluntary exercise. The platform, however, can serve as a benchmark for comparison of offered prices and products. 
60.0 SETTLEMENT OF DISPUTES BETWEEN GOVERNMENT DEPARTMENT AND 

ANOTHER AND ONE GOVERNMENT DEPARTMENT AND PUBLIC ENTERPRISE 
AND ONE PUBLIC ENTERPRISE AND ANOTHER 

60.1 In the event of any dispute or difference relating to the interpretation and application of the provisions of the contracts, such dispute or difference shall be referred by either party for 
Arbitration to the sole Arbitrator in the Department of Public Enterprises to be nominated by the Secretary to the Government of India in-charge of the Department of Public Enterprises. The 
Arbitration and Conciliation Act, 1996 shall not be applicable to arbitrator under this clause. The award of the Arbitrator shall be binding upon the parties to the dispute, provided, however, any 
party aggrieved by such award may make a further reference for setting aside or revision of the award to the Law Secretary, Department of Legal Affairs, Ministry of Law & Justice, Government of India. Upon such reference the dispute shall be decided by the Law Secretary or the Special 
Secretary / Additional Secretary, when so authorized by the Law Secretary, whose decision shall bind the Parties finally and conclusively. The parties to the dispute will share equally the 
cost of arbitration as intimated by the Arbitrator. 

61.0 DISPUTE RESOLUTION (ADDENDUM TO PROVISION REGARDING APPLICABLE 
LAWS AND SETTLEMENT OF DISPUTES OF GCC) 

61.1 GNGPL shall follow GAIL Gas framed the Conciliation Rules 2013 in conformity with 
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supplementary to Part – III of the Indian Arbitration and Conciliation Act 1996 for speedier, cost effective and amicable settlement of disputes through conciliation. A copy of the said rules made 
available on GAIL Gas web site www.gailgas.com for reference. Unless otherwise specified, the matters where decision of the Engineer-in- Charge is deemed to be final and binding as provided 
in the Agreement and the issues/disputes which cannot be mutually resolved within a reasonable time, all disputes shall be settled in accordance with the Conciliation Rules 2013. 

61.2 Any dispute(s)/difference(s)/issue(s) of any kind whatsoever between/amongst the Parties arising under/out of/in connection with this contract shall be settled in accordance with the 
aforesaid rules. 

61.3 In case of any dispute(s)/difference(s)/issue(s), a Party shall notify the other Party (ies) in writing about such a dispute(s) / difference(s) / issue(s) between / amongst the Parties and that such a 
Party wishes to refer the dispute(s)/difference(s)/issue(s) to Conciliation. Such Invitation for Conciliation shall contain sufficient information as to the dispute(s)/difference(s)/issue(s) to 
enable the other Party (ies) to be fully informed as to the nature of the dispute(s)/difference(s)/issue(s), the amount of monetary claim, if any, and apparent cause(s) of action. 

61.4 Conciliation proceedings commence when the other Party(ies) accept(s) the invitation to 
conciliate and confirm in writing. If the other Party (ies) reject(s) the invitation, there will be no conciliation proceedings. 

61.5 If the Party initiating conciliation does not receive a reply within thirty days from the date on 
which he/she sends the invitation, or within such other period of time as specified in the invitation, he/she may elect to treat this as a rejection of the invitation to conciliate. If he/she so 
elects, he/she shall inform the other Party(ies) accordingly. 

61.6 Where Invitation for Conciliation has been furnished, the Parties shall attempt to settle such dispute(s) amicably under Part-III of the Indian Arbitration and Conciliation Act, 1996 and GAIL Gas Conciliation Rules, 2013. It would be only after exhausting the option of Conciliation as an 
Alternate Dispute Resolution Mechanism that the Parties hereto shall go for Arbitration. For the purpose of this clause, the option of ‘Conciliation’ shall be deemed to have been exhausted, 
even in case of rejection of ‘Conciliation’ by any of the Parties. 

61.7 The cost of Conciliation proceedings including but not limited to fees for Conciliator(s), Airfare, Local Transport, Accommodation, cost towards conference facility etc. shall be borne by the 
Parties equally. 

61.8 The Parties shall freeze claim(s) of interest, if any, and shall not claim the same during the pendency of Conciliation proceedings. The Settlement Agreement, as and when reached/agreed upon, shall be signed between the Parties and Conciliation proceedings shall 
stand terminated on the date of the Settlement Agreement. 

62.0 PROCUREMENT FROM A BIDDER WHICH SHARES A LAND BORDER WITH INDIA 
1.  Order (Public Procurement No. 1) dated 23.07.2020, Order (Public Procurement No. 2) dated 23.07.2020 and Order (Public Procurement No. 3) dated 

24.07.2020, Department of Expenditure, Ministry of Finance, Govt. of India 
refers. The same are available at website https://doe.gov.in/procurement‐policy‐
divisions. 

2.  Any bidder from a country which shares a land border with India will be eligible to bid in this tender only if the bidder is registered with the Competent Authority. For  details  of  competent  authority  refer  to  Annexure-1  of   Order  (Public 
Procurement No. 1) dated 23.07.2020. 
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Further the above will not apply to bidders from those countries (even if sharing a land border with India) to which the Government of India has extended lines 
of credit or in which the Government of India is engaged in development projects. Updated lists of countries to which lines of credit have been extended 
or in which development projects are undertaken are given in the website of the Ministry of External Affairs, Govt. of India 

3.  "Bidder" (including the term 'tenderer', 'consultant' 'vendor' or 'service provider' in certain contexts) for purpose of this provision means any person or firm 
or company,  including  any member  of a consortium  or joint  venture  (that is an association of several persons, or firms or companies),  every artificial 
juridical person  not falling  in any  of the descriptions  of    bidders  stated  hereinbefore, including any agency, branch or office controlled by such person, participating in a procurement process. 

4.  "Bidder  from  a country  which  shares  a land  border  with  India"  for  the purpose of this: 
a.        An entity incorporated, established or registered in such a country; or 
b.  A subsidiary of an entity incorporated, established or registered in such a country; or 
c.  An   entity    substantially    controlled    through    entities    incorporated, established or registered in such a country; or 
d.        An entity whose beneficial owner is situated in such a country; or 
e.         An Indian (or other) agent of such an entity; or 
f.         A natural person who is a citizen of such a country; or 
g.  A consortium or joint venture where any member of the consortium  

or joint venture falls under any of the above. 
5.        "Beneficial owner" for the purpose of above (4) will be as under: 

i.  In  case  of  a  company  or  Limited  Liability  Partnership,  the  beneficial owner is the natural person(s), who, whether acting alone or together, 
or through  one  or  more  juridical  person(s),  has  a  controlling  ownership interest or who exercises control through other means. 
Explanation— 
a)  "Controlling    ownership    interest"    means   ownership    of,    or 

entitlement to, more than twenty-five per cent of shares or capital or profits of the  company; 
b)  "Control"  shall include  the right to appoint  the majority  of  the directors  or  to  control  the  management   or  policy   decisions, 

including by virtue of their shareholding or management rights or shareholders agreements or voting  agreements; 
ii)  In case of a partnership firm, the beneficial owner is the natural person(s) 

who, whether acting alone or together, or through one or more juridical person,  has  ownership  of  entitlement  to  more  than  fifteen  percent  
of capital or profits of the partnership; 

43



 

 
INSTRUCTIONS TO BIDDERS (ITB) 

 
 

 

iii)  In  case  of  an  unincorporated  association  or  body  of  individuals,  the beneficial owner is the natural person(s), who, whether acting  alone 
or together, or through one or more juridical person, has  ownership  of or entitlement  to  more  than  fifteen  percent  of  the  property  or  capital  
or profits of such association or body of individuals; 

iv)  Where no natural person is identified under (i) or     (ii) or (iii) above, the beneficial owner is the relevant natural person who holds the position of senior managing official; 
v)  In case of a trust, the identification of beneficial owner(s) shall  include 

identification of the author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the trust and any other natural person 
exercising  ultimate  effective  control  over  the  trust  through  a chain  of control or ownership. 

6.  "Agent" for the purpose of this Order is a person employed to do any act 
for another, or to represent another in dealings with third persons 

7.        SUBMISSION OF CERTIFICATE IN BIDS: 
Bidder shall submit a certificate in this regard as Form-I. 
If such certificate given by a bidder whose bid is accepted is found to be false, this would be a ground for immediate rejection of the bid/termination and further 
action as per “Procedure for Action in case of  Corrupt/Fraudulent/  Collusive / Coercive Practices” of tender document. 

8.  The registration, wherever applicable, should be valid at the time of submission 
of bids and at the time of acceptance of bids. In respect of supply otherwise than by tender, registration should be valid at the time of placement of order. If the bidder was validly registered at the time of acceptance / placement of order, 
registration shall not be a relevant consideration during contract execution. 

9.  PROVISION   FOR   WORKS   CONTRACTS,   INCLUDING   TURNKEY CONTRACTS: 
          The successful bidder shall not be allowed to sub-contract works to any 

contractor from a country which shares a land border with India unless such contractor is registered  with the Competent  Authority.  The definition of 
“contractor from a country which shares a land border with India" shall be as in Para 4 herein above. A Certificate to this regard is to be submitted by  bidder is placed at ANNEXURE-II. 
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A. DEFINITIONS 

1.0 DEFINITION OF TERMS 
1.1 In this CONTRACT (as here-in-after defined) the following words and expressions shall have the meanings hereby assigned to them except where the context otherwise required. 
1.2 The EMPLOYER/COMPANY/GNGPL means GNGPL (Goa Natural Gas Pvt. Ltd), a JV of 

GAIL GAS LIMITED AND BPCL incorporated under the Company’s act 1956 and having its office at Plot No. 33, Rajan Villa, journalist colony, Porvorim. Goa-403 521 includes its successors and assigns. 
1.3 The "CONTRACTOR" means the person or the persons, firm or Company or corporation 

whose tender has been accepted by the EMPLOYER and includes the CONTRACTOR's legal Representatives his successors and permitted assigns. 
1.4 The ENGINEER/ENGINEER-IN-CHARGE" shall mean the person designated from time to 

time by the GNGPL and shall include those who are expressly authorized by him to act for and on his behalf for operation of this CONTRACT. 
1.5 The "WORK" shall mean and include all items and things to be supplied/ done and services 

and activities to be performed by the CONTRACTOR in pursuant to and in accordance with CONTRACT or part thereof as the case may be and shall include all extra, additional, altered or substituted works as required for purpose of the CONTRACT. 
1.6 The "PERMANENT WORK" means and includes works which will be incorporated in and form 

a part of the work to be handed over to the EMPLOYER by the CONTRACTOR on completion of the CONTRACT. 
1.7 "CONSTRUCTION EQUIPMENT" means all appliances/equipment and things whatsoever 

nature for the use in or for the execution, completion, operation, or maintenance of the work or temporary works (as hereinafter defined) but does not include materials or other things 
intended to form or to be incorporated into the WORK, or camping facilities. 

1.8 "CONTRACT DOCUMENTS" means collectively the Tender Documents, Designs, Drawings, Specification, Schedule of Quantities and Rates, Letter of Acceptance and agreed variations if any, and such other documents constituting the tender and acceptance thereof. 
1.9 CONSULTANT: means VCS Quality Services Private Limited (VQSPL) who are the consulting engineer to the Employer for this project and having registered office at 505, 5th Floor, 360 Degree Business Park, Next to R-Mall, L.B.S. Marg, Mulund West, Mumbai 400080 
1.10 The "SUB-CONTRACTOR" means any person or firm or Company (other than the 

CONTRACTOR) to whom any part of the work has been entrusted by the CONTRACTOR, with the written consent of the ENGINEER-IN-CHARGE, and the legal representatives, 
successors and permitted assigns of such person, firm or company. 

1.11 The "CONTRACT” shall mean the Agreement between the EMPLOYER and the CONTRACTOR for the execution of the works including therein all contract documents. 
1.12 The "SPECIFICATION" shall mean all directions the various technical specifications, 

provisions attached and referred to the Tender Documents which pertain to the method and manner of performing the work or works to the quantities and qualities of the work or works and the materials to be furnished under the CONTRACT for the work or works, as may be 
amplified or modified by the GNGPL or ENGINEER-IN-CHARGE during the performance of CONTRACT in order to provide the unforeseen conditions or in the best interests of the work 
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or works. It shall also include the latest edition of relevant Standard Specifications including all addenda/corrigenda published before entering into CONTRACT. 
1.13 The "DRAWINGS" shall include maps, plans and tracings or prints or sketches thereof with 

any modifications approved in writing by the ENGINEER- IN-CHARGE and such other drawing as may, from time to time, be furnished or approved in writing by the ENGINEER-IN-CHARGE. 
1.14 The "TENDER" means the proposal along with supporting documents submitted by the 

CONTRACTOR for consideration by the EMPLOYER. 
1.15 The "CHANGE ORDER" means an order given in writing by the ENGINEER-IN-CHARGE to effect additions to or deletion from and alteration in the works. 
1.16 The "COMPLETION CERTIFICATE" shall mean the certificate to be issued by the 

ENGINEER- IN-CHARGE when the works have been completed entirely in accordance with CONTRACT DOCUMENT to his satisfaction. 
1.17 The "FINAL CERTIFICATE" in relation to a work means the certificate regarding the 

satisfactory compliance of various provision of the CONTRACT by the CONTRACTOR issued by the ENGINEER-IN- CHARGE/EMPLOYER after the period of liability is over. 
1.18 “DEFECT LIABILITY PERIOD” in relation to a work means the specified period from the date of COMPLETION CERTIFICATE upto the date of issue of FINAL CERTIFICATE during which 

the CONTRACTOR stands responsible for rectifying all defects that may appear in the works executed by the CONTRACTOR in pursuance of the CONTRACT and includes warranties 
against Manufacturing/Fabrication/ Erection/Construction defects covering all materials plants, equipment, components, and the like supplied by the CONTRACTOR, works executed against workmanship defects. 

1.19 The "APPOINTING AUTHORITY" for the purpose of arbitration shall be the CEO or any other person so designated by the EMPLOYER. 
1.20 "TEMPORARY WORKS" shall mean all temporary works of every kind required in or about the execution, completion or maintenance of works. 
1.21 "PLANS" shall mean all maps, sketches and layouts as are incorporated in the CONTRACT 

in order to define broadly the scope and specifications of the work or works, and all reproductions thereof. 
1.22 "SITE" shall mean the lands and other places on, under, in or through which the permanent 

works are to be carried out and any other lands or places provided by the EMPLOYER for the purpose of the CONTRACT. 
1.23 "NOTICE IN WRITING OR WRITTEN NOTICE" shall mean a notice in written, typed or printed 

characters sent (unless delivered personally or otherwise proved to have been received by the addressee) by registered post to the latest known private or business address or registered office of the addressee and shall be deemed to have been received in the ordinary course of 
post it would have been delivered. 

1.24 "APPROVED" shall mean approved in writing including subsequent written confirmation of previous verbal approval and "APPROVAL" means approval in writing including as aforesaid. 
1.25 "LETTER OF INTENT/FAX OF INTENT” shall mean intimation by a Fax/Letter to Tenderer(s) 

that the tender has been accepted in accordance with the provisions contained in the letter. 
1.26 "DAY" means a day of 24 hours from midnight to midnight irrespective of the number of hours worked in that day. 
1.27 "WORKING DAY" means any day which is not declared to be holiday or rest day by the 

51



 

 
GENERAL CONDITIONS OF CONTRACT (GCC) 

 
 

 

EMPLOYER. 
1.28 "WEEK" means a period of any consecutive seven days. 
1.29 "METRIC SYSTEM" - All technical documents regarding the construction of works are given in the metric system and all work in the project should be carried out according to the metric 

system. All documents concerning the work shall also be maintained in the metric system. 
1.30 "VALUE OF CONTRACT” or “TOTAL CONTRACT PRICE” shall mean the sum accepted or the sum calculated in accordance with the prices accepted in tender and/or the CONTRACT 

rates as payable to the CONTRACTOR for the entire execution and full completion of the work, including change order. 
1.31 "LANGUAGE FOR DRAWINGS AND INSTRUCTION" All the drawings, titles, notes, 

instruction, dimensions, etc. shall be in English Language. 
1.32 "MOBILIZATION" shall mean establishment of sufficiently adequate infrastructure by the CONTRACTOR at "SITE" comprising of construction equipment’s, aids, tools tackles including 

setting of site offices with facilities such as power, water, communication etc. establishing manpower organization comprising of Resident Engineers, Supervising personnel and an adequate strength of skilled, semi-skilled and un-skilled workers, who with the so established 
infrastructure shall be in a position to commence execution of work at site(s), in accordance with the agreed Time Schedule of Completion of Work. "MOBILISATION" shall be considered 
to have been achieved, if the CONTRACTOR is able to establish infrastructure as per Time Schedule, where so warranted in accordance with agreed schedule of work implementation to the satisfaction of ENGINEER-IN-CHARGE/ EMPLOYER. 

1.33 "COMMISSIONING" shall mean pressing into service of the system including the plant(s), 
equipment(s), vessel(s), pipeline, machinery(ies), or any other section or sub-section of installation(s) pertaining to the work of the CONTRACTOR after successful testing and trial 
runs of the same. "COMMISSIONING" can be either for a completed system or a part of system of a combination of systems or sub-systems and can be performed in any sequence as desired by EMPLOYER and in a manner established to be made suited according to 
availability of pre- requisites. Any such readjustments made by EMPLOYER in performance of "COMMISSIONING" activity will not be construed to be violating CONTRACT provisions 
and CONTRACTOR shall be deemed to have provided for the same. 

B. GENERAL INFORMATION 
2.0 GENERAL INFORMATION 
2.1 a) Location of Site: The proposed location of Project site is defined in the Special Conditions of Contract. 

b) Access by Road: CONTRACTOR, if necessary, shall build other temporary access roads to the actual site of construction for his own work at his own cost. The CONTRACTOR shall 
be required to permit the use of the roads so constructed by him for vehicles of any other parties who may be engaged on the project site. The CONTRACTOR shall also facilitate the 
construction of the permanent roads should the construction there of start while he is engaged on this work. He shall make allowance in his tender for any inconvenience he anticipates on such account. Non- availability of access roads, railway siding and railway wagons for the use 
of the CONTRACTOR shall in no case condone any delay in the execution of WORK nor be the cause for any claim for compensation against the EMPLOYER. 

2.2 Scope of Work: The scope of WORK is defined in the Technical Part of the tender document. 
The CONTRACTOR shall provide all necessary materials, equipment, labour etc. for the execution and maintenance of the WORK till completion unless otherwise mentioned in the 
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Tender Document. 
2.3 Water Supply: Contractor will have to make his own arrangements for supply of water to his labour camps and for works. All pumping installations, pipe network and distribution system 

will have to be carried out by the Contractor at his own risk and cost. Alternatively the Employer at his discretion may endeavour to provide water to the Contractor at the Employer's source 
of supply provided the Contractor makes his own arrangement for the water meter which shall be in custody of the Employer and other pipe networks from source of supply and such distribution pipe network shall have prior approval of the Engineer-in-Charge so as not to 
interfere with the layout and progress of the other construction works. In such case, the rate for water shall be deducted from the running account bills. However, the Employer does not 
guarantee the supply of water and this does not relieve the Contractor of his responsibility in making his own arrangement and for the timely completion of the various works as stipulated. 

2.4 Power Supply: 
2.4.1 Subject to availability, EMPLOYER will supply power at 400/440 V at only one point at the 

nearest sub-station, from where the CONTRACTOR will make his own arrangement for temporary distribution. The point of supply will not be more than 500 m away from the CONTRACTOR'S premises. All the works will be done as per the applicable regulations and 
passed by the ENGINEER-IN-CHARGE. The temporary line will be removed forthwith after the completion of work or if there is any hindrance caused to the other works due to the 
alignment of these lines, the CONTRACTOR will re-route or remove the temporary lines at his own cost. The CONTRACTOR at his cost will also provide suitable electric meters, fuses, switches, etc. for purposes of payment to the EMPLOYER which should be in the custody 
and control of the EMPLOYER. The cost of power supply shall be payable to the EMPLOYER every month for Construction Works power which would be deducted from the running 
account bills. The EMPLOYER shall not, however, guarantee the supply of electricity nor have any liability in respect thereof. No claim for compensation for any failure or short supply of electricity will be admissible. 

2.4.2 It shall be the responsibility of the CONTRACTOR to provide and maintain the complete installation installations etc. shall comply in all respects with the latest statutory requirements and safety provisions i.e., as per the Central/State Electricity Acts and Rules etc. The 
CONTRACTOR will ensure that his equipment and Electrical Wiring etc., are installed, modified, maintained by a licensed Electrician/Supervisor. A test certificate is to be produced 
to the ENGINEER-IN-CHARGE for his approval, before power is made available. 

2.4.3 At all times, IEA regulations shall be followed failing which the EMPLOYER has a right to disconnect the power supply without any reference to the CONTRACTOR. No claim shall be entertained for such disconnection by the ENGINEER-IN-CHARGE. Power supply will be 
reconnected only after production of fresh certificate from authorized electrical supervisors. 

2.4.4 The EMPLOYER is not liable for any loss or damage to the CONTRACTOR's equipment as a result of variation in voltage or frequency or interruption in power supply or other loss to the 
CONTRACTOR arising therefrom. 

2.4.5 The CONTRACTOR shall ensure that the Electrical equipment installed by him are such that average power factors does not fall below 0.90 at his premises. In case power factor falls 
below 0.90 in any month, he will reimburse to the EMPLOYER at the penal rate determined by the EMPLOYER for all units consumed during the month. 

2.4.6 The power supply required for CONTRACTOR's colony near the plant site will be determined 
by the EMPLOYER and shall be as per State Electricity Board's Rules and other statutory provisions applicable for such installations from time to time. In case of power supply to CONTRACTOR's colony, the power will be made available at a single point and the 
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CONTRACTOR shall make his own arrangement at his own cost for distribution to the occupants of the colony as per Electricity Rules and Acts. The site and colony shall be 
sufficiently illuminated to avoid accidents. 

2.4.7 The CONTRACTOR will have to provide and install his own lights and power meters which will be governed as per Central/State Government Electricity Rules. The metres shall be 
sealed by the EMPLOYER. 

2.4.8 In case of damage of any of the EMPLOYER’s equipment on account of fault, intentional or unintentional on the part of the CONTRACTOR, the EMPLOYER reserves the right to recover the cost of such damage from the CONTRACTOR's bill. Cost of HRC Fuses replaced at the 
EMPLOYER's terminals due to any fault in the CONTRACTOR's installation shall be to CONTRACTOR's account at the rates decided by the ENGINEER- IN-CHARGE. 

2.4.9 Only motors upto 3 HP will be allowed to be started direct on line. For motors above 3 HP 
and upto 100 HP a suitable Starting device approved by the ENGINEER- IN-CHARGE shall be provided by the CONTRACTOR. For motors above 100 HP slipring induction motors with 
suitable starting devices as approved by the ENGINEER- IN-CHARGE shall be provided by the CONTRACTOR. 

2.4.10 The CONTRACTOR shall ensure at his cost that all electrical lines and equipment and all installations are approved by the State Electricity Inspector before power can be supplied to 
the EMPLOYER. 

2.4.11 The total requirement of power shall be indicated by the tenderer along with his tender. 
2.5 Land for Contractor’s Field Office, Godown and Workshop: The EMPLOYER will, at his own discretion and convenience and for the duration of the execution of the work make available 

near the site, land for construction of CONTRACTOR's Temporary Field Office, godowns workshops and assembly yard required for the execution of the CONTRACT. The 
CONTRACTOR shall at his own cost construct all these temporary buildings and provide suitable water supply and sanitary arrangement and get the same approved by the ENGINEER-IN-CHARGE. On completion of the works undertaken by the CONTRACTOR, he 
shall remove all temporary works erected by him and have the SITE cleaned as directed by ENGINEER-IN-CHARGE. If the CONTRACTOR shall fail to comply with these requirements, 
the ENGINEER-IN-CHARGE may at the expenses of the CONTRACTOR remove such surplus, and rubbish materials and dispose off the same as he deems fit and get the site 
cleared as aforesaid; and CONTRACTOR shall forthwith pay the amount of all expenses so incurred and shall have no claim in respect of any such surplus materials disposed off as aforesaid. But the EMPLOYER reserves the right to ask the CONTRACTOR any time during 
the pendency of the CONTRACT to vacate the land by giving 7 days’ notice on security reasons or on national interest or otherwise. Rent may be charged for the land so occupied 
from contractor by the Employer. The CONTRACTOR shall put up temporary structures as required by them for their office, fabrication shop and construction stores only in the area allocated to them on the project site by the EMPLOYER or his authorized representative. No 
tea stalls/canteens should be put up or allowed to be put up by any CONTRACTOR in the allotted land or complex area without written permission of the EMPLOYER. No unauthorized 
buildings, constructions or structures should be put up by the CONTRACTOR anywhere on the project site. For uninterrupted fabrication work, the CONTRACTOR shall put up temporary covered structures at his cost within Area in the location allocated to them in the project site 
by the EMPLOYER or his authorized representative. No person except for authorized watchman shall be allowed to stay in the plant area/CONTRACTOR's area after completion of 
the day's job without prior written permission from ENGINEER-IN-CHARGE. 

2.6 Land for Residential Accommodation: - No Land shall be made available for residential accommodation for staff and labour of CONTRACTOR 
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C. GENERAL INSTRUCTIONS TO TENDERERS 
3.0 SUBMISSION OF TENDER 
3.1 TENDER must be submitted without making any additions, alterations, and as per details given in other clauses hereunder. The requisite details shall be filled in by the TENDERER at space provided under “Submission of Tender at the beginning of GCC of Tender Document. The rate 

shall be filled only in the schedule given in this Tender Document. 
3.2 Addenda/Corrigenda to this Tender Document, if issued, must be signed, submitted alongwith the Tender Document. the tenderer should write clearly the revised quantities in Schedule of 

Rates of Tender Document and should price the WORK based on revised quantities when amendments of quantities are issued in addenda. 
3.3 Covering letter alongwith its enclosures accompanying the Tender Document and all further 

correspondence shall be submitted in duplicate. 
3.4 Tenderers are advised to submit quotations based strictly on the terms and conditions and specifications contained in the Tender Documents and not to stipulate any deviations. 
3.5 Tenders should always be placed in double sealed covers, superscripting ["QUOTATION DO 

NOT OPEN” Tender for ………………Project of GNGPL due for opening on ………………..]. The Full Name, Address and Telegraphic Address, Fax No. of the Tenderers shall be written on the bottom left hand corner of the sealed cover. 
4.0 DOCUMENTS 
4.1 General: 

The tenders as submitted, will consist of the following: 
i) Complete set of Tender Documents (Original) as sold duly filled in and signed by the 

tenderer as prescribed in different clauses of the Tender Documents. 
ii) Earnest money in the manner specified in Clause 6 hereof. 
iii) Power of Attorney or a true copy thereof duly attested by a Gazetted Officer in case an authorized representative has signed the tender, as required by Clause 14 

hereof. 
iv) Information regarding tenderers in the proforma enclosed. 
v) Details of work of similar type and magnitude carried out by the Tenderer in the proforma provided in the tender 
vi) document. 
vii)  Organisation chart giving details of field management at site, the tenderer proposes 

to have for this job. 
viii) Details of construction plant and equipment’s available with the tenderer for using in this work. 
ix) Solvency Certificate from Scheduled Bank to prove the financial ability to carry out 

the work tendered for. 
x) Latest Balance Sheet and Profit & Loss Account duly audited. 
xi) Details of present commitment as per proforma enclosed to tender. 
xii) Data required regarding SUB-CONTRACTOR(s)/ Supplier/ Manufacturers and other 
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technical information the tenderer wish to furnish. 
xiii) Provident fund registration certificate 
xiv) List showing all enclosures to tender. 

4.2 All pages are to be Initiated: All signatures in Tender Documents shall be dated, as well as, all 
the pages of all sections of Tender Documents shall be initialled at the lower right hand corner and signed wherever required in the tender papers by the TENDERER or by a person holding power of attorney authorising him to sign on behalf of the tenderer before submission of tender. 

4.3 Rates to be in Figures and Words: The tender should quote in English both in figures as well 
as in words the rates and amounts tendered by him in the Schedule of Rates of Tender submitted by the CONTRACTOR for each item and in such a way that interpolation is not 
possible. The amount for each item should be worked out and entered and requisite total given of all items, both in figures and in words. The tendered amount for the work shall be entered in the tender and duly signed by the Tenderer. If some discrepancies are found between the 
RATES in FIGURES and WORDS or the AMOUNT shown in the tender, the following procedure shall be followed: 
a. When there is difference between the rates in figures and words, the rate which 

corresponds to the amount worked out by the tenderer shall be taken as correct. 
b. When the rate quoted by the tenderer in figures and words tally but the amount is incorrect the rate quoted by the tenderer shall be taken as correct. 
c. When it is not possible to ascertain the correct rate by either of above methods, the 

rate quoted in words shall be taken as correct. 
4.4 Corrections and Erasures: All correction(s) and alteration(s) in the entries of tender paper shall be signed in full by the TENDERER with date. No erasure or over writing is permissible. 
4.5 Signature of Tenderer: 
4.5.1 The TENDERER shall contain the name, residence and place of business of person or 

persons making the tender and shall be signed by the TENDERER with his usual signature. Partnership firms shall furnish the full names of all partners in the tender. It should be signed 
in the partnership's name by all the partners or by duly authorized representatives followed by the name and designation of the person signing. Tender by a corporation shall be signed by an authorized representative, and a Power of Attorney in that behalf shall accompany the 
tender. A copy of the constitution of the firm with names of all partners shall be furnished. 

4.5.2 When a tenderer signs a tender in a language other than English, the total amount tendered should, in addition, be written in the same language. The signature should be attested by at 
least one witness. 

4.6 Witness: Witness and sureties shall be persons of status and property and their names, occupation and address shall be stated below their signature. 
4.7 Details of Experience: The tenderer should furnish, alongwith his tender, details of previous 

experience in having successfully completed in the recent past works of this nature, together with the names of Employers, location of sites and value of contract, date of commencement and completion of work, delays if any, reasons of delay and other details alongwith 
documentary evidence(s). 

4.8 Liability of Government of India: It is expressly understood and agreed by and between Bidder or/Contractor and M/s GNGPL, and that M/s GNGPL, is entering into this agreement solely on 
its own behalf and not on behalf of any other person or entity. In particular, it is expressly 
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understood and agreed that the Government of India is not a party to this agreement and has no liabilities, obligations or rights hereunder. It is expressly understood and agreed that M/s 
GNGPL is an independent legal entity with power and authority to enter into contracts solely on its own behalf under the applicable Laws of India and general principles of Contract Law. 
The Bidder/Contractor expressly agrees, acknowledges and understands that M/s GNGPL is not an agent, representative or delegate of the Government of India. It is further understood and agreed that the Government of India is not and shall not be liable for any acts, omissions, 
commissions, breaches or other wrongs arising out of the contract. Accordingly, Bidder/Contractor hereby expressly waives, releases and foregoes any and all actions or 
claims, including cross claims, impleader claims or counter claims against the Government of India arising out of this contract and covenants not to sue to Government of India as to any manner, claim, cause of action or thing whatsoever arising of or under this agreement. 

5.0 TRANSFER OF TENDER 
5.1 Document Transfer of Tender Documents purchased by one intending tenderer to another is 

not permissible. 
6.0 EARNEST MONEY 
6.1 The bidder must pay Earnest Money as given in the letter /notice inviting tenders and attach the official receipt with the tender failing which the tender is liable to be rejected and 

representatives of such tenderers will not be allowed to attend the tender opening. Earnest Money can be paid in Demand Drafts or Bank Guarantee or Banker’s Cheque or Letter of Credit from any Indian scheduled bank or a branch of an International bank situated in India 
and registered with Reserve Bank of India as scheduled foreign bank. However, other than the Nationalised Indian Banks, the banks whose BGs are furnished, must be commercial 
banks having net worth in excess of Rs. 100 crores and a declaration to this effect should be made by such commercial bank either in the bank guarantee itself or separately on a letter head. The bid guarantee shall be submitted in the prescribed format. Note: The Bank 
Guarantee so furnished by the tenderer shall be in the proforma prescribed by the EMPLOYER. No interest shall be paid by the EMPLOYER on the Earnest Money deposited 
by the tenderer. The Bank Guarantee furnished in lieu of Earnest Money shall be kept valid for a period of "SIX MONTHS" from the date of opening of tender. (TWO MONTHS beyond the bid validity). The Earnest Money deposited by successful tenderer shall be forfeited if the 
Contractor fails to furnish the requisite Contract Performance Security as per clause 24 hereof and /or fails to start work within a period of 15 days or fails to execute the AGREEMENT within 
15 days of the receipt by him of the Notification of Acceptance of Tender. 
Note: The Earnest Money of the unsuccessful bidder will be returned by EMPLOYER/CONSULTANT, directly to the tenderer (s), within a reasonable period of time 
but not later than 30 days after the expiration of the period of bid validity prescribed by EMPLOYER. 

7.0 VALIDITY 
7.1 Tender submitted by tenderers shall remain valid for acceptance for a period of "3 months" from the date of opening of the tender. The tenderers shall not be entitled during the said period of 3 months, without the consent in writing of the EMPLOYER, to revoke or cancel his 

tender or to vary the tender given or any term thereof. In case of tender revoking or cancelling his tender or varying any term in regard thereof without the consent of EMPLOYER in writing, 
the EMPLOYER shall forfeit Earnest Money paid by him alongwith tender. 

8.0 ADDENDA/CORRIGENDA 
8.1 Addenda/ Corrigenda to the Tender Documents will be issued in duplicate prior to the date of 
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opening of the tenders to clarify documents or to reflect modification in design or CONTRACT terms. 
8.2 Each addenda/ corrigendum issued will be issued in duplicate to each person or organisation 

to whom set of Tender Documents has been issued. Recipient will retain tenderer's copy of each Addendum/Corrigendum and attach original copy duly signed along with his offer. All 
Addenda/Corrigenda issued shall become part of Tender Documents. 

9.0 RIGHT OF EMPLOYER TO ACCEPT OR REJECT TENDER 
9.1 The right to accept the tender will rest with the EMPLOYER. The EMPLOYER, however, does 

not bind himself to accept the lowest tender, and reserves to itself the authority to reject any or all the tenders received without assigning any reason whatsoever. At the option of the 
Employer, the work for which the tender had been invited, may be awarded to one Contractor or split between more than one bidders, in which case the award will be made for only that part of the work, in respect of which the bid has been accepted. The quoted rates should hold 
good for such eventualities. Tenders in which any of the particulars and prescribed information are missing or are incomplete in any respect and/or the prescribed conditions are 
not fulfilled are liable to be rejected. The Tender containing uncalled for remarks or any additional conditions are liable to be rejected. Canvassing in connection with tenders is strictly prohibited and tenders submitted by the Tenderers who resort to canvassing will be liable to 
rejection. 

10.0 TIME SCHEDULE 
10.1 The WORK shall be executed strictly as per the TIME SCHEDULE specified in TENDER/CONTRACT Document. The period of construction given in Time Schedule includes the time required for mobilisation as well as testing, rectifications if any, retesting 

and completion in all respects to the entire satisfaction of the ENGINEER-IN- CHARGE. 
10.2 A joint programme of execution of the WORK will be prepared by the ENGINEER-IN-CHARGE and CONTRACTOR based on priority requirement of this project. This programme 

will take into account the time of completion mentioned in 10.1 above and the time allowed for the priority works by the ENGINEER-IN-CHARGE. 
10.3 Monthly/Weekly construction programme will; be drawn up by the ENGINEER-IN-CHARGE 

jointly with the CONTRACTOR, based on availability of work fronts and the joint construction programme as per 10.2 above. The CONTRACTOR shall scrupulously adhere to these targets/programmes by deploying adequate personnel, construction tools and tackles and he 
shall also supply himself all materials of his scope of supply in good time to achieve the targets/programmes. In all matters concerning the extent of targets set out in the weekly and 
monthly programmes and the degree of achievements the decision of the ENGINEER-IN-CHARGE will be final and binding on the CONTRACTOR. 

11.0 RIGHT OF EMPLOYER TO ACCEPT OR REJECT TENDER 
11.1 The right to accept the tender will rest with the EMPLOYER. The EMPLOYER, however, does not bind himself to accept the lowest tender, and reserves to itself the authority to reject any 

or all the tenders received without assigning any reason whatsoever. At the option of the Employer, the work for which the tender had been invited, may be awarded to one Contractor or split between more than one bidder, in which case the award will be made for only that part 
of the work, in respect of which the bid has been accepted. The quoted rates should hold good for such eventualities. Tenders in which any of the particulars and prescribed information are 
missing or are incomplete in any respect and/or the prescribed conditions are not fulfilled are liable to be rejected. The Tender containing uncalled for remarks or any additional conditions are liable to be rejected. Canvassing in connection with tenders is strictly prohibited and 
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tenders submitted by the Tenderers who resort to canvassing will be liable to rejection. 
12.0 TIME SCHEDULE 
12.1 The WORK shall be executed strictly as per the TIME SCHEDULE specified in 

TENDER/CONTRACT Document. The period of construction given in Time Schedule 
includes the time required for mobilisation as well as testing, rectifications if any, retesting and completion in all respects to the entire satisfaction of the ENGINEER-IN- CHARGE. 

12.2 A joint programme of execution of the WORK will be prepared by the ENGINEER-IN-CHARGE and CONTRACTOR based on priority requirement of this project. This programme will take 
into account the time of completion mentioned in 10.1 above and the time allowed for the priority works by the ENGINEER-IN-CHARGE. 

12.3 Monthly/Weekly construction programme will; be drawn up by the ENGINEER-IN-CHARGE 
jointly with the CONTRACTOR, based on availability of work fronts and the joint construction programme as per 10.2 above. The CONTRACTOR shall scrupulously adhere to these targets 
/programmes by deploying adequate personnel, construction tools and tackles and he shall also supply himself all materials of his scope of supply in good time to achieve the targets/programmes. In all matters concerning the extent of targets set out in the weekly and 
monthly programmes and the degree of achievements the decision of the ENGINEER-IN-CHARGE will be final and binding on the CONTRACTOR. 

13.0 TENDERER’S RESPONSIBILITY 
13.1 The intending tenderers shall be deemed to have visited the SITE and familiarized submitting the tender. Non-familiarity with the site conditions will not be considered a reason either for 

extra claims or for not carrying out the works in strict conformity with the DRAWINGS and SPECIFICATIONS or for any delay in performance. 
14.0 RETIRED GOVERNMENT OR COMPANY OFFICERS 
14.1 No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering or Administrative duties in an Engineering Department of the States/ Central Government or of 

the EMPLOYER is allowed to work as a CONTRACTOR for a period of two years after his retirement from Government Service, or from the employment of the EMPLOYER without the 
previous permission of the EMPLOYER. The CONTRACT, if awarded, is liable to be cancelled if either the CONTRACTOR or any of his employees is found at any time to be such a person, who has not obtained the permission of the State/Central Government or of the EMPLOYER 
as aforesaid before submission of tender, or engagement in the CONTRACTOR'S service as the case may be. 

15.0 SIGNING OF THE CONTRACT 
15.1 The successful tenderer shall be required to execute an AGREEMENT in the proforma attached with TENDER DOCUMENT within 15 days of the receipt by him of the Notification of 

Acceptance of Tender. In the event of failure on the part of the successful tenderer to sign the AGREEMENT within the above stipulated period, the Earnest Money or his initial deposit will 
be forfeited and the acceptance of the tender shall be considered as cancelled. 

16.0 FIELD MANAGEMENT & CONTROLLING/COORDINATING AUTHORITY 
16.1 The field management will be the responsibility of the ENGINEER-IN-CHARGE, who will be 

nominated by the EMPLOYER. The ENGINEER-IN-CHARGE may also authorize his representatives to assist in performing his duties and functions. 
16.2 The ENGINEER-IN-CHARGE shall coordinate the works of various agencies engaged at site 
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to ensure minimum disruption of work carried out by different agencies. It shall be the responsibility of the CONTRACTOR to plan and execute the work strictly in accordance with 
site instructions to avoid hindrance to the work being executed by other agencies. 

17.0 NOTE TO SCHEDULE OF RATES 
17.1 The Schedule of Rates should be read in conjunction with all the other sections of the tender. 
17.2 The tenderer shall be deemed to have studied the DRAWINGS, SPECIFICATIONS and details 

of work to be done within TIME SCHEDULE and to have acquainted himself of the condition prevailing at site. 
17.3 Rates must be filled in the Schedule of Rates of original Tender Documents. If quoted in 

separate typed sheets no variation in item description or specification shall be accepted. Any exceptions taken by the tenderer to the Schedule of Rates shall be brought out in the terms 
and conditions of the offer. 

17.4 The quantities shown against the various items are only approximate. Any increase or decrease in the quantities shall not form the basis of alteration of the rates quoted and 
accepted. 

17.5 The EMPLOYER reserves the right to interpolate the rates for such items of work falling between similar items of lower and higher magnitude. 
18.0 POLICY FOR TENDERS UNDER CONSIDERATION 
18.1 Only Those Tenders which are complete in all respects and are strictly in accordance with the Terms and Conditions and Technical Specifications of Tender Document, shall be considered 

for evaluation. Such Tenders shall be deemed to be under consideration immediately after opening of Tender and until such time an official intimation of acceptance /rejection of Tender is made by GNGPL to the Bidder. 
18.2 Zero Deviation: Bidders to note that this is a ZERO DEVIATION TENDER. GNGPL will 

appreciate submission of offer based on the terms and conditions in the enclosed General Conditions of Contract (GCC), Special Conditions of Contract (SCC), Instructions to Bidders 
(ITB), Scope of Work, technical specifications etc. to avoid wastage of time and money in seeking clarifications on technical/ commercial aspects of the offer. Bidder may note that no technical and commercial clarifications will be sought for after the receipt of the bids. In case 
of any deviation/nonconformity observed in the bid, it will be liable for rejection. 

19.0 AWARD OF CONTRACT 
19.1 The Acceptance of Tender will be intimated to the successful Tenderer by GNGPL either by Telex/ Telegram/ Fax or by Letter or like means-defined as LETTER OF ACCEPTANCE OF TENDER. 
19.2 GNGPL will be the sole judge in the matter of award of CONTRACT and the decision of 

GNGPL shall be final and binding. 
20.0 CLARIFICATION OF TENDER DOCUMENT 
20.1 The Tender is required to carefully examine the Technical Specifications, Conditions of Contract, Drawings and other details relating to WORK and given in Tender Document and fully inform himself as to all conditions and matters which may in any way affect the WORK or 

the cost thereof. In case the Tenderer is in doubt about the completeness or correctness of any of the contents of the Tender Documents he should request in writing for an 
interpretation/clarification to GNGPL in triplicate. GNGPL will then issue interpretation/clarification to Tenderer in writing. Such clarifications and or interpretations shall 
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form part of the Specifications and Documents and shall accompany the tender which shall be submitted by tenderer within time and date as specified in invitations to tender. 
20.2 Verbal clarification and information given by GNGPL or its employee(s) or its representatives 

shall not in any way be binding on GNGPL. 
21.0 LOCAL CONDITIONS 
21.1 It will be imperative on each tenderer to inform himself of all local conditions and factors which 

may have any effect on the execution of WORK covered under the Tender Document. In their own interest, the tenderer is requested to familiarize themselves with the Indian Income Tax 
Act 1961, Indian Companies Act 1956, and Indian Customs Act 1962 and other related Acts and Laws and Regulations of India with their latest amendments, as applicable GNGPL shall 
not entertain any requests for clarifications from the tenderer regarding such local conditions. 

21.2 It must be understood and agreed that such factors have properly been investigated and considered while submitting the tender. No claim for financial or any other adjustments to VALUE OF CONTRACT, on lack of clarity of such factors shall be entertained. 
22.0 ABNORMAL RATES 
22.1 The tenderer is expected to quote rate for each item after careful analysis of cost involved for 

the performance of the completed item considering all specifications and Conditions of Contract. This will avoid loss of profit or gain in case of curtailment or change of specification for any item. In case it is noticed that the rates quoted by the tenderer for any item are 
unusually high or unusually low, it will be sufficient cause for the rejection of the tender unless the EMPLOYER is convinced about the reasonableness after scrutiny of the analysis for such 
rate(s) to be furnished by the tenderer (on demand). 

D. GENERAL OBLIGATIONS 
23.0 PRIORITY OF CONTRACT DOCUMENTS 
23.1 Except if and the extent otherwise provided by the Contract, the provisions of the General 

Conditions of Contract and Special Conditions shall prevail over those of any other documents forming part of the CONTRACT. Several documents forming the CONTRACT are to be taken 
as mutually explanatory of one another, but in case of ambiguities or discrepancies the same shall be explained and adjusted by the ENGINEER-IN-CHARGE who shall thereupon issue to the Contractor instructions thereon and in such event, unless otherwise provided in the 
Contract, the priority of the documents forming the Contract shall be as follows : 
1. The Contract Agreement; 2. The Letter of Acceptance; 
3. The (Instructions to Bidders) ITB; 4. Special Conditions of Contract (SCC); 
5. General Conditions of Contract (GCC) 6. Any other document forming part of the Contract. 
Works shown in the DRAWING but not mentioned in the SPECIFICATIONS OR described in the SPECIFICATIONS without being shown in the DRAWINGS shall nevertheless be deemed 
to be included in the same manner as if they had been specifically shown upon the DRAWINGS and described in the SPECIFICATIONS. 

23.2 Headings and Marginal Notes: All headings and marginal notes to the clauses of these General 
Conditions of Contract or to the SPECIFICATIONS or to any other Tender Document are solely for the purpose of giving a concise indication and not a summary of the contents thereof, and 
they shall never be deemed to be part thereof or be used in the interpretation or construction 
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thereof the CONTRACT. 
23.3 Singular and Plural: In CONTRACT DOCUMENTS unless otherwise stated specifically, the singular shall include the plural and vice versa wherever the context so requires. 
23.4 Interpretation: Words implying `Persons' shall include relevant Corporate Companies / 

Registered Associations/ Body of Individuals/ Firm of Partnership' as the case may be. 
24.0 SPECIAL CONDITIONS OF CONTRACT 
24.1 Special Conditions of Contract shall be read in conjunction with the General Conditions of Contract, specification of Work, Drawings and any other documents forming part of this CONTRACT wherever the context so requires. 
24.2 Notwithstanding the sub-division of the documents into these separate sections and volumes 

every part of each shall be deemed to be supplementary to and complementary of every other part and shall be read with and into the CONTRACT so far as it may be practicable to do so. 
24.3 Where any portion of the General Condition of Contract is repugnant to or at variance with any 

provisions of the Special Conditions of Contract, unless a different intention appears the provisions of the Special Conditions of Contract shall be deemed to over-ride the provisions of 
the General Conditions of Contract and shall to the extent of such repugnancy, or variations, prevail. 

24.4 Wherever it is mentioned in the specifications that the CONTRACTOR shall perform certain WORK or provide certain facilities, it is understood that the CONTRACTOR shall do so at his 
cost and the VALUE OF CONTRACT shall be deemed to have included cost of such performance and provisions, so mentioned. 

24.5 The materials, design and workmanship shall satisfy the relevant INDIAN STANDARDS, the 
JOB SPECIFICATIONS contained herein and CODES referred to. Where the job specification stipulate requirements in addition to those contained in the standard codes and specifications, 
these additional requirements shall also be satisfied. 

25.0 CONTRACTOR TO OBTAIN HIS OWN INFORMATION 
25.1 The CONTRACTOR in fixing his rate shall for all purpose whatsoever reason may be, deemed 

to have himself independently obtained all necessary information for the purpose of preparing his tender and his tender as accepted shall be deemed to have taken into account all 
contingencies as may arise due to such information or lack of same. The correctness of the details, given in the Tender Document to help the CONTRACTOR to make up the tender is not guaranteed. The CONTRACTOR shall be deemed to have examined the CONTRACT 
DOCUMENTS, to have generally obtained his own information in all matters whatsoever that might affect the carrying out of the works at the schedules rates and to have satisfied himself 
to the sufficiency of his tender. Any error in description of quantity or omission therefrom shall not vitiate the CONTRACT or release the CONTRACTOR from executing the work comprised in the CONTRACT according to DRAWINGS and SPECIFICATIONS at the scheduled rates. 
He is deemed to have known the scope, nature and magnitude of the WORKS and the requirements of materials and labour involved etc., and as to what all works he has to complete 
in accordance with the CONTRACT documents whatever be the defects, omissions or errors that may be found in the DOCUMENTS. The CONTRACTOR shall be deemed to have visited surroundings, to have satisfied himself to the nature of all existing structures, if any, and also 
as to the nature and the conditions of the Railways, Roads, Bridges and Culverts, means of transport and communication, whether by land, water or air, and as to possible interruptions 
thereto and the access and egress from the site, to have made enquiries, examined and satisfied himself as to the sites for obtaining sand, stones, bricks and other materials, the sites for disposal of surplus materials, the available accommodation as to whatever required, depots 
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and such other buildings as may be necessary for executing and completing the works, to have made local independent enquiries as to the sub-soil, subsoil water and variations thereof, 
storms, prevailing winds, climatic conditions and all other similar matters effecting these works. He is deemed to have acquainted himself as to his liability of payment of Government Taxes, 
Customs duty and other charges, levies etc. Any neglect or omission or failure on the part of the CONTRACTOR in obtaining necessary and reliable information upon the foregoing or any other matters affecting the CONTRACT shall not relieve him from any risks or liabilities or the 
entire responsibility from completion of the works at the scheduled rates and times in strict accordance with the CONTRACT. It is, therefore, expected that should the CONTRACTOR 
have any doubt as to the meaning of any portion of the CONTRACT DOCUMENT he shall set forth the particulars thereof in writing to EMPLOYER in duplicate, before submission of tender. The EMPLOYER may provide such clarification as may be necessary in writing to 
CONTRACT, such clarifications as provided by EMPLOYER shall form part of CONTRACT DOCUMENTS. No verbal agreement or inference from conversation with any effect or 
employee of the EMPLOYER either before, during or after the execution of the CONTRACT agreement shall in any way affect or modify and of the terms or obligations herein contained. Any change in layout due to site conditions or technological requirement shall be binding on 
the CONTRACTOR and no extra claim on this account shall be entertained. 

26.0 CONTRACT PERFORMANCE SECURITY 
26.1 The CONTRACTOR shall furnish to the EMPLOYER, within 15 days from the date of notification of award, a security in the sum of 10% of the accepted value.  

or 
26.2 5% of Contract/Order value within 21 days of award and balance to be deducted against each 

RA bills till balance 5% is deducted/for supply, it is to be deducted from the invoice This deducted amount can be released/deduction can be stopped against submission of bank guarantee of equivalent amount of the tender or the actual value of work to be done whichever 
is applicable due to any additional work or any other reasons, in the form of a Bank draft/Banker’s cheque or Bank Guarantee or irrevocable Letter of credit (as per proforma 
enclosed) as Contract Performance Security with the EMPLOYER which will be refunded after the expiry of DEFECTS LIABILITY PERIOD. 

26.3 CONTRACTOR can furnish the Contract Performance Security in the form of Demand Draft or through a Bank Guarantee or through an irrevocable Letter of Credit from any Indian 
scheduled bank or a branch of an International bank situated in India and registered with Reserve Bank of India as scheduled foreign bank. However, other than the Nationalised Indian 
Banks, the banks whose BGs are furnished, must be commercial banks having net worth in excess of Rs. 100 crores and a declaration to this effect should be made by such commercial bank either in the bank guarantee itself or separately on a letter head. The bank guarantee or 
the Letter of Credit shall be submitted in the prescribed format. 

26.4 If the CONTRACTOR/SUB-CONTRACTOR or their employees or the CONTRACTOR’s agents and representatives shall damage, break, deface or destroy any property belonging to 
the EMPLOYER or others during the execution of the CONTRACT, the same shall be made good by the CONTRACTOR at his own expenses and in default thereof, the ENGINEER-IN-
CHARGE may cause the same to be made good by other agencies and recover expenses from the CONTRACTOR (for which the certificate of the ENGINEER- IN-CHARGE shall be final). 

26.5 All compensation or other sums of money payable by the CONTRACTOR to the EMPLOYER 
under terms of this CONTRACT may be deducted from or paid by the encashment or sale of a sufficient part of his Contract Performance Security or from any sums which may be due or 
may become due to the CONTRACTOR by the EMPLOYER of any account whatsoever and 
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in the event of his Contract Performance Security being reduced by reasons of any such deductions or sale of aforesaid, the CONTRACTOR shall within ten days thereafter make good 
in cash, bank drafts as aforesaid any sum or sums which may have been deducted from or realised by sale of his Contract Performance Security, or any part thereof. No interest shall be 
payable by the EMPLOYER for sum deposited as Contract Performance Security. 

26.6 Failure of the successful bidder to comply with the requirements of this Clause shall constitute sufficient grounds for the annulment of the award and bidder shall be put on banning/ holiday list as per bid security declaration (Annexure-I). 
27.0 TIME OF PERFORMANCE 
27.1 Time for Mobilisation The work covered by this CONTRACT shall be commenced 

within fifteen (15) days, the date of letter/Fax of Intent and be completed in stages on 
or before the dates as mentioned in the TIME SCHEDULE OF COMPLETION OF 
WORK. The CONTRACTOR should bear in mind that time is the essence of this 
agreement. Request for revision of construction time after tenders are opened will not 
receive consideration. The above period of fifteen (15) days is included within the 
overall COMPLETION SCHEDULE, not over and above the completion time to any 
additional work or any other reasons. 

27.2 Time Schedule Of Construction 
27.2.1 The general Time Schedule of construction is given in the TENDER DOCUMENT. CONTRACTOR should prepare a detailed monthly or weekly construction program jointly 

with the ENGINEER-IN-CHARGE within 15 days of receipt of LETTER/FAX OF INTENT or ACCEPTANCE OF TENDER. The WORK shall be executed strictly as per the Time Schedule given in the CONTRACT DOCUMENT. The period of construction given includes the time 
required for mobilisation testing, rectifications, if any, retesting and completion in all respects in accordance with CONTRACT DOCUMENT to the entire satisfaction of the ENGINEER-IN- 
CHARGE. 

27.2.2 The CONTRACTOR shall submit a detailed PERT network within the time frame agreed above consisting of adequate number of activities covering various key phases of the WORK 
such as design, procurement, manufacturing, shipment and field erection activities within fifteen (15) days from the date of LETTER/FAX OF INTENT. This network shall also indicate the interface facilities to be provided by the EMPLOYER and the dates by which such facilities 
are needed. 

27.2.3 CONTRACTOR shall discuss the network so submitted with the EMPLOYER and the agreed network which may be in the form as submitted with the EMPLOYER or in revised form in 
line with the outcome of discussions shall form part of the CONTRACT, to be signed within fifteen (15) days from the date of LETTER OF ACCEPTANCE OF TENDER. During the performance of the CONTRACT, if in the opinion of the EMPLOYER proper progress is not 
maintained suitable changes shall be made in the CONTRACTOR's operation to ensure proper progress. The above PERT network shall be reviewed periodically and reports shall 
be submitted by the CONTRACTOR as directed by EMPLOYER. 

28.0 FORCE MAJEURE 
28.1 CONDITIONS FOR FORCE MAJEURE In the event of either party being rendered unable by 

Force Majeure to perform any obligations required to be performed by them under the CONTRACT the relative obligation of the party affected by such Force Majeures shall upon 
notification to the other party be suspended for the period during which Force Majeures event lasts. The cost and loss sustained by the either party shall be borne by the respective parties. The term "Force Majeures" as employed herein shall mean acts of God, earthquake, war 
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(declared or undeclared), revolts, riots, fires, floods, rebellions, explosions, hurricane, sabotage, civil commotions and acts and regulations of respective Government of the two 
parties, namely the EMPLOYER and the CONTRACTOR. Upon the occurrence of such cause(s) and upon its termination, the party alleging that it has been rendered unable as 
aforesaid thereby, shall notify the other party in writing immediately but not later than 72 (Seventy-two) hours of the alleged beginning and ending thereof giving full particulars and satisfactory evidence in support of its claim. Time for performance of the relative obligation 
suspended by the Force Majeures shall then stand extended by the period for which such cause lasts. If deliveries of bought out items and/or works to be executed by the 
CONTRACTOR are suspended by Force Majeure conditions lasting for more than 2 (two) months the EMPLOYER shall have the option to terminate the CONTRACT or re-negotiate the contract provisions. 

28.2 Outbreak of War 
28.2.1 If during the currency of the CONTRACT there shall be an out-break of war whether declared or not, in that part of the World which whether financially or otherwise materially affect the execution of the WORK the CONTRACTOR shall unless and until the CONTRACT is 

terminated under the provisions in this clause continue to use his best endeavour to complete the execution of the WORK, provided always that the EMPLOYER shall be entitled, at any 
time after such out-break of war to terminate or re-negotiate the CONTRACT by giving notice in writing to the CONTRACTOR and upon such notice being given the CONTRACT shall, save as to the rights of the parties under this clause and to the operation of the clauses 
entitled settlement of Disputes and Arbitration hereof, be terminated but without prejudice to the right of either party in respect of any antecedent breach thereof. 

28.2.2 If the CONTRACT shall be terminated under the provisions of the above clause, the 
CONTRACTOR shall with all reasonable diligence remove from the SITE all the CONTRACTOR's equipment and shall give similar facilities to his SUB-CONTRACTORS to do so. 

29.0 PRICE REDUCTION SCHEDULE 
29.1 Time is the essence of the CONTRACT. In case the CONTRACTOR fails to complete the 

WORK within the stipulated period, then, unless such failure is due to Force Majeure as defined in Clause 26 here above or due to EMPLOYER's defaults, the Total Contract price shall be reduced by ½ % of the total Contract Price per complete week of delay or part 
thereof subject to a maximum of 5 % of the Total Contract Price, by way of reduction in price for delay and not as penalty. The said amount will be recovered from amount due to the 
Contractor/ Contractor’s Contract Performance Security payable on demand. The decision of the ENGINEER-IN-CHARGE in regard to applicability of Price Reduction Schedule shall be final and binding on the CONTRACTOR. 

29.2 All sums payable under this clause is the reduction in price due to delay in completion period at the above agreed rate. 
29.3 BONUS FOR EARLY COMPLETION (*) 

If the Contractor achieves completion of Works in all respect prior to the time schedule stipulated in the SCC, the Employer shall pay to the Contractor the relevant sum, if mentioned specifically in SCC, as bonus for early completion. The bonus for early completion, if provided 
specifically in SCC, shall be payable to the maximum ceiling of 2 ½ % of the total contract price. 
(*) Partial earlier completion may not always produce net benefits to the Employer, for 
example where utilization of the completed Works requires (a) the fulfilment of all parts of the 
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Contract (e.g. the training of personnel); or (b) the completion of all Sections (e.g. in pipeline laying, where early completion of the laying of pipeline would not be useful if the compressor 
is still under installation); or (c) certain seasonal effects to take place (e.g. onset of the rainy season, for impounding a reservoir); or (d) other circumstances. Also, a more rapid drawdown 
of budgeted funds may be required. All such factors should be considered prior to the inclusion of a bonus clause in the Contract. 

30.0 RIGHTS OF THE EMPLOYER TO FORFEIT CONTRACT PERFORMANCE 
SECURITY 

30.1 Whenever any claim against the CONTRACTOR for the payment of a sum of money arises out or under the CONTRACT, the EMPLOYER shall be entitled to recover such sum by appropriating in part or whole the Contract taken from the CONTRACTOR, then the balance 
or the total sum recoverable, as the case may be shall be deducted from any sum then due or which at any time thereafter may become due to the CONTRACTOR. The CONTRACTOR 
shall pay to the EMPLOYER on demand any balance remaining due. 

31.0 FAILURE BY THE CONTRACTOR TO COMPLY WITH THE PROVISIONS OF THE CONTRACT 
31.1 If the CONTRACTOR refuses or fails to execute the WORK or any separate part thereof with such diligence as will ensure its completion within the time specified in the CONTRACT or 

extension thereof or fails to perform any of his obligation under the CONTRACT or in any manner commits a breach of any of the provisions of the CONTRACT it shall be open to the 
EMPLOYER at its option by written notice to the CONTRACTOR: 
a. TO DETERMINE THE CONTRACT in which event the CONTRACT shall stand terminated and shall cease to be in force and effect on and from the date appointed by 

the EMPLOYER on that behalf, whereupon the CONTRACTOR shall stop forthwith any of the CONTRACTOR's work then in progress, except such WORK as the EMPLOYER may, in writing, require to be done to safeguard any property or WORK, or installations 
from damage, and the EMPLOYER, for its part, may take over the work remaining unfinished by the CONTRACTOR and complete the same through a fresh contractor or 
by other means, at the risk and cost of the CONTRACTOR, and any of his sureties if any, shall be liable to the EMPLOYER for any excess cost occasioned by such work having to be so taken over and completed by the EMPLOYER over and above the cost 
at the rates specified in the schedule of quantities and rate/prices. 

b. WITHOUT DETERMINING THE CONTRACT to take over the work of the CONTRACTOR or any part thereof and complete the same through a fresh contractor 
or by other means at the risk and cost of the CONTRACTOR. The CONTRACTOR and any of his sureties are liable to the EMPLOYER for any excess cost over and above the 
cost at the rates specified in the Schedule of Quantities/ rates, occasioned by such works having been taken over and completed by the EMPLOYER. 

31.2 In such events of Clause 31.1(a) or (b) above. 
a. The whole or part of the Contract Performance Security furnished by the CONTRACTOR 

is liable to be forfeited without prejudice to the right of the EMPLOYER to recover from the CONTRACTOR the excess cost referred to in the sub-clause aforesaid, the EMPLOYER shall also have the right of taking possession and utilising in completing the 
works or any part thereof, such as materials equipment and plants available at work site belonging to the CONTRACTOR as may be necessary and the CONTRACTOR shall not 
be entitled for any compensation for use or damage to such materials, equipment and plant. 
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b. The amount that may have become due to the CONTRACTOR on account of work already executed by him shall not be payable to him until after the expiry of Six (6) 
calendar months reckoned from the date of termination of CONTRACT or from the taking over of the WORK or part thereof by the EMPLOYER as the case may be, during which 
period the responsibility for faulty materials or workmanship in respect of such work shall, under the CONTRACT, rest exclusively with the CONTRACTOR. This amount shall be subject to deduction of any amounts due from the CONTRACT to the EMPLOYER under 
the terms of the CONTRACT authorized or required to be reserved or retained by the EMPLOYER. 

31.3 Before determining the CONTRACT as per Clause 31.1(a) or (b) provided in the judgement of 
the EMPLOYER, the default or defaults committed by the CONTRACTOR is/are curable and can be cured by the CONTRACTOR if an opportunity given to him, then the EMPLOYER may issue Notice in writing calling the CONTRACTOR to cure the default within such time specified 
in the Notice. 

31.4 The EMPLOYER shall also have the right to proceed or take action as per 31.1(a) or (b) above, in the event that the CONTRACTOR becomes bankrupt, insolvent, compounds with his 
creditors, assigns the CONTRACT in favour of his creditors or any other person or persons, or being a company or a corporation goes into voluntary liquidation, provided that in the said 
events it shall not be necessary for the EMPLOYER to give any prior notice to the CONTRACTOR. 

31.5 Termination of the CONTRACT as provided for in sub- clause 31.1 (a) above shall not prejudice or affect their rights of the EMPLOYER which may have accrued upto the date of 
such termination. 

32.0 CONTRACTOR REMAINS LIABLE TO PAY COMPENSATION IF 
32.1 In any case in which any of the powers conferred upon the EMPLOYER BY CLAUSE 31.0 thereof shall have become action not taken under clause 31: exercisable and the same 

had not been exercised, the non-exercise thereof shall not constitute a waiver of any of the conditions hereof and such powers shall notwithstanding be exercisable in .the event of any further case of default by the CONTRACTOR for which by any clause or clauses hereof he 
is declared liable to pay compensation amounting to the whole of his Contract Performance Security, and the liability of the CONTRACTOR for past and future compensation shall remain 
unaffected. In the event of the EMPLOYER putting in force the power under above sub-clause (a), (b) or (c) vested in him under the preceding clause he may, if he so desired, take possession of all or any tools, and plants, materials and stores in or upon the works or the 
site thereof belonging to the CONTRACTOR or procured by him and intended to be used for the execution of the WORK or any part thereof paying or allowing for the same in account at 
the CONTRACT rates or in case of these not being applicable at current market rates to be certified by the ENGINEER-IN-CHARGE whose certificate thereof shall be final, otherwise 
the ENGINEER-IN- CHARGE may give notice in writing to the CONTRACTOR or his clerk of the works, foreman or other authorized agent, requiring him to remove such tools, plant, materials or stores from the premises (within a time to be specified in such notice), and in the 
event of the CONTRACTOR failing to comply with any such requisition, the ENGINEER-IN-CHARGE may remove them at the CONTRACTOR's expense or sell them by auction or 
private sale on account of the CONTRACTOR and at his risk in all respects without any further notice as to the date, time or place of sale and the certificate of the ENGINEER-IN-CHARGE as to the expenses of any such removal and the amount of the proceeds and 
expenses of any such sale shall be final and conclusive against the CONTRACTOR. 

33.0 CHANGE IN CONSTITUTION 
33.1 Where the CONTRACTOR is a partnership firm, the prior approval of the EMPLOYER shall be 
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obtained in writing, before any change is made in the constitution of the firm. Where the CONTRACTOR is an individual or a Hindu undivided family business concern, such approval 
as aforesaid shall, likewise be obtained before such CONTRACTOR enters into any agreement with other parties, where under, the reconstituted firm would have the right to carry out the work 
hereby undertaken by the CONTRACTOR. In either case if prior approval as aforesaid is not obtained, the CONTRACT shall be deemed to have been allotted in contravention of clause 37 hereof and the same action may be taken and the same consequence shall ensure as provided 
in the said clause. 

34.0 TERMINATION OF CONTRACT 
34.1 TERMINATION OF CONTRACT FOR DEATH: 

 If the CONTRACTOR is an individual or a  proprietary concern and the individual or the proprietor dies or if the CONTRACTOR is a partnership concern and one of the partner dies then unless, the EMPLOYER is satisfied that the legal representative of the individual or the 
proprietary concern or the surviving partners are capable of carrying out and completing CONTRACT, he (the EMPLOYER)is entitled to cancel the CONTRACT for the uncompleted 
part without being in any way liable for any compensation payment to the estate of the diseased CONTRACTOR and/or to the surviving partners of the CONTRACTOR'S firm on account of the cancellation of CONTRACT. The decision of the EMPLOYER in such 
assessment shall be final and binding on the parties. In the event of such cancellation, the EMPLOYER shall not hold the estate of the diseased CONTRACTOR and/or the surviving 
partners of the CONTRACTOR'S firm liable for any damages for non-completion of CONTRACT. 

34.2 TERMINATION OF CONTRACT IN CASE OF LIQUIDATION / BANKRUPTCY    ETC. 
If the Contractor shall dissolve or become bankrupt or insolvent or cause or suffer any 
receiver to be appointed of his business of any assets thereof compound with his Creditors, or being a corporation commence to be wound up, not being a member’s voluntary winding up for the purpose of amalgamation or reconstruction, or carry on its business under a Receiver 
for the benefits of its Creditors any of them, EMPLOYER shall be at liberty :- To terminate the contract forthwith upon coming to know of the happening of any such event as aforesaid by 
notice in writing to the Contractor or to give the Receiver or liquidator or other person, the option of carrying out the contract subject to his providing a guarantee upto an amount to be agreed upon by EMPLOYER for due and faithful performance of the contract. 

34.3 TERMINATION OF CONTRACT FOR NON-PERFORMANCE AND SUBSEQUENTLY 
PUTTING THE CONTRACTOR ON HOLIDAY: In case of termination of CONTRACT herein set forth (under clause 31.0) except under conditions of Force Majeure and termination after expiry of contract, the CONTRACTOR shall be put under holiday [i.e. neither any enquiry will 
be issued to the party by GNGPL against any type of tender nor their offer will be considered by GNGPL against any ongoing tender (s) where contract between GNGPL and that particular 
CONTRACTOR (as a bidder) has not been finalized] for three years from the date of termination by GNGPL to such CONTRACTOR. 

35.0 MEMBERS OF THE EMPLOYER NOT INDIVIDUALLY LIABLE 
35.1 No Director, or official or employee of the EMPLOYER/ CONSULTANT shall in any way be personally bound or liable for the acts or obligations of the EMPLOYER under the 

CONTRACT or answerable for any default or omission in the observance or performance of any of the acts, matters or things which are herein contained. 
36.0 EMPLOYER NOT BOUND BY PERSONAL REPRESENTATIONS 
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36.1 The CONTRACTOR shall not be entitled to any increase on the scheduled rates or any other right or claim whatsoever by reason of any representation, explanation statement or alleged 
representation, promise or guarantees given or alleged to have been given to him by any person. 

37.0 CONTRACTOR'S OFFICE AT SITE 
37.1 The CONTRACTOR shall provide and maintain an office at the site for the accommodation of his agent and staff and such office shall be open at all reasonable hours to receive 

instructions, notice or other communications. The CONTRACTOR at all time shall maintain a site instruction book and compliance of these shall be communicated to the ENGINEER-IN CHARGE from time to time and the whole document to be preserved and handed over after 
completion of works. 

38.0 CONTRACTOR'S SUBORDINATE STAFF AND THEIR CONDUCT 
38.1 The CONTRACTOR, on or after award of the WORK shall name and depute a qualified engineer having sufficient experience in carrying out work of similar nature, to whom the equipment’s, materials, if any, shall be issued and instructions for works given. The 

CONTRACTOR shall also provide to the satisfaction of the ENGINEER-IN- CHARGE sufficient and qualified staff to superintend the execution of the WORK, competent sub-
agents, foremen and leading hands including those specially qualified by previous experience to supervise the types of works comprised in the CONTRACT in such manner as will ensure work of the best quality, expeditious working. Whenever in the opinion of the ENGINEER-IN- CHARGE 
additional properly qualified supervisory staff is considered necessary, they shall be employed by the CONTRACTOR without additional charge on accounts thereof. The CONTRACTOR shall 
ensure to the satisfaction of the ENGINEER-IN-CHARGE that SUB- CONTRACTORS, if any, shall provide competent and efficient supervision, over the work entrusted to them. 

38.2 If and whenever any of the CONTRACTOR's or SUB- CONTRACTOR'S agents, sub-agents, 
assistants, foremen, or other employees shall in the opinion of ENGINEER-IN- CHARGE be guilty of any misconduct or be incompetent or insufficiently qualified or negligent in the performance of their duties of that in the opinion of the EMPLOYER or the ENGINEER-IN- CHARGE, it is 
undesirable for administrative or any other reason for such person or persons to be employed in the works, the CONTRACTOR, is so directed by the ENGINEER-IN-CHARGE, shall at once 
remove such person or persons from employment thereon. Any person or persons so removed from the works shall not again be employed in connection with the WORKS without the written permission of the ENGINEER-IN- CHARGE. Any person so removed from the WORK shall be 
immediately re-placed at the expense of the CONTRACTOR by a qualified and competent substitute. Should the CONTRACTOR be requested to repatriate any person removed from the 
works he shall do so and shall bear all costs in connection herewith. 

38.3 The CONTRACTOR shall be responsible for the proper behaviour of all the staff, foremen, workmen, and others, and shall exercise a proper degree of control over them and in particular 
and without prejudice to the said generality, the CONTRACTOR shall be bound to prohibit and prevent any employees from trespassing or acting in any way detrimental or prejudicial to the interest of the community or of the properties or occupiers of land and properties in the 
neighbourhood and in the event of such employee so trespassing, the CONTRACTOR shall be responsible therefore and relieve the EMPLOYER of all consequent claims or actions for damages 
or injury or any other grounds whatsoever. The decision of the ENGINEER-IN-CHARGE upon any matter arising under this clause shall be final. The CONTRACTOR shall be liable for any liability to EMPLOYER on account of deployment of CONTRACTOR's staff etc. or incidental or arising out of 
the execution of CONTRACT. The CONTRACTOR shall be liable for all acts or omissions on the part of his staff, Foremen and Workmen and others in his employment, including misfeasance or 
negligence of whatever kind in the course of their work or during their employment, which are 
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connected directly or indirectly with the CONTRACT. 
38.4 If and when required by the EMPLOYER and CONTRACTOR's personnel entering upon the EMPLOYER's premises shall be properly identified by badges of a type acceptable to the 

EMPLOYER which must be worn at all times on EMPLOYER's premises. CONTRACTOR may be required to obtain daily entry passes for his staff/employees from EMPLOYER to work within 
operating areas. These being safety requirements, no relaxations on this account shall be given to CONTRACTOR. 

38.5 The Contractor shall obtain necessary certificate with regard to verification of character and antecedents in respect of personnel deployed /proposed to be deployed to carry out the contractual 
obligations and provided the copy of the said certificate for facilitating Photo Pass to enter into GNGPL’s premises. 

39.0 SUB-LETTING OF WORKS 
39.1 No part of the CONTRACT nor any share or interest therein shall in any manner or degree be transferred, assigned or sublet by the CONTRACTOR directly or indirectly to any person, 

firm or corporation whatsoever without the consent in writing, of the ENGINEER/EMPLOYER except as provided for in the succeeding sub-clause. 
A. SUB-CONTRACTS FOR TEMPORARY WORKS ETC.: 

The EMPLOYER may give written consent to Sub- contract for the execution of any part 
of the WORK at the site, being entered in to by CONTRACTOR provided each individual Sub- contract is submitted to the ENGINEER-IN-CHARGE before being entered into and 
is approved by him. 

B. LIST OF SUB-CONTRACTORS TO BE SUPPLIED: 
At the commencement of every month the CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE list of all SUB-CONTRACTORS or other persons or firms 
engaged by the CONTRACTOR and working at the SITE during the previous month with particulars of the general nature of the Subcontract or works done by them. 

C. CONTRACTOR'S LIABILITY NOT LIMITED BY SUB- CONTRACTORS: 
Notwithstanding any sub-letting with such approval as aforesaid and notwithstanding that 
the ENGINEER-IN-CHARGE shall have received copies of any Subcontracts, the contractor shall be and shall remain solely responsible for the quality, proper and expeditious execution of the Contract in all respects as if such sub-letting or 
Subcontracting had not taken place, and as if such work had been done directly by the CONTRACTOR. The CONTRACTOR shall bear all responsibility for any act or omission 
on the part of sub-contractors in regard to work to be performed under the CONTRACT. 

D. EMPLOYER MAY TERMINATE SUB-CONTRACTS: 
If any SUB-CONTRACTOR engaged upon the works at the site executes any works which in the opinion of the ENGINEER-IN-CHARGE is not in accordance with the 
CONTRACT documents, the EMPLOYER may by written notice to the CONTRACTOR request him to terminate such subcontract and the CONTRACTOR upon the receipt of such notice shall terminate such Subcontract and dismiss the SUB-CONTRACTOR(S) 
and the later shall forthwith leave the works, failing which the EMPLOYER shall have the right to remove such SUB- CONTRACTOR(S) from the site. 

E. NO REMEDY FOR ACTION TAKEN UNDER THIS CLAUSE: 
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No action taken by the EMPLOYER under the clause shall relieve the CONTRACTOR of any of his liabilities under the CONTRACT or give rise to any right or compensation, 
extension of time or otherwise failing which the EMPLOYER shall have the right to remove such SUB- CONTRACTOR(S) from the site. 

40.0 POWER OF ENTRY 
40.1 If the CONTRACTOR shall not commence the WORK in the manner previously described in the CONTRACT documents or if he shall at any time in the opinion of the ENGINEER-IN-

CHARGE. 
i) fail to carry out the WORK in conformity with the CONTRACT documents, or 
ii) fail to carry out the WORK in accordance with the Time Schedule, or  
iii) substantially suspend work or the WORK for a period of fourteen days without authority from the ENGINEER-IN-CHARGE, or  
iv) fail to carry out and execute the WORK to the satisfaction of the ENGINEER-IN-

CHARGE, or 
v) fail to supply sufficient or suitable construction plant, temporary works, labour, materials or things, or 
vi) Commit, suffer, or permit any other breach of any of the provisions of the CONTRACT 

on his part to be performed or observed or persist in any of the above mentioned breaches of the CONTRACT for fourteen days, after notice in writing shall have been 
given to the CONTRACTOR by the ENGINEER-IN-CHARGE requiring such breach to be remedied, or 

vii) if the CONTRACTOR shall abandon the WORK, or 
viii) If the CONTRACTOR during the continuance of the CONTRACT shall become 

bankrupt, make any arrangement or composition with his creditors, or permit any execution to be levied or go into liquidation whether compulsory or voluntary not being merely a voluntary liquidation for the purpose of amalgamation or reconstruction then 
in any such case, the EMPLOYER shall have the power to enter upon the WORK and take possession thereof and of the materials, temporary WORK, construction plant, 
and stock thereon, and to revoke the CONTRACTOR's licence to use the same, and to complete the WORK by his agents, other CONTRACTORS or workmen or to relate the same upon any terms and to such other person, firm or corporation as the 
EMPLOYER in his absolute discretion may think proper to employ and for the purpose aforesaid to use or authorise the use of any materials, temporary work, 
CONSTRUCTION PLANT, and stock as aforesaid, without making payment or allowance to the CONTRACTOR for the said materials other than such as may be certified in writing by the ENGINEER-IN-CHARGE to be reasonable, and without 
making any payment or allowance to the CONTRACTOR for the use of the temporary said works, construction plant and stock or being liable for any loss or damage thereto, 
and if the EMPLOYER shall by reason of his taking possession of the WORK or of the WORK being completed by other CONTRACTOR (due account being taken of any such extra work or works which may or be omitted) then the amount of such excess 
as certified by the ENGINEER-IN- CHARGE shall be deducted from any money which may be due for work done by the CONTRACTOR under the CONTRACT and not paid 
for. Any deficiency shall forthwith be made good and paid to the EMPLOYER by the CONTRACTOR and the EMPLOYER shall have power to sell in such manner and for such price as he may think fit all or any of the construction plant, materials etc. 
constructed by or belonging to and to recoup and retain the said deficiency or any part 
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thereof out of proceeds of the sale. 
41.0 CONTRACTOR'S RESPONSIBILITY WITH THE MECHANICAL, ELECTRICAL, 

INTERCOMMUNICATION SYSTEM, AIR-CONDITIONING CONTRACTORS AND 
OTHER AGENCIES 

41.1 Without repugnance of any other condition, it shall be the responsibility of the CONTRACTOR executing the work of civil construction, to work in close cooperation and coordinate the WORK with the Mechanical, Electrical, Air-conditioning and Intercommunication Contractor's 
and other agencies or their authorized representatives, in providing the necessary grooves, recesses, cuts and opening etc., in wall, slabs beams and columns etc. and making good the 
same to the desired finish as per specification, for the placement of electrical, intercommunication cables, conduits, air- conditioning inlets and outlets grills and other equipments etc. where required. For the above said requirements in the false ceiling and 
other partitions, the CONTRACTOR before starting-up the work shall in consultation with the Electrical, Mechanical, Intercommunication, Air-conditioning contractor and other agencies 
prepare and put-up a joint scheme, showing the necessary openings, grooves, recesses, cuts, the methods of fixing required for the WORK of the aforesaid, and the finishes therein, to the ENGINEER-IN-CHARGE and get the approval. The CONTRACTOR before finally 
submitting the scheme to the ENGINEER-IN-CHARGE, shall have the written agreement of the other agencies. The ENGINEER- IN-CHARGE, before communicating his approval to the 
scheme, with any required modification, shall get the final agreement of all the agencies, which shall be binding. No claim shall be entertained on account of the above. The 
CONTRACTOR shall confirm in all respects with provision of any statutory regulations, ordinances or byelaws of any local or duly constituted authorities or public bodies which may be applicable from time to time to the WORK or any temporary works. The CONTRACTOR 
shall keep the EMPLOYER indemnified against all penalties and liabilities of every kind, arising out of non- adherence to such stains, ordinances, laws, rules, regulations, etc. 

42.0 OTHER AGENCIES AT SITE 
42.1 The CONTRACTOR shall have to execute the WORK in such place and conditions where other agencies will also be engaged for other works such as site grading, filling, and levelling, 

electrical and mechanical engineering works, etc. No claim shall be entertained due to WORK being executed in the above circumstances. 
43.0 NOTICE 
43.1 TO THE CONTRACTOR: 

Any notice hereunder may be served on the CONTRACTOR or his duly authorized representative at the job site or may be served by registered mail direct to the address 
furnished by the CONTRACTOR. Proof of issue of any such notice could be conclusive of the CONTRACTOR having been duly informed of all contents therein. 

43.2 TO THE EMPLOYER: 
Any notice to be given to the EMPLOYER under the terms of the CONTRACTOR shall be 
served by sending the same by Registered mail to or delivering the same at the respective site offices of M/S. GNGPL addressed to the HEAD/SITE-IN-CHARGE. 

44.0 RIGHT OF VARIOUS INTERESTS 
44.1 The EMPLOYER reserves the right to distribute the work between more than one agency(ies). The CONTRACTOR shall cooperate and afford other agency (ies) reasonable 

opportunity for access to the WORK for the carriage and storage of materials and execution of their works. 
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44.2 Wherever the work being done by any department of the EMPLOYER or by other  agency(ies) employed by the EMPLOYER is contingent upon WORK covered by this CONTRACT, the 
respective rights of the various interests involved shall be determined by the ENGINEER-IN-CHARGE to secure the completion of the various portions of the work in general harmony. 

45.0 PATENTS AND ROYALTIES 
45.1 The CONTRACTOR, if licensed under any patent covering equipment, machinery, materials or compositions of matter to be used or supplied or methods and process to be practised or 

employed in the performance of this CONTRACT, agrees to pay all royalties and licence fees which may be due with respect thereto. If any equipment, machinery, materials, composition of matters, be used or supplied or methods and processes to be practised or employed in the 
performance of this CONTRACT, is covered by a patent under which the CONTRACTOR is not licensed then the CONTRACTOR before supplying or using the equipment, machinery 
materials, composition method or processes shall obtain such licences and pay such royalties and licence fees as may be necessary for performance of this CONTRACT. In the event the 
CONTRACTOR fails to pay any such royalty or obtain any such licence, any suit for infringement of such patents which is brought against the CONTRACTOR or the EMPLOYER as a result such failure will be defended by the CONTRACTOR at his own expense and the 
CONTRACTOR will pay any damages and costs awarded in such suit. The CONTRACTOR shall promptly notify the EMPLOYER if the CONTRACTOR has acquired the knowledge of 
any plant under which a suit for infringement could be reasonably brought because of the use by the EMPLOYER of any equipment, machinery, materials, process, methods to be supplied hereunder. The CONTRACTOR agrees to and does hereby grant to EMPLOYER, together 
with the right to extend the same to any of the subsidiaries of the EMPLOYER as irrevocable, royalty free licence to use in any country, any invention made by the CONTRACTOR or his 
employee in or as result of the performance of the WORK under the CONTRACT. 

45.2 All charges on account of royalty. toilage, rent, octroi terminal or sales tax and/or other duties or any other levy on materials obtained for the work or temporary work or part thereof (excluding materials provided by the EMPLOYER) shall be borne by the CONTRACTOR. 
45.3 The CONTRACTOR shall not sell or otherwise dispose of or remove except for the purpose of this CONTRACT, the sand, stone, clay, ballast, earth, rock or other substances, or materials obtained from any excavation made for the purpose of the WORK or any building 

or produce upon the site at the time of delivery of the possession thereof, but all such substances, materials, buildings and produce shall be the property of the EMPLOYER 
provided that the CONTRACTOR may with the permission of the ENGINEER-IN-CHARGE, use the same for the purpose of the work by payment of cost of the same at such a rate as may be determined by the ENGINEER-IN- CHARGE. 

45.4 The EMPLOYER shall indemnify and save harmless the CONTRACTOR from any loss on 
account of claims against CONTRACTOR for the contributory infringement of patent rights arising out and based upon the claim that the use of the EMPLOYER of the process included 
in the design prepared by the EMPLOYER and used in the operation of the plant infringes on any patent right. With respect to any subcontract entered into by CONTRACTOR pursuant to 
the provisions of the relevant clause hereof, the CONTRACTOR shall obtain from the SUB- CONTRACTOR an undertaking to provide the EMPLOYER with the same patent protection that CONTRACTOR is required to provide under the provisions of this clause. 

46.0 LIENS 
46.1 If, at any time there should be evidence or any lien or claim for which the EMPLOYER might have become liable and which is chargeable to the CONTRACTOR, the EMPLOYER shall 

have the right to retain out of any payment then due or thereafter to become due an amount sufficient to completely indemnify the EMPLOYER against such lien or claim and if such lien 
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or claim be valid, the EMPLOYER may pay and discharge the same and deduct the amount so paid from any money which may be or may become due and payable to the 
CONTRACTOR. If any lien or claim remain unsettled after all payments are made, the CONTRACTOR shall refund or pay to the EMPLOYER all money that the latter may be 
compelled to pay in discharging such lien or claim including all costs and reasonable expenses. EMPLOYER reserves the right to do the same. 

46.2 The EMPLOYER shall have lien on all materials, equipments including those brought by the CONTRACTOR for the purpose of erection, testing and commissioning of the WORK. 
46.3 The final payment shall not become due until the CONTRACTOR delivers to the ENGINEER- 

IN-CHARGE a complete release or waiver of all liens arising or which may arise out of his agreement or receipt in full or certification by the CONTRACTOR in a form approved by 
ENGINEER-IN-CHARGE that all invoices for labour, materials, services have been paid in lien thereof and if required by the ENGINEER-IN-CHARGE in any case an affidavit that so 
far as the  CONTRACTOR has knowledge or information the releases and receipts include all the labour and material for which a lien could be filled. 

46.4 CONTRACTOR will indemnify and hold the EMPLOYER harmless, for a period of two years after the issue of FINAL CERTIFICATE, from all liens and other encumbrances against the 
EMPLOYER on account of debts or claims alleged to be due from the CONTRACTOR or his SUB-CONTRACTOR to any person including SUB- CONTRACTOR and on behalf of 
EMPLOYER will defend at his own expense, any claim or litigation brought against the EMPLOYER or the CONTRACTOR in connection therewith. CONTRACTOR shall defend or contest at his own expense any fresh claim or litigation by any person including his SUB- 
CONTRACTOR, till its satisfactory settlement even after the expiry of two years from the date of issue of FINAL CERTIFICATE. 

47.0 DELAYS BY EMPLOYER OR HIS AUTHORIZED AGENTS 
47.1 In case the CONTRACTOR's performance is delayed due to any act or omission on the part of the EMPLOYER or his authorized agents, then the CONTRACTOR shall be given due 

extension of time for the completion of the WORK, to the extent such omission on the part of the EMPLOYER has caused delay in the CONTRACTOR's performance of his WORK. 
47.2 No adjustment in CONTRACT PRICE shall be allowed for reasons of such delays and 

extensions granted except as provided in TENDER DOCUMENT, where the EMPLOYER reserves the right to seek indulgence of CONTRACTOR to maintain the agreed Time 
Schedule of Completion. In such an event the CONTRACTOR shall be obliged for working by CONTRACTOR's personnel for additional time beyond stipulated working hours as also Sundays and Holidays and achieve the completion date/interim targets. 

48.0 PAYMENT IF THE CONTRACT IS TERMINATED 
48.1 If the CONTRACT shall be terminated as per Tender pursuant to Clause no. 29 of GCC, the CONTRACTOR shall be paid by the EMPLOYER in so far as such amounts or items shall 

not have already been covered by payments of amounts made to the CONTRACTOR for the WORK executed and accepted by ENGINEER-IN-CHARGE prior to the date of termination 
at the rates and prices provided for in the CONTRACT and in addition to the following: 
a) The amount payable in respect of any preliminary items, so far as the Work or service comprised therein has been carried out or performed and an appropriate portion as 

certified by ENGINEER-IN- CHARGE of any such items or service comprised in which has been partially carried out or performed. 
b) Any other expenses which the CONTRACTOR has expended for performing the WORK under the CONTRACT subject to being duly recommended by ENGINEER-IN-CHARGE 
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and approved by EMPLOYER for payment, based on documentary evidence of his having incurred such expenses. 
48.2 The CONTRACTOR will be further required to transfer the title and provide the following in the 

manner and as directed by the EMPLOYER. 
a) Any and all completed works. 
b) Such partially completed WORK including drawings, information’s and CONTRACT rights as the CONTRACTOR has specially performed, produced or acquired for the 

performance of the CONTRACTOR. 
49.0 NO WAIVER OF RIGHTS 
49.1 Neither the inspection by the EMPLOYER or any of their officials, employees, or agents nor 

any order by the EMPLOYER for payment of money or any payment for or acceptance of the whole or any part of the Work by the EMPLOYER nor any extension of time, nor any 
possession taken by EMPLOYER shall operate as a waiver of any provision of the CONTRACT, or of any power herein reserved to the EMPLOYER, or any right to damages 
herein provided, nor shall any waiver of any breach in the CONTRACT be held to be a waiver of any other subsequent breach. 

50.0 CERTIFICATE NOT TO AFFECT RIGHT OF EMPLOYER AND LIABILITY OF 
CONTRACTOR 

50.1 No interim payment certificate(s) issued by the Engineer-in-Charge of the EMPLOYER, nor any sum paid on account by the EMPLOYER, nor any extension of time for execution of the work granted by EMPLOYER shall affect or prejudice the rights of the Employer against the 
CONTRACTOR or relieve the CONTRACTOR of his obligations for the due performance of the CONTRACT, or be interpreted as approval of the WORK done or of the equipment 
supplied and no certificate shall create liability for the EMPLOYER to pay for alterations, amendments, variations or additional works not ordered, in writing, by EMPLOYER or discharge the liability of the CONTRACTOR for the payment of damages whether due, 
ascertained, or certified or not or any sum against the payment of which he is bound to indemnify the EMPLOYER. 

51.0 LANGUAGE AND MEASURES 
51.1 All documents pertaining to the CONTRACT including Specifications, Schedules, Notices, Correspondence, operating and maintenance Instructions, DRAWINGS, or any other writing 

shall be written in English language. The Metric System of measurement shall be used in the CONTRACT unless otherwise specified. 
52.0 TRANSFER OF TITLE 
52.1 The title of Ownership of supplies furnished by the CONTRACTOR shall not pass on to the EMPLOYER for all Supplies till the same are finally accepted by the EMPLOYER after the 

successful completion of PERFORMANCE TEST and GUARANTEE TEST and issue of FINAL CERTIFICATE. 
52.2 However, the EMPLOYER shall have the lien on all such works performed as soon as any 

advance or progressive payment is made by the EMPLOYER to the CONTRACTOR and the CONTRACTOR shall not subject these works for use other than those intended under this 
CONTRACT. 

53.0 RELEASE OF INFORMATION 
53.1 The CONTRACTOR shall not communicate or use in advertising, publicity, sales releases or 
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in any other medium, photographs, or other reproduction of the Work under this CONTRACT or description of the site dimensions, quantity, quality or other information, concerning the 
Work unless prior written permission has been obtained from the EMPLOYER. 

54.0 BRAND NAMES 
54.1 The specific reference in the SPECIFICATIONS and documents to any material by trade 

name, make or catalogue number shall be construed as establishing standard or quality and performance and not as limited competition. However, TENDERER may offer other similar 
equipments provided it meets the specified standard design and performance requirements. 

55.0 COMPLETION OF CONTRACT 
55.1 Unless otherwise terminated under the provisions of any other relevant clause, this 

CONTRACT shall be deemed to have been completed at the expiration of the PERIOD OF LIABILITY as provided for under the CONTRACT. 
56.0 SPARES 
56.1 The CONTRACTOR shall furnish to the EMPLOYER all spares required for COMMISSIONING of the plants, recommendatory and/or mandatory spares, which are 

required essential by the manufacturer/supplier. The same shall be delivered at SITE, 3(Three) months before COMMISSIONING. Also, the CONTRACTOR should furnish the 
manufacturing drawings for fast wearing spares. 

56.2 The CONTRACTOR guarantees the EMPLOYER that before the manufacturers of the equipments, plants and machineries go out of production of spare parts for the equipment furnished and erected by him, he shall give at least twelve (12) months' advance notice to 
the EMPLOYER, so that the latter may order his requirement of spares in one lot, if he so desires. 

E. PERFORMANCE OF WORK 
57.0 Execution of work: 
57.1 All the Works shall be executed in strict conformity with the provisions of the CONTRACT Documents and with such explanatory detailed drawings, specification and instructions as may be furnished from time to time to the CONTRACTOR by the ENGINEER-IN-CHARGE 

whether mentioned in the CONTRACT or not. The CONTRACTOR shall be responsible for ensuring that works throughout are executed in the most substantial, proper and workmanlike 
manner with the quality of material and workmanship in strict accordance with the SPECIFICATIONS and to the entire satisfaction of the ENGINEER-IN-CHARGE. The 
CONTRACTOR shall provide all necessary materials equipment labour etc. for execution and maintenance of WORK till completion unless otherwise mentioned in the CONTRACT. 

58.0 CO-ORDINATION AND INSPECTION OF WORK 
58.1 The coordination and inspection of the day-to-day work under the CONTRACT shall be the 

responsibility of the ENGINEER-IN-CHARGE. The written instruction regarding any particular job will normally be passed by the ENGINEER-IN-CHARGE or his authorized representative. 
A work order book will be maintained by the CONTRACTOR for each sector in which the aforesaid written instructions will be entered. These will be signed by the CONTRACTOR or his authorized representative by way of acknowledgement within 12 hours. 

59.0 WORK IN MONSOON AND DEWATERING 
59.1 Unless otherwise specified elsewhere in the tender, the execution of the WORK may entail working in the monsoon also. The CONTRACTOR must maintain a minimum labour force as 
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may be required for the job and plan and execute the construction and erection according to the prescribed schedule. No extra rate will be considered for such work in monsoon. 
59.2 During monsoon and other period, it shall be the responsibility of the CONTRACTOR to keep the construction work site free from water at his own cost. 
60.0 WORK ON SUNDAYS AND HOLIDAYS 
60.1 For carrying out Work on Sundays, and Holidays, the CONTRACTOR will approach the 

ENGINEER-IN-CHARGE or his representative at least two days in advance and obtain permission in writing. The CONTRACTOR shall observe all labour laws and other statutory 
rules and regulations in force. In case of any violations of such laws, rules and regulations, consequence if any, including the cost thereto shall be exclusively borne by the 
CONTRACTOR and the EMPLOYER shall have no liability whatsoever on this account. 

61.0 GENERAL CONDITIONS FOR CONSTRUCTION AND ERECTION WORK 
61.1 The working time at the site of work is 48 hours per week. Overtime work is permitted in cases of need and the EMPLOYER will not compensate the same. Shift working at 2 or 3 

shifts per day will become necessary and the CONTRACTOR should take this aspect into consideration for formulating his rates for quotation. No extra claims will be entertained by 
the EMPLOYER no this account. For carrying out work beyond working hours the CONTRACTOR will approach the ENGINEER-IN-CHARGE or his authorized representative and obtain his prior written permission. 

61.2 The CONTRACTOR must arrange for the placement of workers in such a way that the delayed completion of the WORK or any part thereof for any reason whatsoever will not affect their proper employment. The EMPLOYER will not entertain any claim for idle time payment 
whatsoever. 

61.3 The CONTRACTOR shall submit to the EMPLOYER/ENGINEER-IN- CHARGE reports at regular intervals regarding the state and progress of WORK. The details and proforma of the 
report will mutually be agreed after the award of CONTRACT. The CONTRACTOR shall provide display boards showing progress and labour strengths at worksite, as directed by the ENGINEER- IN-CHARGE. 

62.0 ALTERATIONS IN SPECIFICATIONS, DESIGN AND EXTRA WORKS 
62.1 The WORK covered under this CONTRACT having to be executed by the CONTRACTOR 

on a lumpsum firm price/item rate quoted by him, the EMPLOYER will not accept any proposals for changes in VALUE OF CONTRACT or extension in time on account of any such changes which may arise to the CONTRACTOR's scope of WORK as a result of detailed 
Engineering and thereafter during the execution of WORK. The only exception to this will be a case where the EMPLOYER requests in writing to the CONTRACTOR to upgrade the 
SPECIFICATIONS or the size of any major pieces of equipments, plant or machinery beyond what is normally required to meet the scope of WORK as defined in the CONTRACT DOCUMENT. In such cases, a change order will be initialled by the CONTRACTOR at the 
appropriate time for the EMPLOYER's prior approval giving the full back-up data for their review and for final settlement of any impact on price within 30 (thirty) days thereafter. 

62.2 The ENGINEER-IN-CHARGE shall have to make any alterations in, omission from, additions 
to or substitutions for, the Schedule of Rates, the original specifications, drawings, designs and instructions that may appear to him to be necessary or advisable during the progress of the WORK and the CONTRACTOR shall be bound to carry out the such altered/ extra/ new 
items of WORK in accordance with any instructions which may be given to him in writing signed by the ENGINEER-IN- CHARGE, and such alterations, omissions, additions or 
substitutions shall not invalidate the CONTRACT and any altered, additional or substituted 
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work which the CONTRACTOR may be directed to do in the manner above specified as part of the WORK shall be carried out by the CONTRACTOR on the same conditions in all 
respects on which he agreed to do the main WORK. The time of completion of WORK may be extended for the part of the particular job at the discretion of the ENGINEER-IN- CHARGE, 
for only such alterations, additions or substitutions of the WORK, as he may consider as just and reasonable. The rates for such additional, altered or substituted WORK under this clause shall be worked out in accordance with the following provisions: - 
I. For Item Rate Contract 

a. If the rates for the additional, altered or substituted WORK are specified in the 
CONTRACT for the WORK, the CONTRACTOR is bound to carry on the additional, altered or substituted WORK at the same rates as are specified in the CONTRACT. 

b. If the rates for the additional, altered or substituted WORK are not specifically 
provided in the CONTRACT for the WORK, the rates will be derived from the rates for similar class of WORK as are specified in the CONTRACT for the WORK. The 
opinion of the ENGINEER-IN- CHARGE, as to whether or not the rates can be reasonably so derived from the items in this CONTRACT will be final and binding on the CONTRACTOR. 

c. If the rates for the altered, additional or substituted WORK cannot be determined 
in the manner specified in sub-clause(s) and (b) above, then the CONTRACTOR shall, within 7 days of the date of receipt of order to carry out the WORK, inform 
the ENGINEER-IN- CHARGE of the rates which it is his intention to charge for such class of WORK, supported by analysis of the rate or rates claimed, and the 
ENGINEER-IN-CHARGE shall determine the rate or rates on the basis of the prevailing market rates, labour cost at schedule of labour rates plus 10% to cover contractor's supervision, overheads and profit and pay the CONTRACTOR 
accordingly. The opinion of the ENGINEER- IN-CHARGE as to current market rates of materials and the quantum of labour involved per unit of measurement will 
be final and binding on the CONTRACTOR. 

d. Where the item of work will be executed through nominated specialist agency as approved by the ENGINEER-IN-CHARGE, then the actual amount paid to such nominated agency supported by documentary evidence and as certified by 
ENGINEER-IN-CHARGE shall be considered plus 10% (ten percent) to cover all contingencies, overhead, profits to arrive at the rates. 

e. Provisions contained in the Sub-clause (a) & (d) above shall, however, not apply 
for the following:- Where the value of additions of new items together with the value of alterations, additions/deletions or substitutions does not exceed by or is not less 
than plus/minus (+_)25% of the VALUE OF CONTRACT. The item rates in the Schedule of Rates shall hold good for all such variations between the above-mentioned limits, irrespective of any increase/decrease of quantities in the 
individual items of Schedule of Rates. Where the value of addition of new items together with the value of alterations, additions/deletions or substitutions reduces 
more than 25% of the contract value but is within the following limits the tenderer shall be paid compensation for decrease in the value of work, as follows: 

S.No. Range of Variation Percentage compensation for decrease in the value of work in the respective range. 
a. Beyond (+) 25% No increase and/or upto & inclusive of decrease shall be (+) 50% applicable for the Schedule of Rates 
b. (The rates quoted for this increase shall be valid). 
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c. Beyond (-) 25% upto & For reduction beyond inclusive of (-) 50% 25%contractor shall be compensated by an amount equivalent to 10% of the reduction in value of the 
contract as awarded. For example, if the actual contract value is 70% of awarded value then compensation shall be 10% of (75-70) i.e. 0.5% of awarded contract value. 

II. For Lumpsum Contracts 
CONTRACTOR shall, within 7 days of the date of receipt of order to carry out the WORK, 
inform the ENGINEER-IN- CHARGE of the rates which it is his intention to charge for such class of WORK, supported by analysis of the rate or rates claimed, and the ENGINEER-IN-CHARGE shall determine the rate or rates on the basis of the prevailing market rates, labour 
cost at schedule of labour rates plus 10% to cover contractor's supervision, overheads and profit and pay the CONTRACTOR accordingly. The opinion of the ENGINEER- IN-CHARGE 
as to current market rates of materials and the quantum of labour involved per unit of measurement will be final and binding on the CONTRACTOR. 

63.0 DRAWINGS TO BE SUPPLIED BY THE EMPLOYER 
63.1 The drawings attached with tender are only for the general guidance to the CONTRACTOR to enable him to visualize the type of work contemplated and scope of work involved. The 

CONTRACTOR will be deemed to have studied the DRAWINGS and formed an idea about the WORK involved. 
63.2 Detailed working drawings on the basis of which actual execution of the WORK is to proceed, 

will be furnished from time to time during the progress of the work. The CONTRACTOR shall be deemed to have gone through the DRAWINGS supplied to him thoroughly and carefully and in conjunction with all other connected drawings and bring to the notice of the 
ENGINEER-IN- CHARGE discrepancies, if any, therein before actually carrying out the Work. 

63.3 Copies of all detailed working drawings relating to the WORK shall be kept at the CONTRACTOR's office on the site and shall be made available to the ENGINEER-IN- 
CHARGE at any time during the CONTRACT. The drawings and other documents issued by the EMPLOYER shall be returned to the EMPLOYER on completion of the WORK. 

64.0 DRAWINGS TO BE SUPPLIED BY THE CONTRACTOR 
64.1 The drawings/date which are to be furnished by the CONTRACTOR are enumerated in the special conditions of contract, and shall be furnished within the specified time. 
64.2 Where approval/review of drawings before manufacture/ construction/fabrication has been 

specified, it shall be CONTRACTOR's responsibility to have these drawings prepared as per the directions of ENGINEER-IN-CHARGE and got approved before proceeding with manufacture/construction/fabrication as the case may be. Any change that may have become 
necessary in these drawings during the execution of the work shall have to be carried out by the CONTRACTOR to the satisfaction of ENGINEER-IN-CHARGE at no extra cost. All final 
drawings shall bear the certification stamp as indicated below duly signed by both the CONTRACTOR and ENGINEER-IN-CHARGE. 
"Certified true for………………………………………….  (Name of Work) 
Agreement No…………………………………… 
Signed………………………...   
(CONTRACTOR)……………………………(ENGINEER-IN-CHARGE) ……………………. 

64.3 The DRAWINGS submitted by the CONTRACTOR shall be reviewed by the ENGINEER-IN- 
CHARGE as far as practicable within 3 (Three) weeks and shall be modified by the 
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CONTRACTOR, if any modifications and/or corrections are required by the ENGINEER-IN- CHARGE. The CONTRACTOR shall incorporate such modifications and/or corrections and 
submit the final drawings for approval. Any delays arising out of failure by the CONTRACTOR to rectify the drawing in good time shall not alter the Contract Completion Time. 

64.4 As built drawings showing all corrections, adjustments etc. shall be furnished by the 
CONTRACTOR in six copies and one transparent for record purposed to the EMPLOYER. 

65.0 SETTING OUT WORKS 
65.1 The ENGINEER-IN-CHARGE shall furnish the CONTRACTOR with only the four corners of 

the Works site and a level bench mark and the CONTRACTOR shall set out the Works and shall provide an efficient staff for the purpose and shall be solely responsible for the accuracy 
of such setting out. 

65.2 The CONTRACTOR shall provide, fix and be responsible for the maintenance of all stakes, templates, level marks, profiles and other similar things and shall take all necessary precautions to prevent their removal or disturbance and shall be responsible for the 
consequence of such removal or disturbance should the same take place and for their efficient and timely reinstatement. The CONTRACTOR shall also be responsible for the 
maintenance of all existing survey marks, boundary marks, distance marks and center line marks, either existing or supplied and fixed by the CONTRACTOR. The work shall be set out to the satisfaction of the ENGINEER-IN-CHARGE. The approval there of joining with the 
CONTRACTOR by the ENGINEER- IN-CHARGE in setting out the work, shall not relieve the CONTRACTOR of any of his responsibility. 

65.3 Before beginning the Works, the CONTRACTOR shall at his own cost, provide all necessary 
reference and level posts, pegs, bamboos, flags, ranging rods, strings and other materials for proper layout of the works in accordance with the schemes for bearing marks acceptable 
to the ENGINEER-IN-CHARGE. The center, longitudinal or face lines and cross lines shall be marked by means of small masonry pillars. Each pillar shall have distinct mark at the centre to enable theodolite to be set over it. No work shall be started until all these points are 
checked and approved by the ENGINEER-IN-CHARGE in writing but such approval shall not relieve the CONTRACTOR of any of his responsibilities. The CONTRACTOR shall also 
provide all labour, material and other facilities, as necessary, for the proper checking of layout and inspection of the points during construction. 

65.4 Pillars bearing geodetic marks located at the sites of units of WORKS under construction 
should be protected and fenced by the CONTRACTOR. 

65.5 On completion of WORK, the CONTRACTOR must submit the geodetic documents according to which the WORK was carried out. 
66.0 RESPONSIBILITY FOR LEVEL AND ALIGNMENT 
66.1 The CONTRACTOR shall be entirely and exclusively responsible for the horizontal and vertical alignment, the levels and correctness of every part of the WORK and shall rectify 

effectively any errors or imperfections therein, such rectifications shall be carried out by the CONTRACTOR, at his own cost, when instructions are issued to that effect by the ENGINEER- IN-CHARGE. 
67.0 MATERIALS TO BE SUPPLIED BY CONTRACTOR 
67.1 The CONTRACTOR shall procure and provide within the VALUE OF CONTRACT the whole of the materials required for the construction including steels, cement and other building 

materials, tools, tackles, construction plant and equipment for the completion and maintenance of the WORK except the materials which will be issued by the EMPLOYER and 
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shall make his own arrangement for procuring such materials and for the transport thereof. The EMPLOYER may give necessary recommendation to the respective authority if so 
desired by the CONTRACTOR but assumes no further responsibility of any nature. The EMPLOYER will insist on the procurement of materials which bear ISI stamp and/or which 
are supplied by reputed suppliers. 

67.2 The CONTRACTOR shall properly store all materials either issued to him or brought by him to the SITE to prevent damages due to rain, wind, direct exposure to sun, etc. as also from theft, pilferage, etc. for proper and speedy execution of his works. The CONTRACTOR shall 
maintain sufficient stocks of all materials required by him. 

67.3 No material shall be despatched from the CONTRACTOR's stores before obtaining the approval in writing of the ENGINEER-IN-CHARGE. 
68.0 STORES SUPPLIED BY THE EMPLOYER 
68.1 If the SPECIFICATION of the WORK provides for the use of any material of special description to be supplied from the EMPLOYER's stores or it is required that the 

CONTRACTOR shall use certain stores to be provided by the ENGINEER-IN-CHARGE, such materials and stores, and price to be charged there for as hereinafter mentioned being so far 
as practicable for the convenience of the CONTRACTOR, but not so as in any way to control the meaning or effect of the CONTRACT, the CONTRACTOR shall be bound to purchase and shall be supplied such materials and stores as are from time to time required to be used 
by him for the purpose of the CONTRACT only. The sums due from the CONTRACTOR for the value of materials supplied by the EMPLOYER will be recovered from the running account 
bill on the basis of the actual consumption of materials in the works covered and for which the running account bill has been prepared. After the completion of the WORK, however, the 
CONTRACTOR has to account for the full quantity of materials supplied to him as per relevant clauses in this document. 

68.2 The value of the stores/materials as may be supplied to the CONTRACTOR by the EMPLOYER will be debited to the CONTRACTOR's account at the rates shown in the 
schedule of materials and if they are not entered in the schedule, they will be debited at cost price, which for the purpose of the CONTRACT shall include the cost of carriage and all other 
expenses whatsoever such as normal storage supervision charges which shall have been incurred in obtaining the same at the EMPLOYER's stores. All materials so supplied to the CONTRACTOR shall remain the absolute property of the EMPLOYER and shall not be 
removed on any account from the SITE of the WORK, and shall be at all times open for inspection to the ENGINEER-IN-CHARGE. Any such materials remaining unused at the time 
of the completion or termination of the CONTRACT shall be returned to the EMPLOYER's stores or at a place as directed by the ENGINEER-IN-CHARGE in perfectly good condition at CONTRACTOR's cost. 

69.0 CONDITIONS FOR ISSUE OF MATERIALS 
i. Materials specified as to be issued by the EMPLOYER will be supplied to the 

CONTRACTOR by the EMPLOYER form his stores. It shall be responsibility of the CONTRACTOR to take delivery of the materials and arrange for its loading, transport and unloading at the SITE of WORK at his own cost. The materials shall be issued 
between the working hours and as per the rules of the EMPLOYER as framed from time to time. 

ii. The CONTRACTOR shall bear all incidental charges for the storage and safe custody 
of materials at site after these have been issued to him. 

iii. Materials specified as to be issued by the EMPLOYER shall be issued in standard sizes 
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as obtained from the manufacturers. 
iv. The CONTRACTOR shall construct suitable Godowns at the SITE of WORK for storing the materials safe against damage by rain, dampness, fire, theft etc. He shall also 

employ necessary watch and ward establishment for the purpose. 
v. It shall be duty of the CONTRACTOR to inspect the materials supplied to him at the time of taking delivery and satisfy himself that they are in good condition. After the 

materials have been delivered by the EMPLOYER, it shall be the responsibility of the CONTRACTOR to keep them in good condition and if the materials are damaged or lost, at any time, they shall be repaired and/or replaced by him at his own cost according 
to the instructions of the ENGINEER-IN-CHARGE. 

vi. The EMPLOYER shall not be liable for delay in supply or non-supply of any materials which the EMPLOYER has undertaken to supply where such failure or delay is due to 
natural calamities, act of enemies, transport and procurement difficulties and any circumstances beyond the control of the EMPLOYER. In no case, the CONTRACTOR 
shall be entitled to claim any compensation or loss suffered by him on this account. 

vii. It shall be responsibility of the CONTRACTOR to arrange in time all materials required for the WORK other than those to be supplied by the EMPLOYER. If, however, in the opinion of the ENGINEER-IN-CHARGE the execution of the WORK is likely to be 
delayed due to the CONTRACTOR's inability to make arrangements for supply of materials which normally he has to arrange for, the ENGINEER-IN-CHARGE shall have 
the right at his own discretion to issue such materials, if available with the EMPLOYER or procure the materials from the market or as elsewhere and the CONTRACTOR will 
be bound to take such materials at the rates decided by the ENGINEER-IN-CHARGE. This, however, does not in any way absolve the CONTRACTOR from responsibility of making arrangements for the supply of such materials in part or in full, should such a 
situation occur nor shall this constitute a reason for the delay in the execution of the WORK. 

viii. None of the materials supplied to the CONTRACTOR will be utilised by the 
CONTRACTOR for manufacturing item which can be obtained as supplied from standard manufacturer in finished form. 

ix. The CONTRACTOR shall, if desired by the ENGINEER- IN-CHARGE, be required to 
execute an Indemnity Bond in the prescribed form for safe custody and accounting of all materials issued by the EMPLOYER. 

x. The CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE sufficiently in advance a statement showing his requirement of the quantities of the materials to be 
supplied by the EMPLOYER and the time when the same will be required by him for the works, so as to enable the ENGINEER-IN-CHARGE to make necessary 
arrangements for procurement and supply of the material. 

xi. Account of the materials issued by the EMPLOYER shall be maintained by CONTRACTOR indicating the daily receipt, consumption and balance in hand. This 
account shall be maintained in a manner prescribed by the ENGINEER-IN-CHARGE along with all connected papers viz. requisitions, issues, etc., and shall be always available for inspection in the CONTRACTOR's office at SITE. 

xii. The CONTRACTOR should see that only the required quantities of materials are got 
issued. The CONTRACTOR shall not be entitled to cartage and incidental charges for returning the surplus materials, if any, to the stores wherefrom they were issued or to 
the place as directed by the ENGINEER-IN-CHARGE. 
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xiii. Materials/Equipment(s) supplied by EMPLOYER shall not be utilised for any purpose(s) than issued for. 
70.0 MATERIAL PROCURED WITH ASSISTANCE OF EMPLOYER/RETURN OF 

SURPLUS 
70.1 Notwithstanding anything contained to the contrary in any or all the clauses of this CONTRACT where any materials for the execution of the CONTRACT are procured with the 

assistance of the EMPLOYER either by issue from EMPLOYER's stock or purchases made under order or permits or licences issued by Government, the CONTRACTOR shall hold the 
said materials as trustee for the EMPLOYER and use such materials economically and solely for the purpose of the CONTRACT and not dispose them off without the permission of the EMPLOYER and return, if required by the ENGINEER-IN-CHARGE, shall determine having 
due regard to the condition of the materials. The price allowed to the CONTRACTOR, however, shall not exceed the amount charged to him excluding the storage charges, if any. 
The decision of the ENGINEER-IN- CHARGE shall be final and conclusive in such matters. In the event of breach of the aforesaid condition, the CONTRACTOR shall, in terms of the licences or permits and/or criminal breach of trust, be liable to compensate the EMPLOYER 
at double rate or any higher rate, in the event of those materials at that time having higher rate or not being available in the market, then any other rate to be determined by the 
ENGINEER-IN-CHARGE and his decision shall be final and conclusive. 

71.0 MATERIALS OBTAINED FROM DISMANTLING 
71.1 If the CONTRACTOR in the course of execution of the WORK is called upon to dismantle 

any part for reasons other than those stipulated in Clauses 74 and 77 hereunder, the materials obtained in the WORK of dismantling etc., will be considered as the EMPLOYER's 
property and will be disposed of to the best advantage of the EMPLOYER. 

72.0 ARTICLES OF VALUE FOUND 
72.1 There similar things which shall be found in, under or upon the SITE, shall be the property of 

the EMPLOYER and the CONTRACTOR shall duly preserve the same to the satisfaction of the ENGINEER-IN-CHARGE and shall from time to time deliver the same to such person or 
persons indicated by the EMPLOYER. 

73.0 DISCREPANCIES BETWEEN INSTRUCTIONS 
73.1 Should any discrepancy occur between the various instructions furnished to the 

CONTRACTOR, his agent or staff or any doubt arises as to the meaning of any such instructions or should there be any misunderstanding between the CONTRACTOR's staff 
and the ENGINEER-IN- CHARGE's staff, the CONTRACTOR shall refer the matter immediately in writing to the ENGINEER-IN- CHARGE whose decision thereon shall be final and conclusive and no claim for losses alleged to have been caused by such discrepancies 
between instructions, doubts, or misunderstanding shall in any event be admissible. 

74.0 ACTION WHERE NO SPECIFICATION IS ISSUED 
74.1 In case of any class of WORK for which there is no SPECIFICATION supplied by the EMPLOYER as mentioned in the Tender Documents such WORK shall be carried out in accordance with Indian Standard Specifications and if the Indian Standard Specifications do 

not cover the same, the WORK should be carried out as per standard Engineering Practice subject to the approval of the ENGINEER-IN-CHARGE. 
75.0 INSPECTION OF WORKS 
75.1 The ENGINEER-IN-CHARGE will have full power and authority to inspect the WORK at any 
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time wherever in progress either on the SITE or at the CONTRACTOR's premises/workshops wherever situated, premises/ workshops of any person, firm or corporation where WORK in 
connection with the CONTRACT may be in hand or where materials are being or are to be supplied, and the CONTRACTOR shall afford or procure for the ENGINEER-IN- CHARGE 
every facility and assistance to carry out such inspection. The CONTRACTOR shall, at all time during the usual working hours and at all other time at which reasonable notice of the intention of the ENGINEER-IN- CHARGE or his representative to visit the WORK shall have 
been given to the CONTRACTOR, either himself be present or receive orders and instructions, or have a responsible agent duly accredited in writing, present for the purpose. 
Orders given to the CONTRACTOR's agent shall be considered to have the same force as if they had been given to the CONTRACTOR himself. The CONTRACTOR shall give not less than seven days’ notice in writing to the ENGINEER-IN-CHARGE before covering up or 
otherwise placing beyond reach of inspection and measurement of any work in order that the same may be inspected and measured. In the event of breach of above the same shall be 
uncovered at CONTRACTOR's expense for carrying out such measurement or inspection. 

75.2 No material shall be despatched from the CONTRACTOR's stores before obtaining the approval in writing of the Engineer-in-Charge. The CONTRACTOR is to provide at all time during the progress of the WORK and the maintenance period, proper means of access with 
ladders, gangways etc. and the necessary attendance to move and adopt as directed for inspection or measurements of the WORK by the ENGINEER- IN-CHARGE. 

75.3 The CONTRACTOR shall make available to the ENGINEER-IN- CHARGE free of cost all 
necessary instruments and assistance in checking or setting out of WORK and in the checking of any WORK made by the CONTRACTOR for the purpose of setting out and taking 
measurements of WORK. 

76.0 TESTS FOR QUALITY OF WORK 
76.1 All workmanship shall be of the respective kinds described in the CONTRACT DOCUMENTS 

and in accordance with the instructions of the ENGINEER-IN-CHARGE and shall be subjected from time to time to such test at CONTRACTOR's cost as the ENGINEER-IN-
CHARGE may direct at the place of manufacture or fabrication or on the site or at all or any such places. The CONTRACTOR shall provide assistance, instruments, labour and materials as are normally required for examining, measuring and testing any workmanship as may be 
selected and required by the ENGINEER-IN-CHARGE. 

76.2 All the tests that will be necessary in connection with the execution of the WORK as decided by the ENGINEER- IN-CHARGE shall be carried out at the field-testing laboratory of the 
EMPLOYER by paying the charges as decided by the EMPLOYER from time to time. In case of non- availability of testing facility with the EMPLOYER, the required test shall be carried out at the cost of CONTRACTOR at Government or any other testing laboratory as directed 
by ENGINEER-IN-CHARGE. 

76.3 If any tests are required to be carried out in conjunction with the WORK or materials or workmanship not supplied by the CONTRACTOR, such tests shall be carried out by the 
CONTRACTOR as per instructions of ENGINEER-IN-CHARGE and cost of such tests shall be reimbursed by the EMPLOYER. 

77.0 SAMPLES FOR APPROVAL 
77.1 The CONTRACTOR shall furnish to the ENGINEER-IN-CHARGE for approval, when requested or if required by the specifications, adequate samples of all materials and finished 

to be used in the WORK. Such samples shall be submitted before the WORK is commenced and in ample time to permit tests and examinations thereof. All materials furnished and 
finishes applied in actual WORK shall be fully equal to the approved samples. 
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78.0 ACTION AND COMPENSATION IN CASE OF BAD WORK 
78.1 If it shall appear to the ENGINEER-IN-CHARGE that any work has been executed with unsound, imperfect or unskilled workmanship, or with materials of any inferior description, or that any materials or articles provided by the CONTRACTOR for the execution of the WORK 

are unsound, or of a quality inferior to that contracted for, or otherwise not in accordance with the CONTRACT, the CONTRACTOR shall on demand in writing from the ENGINEER-IN-
CHARGE or his authorized representative specifying the WORK, materials or articles complained of notwithstanding that the same may have been inadvertently passed, certified and paid for, forthwith rectify or remove and reconstruct the WORK so specified and provide 
other proper and suitable materials or articles at his own cost and in the event of failure to do so within the period specified by the ENGINEER-IN-CHARGE in his demand aforesaid, the 
CONTRACTOR shall be liable to pay compensation at the rate of 1 % (One percent) of the estimated cost of the whole WORK, for every week limited to a maximum of 10% (ten percent) of the value of the whole WORK, while his failure to do so shall continue and in the case of 
any such failure the ENGINEER-IN-CHARGE may on expiry of notice period rectify or remove and re-execute the WORK or remove and replaced with others, the materials or articles 
complained of to as the case may be at the risk and expense in all respects of the CONTRACTOR. The decision of the Engineering-in-charge as to any question arising under this clause shall be final and conclusive. 

79.0 SUSPENSION OF WORKS 
79.1 Subject to the provisions of sub-para (ii) of this clause, the CONTRACTOR shall, if ordered in writing by the ENGINEER-IN-CHARGE, or his representative, temporarily suspend the WORKS or any part thereof for such written order, proceed with the WORK therein ordered 

to be suspended until, he shall have received a written order to proceed therewith. The CONTRACTOR shall not be entitled to claim compensation for any loss or damage sustained 
by him by reason of temporary suspension of the WORKS aforesaid. An extension of time for completion, corresponding with the delay caused by any such suspension of the WORKS as aforesaid will be granted to the ONTRACTOR should he apply for the same provided that 
the suspension was not consequent to any default or failure on the part of the CONTRACTOR. 

79.2 In case of suspensions of entire WORK, ordered in writing by ENGINEER-IN-CHARGE, for a period of more than two months, the CONTRACTOR shall have the option to terminate the CONTRACT. 
80.0 EMPLOYER MAY DO PART OF WORK 
80.1 Upon failure of the CONTRACTOR to comply with any instructions given in accordance with the provisions of this CONTRACT the EMPLOYER has the alternative right, instead of 

assuming charge of entire WORK, to place additional labour force, tools, equipments and materials on such parts of the WORK, as the EMPLOYER may designate or also engage another CONTRACTOR to carry out the WORK. In such cases, the EMPLOYER shall deduct 
from the amount which otherwise might become due to the CONTRACTOR, the cost of such work and material with ten percent (10%) added to cover all departmental charges and should 
the total amount thereof exceed the amount due to the CONTRACTOR, the CONTRACTOR shall pay the difference to the EMPLOYER. 

81.0 POSSESSION PRIOR TO COMPLETION 
81.1 The ENGINEER-IN-CHARGE shall have the right to take possession of or use any completed 

or partially completed WORK or part of the WORK. Such possession or use shall not be deemed to be an acceptance of any work completed in accordance with the CONTRACT 
agreement. If such prior possession or use by the ENGINEER-IN- CHARGE delays the progress of WORK, equitable adjustment in the time of completion will be made and the 
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CONTRACT agreement shall be deemed to be modified accordingly. 
82.0 DEFECTS LIABILITY PERIOD (TWELVE MONTHS PERIOD OF LIABILITY FROM 

THE DATE OF ISSUE OF COMPLETION CERTIFICATE) 
82.1 The CONTRACTOR shall guarantee the installation/WORK for a period of 12 months from the date of completion of WORK as certified by the ENGINEER-IN-CHARGE which is 

indicated in the Completion Certificate. Any damage or defect that may arise or lie undiscovered at the time of issue of Completion Certificate, connected in any way with the 
equipment or materials supplied by him or in the workmanship, shall be rectified or replaced by the CONTRACTOR at his own expense as deemed necessary by the ENGINEER-IN-CHARGE or in default, the ENGINEER- IN-CHARGE may carry out such works by other work 
and deduct actual cost incurred towards labour, supervision and materials consumables or otherwise plus 100% towards overheads (of which the certificate of ENGINEER-IN-CHARGE 
shall be final) from any sums that may then be or at any time thereafter, become due to the CONTRACTOR or from his Contract Performance Security, or the proceeds of sale thereof or a sufficient part on thereof. 

82.2 If the CONTRACTOR feels that any variation in WORK or in quality of materials or proportions 
would be beneficial or necessary to fulfil the guarantees called for, he shall bring this to the notice of the ENGINEER- IN-CHARGE in writing. If during the period of liability any portion 
of the WORK/equipment, is found defective and is rectified/ replaced, the period of liability for such equipment/ portion of WORK shall be operative from the date such rectification/ 
replacement are carried out and Contract Performance Guarantee shall be furnished separately for the extended period of liability for that portion of WORK/ equipment only. Notwithstanding the above provisions the supplier's, guarantees/warrantees for the replaced 
equipment shall also be passed on to the EMPLOYER. 

82.3 LIMITATION OF LIABILITY 
82.3.1 Notwithstanding anything contrary contained herein, the aggregate total liability of CONTRACTOR under the Agreement or otherwise shall be limited to 100% of Agreement / 

Contract Value. However, neither party shall be liable to the other party for any indirect and consequential damages, loss of profits or loss of production. 
83.0 CARE OF WORKS 

From the commencement to completion of the WORK, the CONTRACTOR shall take full responsibility for the care for all works including all temporary works and in case any 
damages, loss or injury shall happen to the WORK or to any part thereof or to any temporary works from any cause whatsoever, shall at his own cost repair and make good the same so that at completion the WORK shall be in good order and in conformity in every respects with 
the requirement of the CONTRACT and the ENGINEER-IN- CHARGE's instructions. 

83.1 DEFECTS PRIOR TO TAKING OVER 
If at any time, before the WORK is taken over, the ENGINEER-IN-CHARGE shall: 
a. Decide that any works done or materials used by the CONTRACTOR or by any SUB- 

CONTRACTOR is defective or not in accordance with the CONTRACT, or that the works or any portion thereof are defective, or do not fulfill the requirements of CONTRACT (all such matters being hereinafter, called `Defects' in this clause), and 
b. As soon as reasonably practicable, gives to the CONTRACTOR notice in writing of 

the said decision, specifying particulars of the defects alleged to exist or to have occurred, then the CONTRACTOR shall at his own expenses and with all speed make 
good the defects so specified. In case CONTRACTOR shall fail to do so, the 
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EMPLOYER may take, at the cost of the CONTRACTOR, such steps as may in all circumstances, be reasonable to make good such defects. The expenditure so 
incurred by the EMPLOYER will be recovered from the amount due to the CONTRACTOR. The decision of the ENGINEER-IN-CHARGE with regard to the 
amount to be recovered from the CONTRACTOR will be final and binding on the CONTRACTOR. As soon as the WORK has been completed in accordance with the CONTRACT (except in minor respects that do not affect their use for the purpose for 
which they are intended and except for maintenance thereof provided in clause 80.1 of General Conditions of Contract) and have passed the tests on completion, the 
ENGINEER- IN-CHARGE shall issue a certificate (hereinafter called Completion Certificate) in which he shall certify the date on which the WORK have been so completed and have passed the said tests and the EMPLOYER shall be deemed to 
have taken over the WORK on the date so certified. If the WORK has been divided into various groups in the CONTRACT, the EMPLOYER shall be entitled to take over 
any group or groups before the other or others and there upon the ENGINEER-IN-CHARGE shall issue a Completion Certificate which will, however, be for such group or groups so taken over only. In such an event if the group /section/ part so taken over 
is related, to the integrated system of the work, notwithstanding date of grant of Completion Certificate for group/ section/ part. The period of liability in respect of such 
group/ section/ part shall extend 12 (twelve) months from the date of completion of WORK. 

83.2 DEFECTS AFTER TAKING OVER 
83.3 In order that the CONTRACTOR could obtain a COMPLETION CERTIFICATE he shall make 

good, with all possible speed, any defect arising from the defective materials supplied by the CONTRACTOR or workmanship or any act or omission of the CONTRACT or that may have been noticed or developed, after the works or groups of the works has been taken over, the 
period allowed for carrying out such WORK will be normally one month. If any defect be not remedied within a reasonable time, the EMPLOYER may proceed to do the WORK at 
CONTRACTOR's risk and expense and deduct from the final bill such amount as may be decided by the EMPLOYER. If by reason of any default on the part of the CONTRACTOR a COMPLETION CERTIFICATE has not been issued in respect of any portion of the WORK 
within one month after the date fixed by the CONTRACT for the completion of the WORK, the EMPLOYER shall be at liberty to use the WORK or any portion thereof in respect of which 
a completion certificate has not been issued, provided that the WORK or the portion thereof so used as aforesaid shall be afforded reasonable opportunity for completing these works for the issue of Completion Certificate. 

84.0 GUARANTEE/TRANSFER OF GUARANTEE 
84.1 For works like water-proofing, acid and alkali resisting materials, pre-construction soil 

treatment against termite or any other specialized works etc. the CONTRACTOR shall invariably engage SUB-CONTRACTORS who are specialists in the field and firms of repute and such a SUB- CONTRACTOR shall furnish guarantees for their workmanship to the 
EMPLOYER, through the CONTRACTOR. In case such a SUB-CONTRACTOR/ firm is not prepared to furnish a guarantee to the EMPLOYER, the CONTRACTOR shall give that 
guarantee to the EMPLOYER directly. 

85.0 TRAINING OF EMPLOYER'S PERSONNEL 
85.1 83.1 The CONTRACTOR undertakes to provide training to Engineering personnel 

selected and sent by the EMPLOYER at the works of the CONTRACTOR without any cost to the EMPLOYER. The period and the nature of training for the individual personnel shall be 
agreed upon mutually between the CONTRACTOR and the EMPLOYER. These engineering 
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personnel shall be given special training at the shops, where the equipment will be manufactured and/ or in their collaborator's works and where possible, in any other plant 
where equipment manufactured by the CONTRACTOR or his collaborators is under installation or test to enable those personnel to become familiar with the equipment being 
furnished by the CONTRACTOR. EMPLOYER shall bear only the to and fro fare of the said engineering personnel. 

86.0 REPLACEMENT OF DEFECTIVE PARTS AND MATERIALS 
86.1 If during the progress of the WORK, EMPLOYER shall decide and inform in writing to the CONTRACTOR, that the CONTRACTOR has manufactured any plant or part of the plant unsound or imperfect or has furnished plant inferior to the quality specified, the 

CONTRACTOR on receiving details of such defects or deficiencies shall at his own expenses within 7 (seven) days of his receiving the notice, or otherwise within such time as may be 
reasonably necessary for making it good, proceed to alter, re-construct or remove such work and furnish fresh equipments upto the standards of the specifications. In case the 
CONTRACTOR fails to do so, EMPLOYER may on giving the CONTRACTOR 7 (seven) days’ notice in writing of his intentions to do so, proceed to remove the portion of the WORK so complained of and at the cost of CONTRACTOR's, perform all such works or furnish all 
such equipments provided that nothing in the clause shall be deemed to deprive the EMPLOYER of or affect any rights under the CONTRACT, the EMPLOYER may otherwise 
have in respect of such defects and deficiencies. 

86.2 The CONTRACTOR's full and extreme liability under this clause shall be satisfied by the payments to the EMPLOYER of the extra cost, of such replacements procured including erection/installation as provided for in the CONTRACT; such extra cost being the ascertained 
difference between the price paid by the EMPLOYER for such replacements and the CONTRACT price portion for such defective plants and repayments of any sum paid by the 
EMPLOYER to the CONTRACTOR in respect of such defective plant. Should the EMPLOYER not so replace the defective plant the CONTRACTOR's extreme liability under this clause shall be limited to the repayment of all such sums paid by the EMPLOYER under 
the CONTRACT for such defective plant. 

87.0 INDEMNITY 
87.1 If any action is brought before a Court, Tribunal or any other Authority against the Employer or an officer or agent of the EMPLOYER, for the failure, omission or neglect on the part of the CONTRACTOR to perform any acts, matters, covenants or things under the CONTRACT, 

or damage or injury caused by the alleged omission or negligence on the part of the CONTRACTOR, his agents, representatives or his SUB- CONTRACTOR's, or in connection 
with any claim based on lawful demands of SUB-CONTRACTOR's workmen suppliers or employees, the CONTRACTOR, shall in such cases indemnify and keep the EMPLOYER and/or their representatives harmless from all losses, damages, expenses or decrees arising 
out of such action. 

88.0 CONSTRUCTION AIDS, EQUIPMENT’S, TOOLS & TACKLES 
88.1 CONTRACTOR shall be solely responsible for making available for executing the WORK, all requisite CONSTRUCTION EQUIPMENT’S, Special Aids, Barges, Cranes and the like, all Tools, Tackles and Testing Equipment and Appliances, including imports of such equipment 

etc. as required. In case of import of the same the rates applicable for levying of Custom Duty on such Equipment, Tools, & Tackles and the duty drawback applicable thereon shall be 
ascertained by the CONTRACTOR from the concerned authorities of Government of India. It shall be clearly understood that EMPLOYER shall not in any way be responsible for arranging to obtain Custom Clearance and/or payment of any duties and/or duty draw backs etc. for 
such equipment’s so imported by the CONTRACTOR and the CONTRACTOR shall be fully 
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responsible for all taxes, duties and documentation with regard to the same. Tenderer in his own interest may contact, for any clarifications in the matter, concerned 
agencies/Dept./Ministries of Govt. of India. All clarifications so obtained and interpretations thereof shall be solely the responsibility of the CONTRACTOR. 

F. CERTIFICATES AND PAYMENTS 
89.0 SCHEDULE OF RATES AND PAYMENTS 

i) CONTRACTOR'S REMUNERATION: 
The price to be paid by the EMPLOYER to CONTRACTOR for the whole of the WORK to be done and for the performance of all the obligations undertaken by the CONTRACTOR under the CONTRACT DOCUMENTS shall be ascertained by the application of the respective 
Schedule of Rates (the inclusive nature of which is more particularly defined by way of application but not of limitation, with the succeeding sub- clause of this clause) and payment 
to be made accordingly for the WORK actually executed and approved by the ENGINEERIN-CHARGE. The sum so ascertained shall (excepting only as and to the extent expressly provided herein) constitute the sole and inclusive remuneration of the CONTRACTOR under 
the CONTRACT and no further or other payment whatsoever shall be or become due or payable to the CONTRACTOR under the CONTRACT. 
ii) SCHEDULE OF RATES TO BE INCLUSIVE: 
The prices/rates quoted by the CONTRACTOR shall remain firm till the issue of FINAL 
CERTIFICATE and shall not be subject to escalation. Schedule of Rates shall be deemed to include and cover all costs, expenses and liabilities of every description and all risks of every 
kind to be taken in executing, completing and handing over the WORK to the EMPLOYER by the CONTRACTOR. The CONTRACTOR shall be deemed to have known the nature, scope, magnitude and the extent of the WORK and materials required though the CONTRACT 
DOCUMENT may not fully and precisely furnish them. Tenderer's shall make such provision in the Schedule of Rates as he may consider necessary to cover the cost of such items of 
WORK and materials as may be reasonable and necessary to complete the WORK. The opinion of the ENGINEER-IN-CHARGE as to the items of WORK which are necessary and reasonable for COMPLETION OF WORK shall be final and binding on the CONTRACTOR, 
although the same may not be shown on or described specifically in CONTRACT DOCUMENTS. Generality of this present provision shall not be deemed to cut down or limit 
in any way because in certain cases it may and in other cases it may not be expressly stated that the CONTRACTOR shall do or perform a work or supply articles or perform services at his own cost or without addition of payment or without extra charge or words to the same 
effect or that it may be stated or not stated that the same are included in and covered by the Schedule of Rates. 
iii) SCHEDULE OF RATES TO COVER CONSTRUCTION 

EQUIPMENTS, MATERIALS, LABOUR ETC.: 
Without in any way limiting the provisions of the preceding sub-clause the Schedule of Rates shall be deemed to include and cover the cost of all construction equipment,  temporary 
WORK (except as provided for herein), pumps, materials, labour, insurance, fuel, consumables, stores and appliances to be supplied by the CONTRACTOR and all other matters in connection with each item in the Schedule of Rates and the execution of the WORK 
or any portion thereof finished, complete in every respect and maintained as shown or described in the CONTRACT DOCUMENTS or as may be ordered in writing during the 
continuance of the CONTRACT. 
iv) SCHEDULE OF RATES TO COVER ROYALTIES, RENTS AND CLAIMS: 

89



 

 
GENERAL CONDITIONS OF CONTRACT (GCC) 

 
 

 

The Schedule of Rates (i.e., VALUE OF CONTRACT) shall be deemed to include and cover the cost of all royalties and fees for the articles and processes, protected by letters, patent or 
otherwise incorporated in or used in connection with the WORK, also all royalties, rents and other payments in connection with obtaining materials of whatsoever kind for the WORK and 
shall include an indemnity to the EMPLOYER which the CONTRACTOR hereby gives against all actions, proceedings, claims, damages, costs and expenses arising from the incorporation in or use on the WORK of any such articles, processes or materials, octroi or other municipal 
or local Board Charges, if levied on materials, equipment or machineries to be brought to site for use on WORK shall be borne by the CONTRACTOR. 
v) SCHEDULE OF RATES TO COVER TAXES AND DUTIES: 
No exemption or reduction of Customs Duties, Excise Duties, Sales Tax, Sales Tax on works 
Contract quay or any port dues, transport charges, stamp duties or Central or State Government or local Body or Municipal Taxes or duties, taxes or charges (from or of any 
other body), whatsoever, will be granted or obtained, all of which expenses shall be deemed to be included in and covered by the Schedule or Rates. The CONTRACTOR shall also obtain and pay for all permits or other privileges necessary to complete the WORK. 
vi) SCHEDULE OF RATES TO COVER RISKS OF DELAY: 
The Schedule of Rates shall be deemed to include and cover the risk of all possibilities of 
delay and interference with the CONTRACTOR's conduct of WORK which occur from any causes including orders of the EMPLOYER in the exercise of his power and on account of 
extension of time granted due to various reasons and for all other possible or probable causes of delay. 
vii) SCHEDULE OF RATES CANNOT BE ALTERED: 
For WORK under unit rate basis, no alteration will be allowed in the Schedule of Rates by 
reason of works or any part of them being modified, altered, extended, diminished or committed. The Schedule of Rates are fully inclusive of rates which have been fixed by the CONTRACTOR and agreed to by the EMPLOYER and cannot be altered. For lumpsum 
CONTRACTS, the payment will be made according to the WORK actually carried out, for which purpose an item wise, or work wise Schedule of Rates shall be furnished, suitable for 
evaluating the value of WORK done and preparing running account bill. Payment for any additional work which is not covered in the Schedule of Rates, shall only be released on 
issuance of change order. 

90.0 PROCEDURE FOR MEASUREMENT AND BILLING OF WORK IN PROGRESS 
90.1 BILLING PROCEDURE: 

Following procedures shall be adopted for billing of works executed by the CONTRACTOR. 
90.1.1 All measurements shall be recorded in sextuplicate on standard measurement sheets 

supplied by EMPLOYER and submitted to EMPLOYER/CONSULTANT for scrutiny and passing. 
90.1.2 EMPLOYER/CONSULTANT shall scrutinise and check the measurements recorded on the 

sheets and shall certify correctness of the same on the measurement sheets. 
90.1.3 ENGINEER-IN-CHARGE shall pass the bills after carrying out the comprehensive checks in accordance with the terms and conditions of the CONTRACTS, within 7 days of submission 

of the bills, complete in all respects and send the same to the Employer to effect payment to the CONTRACTOR. 
90.1.4 GNGPL shall make all endeavour to make payments of undisputed amount of the bills 
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submitted based on the joint measurements within 15 (Fifteen) days from the date of certification by the Engineer-in-Charge. 
90.1.5 Measurements shall be recorded as per the methods of measurement spelt out in 

EMPLOYER/CONSULTANT SPECIFICATIONS / CONTRACT DOCUMENT. EMPLOYER/CONSULTANT shall be fully responsible for checking the measurements 
quantitatively and qualitatively as recorded in the Measurement Books/ Bills. 

90.1.6 While preparing the final bills overall measurements will not be taken again. Only volume of work executed since the last measured bill alongwith summary of final measurements will be considered for the final bill. However, a detailed check shall be made as to missing 
measurements and in case there are any missing items or measurements the same shall be recorded. 

90.1.7 COMPUTERISED BILLING SYSTEM: GNGPL has introduced Computerised Billing System 
whereby when the Bills are submitted in GNGPL by a Contractor, a receipt number is generated. The Contractor can know the status of the Bill through GNGPL’s website. 

90.2 SECURED ADVANCE ON MATERIAL: 
Unless otherwise provided elsewhere in the tender, no `Secured Advance' on security of 
materials brought to site for execution of contracted items(s) shall be paid to the Contractor whatsoever. 

90.3 DISPUTE IN MODE OF MEASUREMENT: 
In case of any dispute as to the mode of measurement not covered by the CONTRACT to be 
adopted for any item of WORK, mode of measurement as per latest Indian Standard Specifications shall be followed. 

90.4 ROUNDING-OFF OF AMOUNTS 
In calculating the amount of each item due to the CONTRACTOR in every certificate prepared 
for payment, sum of less than 50 paisa shall be omitted and the total amount on each certificate shall be rounded off to the nearest rupees, i.e., sum of less than 50 paisa shall be omitted and sums of 50 paisa and more up to one rupee shall be reckoned as one rupee. 

91.0 LUMPSUM IN TENDER 
91.1 The payment against any Lumpsum item shall be made only on completion of that item as 

per the provision of the CONTRACT after certification by ENGINEER-IN-CHARGE. 
92.0 RUNNING ACCOUNT PAYMENTS TO BE REGARDED AS ADVANCE 
92.1 All running account payments shall be regarded as payment by way of advance against the 

final payment only and not as payments for WORK actually done and completed and shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be removed 
and taken away and reconstructed or re-erected or be considered as an admission of the due performance of the CONTRACT, or any part thereof, in this respect, or of the accurring of any claim by the CONTRACTOR, nor shall it conclude, determine or affect in any way the 
powers of the EMPLOYER under these conditions or any of them as to the final settlement and adjustment of the accounts or otherwise, or in any other way vary or affect the 
CONTRACT. The final bill shall be submitted by the CONTRACTOR within one month of the date of physical completion of the WORK; otherwise, the ENGINEER-IN-CHARGE's certificate of the measurement and of total amount payable for the WORK accordingly shall 
be final and binding on all parties 

93.0 NOTICE OF CLAIMS FOR ADDITIONAL PAYMENTS 
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93.1 Should the CONTRACTOR consider that he is entitled to any extra payment for any extra/additional WORKS or MATERIAL change in original SPECIFICATIONS carried out by 
him in respect of WORK he shall forthwith give notice in writing to the ENGINEER-IN-CHARGE that he claims extra payment. Such notice shall be given to the ENGINEER-IN-
CHARGE upon which CONTRACTOR bases such claims and such notice shall contain full particulars of the nature of such claim with full details of amount claimed. Irrespective of any provision in the 
CONTRACT to the contrary, the CONTRACTOR must intimate his intention to lodge claim 
on the EMPLOYER within 10 (ten) days of the commencement of happening of the event and quantify the claim within 30 (thirty) days, failing which the CONTRACTOR will lose his right 
to claim any compensation/reimbursement/damages etc. or refer the matter to arbitration. Failure on the part of CONTRACTOR to put forward any claim without the necessary particulars as above within the time above specified shall be an absolute waiver thereof. No 
omission by EMPLOYER to reject any such claim and no delay in dealing therewith shall be waiver by EMPLOYER of any of these rights in respect thereof. 

93.2 ENGINEER-IN-CHARGE shall review such claims within a reasonably period of time and 
cause to discharge these in a manner considered appropriate after due deliberations thereon. However, CONTRACTOR shall be obliged to carry on with the WORK during the period in 
which his claims are under consideration by the EMPLOYER, irrespective of the outcome of such claims, where additional payments for WORKS considered extra are justifiable in accordance with the CONTRACT provisions, EMPLOYER shall arrange to release the same 
in the same manner as for normal WORK payments. Such of the extra works so admitted by EMPLOYER shall be governed by all the terms, conditions, stipulations and specifications as 
are applicable for the CONTRACT. The rates for extra works shall generally be the unit rates provided for in the CONTRACT. In the event unit rates for extra works so executed are not available as per CONTRACT, payments may either be released on day work basis for which 
daily/hourly rates for workmen and hourly rates for equipment rental shall apply, or on the unit rate for WORK executed shall be derived by interpolation/ extrapolation of unit rates 
already existing in the CONTRACT. In all the matters pertaining to applicability of rate and admittance of otherwise of an extra work claim of CONTRACTOR the decision of ENGINEER-IN-CHARGE shall be final and binding. 

94.0 PAYMENT OF CONTRACTOR'S BILL 
94.1 No payment shall be made for works estimated to cost less than Rs.10,000/- till the whole of 

the work shall have been completed and a certificate of completion given. But in case of works estimated to cost more than Rs.10,000/-, that CONTRACTOR on submitting the bill thereof be entitled to receive a monthly payment proportionate to the part thereof approved 
and passed by the ENGINEER-IN-CHARGE, whose certificate of such approval and passing of the sum so payable shall be final and conclusive against the CONTRACTOR. This payment 
will be made after making necessary corrections/deductions as stipulated elsewhere in the CONTRACT DOCUMENT for materials, Contract Performance Security, taxes etc. 

94.2 Payment due to the CONTRACTOR shall be made by the EMPLOYER by Account Payee 
cheque forwarding the same to registered office or the notified office of the CONTRACTOR. In no case will EMPLOYER be responsible if the cheque is mislaid or misappropriated by unauthorized person/persons. In all cases, the CONTRACTOR shall present his bill duly pre-
receipted on proper revenue stamp payment shall be made in Indian Currency. 

94.3 In general payment of final bill shall be made to CONTRACTOR within 60 days of the submission of bill on joint measurements, after completion of all the obligations under the 
CONTRACT. 

95.0 RECEIPT FOR PAYMENT 
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95.1 Receipt for payment made on account of work when executed by a firm, must be signed by a person holding due power of attorney in this respect on behalf of the CONTRACTOR, 
except when the CONTRACTOR's are described in their tender as a limited company in which case the receipts must be signed in the name of the company by one of its principal 
officers or by some other person having authority to give effectual receipt for the company. 

96.0 COMPLETION CERTIFICATE 
96.1 APPLICATION FOR COMPLETION CERTIFICATE: When the CONTRACTOR fulfils his 

obligation under Clause 81.1 he shall be eligible to apply for COMPLETION CERTIFICATE. The ENGINEER-IN-CHARGE shall normally issue to the CONTRACTOR the COMPLETION 
96.2 CERTIFICATE within one month after receiving any application therefore from the 

CONTRACTOR after verifying from the completion documents and satisfying himself that the WORK has been completed in accordance with and as set out in the construction and erection drawings, and the CONTRACT DOCUMENTS. The CONTRACTOR, after obtaining 
the COMPLETION CERTIFICATE, is eligible to present the final bill for the WORK executed by him under the terms of CONTRACT. 

96.3 COMPLETION CERTIFICATE: Within one month of the completion of the WORK in all 
respects, the CONTRACTOR shall be furnished with a certificate by the ENGINEER-IN- CHARGE of such completion, but no certificate shall be given nor shall the WORK be deemed to have been executed until all scaffolding, surplus materials and rubbish is cleared off the 
SITE completely nor until the WORK shall have been measured by the ENGINEER-IN-CHARGE whose measurement shall be binding and conclusive. The WORKS will not be 
considered as complete and taken over by the EMPLOYER, until all the temporary works, labour and staff colonies are cleared to the satisfaction of the ENGINEER-IN-CHARGE. If the 
CONTRACTOR fails to comply with the requirements of this clause on or before the date fixed for the completion of the WORK, the ENGINEER-IN-CHARGE may at the expense of the CONTRACTOR remove such scaffolding, surplus materials and rubbish and dispose off 
the same as he thinks fit and clean off such dirt as aforesaid, and the CONTRACTOR shall forthwith pay the amount of all expenses so incurred and shall have no claim in respect of 
any such scaffolding or surplus materials as aforesaid except for any sum actually realised by the sale thereof. 

96.4 COMPLETION CERTIFICATE DOCUMENTS 
For the purpose of Clause 96.0 the following documents will be deemed to form the 
completion documents: 

i) The technical documents according to which the WORK was carried out. 
ii) Six (6) sets of construction drawings showing therein the modification and correction made during the course of execution and signed by the ENGINEER-IN-CHARGE. 

COMPLETION CERTIFICATE for `embedded' and `covered' up work. 
i) Certificates of final levels as set out for various works. 
ii) Certificates of tests performed for various WORKS. 
iii) Material appropriation, Statement for the materials issued by the EMPLOYER for 

the WORK and list of surplus materials returned to the EMPLOYER's store duly supported by necessary documents. 
97.0 FINAL DECISION AND FINAL CERTIFICATE 
97.1 Upon expiry of the period of liability and subject to the ENGINEER-IN-CHARGE being 
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satisfied that the WORKS have been duly maintained by the CONTRACTOR during monsoonor such period as hereinbefore provided in Clause 82, 83 & 84 and that the CONTRACTOR
has in all respect duly made-up any subsidence and performed all his obligations under theCONTRACT, the ENGINEER-IN- CHARGE shall (without prejudice to the rights of the
EMPLOYER to retain the provisions of relevant Clause hereof) otherwise give a certificateherein referred to as the FINAL CERTIFICATE to that effect and the CONTRACTOR shall not be considered to have fulfilled the whole of his obligations under CONTRACT until FINAL 
CERTIFICATE shall have been given by the ENGINEER-IN- CHARGE notwithstanding anyprevious entry upon the WORK and taking possession, working or using of the same or any
part thereof by the EMPLOYER. 

98.0 CERTIFICATE AND PAYMENTS ON EVIDENCE OF COMPLETION 
98.1 Except the FINAL CERTIFICATE, no other certificates or payments against a certificate or 

on general account shall be taken to be an admission by the EMPLOYER of the dueperformance of the CONTRACT or any part thereof or of occupancy or validity of any claim
by the CONTRACTOR. 

99.0 DEDUCTIONS FROM THE CONTRACT PRICE 
99.1 All costs, damages or expenses which EMPLOYER may have paid or incurred, which under 

the provisions of the CONTRACT, the CONTRACTOR is liable/will be liable, will be claimedby the EMPLOYER. All such claims shall be billed by the EMPLOYER to the CONTRACTOR regularly as and when they fall due. Such claims shall be paid by the CONTRACTOR within 
15 (fifteen) days of the receipt of the corresponding bills and if not paid by the CONTRACTORwithin the said period, the EMPLOYER may, then, deduct the amount from any moneys due
i.e., Contract Performance Security or becoming due to the CONTRACTOR under theCONTRACT or may be recovered by actions of law or otherwise, if the CONTRACTOR failsto satisfy the EMPLOYER of such claims. 

G. TAXES AND INSURANCE
100.0 TAXES, DUTIES, OCTROI ETC 
100.1 The CONTRACTOR agrees to and does hereby accept full and exclusive liability for the 

payment of any and all Taxes, Duties, including Excise duty, octroi etc. now or hereafterimposed, increased, modified, all the sales taxes, duties, octrois etc. now in force and
hereafter increased, imposed or modified, from time to time in respect of WORKS andmaterials and all contributions and taxes for unemployment compensation, insurance and old age pensions or annuities now or hereafter imposed by any Central or State Government 
authorities which are imposed with respect to or covered by the wages, salaries, or othercompensations paid to the persons employed by the CONTRACTOR and the
CONTRACTOR shall be responsible for the compliance of all SUB- CONTRACTORS, withall applicable Central, State, Municipal and local law and regulation and requirement of any Central, State or local Government agency or authority. CONTRACTOR further agrees to 
defend, indemnify and hold EMPLOYER harmless from any liability or penalty which may beimposed by the Central, State or Local authorities by reason or any violation by
CONTRACTOR or SUB-CONTRACTOR of such laws, suits or proceedings that may bebrought against the EMPLOYER arising under, growing out of, or by reason of the work provided for by this CONTRACT, by third parties, or by Central or State Government authority 
or any administrative sub-division thereof. Tax deductions will be made as per the rules andregulations in force in accordance with acts prevailing from time to time. 

101.0 SALES TAX/TURNOVER TAX 
101.1 Tenderer should quote all-inclusive prices including the liability of Sales Tax/Turnover Tax 
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whether on the works contract as a whole or in respect of bought out components used bythe CONTRACTOR in execution of the CONTRACT. EMPLOYER shall not be responsible
for any such liability of the CONTRACTOR in respect of this CONTRACT. 

102.0 STATUTORY VARIATIONS 
102.1 Tenderer should quote prices inclusive of excise-duty and sales tax applicable on finished 

product. Any statutory variations in Excise Duty and sales tax on finished product during thecontractual completion period, shall be to the Employer's account for which the Contractor
will furnish documentary evidence(s) in support of their claims to GNGPL. However, anyincrease in the rate of these taxes and duties (E.D. and S.T.) beyond the contractual completion period shall be to Contractor's account and any decrease shall be passed on to 
GNGPL. 

103.0 INSURANCE 
103.1 GENERAL CONTRACTOR shall at his own expense arrange secure and maintain insurancewith reputable insurance companies to the satisfaction of the EMPLOYER as follows: CONTRACTOR at his cost shall arrange, secure and maintain insurance as may be 

necessary and to its full value for all such amounts to protect the WORKS in progress fromtime to time and the interest of EMPLOYER against all risks as detailed herein. The form and
the limit of such insurance, as defined here in together with the under works thereof in eachcase should be as acceptable to the EMPLOYER. However, irrespective of work acceptance the responsibility to maintain adequate insurance coverage at all times during the period of 
CONTRACT shall be that of CONTRACTOR alone. CONTRACTOR's failure in this regardshall not relieve him of any of his responsibilities and obligations under CONTRACT. Any
loss or damage to the equipment, during ocean transportation, port/custom clearance, inlandand port handling, inland transportation, storage, erection and commissioning till such time the WORK is taken over by EMPLOYER, shall be to the account of CONTRACTOR. 
CONTRACTOR shall be responsible for preferring of all claims and make good for thedamage or loss by way of repairs and/or replacement of the parts of the Work damaged or
lost. CONTRACTOR shall provide the EMPLOYER with a copy of all insurance policies anddocuments taken out by him in pursuance of the CONTRACT. Such copies of document shall
be submitted to the EMPLOYER immediately upon the CONTRACTOR having taken suchinsurance coverage. CONTRACTOR shall also inform the EMPLOYER at least 60(Sixty) days in advance regarding the expiry cancellation and/or changes in any of such documents 
and ensure revalidation/renewal etc., as may be necessary well in time. Statutory clearances,if any, in respect of foreign supply required for the purpose of replacement of equipment lost
in transit and/or during erection, shall be made available by the EMPLOYER. CONTRACTORshall, however, be responsible for obtaining requisite licences, port clearances and other formalities relating to such import. The risks that are to be covered under the insurance shall 
include, but not be limited to the loss or damage in handling, transit, theft, pilferage, riot, civilcommotion, weather conditions, accidents of all kinds, fire, war risk (during ocean
transportation only) etc. The scope of such insurance shall cover the entire value of suppliesof equipments, plants and materials to be imported from time to time. All costs on account of insurance liabilities covered under CONTRACT will be to CONTRACTOR's account and will 
be included in VALUE OF CONTRACT. However, the EMPLOYER may from time to time,during the currency of the CONTRACT, ask the CONTRACTOR in writing to limit the
insurance coverage risk and in such a case, the parties to the CONTRACT will agree for amutual settlement, for reduction in VALUE OF CONTRACT to the extent of reduced premium amounts. CONTRACTOR as far as possible shall cover insurance with Indian Insurance 
Companies, including marine Insurance during ocean transportation. 
i) EMPLOYEES STATE INSURANCE ACT:
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The CONTRACTOR agrees to and does hereby accept full and exclusive liability for the compliance with all obligations imposed by the Employee State Insurance Act 1948 and 
the CONTRACTOR further agrees to defend, indemnify and hold EMPLOYER harmless for any liability or penalty which may be imposed by the Central, State or Local authority 
by reason of any asserted violation by CONTRACTOR or SUB-CONTRACTOR of the Employees' State Insurance Act, 1948, and also from all claims, suits or proceeding that may be brought against the EMPLOYER arising under, growing out of or by reasons of 
the work provided for by this CONTRACTOR, by third parties or by Central or State Government authority or any political sub- division thereof. The CONTRACTOR agrees 
to fill in with the Employee's State Insurance Corporation, the Declaration Forms, and all forms which may be required in respect of the CONTRACTOR's or SUB- CONTRACTOR's employees, who are employed in the WORK provided for or those 
covered by ESI from time to time under the Agreement. The CONTRACTOR shall deduct and secure the agreement of the SUB- CONTRACTOR to deduct the employee's 
contribution as per the first schedule of the Employee's State Insurance Act from wages and affix the Employees Contribution Card at wages payment intervals. The CONTRACTOR shall remit and secure the agreement of SUB-CONTRACTOR to remit 
to the State Bank of India, Employee's State Insurance Corporation Account, the Employee's contribution as required by the Act. The CONTRACTOR agrees to maintain 
all cards and Records as required under the Act in respect of employees and payments and the CONTRACTOR shall secure the agreement of the SUB- CONTRACTOR to maintain such records. Any expenses incurred for the contributions, making 
contributions or maintaining records shall be to the CONTRACTOR's or SUB-CONTRACTOR's account. The EMPLOYER shall retain such sum as may be necessary 
from the total VALUE OF CONTRACT until the CONTRACTOR shall furnish satisfactory proof that all contributions as required by the Employees State Insurance Act, 1948, have been paid. This will be pending on the CONTRACTOR when the ESI Act is 
extended to the place of work. 

ii) WORKMEN COMPENSATION AND EMPLOYER'S LIABILITY INSURANCE: Insurance shall be affected for all the CONTRACTOR's employees engaged in the 
performance of this CONTRACT. If any of the work is sublet, the CONTRACTOR shall require the SUB-CONTRACTOR to provide workman's Compensation and employer's 
liability insurance for the later's employees if such employees are not covered under the CONTRACTOR's Insurance. 

iii) ACCIDENT OR INJURY TO WORKMEN: 
The EMPLOYER shall not be liable for or in respect of any damages or compensation 
payable at law in respect or in consequence of any accident or injury to any workman or other person in the Employment of the CONTRACTOR or any SUB-CONTRACTOR save and except an accident or injury resulting from any act or default of the 
EMPLOYER, his agents or servants and the CONTRACTOR shall indemnify and keep indemnified the EMPLOYER against all such damages and compensation (save and 
except and aforesaid) and against all claims, demands, proceeding, costs, charges and expenses, whatsoever in respect or in relation thereto. 

iv) TRANSIT INSURANCE 
In respect of all items to be transported by the CONTRACTOR to the SITE of WORK, 
the cost of transit insurance should be borne by the CONTRACTOR and the quoted price shall be inclusive of this cost. 

v) COMPREHENSIVE AUTOMOBILE INSURANCE 
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This insurance shall be in such a form as to protect the Contractor against all claims for injuries, disability, disease and death to members of public including EMPLOYER’s men 
and damage to the property of others arising from the use of motor vehicles during on or off the `site’ operations, irrespective of the Employership of such vehicles. 

vi) COMPREHENSIVE GENERAL LIABILITY INSURANCE 
i. This insurance shall protect the Contractor against all claims arising from injuries, 

disabilities, disease or death of member of public or damage to property of others due to any act or omission on the part of the Contractor, his agents, his employees, his representatives and Sub-Contractor’s or from riots, strikes and 
civil commotion. 

ii. Contractor shall take suitable Group Personal Accident Insurance Cover for taking care of injury, damage or any other risks in respect of his Engineers and 
other Supervisory staff who are not covered under Employees State Insurance Act. 

iii. The policy shall cover third party liability. The third party (liability shall cover the 
loss/ disablement of human life (person not belonging to the Contractor) and also cover the risk of damage to others materials/ equipment/ properties during construction, erection and commissioning at site. 

iv. The value of third-party liability for compensation for loss of human life or partial/full disablement shall be of required statutory value but not less than Rs. 2 lakhs per death, Rs. 1.5 lakhs per full disablement and Rs. 1 lakh per partial 
disablement and shall nevertheless cover such compensation as may be awarded by Court by Law in India and cover for damage to others equipment/ 
property as approved by the Purchaser. However, third party risk shall be maximum to Rs. 10(ten) lakhs to death. 

v. The Contractor shall also arrange suitable insurance to cover damage, loss, accidents, risks etc., in respect of all his plant, equipments and machinery, 
erection tools & tackles and all other temporary attachments brought by him at site to execute the work. 

vi. The Contractor shall take out insurance policy in the joint name of EMPLOYER 
and Contractor from one or more nationalised insurance company from any branch office at Project site. 

vii. Any such insurance requirements as are hereby established as the minimum 
policies and coverage’s which Contractor must secure and keep in force must be complied with, Contractor shall at all times be free to obtain additional or increased coverage’s at Contractor’s sole expenses. 

vii) ANY OTHER INSURANCE REQUIRED UNDER LAW OR REGULATIONS OR BY EMPLOYER 
CONTRACTOR shall also carry and maintain any and all other insurance(s) which he may be required under any law or regulation from time to time without any extra cost to 
EMPLOYER. He shall also carry and maintain any other insurance which may be required by the EMPLOYER. 

104.0 DAMAGE TO PROPERTY OR TO ANY PERSON OR ANY THIRD PARTY 
104.1 CONTRACTOR shall be responsible for making good to the satisfaction of the EMPLOYER any loss or any damage to structures and properties belonging to the EMPLOYER or being 

executed or procured or being procured by the EMPLOYER or of other agencies within in the 
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premises of all the work of the EMPLOYER, if such loss or damage is due to fault and/or the negligence or wilful acts or omission of the CONTRACTOR, his employees, agents, 
representatives or SUB-CONTRACTORs. 

104.2 The CONTRACTOR shall take sufficient care in moving his plants, equipment’s and materials from one place to another so that they do not cause any damage to any person or to the 
property of the EMPLOYER or any third party including overhead and underground cables and in the event of any damage resulting to the property of the EMPLOYER or of a third party during the movement of the aforesaid plant, equipment or materials the cost of such damages 
including eventual loss of production, operation or services in any plant or establishment as estimated by the EMPLOYER or ascertained or demanded by the third party shall be borne 
by the CONTRACTOR. Third party liability risk shall be Rupees One lakh for single accident and limited to Rupees Ten lakhs. 

104.3 The CONTRACTOR shall indemnify and keep the EMPLOYER harmless of all claims for 
damages to property other than EMPLOYER's property arising under or by reason of this agreement, if such claims result from the fault and/or negligence or willful acts or omission of the CONTRACTOR, his employees, agents, representative of SUB-CONTRACTOR. 

H. LABOUR LAWS 
105.0 LABOUR LAWS 

i) No labour below the age of 18 (eighteen) years shall be employed on the WORK. 
ii) The CONTRACTOR shall not pay less than what is provided under law to labourers 

engaged by him on the WORK. 
iii) The CONTRACTOR shall at his expense comply with all labour laws and keep the EMPLOYER indemnified in respect thereof. 
iv) The CONTRACTOR shall pay equal wages for men and women in accordance with 

applicable labour laws. 
v) If the CONTRACTOR is covered under the Contract labour (Regulation and Abolition) Act, he shall obtain a licence from licensing authority (i.e. office of the labour commissioner) by payment of necessary prescribed fee and the deposit, if any, before 

starting the WORK under the CONTRACT. Such fee/deposit shall be borne by the CONTRACTOR. 
vi) The CONTRACTOR shall employ labour in sufficient numbers either directly or through 

SUB- CONTRACTOR's to maintain the required rate of progress and of quality to ensure workmanship of the degree specified in the CONTRACT and to the satisfaction 
of the ENGINEER-IN-CHARGE. 

vii) The CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE the distribution return of the number and description, by trades of the work people employed on the works. The CONTRACTOR shall also submit on the 4th and 19th of every month to the 
ENGINEER-IN-CHARGE a true statement showing in respect of the second half of the preceding month and the first half of the current month (1) the accidents that occurred 
during the said fortnight showing the circumstances under which they happened and the extent of damage and injury caused by them and (2) the number of female workers 
who have been allowed Maternity Benefit as provided in the Maternity Benefit Act 1961 on Rules made thereunder and the amount paid to them. 

viii) The CONTRACTOR shall comply with the provisions of the payment of Wage Act 1936, Employee Provident Fund Act 1952, Minimum Wages Act 1948. Employers Liability 
Act 1938. Workmen's Compensation Act 1923, Industrial Disputes Act 1947, the 
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Maternity Benefit Act 1961 and Contract Labour Regulation and Abolition Act 1970, Employment of Children Act 1938 or any modifications thereof or any other law relating 
thereto and rules made thereunder from time to time. 

ix) The ENGINEER-IN-CHARGE shall on a report having been made by an Inspecting Officer as defined in Contract Labour (Regulation and Abolition) Act 1970 have the 
power to deduct from the money due to the CONTRACTOR any sum required or estimated to be required for making good the loss suffered by a worker or workers by reason of non- fulfillment of the Conditions of the Contract for the benefit of workers, 
non-payment of wages or of deductions made from his or their wages which are not justified by the terms of the Contract or non-observance of the said regulations. 

x) The CONTRACTOR shall indemnify the EMPLOYER against any payments to be 
made under and for the observance of the provisions of the aforesaid Acts without prejudice to his right to obtain indemnity from his SUB-CONTRACTOR's. In the event 
of the CONTRACTOR committing a default or breach of any of the provisions of the aforesaid Acts as amended from time to time, of furnishing any information or submitting or filling and Form/ Register/ Slip under the provisions of these Acts which 
is materially incorrect then on the report of the inspecting Officers, the CONTRACTOR shall without prejudice to any other liability pay to the EMPLOYER a sum not exceeding 
Rs.50.00 as Liquidated Damages for every default, breach or furnishing, making, submitting, filling materially incorrect statement as may be fixed by the ENGINEER-IN- CHARGE and in the event of the CONTRACTOR's default continuing in this respect, 
the Liquidated Damages may be enhanced to Rs.50.00 per day for each day of default subject to a maximum of one percent of the estimated cost of the WORK put to tender. 
The ENGINEER-IN-CHARGE shall deduct such amount from bills or Contract Performance Security of the CONTRACTOR and credit the same to the Welfare Fund constitute under these acts. The decision of the ENGINEER-IN-CHARGE in this 
respect shall be final and binding. 

106.0 Implementation of Apprentices Act, 1961: 
106.1 The CONTRACTOR shall comply with the provisions of the Apprentices Act, 1961 and the Rules and Orders issued thereunder from time to time. If he fails to do so, his failure will be a breach of the CONTRACT and the ENGINEER-IN-CHARGE may, at his discretion, cancel 

the CONTRACT. The CONTRACTOR shall also be liable for any pecuniary liability arising on account of any violation by him of the provisions, of the Act. 
107.0 Contractor to indemnify the Employer: 
107.1 The CONTRACTOR shall indemnify the EMPLOYER and every member, office and employee of the EMPLOYER, also the ENGINEER-IN-CHARGE and his staff against all 

actions, proceedings, claims, demands, costs and expenses whatsoever arising out of or in connection with the matters referred to in Clause 104.0 and elsewhere and all actions, 
proceedings, claims, demands, costs and expenses which may be made against the EMPLOYER for or in respect of or arising out of any failure by the CONTRACTOR in the performance of his obligations under the CONTRACT DOCUMENT. The EMPLOYER shall 
not be liable for or in respect of or arising out of any failure by the CONTRACTOR in the performance of his obligations under the CONTRACT DOCUMENT. The EMPLOYER shall 
not be liable for or in respect of any demand or compensation payable by law in respect or in consequence of any accident or injury to any workmen or other person. In the employment of the CONTRACTOR or his SUB- CONTRACTOR the CONTRACTOR shall indemnify and 
keep indemnified the EMPLOYER against all such damages and compensations and against all claims, damages, proceedings, costs, charges and expenses whatsoever in respect 
thereof or in relation thereto. 
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107.2 PAYMENT OF CLAIMS AND DAMAGES: Should the EMPLOYER have to pay any money in respect of such claims or demands as aforesaid the amount so paid and the costs incurred 
by the EMPLOYER shall be charged to and paid by the CONTRACTOR and the CONTRACTOR shall not be at liberty to dispute or question the right of the EMPLOYER to 
make such payments notwithstanding the same, may have been made without the consent or authority or in law or otherwise to the contrary. 

107.3 In every case in which by virtue of the provisions of Section 12, Sub-section (i) of workmen's compensation Act, 1923 or other applicable provision of Workmen Compensation Act or any 
other Act, the EMPLOYER is obliged to pay compensation to a workman employed by the CONTRACTOR in execution of the WORK, the EMPLOYER will recover from the 
CONTRACTOR the amount of the compensation so paid, and without prejudice to the rights of EMPLOYER under Section 12, Sub- section (2) of the said act, EMPLOYER shall be at liberty to recover such amount or any part thereof by deducting it from the Contract 
Performance Security or from any sum due to the CONTRACTOR whether under this CONTRACT or otherwise. The EMPLOYER shall not be bound to contest any claim made 
under Section 12, Sub-section (i) of the said act, except on the written request of the CONTRACTOR and upon his giving to the EMPLOYER full security for all costs for which the EMPLOYER might become liable in consequence of contesting such claim. 

108.0 Health and sanitary arrangements for workers: 
108.1 In respect of all labour directly or indirectly employed in the WORKS for the performance of 

the CONTRACTOR's part of this agreement, the CONTRACTOR shall comply with or cause to be complied with all the rules and regulations of the local sanitary and other authorities or as framed by the EMPLOYER from time to time for the protection of health and sanitary 
arrangements for all workers. 

108.2 The CONTRACTOR shall provide in the labour colony all amenities such as electricity, water and other sanitary and health arrangements. The CONTRACTOR shall also provide 
necessary surface transportation to the place of work and back to the colony for their personnel accommodated in the labour colony. 

I. APPLICABLE LAWS AND SETTLEMENT OF DISPUTES 
109.0 Arbitration: 
109.1 Unless otherwise specified, the matters where decision of the Engineer-in-Charge is deemed to be final and binding as provided in the Agreement and the issues/disputes which cannot 

be mutually resolved within a reasonable time, all disputes shall be referred to arbitration by Sole Arbitrator. The Employer [GNGPL] shall suggest a panel of three independent and 
distinguished persons to the bidder/contractor/supplier/buyer (as the case may be) to select any one among them to act as the Sole Arbitrator. In the event of failure of the other parties to select the Sole Arbitrator within 30 days from the receipt of the communication suggesting 
the panel of arbitrators, the right of selection of the sole arbitrator by the other party shall stand forfeited and the EMPLOYER (GNGPL) shall have discretion to proceed with the 
appointment of the Sole Arbitrator. The decision of Employer on the appointment of the sole arbitrator shall be final and binding on the parties. The award of sole arbitrator shall be final and binding on the parties and unless directed/awarded otherwise by the sole arbitrator, the 
cost of arbitration proceedings shall be shared equally by the parties. The Arbitration proceedings shall be in English language and venue shall be in the Jurisdiction of Goa, India. 
Subject to the above, the provisions of (Indian) Arbitration & Conciliation ACT 1996 and the Rules framed there under shall be applicable. All matter relating to this contract are subject to the exclusive jurisdiction of the court situated in the state of Goa. 
Bidders/suppliers/contractors may please note that the Arbitration & Conciliation Act 1996 was enacted by the Indian Parliament and is based on United Nations Commission on 
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International Trade Law (UNCITRAL model law), which were prepared after extensive consultation with Arbitral Institutions and centers of International Commercial Arbitration. The 
United Nations General Assembly vide resolution 31/98 adopted the UNCITRAL Arbitration rules on 15 December 1976. 

109.2 FOR THE SETTLEMENT OF DISPUTES BETWEEN GOVERNMENT DEPARTMENT AND 
ANOTHER AND ONE GOVERNMENT DEPARTMENT AND PUBLIC ENTERPRISE AND ONE PUBLIC ENTERPRISE AND ANOTHER THE ARBITRATION SHALL BE AS FOLLOWS: 

109.2.1 "In the event of any dispute or difference between the parties hereto, such dispute or 
difference shall be resolved amicably by mutual consultation or through the good offices of empowered agencies of the Government. If such resolution is not possible, then, the 
unresolved dispute or difference shall be referred to arbitration of an arbitrator to be nominated by Secretary, Department of Legal Affairs ("Law Secretary") in terms of the Office 
Memorandum No.55/3/1/75-CF, dated the 19th December 1975 issued by the Cabinet Secretariat (Department of Cabinet Affairs), as modified from time to time. The Arbitration Act 1940 (10 of 1940) shall not be applicable to the arbitration under this clause. The award of 
the Arbitrator shall be binding upon parties to the dispute. Provided, however, any party aggrieved by such award may make a further reference for setting aside or revision of the 
award to Law Secretary whose decision shall bind the parties finally and conclusively. 

110.0 JURISDICTION 
110.1 The CONTRACT shall be governed by and constructed according to the laws in force in 

INDIA. The CONTRACTOR hereby submits to the jurisdiction of the Courts situated at Goa for the purposes of disputes, actions and proceedings arising out of the CONTRACT, the 
courts at Goa only will have the jurisdiction to hear and decide such disputed, actions and proceedings. 

J. SAFETY CODES 
111.0 GENERAL 
111.1 CONTRACTOR shall adhere to safe construction practice and guard against hazardous, and 

unsafe working conditions and shall comply with EMPLOYER's safety rules as set forth herein. Prior to start of construction, CONTRACTOR will be furnished copies of EMPLOYER's 
"Safety Code" for information and guidance, if it has been prepared. 

112.0 SAFETY REGULATIONS 
112.1 In respect of all labour, directly employed in the WORK for the performance of 

CONTRACTOR's part of this agreement, the CONTRACTOR shall at his own expense arrange for all the safety provisions as per safety codes of C.P.W.D., Indian Standards Institution. The Electricity Act, The Mines Act and such other acts as applicable. 
112.2 The CONTRACTOR shall observe and abide by all fire and safety regulations of the EMPLOYER. Before starting construction, work CONTRACTOR shall consult with EMPLOYER's safety Engineers or ENGINEER- IN-CHARGE and must make good to the 

satisfaction of the EMPLOYER any loss or damage due to fire to any portion of the work done or to be done under this agreement or to any of the EMPLOYER's existing property. 
113.0 FIRST AID AND INDUSTRIAL INJURIES 
113.1 CONTRACTOR shall maintain first aid facilities for its employees and those of its SUB- CONTRACTOR. 
113.2 CONTRACTOR shall make outside arrangements for ambulance service and for the 
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treatment of industrial injuries. Names of those providing these services shall be furnished to EMPLOYER prior to start of construction and their telephone numbers shall be prominently 
posted in CONTRACTOR's field office. 

113.3 All critical industrial injuries shall be reported promptly to EMPLOYER, and a copy of CONTRACTOR's report covering each personal injury requiring the attention of a physician 
shall be furnished to the EMPLOYER. 

114.0 GENERAL RULES 
114.1 Smoking within the battery area, tank farm or dock limits is strictly prohibited. Violators of the 

no smoking rules shall be discharged immediately. 
115.0 CONTRACTOR'S BARRICADES 
115.1 CONTRACTOR shall erect and maintain barricades required in connection with his operation 

to guard or protect: - 
a) Excavations 
b) Hoisting Areas. 
c) Areas adjudged hazardous by CONTRACTOR's or EMPLOYER's inspectors. 
d) EMPLOYER's existing property subject to damage by CONTRACTOR's Operations. 
e) Rail Road unloading spots. 

115.2 CONTRACTOR's employees and those of his SUB- CONTRACTOR's shall become 
acquainted with EMPLOYER's barricading practice and shall respect the provisions thereof. 

115.3 Barricades and hazardous areas adjacent to, but not located in normal routes of travel shall be marked by red flasher lanterns at nights. 
116.0 SCAFFOLDING 
116.1 Suitable scaffolding should be provided for workmen for all works that cannot safely be done from the ground or from solid construction except such short period work as can be done 

safely from ladders. When a ladder is used an extra Mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying material as well, suitable footholds and 
handholds shall be provided on the ladder and the ladder shall be given an inclination not steeper than 1 in 4 (1 horizontal and 4 vertical). 

116.2 Scaffolding or staging more than 4 meters above  the ground or floor, swing suspended   from an overhead support or erected with stationary support shall have a guard rail properly 
attached, bolted, braced and otherwise retarded at least one metre high above the floor or platform of such scaffolding or staging and extending along the entire length of the outside 
and ends thereof with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from swaying from the building or structure. 

116.3 Working platform,  gangway and stairway should be so constructed that they should not  sag unduly or unequally and if the height of platform of the gangway or the stairway is more than 4 metres above the ground level or floor level, they should be closely boarded, should have 
adequate width and should be suitably fastened as in ii) above. 

116.4 Every opening in the floor of a building or in a working platform shall be provided with suitable means to prevent the fall of persons or materials by providing suitable fencing of railing whose 
minimum heights shall be 1 metre. 
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116.5 Safe-means of access shall be provided to all working platforms and other working places, every ladder shall be securely fixed. No portable single ladder shall be over 9 metres in length 
while the width between side rails in rung ladder shall in no case be less than 30 cms for ladder upto and including 3 metres in length. For longer ladder this width should be increased 
5mm for each additional foot of length. Uniform steps spacing shall not exceed 30 cms. Adequate precautions shall be taken to prevent danger from electrical equipment. No materials on any of the sites or work shall be so stacked or placed to cause danger or 
inconvenience to any person or public. The CONTRACTOR shall also provide all necessary fencing and lights to protect the workers and staff from accidents, and shall be bound to bear 
the expenses of defense of every suit, action or other proceeding of law that may be brought by any person for injury sustained owing to neglect of the above precautions and pay any damages and costs which may be awarded in any such suit or action or proceeding to any 
such person or which may with the consent of the CONTRACTOR be paid to compromise any claim by any such person. 

117.0 EXCAVATION AND TRENCHING 
117.1 All trenches 1.4 metres or more in depth, shall at all times be supplied with at least one ladder for each 50 metres length or fraction thereof. Ladder shall be extended from bottom of the 

trenches to atleast 1 metre above the surface of the ground. The sides of the trenches which are 1.5M in depth shall be stepped back to give suitable slope or securely held by timber 
bracing, so as to avoid the danger of sides to collapse. The excavated materials shall not be placed within 1.5 metres of the edge of the trench or half of the trench width whichever is more. Cutting shall be done from top to bottom. Under no circumstances undermining or 
under-cutting shall be done. 

118.0 DEMOLITION/GENERAL SAFETY 
118.1 Before any demolition work is commenced and also during the progress of the demolition 

work 
a) All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
b) No electric cable or apparatus which is liable to be a source of danger shall remain 

electrically charged. 
c) All practical steps shall be taken to prevent danger to persons employed from risk of fire or explosion or flooding. No floor, roof or other part of the building shall be so 

overloaded with debris or materials as to render it unsafe. 
118.2 All necessary personal safety equipment as considered adequate by the ENGINEER-IN- CHARGE, should be kept available for the use of the persons employed on the SITE and 

maintained in condition suitable for immediate use, and the CONTRACTOR shall take adequate steps to ensure proper use of equipment by those concerned. 
a) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective gloves. 
b) Those engaged in white washing and mixing or stacking or cement bags or any material which are injurious to the eyes be provided with protective go GNGPLes. 
c) Those engaged in welding and cutting works shall be provided with protective face & eye shield, hand gloves, etc. 
d) Stone breakers shall be provided with protective go GNGPLes and protective clothing and seated at sufficiently safe intervals. 

103



 

 
GENERAL CONDITIONS OF CONTRACT (GCC) 

 
 

 

e) When workers are employed in sewers and manholes, which are in use, the CONTRACTOR shall ensure that the manhole covers are opened and are ventilated 
atleast for an hour before the workers are allowed to get into the manholes, and the manholes so opened shall be cordoned off with suitable railing and provided with 
warning signals or board to prevent accident to the public. 

f) The CONTRACTOR shall not employ men below the age of 18 years and women on the work of painting with products containing lead in any form. Wherever men above the age of 18 years are employed on the work of lead painting, the following 
precautions should be taken. 

118.3 No paint containing lead or lead product shall be used except in the form of paste or readymade paint. 
118.4 Suitable face masks should be supplied for use by the workers when paint is applied in the 

form of spray or a surface having lead paint dry rubbed and scrapped. 
118.5 Overalls shall be supplied by the CONTRACTOR to the workmen and adequate facilities shall be provided to enable the working painters to wash them during and on cessation of work. 
118.6 When the work is done near any place where there is risk of drowning, all necessary safety 

equipment should be provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger and adequate provision should be made for prompt 
first aid treatment of all injuries likely to be sustained during the course of the work. 

118.7 Use of hoisting machines and tackles including their attachments, anchorage and supports shall conform to the following standards or conditions: 
a) These shall be of good mechanical construction, sound materials and adequate strength 

and free from patent defect and shall be kept in good working order. 
b) Every rope used in hoisting or lowering materials or as means of suspension shall be of durable quality and adequate strength and free from patent defects. 
c) Every crane driver or hoisting appliance operator shall be properly qualified and no person under the age of 21 years should be in charge of any hoisting machine including 

any scaffolding, winch or give signals to the operator. 
d) In case of every hoisting machine and of every chain ring hook, shackle, swivel, and pulley block used in hoisting or lowering or as means of suspension, the safe working 

load shall be ascertained by adequate means. Every hoisting machine and all gears referred to above shall be plainly marked with the safe working load of the conditions 
under which it is applicable and the same shall be clearly indicated. No part of any machine or any gear referred to above in this paragraph shall be loaded beyond safe working load except for the purpose of testing. 

e) In case of departmental machine, the safe working load shall be notified by the 
ENGINEER-IN-CHARGE. As regards CONTRACTOR's machines, the CONTRACTOR shall notify the safe working load of the machine to the ENGINEER-IN-CHARGE 
whenever he brings any machinery to SITE of WORK and get it verified by the Engineer concerned. 

118.8 Motors, gears, transmission lines, electric wiring and other dangerous parts of hoisting 
appliances should be provided with efficient safeguards. Hoisting appliances should be provided with such means as to reduce to minimum the accidental descent of the load, adequate precautions should be taken to reduce the minimum risk of any part or parts of a 
suspended load becoming accidentally displaced. When workers are employed on electrical installations which are already energised, insulating mats, wearing apparel, such as gloves, 
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sleeves, and boots as may be necessary should be provided. The workers shall not wear any rings, watches and carry keys or other materials which are good conductors of electricity. 
118.9 All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained in safe conditions and no scaffolds, ladder or equipment shall be altered or removed while it is in use. Adequate washing facilities should be provided at or near places 
of work. 

118.10 These safety provisions should be brought to the notice of all concerned by displaying on a notice board at a prominent place at the work-spot. The person responsible for compliance of the safety code shall be named therein by the CONTRACTOR. 
118.11 To ensure effective enforcement of the rules and regulations relating to safety precautions, the arrangements made by the CONTRACTOR shall be open to inspection by the Welfare Officer, ENGINEER-IN- CHARGE or safety Engineer of the Administration or their 

representatives. 
118.12 Notwithstanding the above clauses there is nothing in these to exempt the CONTRACTOR for the operations of any other Act or rules in force in the Republic of India. The work 

throughout including any temporary works shall be carried out in such a manner as not to interfere in any way whatsoever with the traffic on any roads or footpath at the site or in the vicinity thereto or any existing works whether the property of the Administration or of a third 
party. In addition to the above, the CONTRACTOR shall abide by the safety code provision as per C.P.W.D. Safety code and Indian Standard Safety Code from time to time. 

119.0 CARE IN HANDLING INFLAMMABLE GAS 
119.1 The CONTRACTOR has to ensure all precautionary measures and exercise utmost care in handling the inflammable gas cylinder/inflammable liquids/paints etc. as required under the 

law and/or as advised by the fire Authorities of the EMPLOYER. 
120.0 TEMPORARY COMBUSTIBLE STRUCTURES 
120.1 Temporary combustible structures will not be built near or around work site. 
121.0 PRECAUTIONS AGAINST FIRE 
121.1 The CONTRACTOR will have to provide Fire Extinguishers, Fire Buckets and drums at 

worksite as recommended by ENGINEER-IN-CHARGE. They will have to ensure all precautionary measures and exercise utmost care in handling the inflammable gas cylinders/ 
inflammable liquid/ paints etc. as advised by ENGINEER-IN-CHARGE. Temporary combustible structures will not be built near or around the work-site. 

122.0 EXPLOSIVES 
122.1 Explosives shall not be stored or used on the WORK or on the SITE by the CONTRACTOR without the permission of the ENGINEER-IN-CHARGE in writing and then only in the manner and to the extent to which such permission is given. When explosives are required for the 

WORK, they will be stored in a special magazine to be provided at the cost of the CONTRACTOR in accordance with the Explosives Rules. The CONTRACTOR shall obtain 
the necessary licence for the storage and the use of explosives and all operations in which or for which explosives are employed shall be at sole risk and responsibility of the 
CONTRACTOR and the CONTRACTOR shall indemnify the EMPLOYER against any loss or damage resulting directly or indirectly therefrom. 

123.0 MINES ACT 
123.1 SAFETY CODE: The CONTRACTOR shall at his own expense arrange for the safety 
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provisions as required by the ENGINEER-IN-CHARGE in respect of all labour directly employed for performance of the WORKS and shall provide all facilities in connection 
therewith. In case the CONTRACTOR fails to make arrangements and provides necessary facilities as aforesaid, the ENGINEER-IN- CHARGE shall be entitled to do so and recover 
the costs thereof from the CONTRACTOR. 

123.2 Failure to comply with Safety Code or the provisions relating to report on accidents and to grant of maternity benefits to female workers shall make the CONTRACTOR liable to pay Company Liquidated Damages an amount not exceeding Rs.50/- for each default or 
materially incorrect statement. The decision of the ENGINEER-IN-CHARGE in such matters based on reports from the Inspecting Officer or from representatives of ENGINEER-IN-
CHARGE shall be final and binding and deductions for recovery of such Liquidated Damages may be made from any amount payable to the CONTRACTOR from all the provisions of the Mines Act, 1952 or any statutory modifications or re-enactment thereof the time being in force 
and any Rules and Regulations made thereunder in respect of all the persons employed by him under this CONTRACT and shall indemnify the EMPLOYER from and against any claim 
under the Mines Act or the rules and regulations framed thereunder by or on behalf of any persons employed by him or otherwise. 

124.0 PRESERVATION OF PLACE 
124.1 The CONTRACTOR shall take requisite precautions and use his best endeavours to prevent any riotous or unlawful behaviour by or amongst his worker and others employed or the works 

and for the preservation of peace and protection of the inhabitants and security of property in the neighbourhood of the WORK. In the event of the EMPLOYER requiring the maintenance of a Special Police Force at or in the vicinity of the site during the tenure of works, the 
expenses thereof shall be borne by the CONTRACTOR and if paid by the EMPLOYER shall be recoverable from the CONTRACTOR. 

125.0 OUTBREAK OF INFECTIOUS DISEASES 
125.1 The CONTRACTOR shall remove from his camp such labour and their facilities who refuse protective inoculation and vaccination when called upon to do so by the ENGINEER-IN- 

CHARGE's representative. Should Cholera, Plague or other infectious diseases break out the CONTRACTOR shall burn the huts, beddings, clothes and other belongings or used by 
the infected parties and promptly erect new huts on healthy sites as required by the ENGINEER-IN-CHARGE failing which within the time specified in the Engineer's requisition, the work may be done by the EMPLOYER and the cost thereof recovered from the 
CONTRACTOR. 

126.0 USE OF INTOXICANTS 
126.1 The unauthorized sale of spirits or other intoxicants, beverages upon the work in any of the buildings, encampments or tenements owned, occupied by or within the control of the CONTRACTOR or any of his employee is forbidden and the CONTRACTOR shall exercise 

his influence and authority to the utmost extent to secure strict compliance with this condition. In addition to the above, the CONTRACTOR shall abide by the safety code provision as per 
126.2 C.P.W.D. safety code and Indian Standard Code framed from time to time.  
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SPECIAL CONDITIONS OF THE CONTRACT (SCC) 
The following Special Conditions of Contract shall supplement the General Conditions of Contract.  Whenever there is a conflict, the provisions herein shall prevail over those in the 
General Conditions of the Contract. The corresponding clause number of the GCC is indicated in parentheses. 

1.0 GENERAL 
1.1 Special conditions of contract (SCC) shall be read in conjunction with the General Conditions of Contract (GCC). Schedule of rates, specifications of work, drawings and any other 

document forming part of this contract wherever the context so requires. 
1.2 Notwithstanding the sub-division of the document into these separate sections and volumes, every part of each with and into the contract so far as it may be practicable to do so. 
1.3 Where any portion of the GCC is repugnant to or at variance with any provisions of the special 

conditions of contract, then unless a different intention appears, the provision(s) of the special conditions of contract shall be deemed to override the provision(s) of GCC only to the extent 
that such repugnancies of variations in the special conditions of contract are not possible of being reconciled with the provisions of GCC. 

1.4 Wherever it is stated in this Bidding Document that such and such a supply is to be effected or such and such a work is to be carried out, it shall be understood that the same shall be 
effected/carried out by the contractor at his own cost, unless a different intention is specifically and expressly stated herein or otherwise explicit from the context. Contract value (also referred 
to as Contract price) shall be deemed to have included such cost. 

1.5 The materials, design and workmanship shall satisfy the applicable relevant Indian Standards, the job specifications stipulate requirements in addition to those contained in the standard 
codes and specifications, these additional requirements shall also be satisfied. In the absence of any Standard/ Specifications/codes of practice for detailed specifications covering any part of the work covered in this Bidding on the contractor. 

1.6 In partial modification to Clause No.23.0 of GCC the following shall apply: 
In case of contradiction between Indian or other applicable Standards, General Conditions of 
Contract, Special Conditions of Contract, Specifications, drawings, Schedule of Rates, the following shall prevail in order of precedence: 
i) Letter of acceptance alongwith statement of Agreed variations. 
ii) Fax / Letter of Intent / Fax of Acceptance 
iii) Schedule of Rates as enclosures to letter of acceptance 
iv) Job / Particular Specifications 
v) Drawings 
vi) Technical / Material Specifications 
vii) Special Conditions of Contract 
viii) General Conditions of Contract 
ix) Indian Standards 
x) Other Applicable Standards 

1.7 It will be contractor’s responsibility to bring to the notice of Engineer-in-charge any 
irreconcilable conflict in the contract documents before starting the work(s) of making the 
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supply with reference which the conflict exists. 
1.8 In the absence of any specifications covering any material, design of work(s) in the same shall 

be performed / supplies / executed in accordance with Standards Engineering Practice as per the instructions / directions of the Engineer-in-charge, which will be binding on the Contractor. 
1.9 The requirements of any statutory body and authority like Indian boiler regulation, Tariff 

Advisory Committee, Chief controller of Explosives, etc, shall govern where these are more stringent than the requirements specified above. 
1.10 Owner’s representative means authorized representative of Owner (i.e. M/s GNGPL.) and / or 

Consultant (i.e. M/s VCS) 
2.0 TIME SCHEDULE 
2.1 The work shall be executed strictly as per time schedule. The period of completion given 

includes the time required for mobilization as well as testing, rectifications, if any, retesting, demobilization and completion in all respects to the satisfaction of the Engineer-in-Charge. 
2.2 Contract period shall be for a period of 02 (two) years from the date of LOA or from the date 

mentioned in LOA. Contract can be further extended to a period of one year or part thereof on the same rates and terms & conditions on mutual consent.  
The completion period is as below:  
Mother Station: 60 days from the date of handover of station and drawings "issued for 
construction" without layout plan. 
All other station shall be completed as per following: 
First Station – 60 days from the date of handover of station and drawings "issued for construction" without layout plan. 
Subsequent Station - 45 days from the date of handover of station and drawings "issued for 
construction" without layout plan. 

                  Owner will release Letter of Intimation/Call up order for construction of Mother Stations, DBS and OLS CNG stations till the last date of contract period against the LOI/ PO/ LOA and shall continue for the duration of the work.  
                   This completion period is inclusive of time for Site mobilization & intervening monsoon and the 

scope of work shall be completed as per instructions of the Owner. 
2.3 Note:  

1) The time of completion shall be reckoned from the date of written intimation from GNGPL. 
2) The time indicated is for completing all the works in all respects as per specifications, codes, drawings and instructions of Engineer-in-charge. 
3) It should be noted that the period of construction given above includes preparation of drawings (if required), procurement and supply of materials including their inspection & testing, mobilization at site, construction, laying, fabrication, erection inspection, 

testing, rectification (if any), pre-commissioning, commissioning and demobilization works etc. complete in all respects to the entire satisfaction of Owner/ Engineer-in- 
charge. 

2.4 A joint program of execution of work will be prepared by the Engineer-in- Charge and Contractor. This program will take into account the time of completion mentioned in 2.3 above. 
112



 

 
SPECIAL CONDITIONS OF CONTRACT (SCC) 

 
 

 

2.5 Monthly/Weekly execution program will be drawn up by the Engineer-in- Charge jointly with 
the Contractor based on availability of materials, work fronts and the joint program of execution as referred to above. The contractor shall scrupulously adhere to the Targets/Programs by 
deploying adequate personnel, Construction Equipment, Tools and Tackles and also by timely supply of required materials coming within his scope of supply as per Contract. In all matters concerning the extent of target set out in the weekly/monthly program and the degree of 
achievement, the decision of the Engineer-in-Charge will be final and binding on the Contractor. 

2.6 Contractor shall give every day category-wise labour and equipment deployment report along 
with the progress of work done on previous day in the proforma prescribed by the Engineer-in-Charge. 

3.0 SCOPE 
3.1 SCOPE OF WORK 
3.1.1 Scope of work shall be as detailed in Particular Job Specification, Technical Specifications, Schedule of Rates & various other parts of the Technical Volume II of II and all parts of Bidding 

Document.  
3.2 SCOPE OF SUPPLY 
3.2.1 Owner’s Scope of Supply 

Owner’s scope of supply shall be as specified in Particular Job Specification, Technical Specifications, Schedule of Rates & various other parts of the Tender Documents. 
Free Issue Materials shall be issued to the Contractor from the designated store(s) of Owner. Contractor shall be responsible for lifting the free issue materials from Owner’s storage point(s) 
and transporting the same to work site(s) at his own cost. 
Conditions for Issue and Reconciliation of Materials shall be as mentioned in Tender documents 

3.2.2 Contractor’s Scope of Supply 
All materials except what is under Owner’s scope of supply as mentioned in Clause No. 3.2.1 
above, and required for successful completion of works in all respects shall be supplied by the Contractor and the cost of such supply shall be deemed to have been included in the quoted 
price without any additional liability on the part of Owner. 
 

4.0 MEASUREMENT OF WORKS 
4.1 In addition to the provisions of Clause 90.0 of the General Conditions of Contract and associated provisions thereof, the provisions as under shall be applied: 
4.2 GENERAL 
4.2.1 The mode of measurement shall be as mentioned in relevant standard specification incorporated in the Bidding Document. Any other mode of measurements not covered in above 

specifications shall be followed in accordance with relevant BIS codes/ Schedule of Rates/ Specifications etc. and/ or as decided by Engineer-in- charge. 
4.2.2 Payment will be made on the basis of joint measurements taken by Contractor and certified 

by PMC Engineer. Measurement shall be based on “Approved for Construction” drawings, to be the extent that the work conforms to the drawings and details are adequate. 3-5% checking 
of measurement work shall be by GNGPL engineer. 
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4.2.3 Wherever work is executed based on instructions of Engineer-in-charge or details are not 
adequate in the drawings, physical measurements shall be taken by Contractor in the presence of Engineer-in-charge. 

4.2.4 Measurements of weights shall be in metric tonnes corrected to the nearest Kilogram. Linear measurements shall be in meters corrected to the nearest centimetres. 
4.2.5 The weights mentioned in the drawing or shipping list shall be the basis for payment. If 

mountings for panels etc. are packed separately, their erection weights shall include all mountings. 
4.2.6 Welds, bolts, nuts, washers etc. shall not be measured. Rates for structural steel work shall be deemed to include the same. 
4.2.7 No other payment either for temporary works connected with this Contractor for any other item 

such as weld, shims, packing plates etc. shall be made. Such items shall be deemed to have been included for in the rates quoted. 
4.2.8 Measurement will be made for various items under schedule of rates on the following basis as indicated in the unit column. 

i) Weight : MT or Kg ii) Length : M (Meter) 
iii) Number : No. iv) Volume :  Cu.M v) Area :  Sq.M 

4.3 PIPING 
4.3.1 Length of pipes shall be measured along the curvilinear centre of the pipelines laid/ installed and shall include all types of fittings, bends etc. but excluding all types of valves. Length of valves shall be excluded from piping measurement and shall be considered on number basis. 
5.0 TERMS OF PAYMENT 
5.1 Pending completion of the whole works, provisional progressive payments for the part of work executed by the contractor shall be made by Owner on the basis of said work completed and 

certified by the Owner’s representative as per the agreed milestone payment schedule and the percentage break-ups given below. 
5.2 Contractor shall submit his invoices to the Owner’s representative monthly in the manner as instructed by Owner. Each invoice will be supported by documentation acceptable to Owner and certified by the Owner’s representative. Payments made by owner to the contractor for 

any part of the work shall not deem that the Owner has accepted the work. 
1st running bill shall be processed only after submission of statuary documents like Workmen Compensation (WC) policy, Insurance policies (Open transit policy), labour license, BOCW registration, Contractor All Risk (CAR) policy, and GST registration in any state. Running bill 
shall be processed only after submission of RPFC/ESI challans of previous executed months. 

5.3 The Contractor has to raise the RA bill on monthly basis and payment shall be made as per the following terms: - 
5.4 PAYMENT TERMS 
5.4.1 PIPING WORKS 

a) 40% Supply of Material 
b) 20% on fabrication of piping. 
c) 20% on erection, alignment, welding complete to achieve mechanical completion. 
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d) 10% on flushing, testing, draining, drying, etc. 
e) 10% on completion of all activities and their acceptance, submission of final documents, 

final bill and acceptance of these by owner thereafter for successful closure of work order. 
5.4.2 SUPPLY AND ERECTION OF PIPING VALVES 

a) 80% on completion of installation 
b) 10% on testing. 
c) 10% on completion of all activities and their acceptance, submission of final documents, 

final bill and acceptance of these by owner thereafter for successful closure of work order.  
5.4.3 EQUIPMENT ERECTION WORKS 

a) 45% on transportation and installation in position. 
b) 30% after initial alignment, levelling and grouting. 
c) 15% after final alignment and making ready for commissioning. 
d) 10% on completion of all activities and their acceptance, submission of final documents, final bill and acceptance of these by owner thereafter for successful closure of work order. 

5.4.4 SS TUBING WORKS 
a) 70% on erection and alignment complete to achieve mechanical completion. 
b) 20% on completion of all testing. 
c) 10% on completion of all activities and their acceptance, submission of final documents, final bill and acceptance of these by owner thereafter for   successful closure of work 

order. 
5.4.5 SS TUBING WORKS ELECTRICAL WORKS (Electrical, Instrumentation and Telecommunication Works (including Supply, installation, Testing and commissioning) 

a) 70% on completion of supply. 
b) 10% on installation.  
c) 10% on testing and commissioning  
d) 10% on completion of all activities and their acceptance, submission of final documents, 

final bill and acceptance of these by owner thereafter for successful closure of work order.  
5.4.6 CIVIL AND ARCHITECTURAL WORKS  

a) 90% on completion of work on pro-rata basis as certified in running bills. 
b) 10% on completion of all activities and their acceptance, submission of final documents, 

final bill and acceptance of these by owner thereafter for successful closure of work order. 
5.4.7 STRUCTURAL WORKS  

a) 45% on supply and acceptance of material at site. 
115



 

 
SPECIAL CONDITIONS OF CONTRACT (SCC) 

 
 

 

b) 20% on fabrication. 
c) 25% on erection, alignment, welding, painting, etc. 
d) 10% on completion of all activities and their acceptance, submission of final documents, 

final bill and acceptance of these by owner thereafter for successful closure of work order. 
5.4.8 OTHER WORKS (NOT COVERED ABOVE) 

a) 90% progressively on completion of individual item work on pro-rata basis as certified 
in monthly progress bill. 

b) 10% on completion of all works in all respects and acceptance thereof by Engineer-in-Charge. 
Note: Any further breakup of each activity for the payment purpose can be done depending 

upon the site situation/requirement and recommendation by EIC and approval of construction in-charge. 
 

5.5 Payment Methodology 
5.5.1 The Contractor shall raise invoices on monthly basis. Bidder shall enclose all documents as 

per checklist issued by GNGPL/ VCS including during Kickoff meeting. 
The Contractor shall submit 3 copies of Running Account (RA) Bills each to – 
a) EIC, GNGPL North GOA. 
b) Finance GNGPL North GOA. 
c) VCS North GOA. 

5.5.2 GNGPL will reimburse GST (CGST & SGST/UTGST or IGST) to the Supplier of Goods / Services / Work (Service Provider) at actuals against submission of Invoices/ Certified RA bills 
as per format specified in rules/ regulation and only after the updation of GST Invoice into GST Portal.  

5.5.3 The payment of the contractor will be released within 30 days from the date of receipt of 
complete invoice as per terms and condition of the contract. 

5.5.4 Employer will release payment through e-payments only as detailed in bidding document. 
5.5.5 All payments against running bills are advance against the work and shall not be taken as Final acceptance of work / measurement carried out till the final bill. 
5.5.6 Further break-up of Lumpsum Prices, if deemed necessary for any progressive payment of 

individual item may be mutually arrived at between Engineer-in- Charge and the Contractor. 
5.5.7 Successful bidder(s) to submit material reconciliation certificate along with each bill. 
5.5.8 Bills shall be raised by contractor in line with check list attached in Tender document. 
5.5.9 As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is mandatory for procurement of goods / services/works/consultancy services exceeding Rs. 2 Lacs per 

transaction. 
Accordingly, supplier/ contractor/ service provider/ consultant should mention their PAN no. in their invoice/ bill for any transaction exceeding Rs. 2 lakhs. As provided in the notification, in 
case supplier/ contractor/ service provider/ consultant do not have PAN no., they have to submit declaration in Form 60 along with invoice/ bill for each transaction. 
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Payment of supplier/ contractor / service provider/ consultant shall be processed only after 
fulfilment of above requirement. 

5.5.10 All RA Bills shall be submitted to EIC of VCS / GNGPL 
6.0 PENALITIES DUE TO NON-COMPLIANCE OF STATUTORY PROVISIONS 
6.1 In case of non-compliance of statutory provisions penalty will be imposed by the owner as detailed below: 
6.1.1 Contractor’s failure to submit PF challans / ECR along with the bills for more than one month 

during the tenancy of the contract shall attract penalty of Rs. 5000.00 per month. Owner may suspend the work if challans are not submitted within three months. 
6.1.2 Delay in obtaining ESI/WC cover taken for shorter duration will result into retention of an 

amount equal to 5% of RA bill which will be released on receiving the requisite documents/challans after deducting a penalty of Rs. 1000.00 per month per instance over and 
above the amount which would have otherwise being paid by the contractor in obtaining the required ESI/WC Cover.  
However, delay in submission of WC will not absolve the contractor from his lability in respect of any damages or compensation payable at law in respect or in consequence of any accident 
or injury to any workman or other person in the employment of the Contractor. 

6.1.3 Delay in submitting the required insurance policies as specified in the tender document will result into a penalty of Rs. 5000.00 over and above the amount which would have otherwise 
being paid by the contractor in obtaining the required insurance policies. The contract may be terminated in case of in-ordinate delays at the sole discretion of owner. 

6.1.4 The contractor must obtain labour license before the start of work at allotted site. The 
completion period specified against each work order includes time required for mobilisation and fulfilment of all statutory requirements as defined in the tender document. 

7.0 TEMPORARY WORKS 
7.1 All temporary works, ancillary works, enabling works, including dewatering of surface and subsoil water, temporary drains at the work site, preparing approaches to working areas, 

wherever required, for execution of the work, shall be the responsibility of Contractor. 
8.0 TEMPORARY FENCING 
8.1 The Contractor shall, at his own costs and expenses, erect and maintain in good condition 

temporary fences and gates along the boundaries of the site assigned to him wherever required as per instruction of Engineer-in-charge. Wherever trenching is being done specially 
at crossing site near habitation and public movement. The contractor shall provide barricading as per sketch enclosed and provide proper night light as per requirement and to the satisfaction of EIC. The Contractor shall, except when authorized by the Engineer-in-Charge, confine his 
men, materials and plant etc. within the site of which he is given possession. The Contractor shall not use any part of the site for purpose not connected with the works unless prior written 
permission or consent of the Owner/Engineer-in-Charge has been obtained. Access to site shall be made only through the approved gateways. The Contractor shall maintain sufficient watchmen at site to the satisfaction of the Owner/Engineer- in-Charge. 

9.0 CONTRACTOR’S TEMPORARY STRUCTURE 
9.1 The Contractor may, at his own costs and expenses and subject to the approval of the Engineer-in-Charge and statutory authorities, construct offices, stores, workshop and remove 

the same as per the orders of the Engineer-in-Charge on completion of the contract. Whenever 
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required the Contractor shall furnish such details of his temporary works as may be called for 
by the Owner/Engineer-in-Charge as to their safety and efficiency. The Owner/Engineer-in-Charge may direct those temporary works which he considers unsafe or, inefficient be 
removed and replaced in a satisfactory manner. The Contractor shall immediately follow Owner/Engineer-in-Charge’s direction/instruction, on maintenance of all the equipments and he shall ensure that they are suitable for the work and is maintained in such a manner as to 
ensure their efficient working. The Owner/Engineer-in-Charge, may if they deem fit, direct the Contractor to remove from site any equipment which are not efficient and/or prejudicial to the 
quality of work to be replaced by equipment to their satisfaction. The Contractor shall 
immediately follow Owner/Engineer-in-Charge’s direction/instruction. 

10.0 STATUTORY APPROVALS 
10.1 All associated activities required for obtaining necessary clearances, permissions, approvals, all licenses from all concerned authorities in respect of pipeline crossing & all related works 

shall be the responsibility of the Contractor and the cost of the same shall be deemed to have 
been included in the quoted prices. 

10.2 The approval from any authority required as per statutory rules and regulations of Central/State Government shall be the Contractor’s responsibility unless otherwise specified in the Bidding 
Document. The application on behalf of the Owner for submission to relevant authorities along with copies of required certificate complete in all respects shall be prepared and submitted by 
the Contractor well ahead of time so that the actual construction of the work is into delayed for want of the approval/inspection by concerned authorities. The inspection of the works by the authorities shall be arranged by the Contractor and necessary coordination and liaison work 
in this respect shall be the responsibility of the Contractor. However statutory fees paid, if any, for all inspections and approvals by such authorities shall be reimbursed at actual by the 
Owner to the Contractor on production of documentary evidence. 

10.3 Any change/addition required to be made to meet the requirements of the statutory authorities 
shall be carried out by the Contractor free of charge. The inspection and acceptance of the work by statutory authorities shall however, not absolve the Contract from any of his 
responsibilities under this Contract. 

11.0 QUALITY ASSURANCE 
11.1 Bidder shall include in his offer the quality assurance programme containing the overall quality management and procedures, which is required to be adhered to during the execution of 

contract. After the award of contract detailed quality assurance program shall be prepared by the contractor for the execution of Contract for various works, which will be mutually discussed 
and agreed to. 

11.2 The Contractor shall establish document and maintain an effective quality assurance system as outlined in recognized codes. 
11.3 Quality Assurance System plans/procedures of the Contractor shall be furnished in the in the 

form of QA manual. This document should cover details of the personnel responsible for the quality assurance, plans or procedures to be followed for quality control in respect of Design, Engineering, Procurement, Supply, Installation, Testing and Commissioning. 
11.4 The quality assurance system should indicate organizational approach for quality control and quality assurance of the construction activities, at all stages of work at site as well as at manufacturer’s works and dispatch of materials. 
11.5 The Employer/ consultant / Consultant or their representative shall reserve the right to 

inspect/witness, review any or all stages of work at shop/site as deemed necessary for quality assurance. 
11.6 The Contractor has to ensure the deployment of quality Assurance and Quality Control 

Engineer(s) depending upon the quantum of work. This QA/QC group shall be fully responsible 
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to carry out the work as per standards and all code requirements. In case Engineer- in-charge 
feels that contractor’s QA/QC Engineer (s) are incompetent or insufficient, contractor has to deploy other experienced Engineer(s) as per site requirement and to the full satisfaction of 
engineer-in- charge. 

11.7 In case contractor fails to follow the instructions of Engineer –in-charge with respect to above clauses, next payment due to him shall not be released unless until he complies with the instructions to the full satisfaction of Engineer –in –charge. 
12.0 NOTICE AND LICENSES 
12.1 The Contractor shall at his costs and expenses give to the Municipal or Panchayat, Police and 

other authorities all notices etc., that may be required in law to be given and obtain all necessary permissions and licenses etc., for temporary obstructions, enclosures and pay all fees, taxes charges etc. which may be leviable by such authorities for that purpose. The 
Contractor shall make good any damage to the adjoining property whether public or private. 

13.0 WORKING HOURS 
13.1 Depending upon the requirements, time schedule/ drawn up programs and the target set to complete the job in time the works may have to continue beyond normal working hours to the extent of round the clock and on holidays also for which no extra claim shall be entertained. 
14.0 RESPONSIBILITY OF CONTRACTOR 
14.1 Preparing approaches and working area for the movement and operation or the cranes, leveling the area for assembly and erection shall also be the responsibility of the Contractor. 

The Contractor shall acquaint himself with access availability, facilities such as railway siding, local labour etc. 
14.2 The procurement and supply in sequence and at the appropriate time of all materials and 

consumables covered under Contractor’s scope of supply shall be entirely the Contractor’s responsibility. Contractor shall not use any of the equipment or materials issued to him by 
Owner for temporary works, manufacturing erection aids etc. Misuse of materials will be seriously viewed and deduction at penal rates will be made from the Contractors bill for such quantities that are misused. 

14.3 Contract Price is deemed to be inclusive of all expenses towards above responsibilities. 
15.0 ADDITIONAL WORKS/EXTRA WORKS 
15.1 Owner reserve their right to execute any additional works/ extra works, during the execution 

of Work, either by themselves or by appointing any other agency, even though such works are incidental to and necessary for the completion of works awarded to the Contractor. In the event of such decisions taken by Owner, Contractor is required to extend necessary cooperation and 
act as per the instructions of Engineer-in-Charge. 

16.0 COMPENSATION FOR IDLE TIME 
16.1 The owner shall make every reasonable effort to have the materials and working front available so as not to delay laying activities. No idle time claim shall be entertained under any circumstances. 
17.0 POWER AND WATER CONNECTION 
17.1 The Purchaser/Consultant will not provide any power and water during construction period. 

Contractor shall apply and obtain necessary power and water during connection from relevant authority and will pay its usage charge or arrange the same from the other sources. 
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18.0 CONSTRUCTION 
18.1 OWNER reserves the right to inspect all phases of Contractor’s operations to ensure conformity to the SPECIFICATIONS. Owner will have Engineers, Inspectors or other duly 

authorized representatives, made known to the Contractor present during progress of the WORK and such representatives shall have free access to the WORK at all times. The 
presence or absence of an Owner’s representative does not relieve the Contractor of the responsibility for quality control in all phases of the WORK. In the event that any of the WORK being done by the Contractor or any Sub-Contractor is found by Owner’s representatives to 
be unsatisfactory or not in accordance with the DRAWINGS, procedures and SPECIFICATIONS, the Contractor shall, upon verbal notice of such, revise the work in a 
manner to conform to the relevant DRAWINGS, procedures and SPECIFICATIONS. 

19.0 RULES AND REGULATIONS 
19.1 Contractor shall observe in addition to Codes specified in respective specification, all national 

and local laws, ordinances, rules and regulations and requirements pertaining to the work and shall be responsible for extra costs arising from violations of the same. 
20.0 PROCEDURES 
20.1 Various procedures and method statements to be adopted by Contractor during the construction as required in the respective specifications shall be submitted to Engineer-in-

Charge in due time for approval. No construction activity shall commence unless approved by Engineer-in-Charge in writing. 
21.0 SECURITY 
21.1 The work being in protected area, entry into the work area shall be restricted and governed by issue of photo gate passes by the Security/CISF. The Contractor shall arrange to obtain 

through the Engineer-in-Charge, well in advance, all necessary entry permits/gate pass for his staff and labour and entry and exit of his men and materials shall be subject to vigorous check by the security staff. The Contractor shall not be eligible for any claim or extension of time 
whatsoever on this account. 

22.0 DRAWINGS AND DOCUMENTS 
22.1 The drawings accompanying the bid document (if any) are of indicative nature and issued for bidding purpose only. Purpose of these drawing is to enable the bidder to make an offer in line with the requirements of the Employer/Consultant. However, no extra claim whatsoever, shall 

be entertained for variation in the "Approved for Construction" and "Bid document drawings" regarding any changes/units. Construction shall be as per drawings/specifications 
issued/approved by the Engineer-in-Charge during the course of execution of work. Detailed construction drawings (wherever required) on the basis of which actual execution of work is to proceed will be prepared by the contractor. 

22.2 The drawings and documents to be submitted by the Contractor to Employer/Consultant after award of the work as per the requirements enlisted in the bidding document shall be for Employer/Consultant's review, information and record. The Contractor shall ensure that 
drawings and documents submitted to Employer/Consultant are accompanied by relevant calculations, data as required and essential for review of the document/ drawings. VCS shall 
review the drawings/ documents within two weeks from the date of submission provided the same are accompanied by relevant calculations, data as required and essential for review. 

22.3 All documents and drawings including those of Contractors sub-vendor's manufacturers etc. shall be submitted to Employer/Consultant after having been fully vetted in detail, approved 
and co-opted by the Contractor & shall bear Contractor seal/ certifications to this effect. All 
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documents/drawings & submissions made to Employer/Consultant without compliance to this 
requirement will not be acceptable and the delay & liability owing to this shall be to the Contractor's account. 

22.4 The review of documents and drawings by Employer/Consultant shall not absolve Contractor 
from his responsibility to meet the requirements of specifications, drawings etc. and liabilities for mistakes and deviations. Upon receiving the comments on the drawing/documents reviewed by Employer/Consultant, Contractor shall incorporate the comments as required and 
ensure their compliance. 

22.5 Copies of all detailed working drawing relating to the works shall be kept at the contractors’ office at the site and shall be made available to the Engineer- in-charge/ Employer/Consultant 
at any time during execution of the contract. However, no extra claim what so ever shall be entertained for any variation in the “approved/issued for construction drawings” and “tender 
drawings” regarding any changes/units unless otherwise agreed. 

22.6 The Contractor shall rectify any inaccuracies, errors and non-compliance to contractual requirements. Any delay occurring on this shall not construe a reason for delay/ extension. 
23.0 EXCAVATION BY BLASTING 
23.1 Excavation by blasting is not permitted wherever required in hard strata other mechanical tools shall be used. 
24.0 CONSTRUCTION EQUIPMENT & MECHANIZATION OF CONSTRUCTION 

ACTIVITIES 
24.1 Contractor shall, without prejudice to his overall responsibility to execute and complete the Work as per specifications and time schedule, adopt as far as practicable, mechanized 

construction techniques for major site activities. However, Contractor agrees that he will deploy the required numbers and types of the part & machinery applicable for different activities in consultation with the Engineer-In-Charge during execution of works. 
24.2 The Contractor shall mechanize the construction activities to the maximum extent by deploying all necessary construction equipment/machinery in adequate numbers and capacities. 
24.3 For speedy execution of work, Contractor shall also ensure use of computer software for at least the following: 

(i) Billing 
(ii) Planning & Scheduling 
(iii) Progress Reporting (iv) Material Control & Warehousing 
(v) Safety Records 
(vi) Resource Deployment 
(vii) Communication 

24.4 Contractor further agrees that Contract price is inclusive of all the associated costs) which he may incur for actual mobilization, required in respect of use of mechanized construction techniques and that the Owner/Consultant in this regard shall entertain no claim whatsoever. 
25.0 SITE ORGANIZATION 
25.1 The Contractor shall provide all necessary superintendence during the design and execution 

of the Works and as long thereafter as the Engineer-in-Charge may consider necessary for the proper fulfilling of the Contractor’s obligations under the Contract. Such superintendence shall be given by sufficient persons having adequate knowledge of the operations to be carried 
out including the methods and techniques required the hazards likely to be encountered and 
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methods of preventing accident for the satisfactory and safe execution of the Work. The 
workmen deployed, by the Contractor should also possess the necessary license etc., if required under any law, rules and regulations. 

25.2 Subject to the provisions in the Contract Document and without prejudice to Contractor’s 
liabilities and responsibilities to provide adequate qualified and skilled personnel on the Work, Contractor shall augment the same as decided by the Engineer-in-Charge depending on the exigencies of Work. 

26.0 SUPERVISION 
26.1 All construction work will be carried out as per direction of EIC, and this will be the primary 

point of contact between the Contractor and GNGPL on site. 
26.2 All work will be issued and sanctioned through the EIC and site control exercised by site engineers. The Contractor shall ensure that technical quality standards are maintained, that construction is carried out cost effectively and that a good customer and public image is 

maintained for GNGPL. 
26.3 The Contractor will appoint his own supervisors of minimum number instructed by EIC. These personnel will be responsible to the SE for monitoring construction standards and for ensuring 

that all detailed technical requirements are met on each and every job which is undertaken. The Contractor's supervisor(s) will have day to day liaison with the SE, and will provide the SE 
with technical reports and audits, and other management information as is required on work progress and construction quality standards. 

26.4 The Contractor's supervisor shall have mobile telephones or pagers to ensure that they can be contacted at all times. The Contractor will also nominate one person who can be contacted 
if necessary out of hours, for the duration of the works. The Contractor's supervisor will have access to transport at all times to allow them to visit sites and attend meetings with GNGPL 
as is required. The normal day to day issue of work instructions, communication between GNGPL. and the Contractor's supervisor and the SE. No deviation from the approved technical specification / issued construction drawings shall be undertaken without written approval of 
EIC. 

27.0 HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT 
27.1 After the award of the contract, detailed Health, Safety and Environment (HSE) program to be followed for execution of contract under various divisions of works will be mutually discussed and agreed between Contractor, Client & PMC. 
27.2 The Contractor shall establish document and maintain an effective Health, Safety and Environment (HSE) management system. 
27.3 In case contractor fails to follow the instructions of Engineer-in-charge with respect to above clauses, next payment due to him shall not be released unless until he complies with the 

instructions to the full satisfaction of Engineer-in-charge. 
27.4 The Contractor shall adhere to the Health, Safety and Environment (HSE) management system as per GNGPL. Specification and General Conditions of Contract. 
27.5 It will be the Contractor's responsibility to acquaint his site staff and operatives of all current 

safety legislation, statutory requirements and GNGPL.’s safety standards. In addition, and before any work takes place all the Contractor's operatives shall be given training in site safety 
by the trained person under supervision of GNGPL. If the Contractor wishes to start any new operatives on site, he must first inform the SE, who will arrange for such training to be arranged. 

28.0 GENERAL GUIDELINES DURING AND BEFORE ERECTION 
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28.1 The Contractor shall be responsible for organizing the lifting of the structural element, 
equipment in the proper sequence, that orderly progress of the work is ensured and access routes for erecting the other structures/ equipments are kept open. 

28.2 During the performance of the work the Contractor at his own cost, shall keep structures, 
materials and equipment adequately braced by guys, struts or otherwise approved means which shall be Supplied and installed by the Contractor as required till the installation work is satisfactorily completed. 

28.3 Such guys, shoring, bracing, strutting, planking supports etc. shall not interfere with the work 
of other agencies and shall not damage or cause distortion to other works executed by him or other agencies. 

28.4 Manufacturer’s recommendations and detailed specifications for the installation of the various 
equipment and machines shall be fulfilled by the Contractor. 

28.5 Various tolerances required as marked on the drawings and as per specifications and instructions of the Engineer-in-Charge, shall be maintained. 
28.6 Verticality shall be maintained. Verticality shall be verified with the Theodolite/advanced 

instruments. 
29.0 CONSTRUCTION PHOTOGRAPHS 
29.1 The Owner desires to have two sets of monthly progress reports with photographs showing 

the progress of construction. Before utilizing any photograph for publicity, the Contractor shall obtain prior approval of the Owner. 
30.0 SCHEDULE OF LABOUR 

Void 
31.0 CONSTRUCTION EQUIPMENT 
31.1 NOT APPLICABLE 
32.0 SPECIFIC REQUIREMENTS 
32.1 Specific requirements spelt out in various technical parts of the Bidding Document shall be 

followed by Contractor. 
33.0 SITE CLEANING 
33.1 The BIDDER shall take care for cleaning the working site from time to time for easy access to work site and also from safety point of view. 
33.2 Working site should be always kept cleaned up to the entire satisfactions of the Engineer-in-

charge. 
33.3 Before handing over and work to owner, the BIDDER in addition to other formalities to be observed as detailed in the document shall clear the site to the entire satisfaction of Engineer-in-charge. 
34.0 SURVEY OF WORK 
34.1 Before the WORK or any part thereof are begun, the Contractor's agent and the Engineer-in-

Charge's representative shall together survey the SITE and decide the tentative route considering all obstructions on which the pipeline is to be laid and on which measurements of the WORK are to be based. Such particulars shall be plotted by the BIDDER and trial pits 
started thereon. 
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34.2 The Contractor shall be entirely responsible for the correctness of every part of the WORK and 
shall rectify any errors or imperfections therein. Such rectifications shall be carried out by the Contractor at his own cost, when instructions are issued to this effect by the Engineer-in-
Charge or his representative. 

34.3 WORK shall be suspended for such times as necessary for checking lines and levels on any part of the WORK. 
34.4 The Contractor shall at his own expense provide all assistance, which the Engineer-in-Charge may require for checking the setting out to WORKS. 
34.5 Before commencement of any activity, Contractor's quality control set up duly approved by company must be available at site. 
35.0 TESTS, INSPECTION AND COMPLETION 
35.1 Tests and Inspection of Material under Contractor’s Scope 
35.1.1 Inspection and test prior to shipment of material and at final acceptance shall be as specified in Technical Specification. However, without prejudice to the provision of Technical 

Specification following shall hold good. 
35.1.2 The Owner/Consultant or its representative shall have the right to inspect ad or to test the material to conform their conformity to the specification. 
35.1.3 If any inspected or tested material fail to conform the specification, the Owner/Consultant may 

reject them and the contractor shall either replace the rejected materials or make all the alteration necessary to meet the specification, free of cost to the purchaser/consultant. 
35.1.4 The Purchaser / Consultant’s right to inspect , test and where ever necessary reject the material after the material’s arrival in the purchaser / consultant site shall in no way be limited 

to or waived by reason of the material having previously been inspected , tested and passed by the purchaser/ Consultant or their representative prior to the material shipment from the 
material supplier. 

36.0 TESTS AND INSPECTION DURING EXECUTION 
36.1 The Contractor shall carry out the various tests as enumerated in the technical specifications 

of this Bidding Document and technical documents that will be furnished to him during the performance of the work at no extra cost to the Owner. 
36.2 All the tests either on the field or at outside laboratories concerning the execution of the work 

and supply of materials by the Contractor shall be carried out by Contractor at his own cost. 
36.3 The work is subject to inspection at all times by the Engineer-in-Charge. The Contractor shall follow all instructions given during inspection and shall ensure that the work is being carried 

out according to the technical specifications of this Bidding Document, the technical documents that will be furnished to him during performance of work and the relevant codes of practice. 
36.4 The Contractor shall provide for purposes of inspection access ladders, lighting equipment for 

testing, necessary instruments etc. at his own cost, low voltage lighting equipment for tray fixing and inspection work. 
36.5 Compressed air for carrying out works shall be arranged by the Contractor at his own cost. 
36.6 For material supplied by Owner, Contractor shall carryout the tests, if required by the Engineer-

in-Charge, and the cost of such tests shall be reimbursed by the Owner at actual to the Contractor on production of documentary evidence. 
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36.7 Contractor shall inspect carefully all equipment before receiving them from Owner for 
installation purposes. Any damage or defect noticed shall be brought to the notice of Engineer-in- Charge immediately. 

36.8 All results of inspection and tests will be recorded in the inspection reports, proforma of which 
will be approved by the Engineer-in-Charge. These reports shall form part of the completion documents. Any work not conforming to execution drawings, specifications or codes shall be rejected and the Contractor shall carryout the rectifications at his own cost. 

36.9 Inspection and acceptance of the work shall not relieve the Contractor from any of his 
responsibilities under this Contract. 

37.0 FINAL INSPECTION DURING EXECUTION 
37.1 After completion of all tests as per specification the whole work will be subject to a final inspection to ensure that job has been completed as per requirement. If any defect is noticed, the Contractor will be notified by the Engineer-in-Charge and he shall make good the defects 

at his own cost and risk with utmost speed. If, however, the Contractor fails to attend to these defects within a reasonable time (time period shall be fixed by the Engineer- in-Charge) then 
Engineer-in-Charge may have defects rectified at Contractor’s cost. 

37.2 When these works are carried out at the risk and cost of the Contractor, the Engineer-in-charge would recover the actual cost incurred towards labour, supervisions and material, 
consumables or otherwise, plus 15% towards overheads & other expenses from any pending bill of the Contractor or the security deposit. 

38.0 DOCUMENTATION 
38.1.1 As - Built Drawings 
38.2 Notwithstanding the provisions contained in standard specifications, upon completion of commissioning, the BIDDER shall complete all of the related approved drawings along with bill of 

materials to the "AS BUILT" stage provide to a scale of 1:200 and submit to GNGPL., the following:  
a) One complete set in reduced size (279 mm x 432 mm). 
b) One complete set of Soft Copy in CD of all original drawings. 
c) One complete set (original) of approved prints in A2 / A3 sizes for site 

office and one set for GNGPL. 
38.2.1 Completion Document 

The following documents shall be submitted in hard binder by the BIDDER in two sets One complete set (original) for site office and one set for GNGPL), as a part of completion 
documents: - 
a) Welding Procedure Qualification Report. 
b) Welder Qualification Report. 
c) Radiographic Procedure Qualification. 
d) Radiographic Report along with radiographs (Radiographs only with the original). 
e) Batch Test Certificate from manufacturers for electrodes. 
f) Pre-testing & final Hydrostatic and other test results & reports. 
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g) Pre-commissioning/ Commissioning checklist. 
h) All other requirements as specified in the respective specifications. 
i) Approved Construction Drawing & As built drawings. 
j) O & M manuals of all electrical, mechanical and Instrumentation equipment supply 
k) Any other drawing/document/report specified elsewhere in the bidding document 
l) Material Reconciliation 
m) No Claim / No Dues certificate by the contractor. 
n) Recovery Statement, if any. 
o) Statement for Reconciliation of all the payments and recoveries made in the progress bills. 
p) Copies of deviation statement and order of extension of time, if granted. 
q) Copies of all documents related to statutory requirement i.e. Labour License, CAR 

Policy, Open Transit Policy, WCP, EPF, ESI Challans etc. 
r) Any other contractual documents required on completion. 
s) Soft Copy of Alignment Drawing, Isometric Drawing and other relevant documents. 
t) Soft Copy of conduit and wiring layout and other relevant documents 
u) Test Certificate, Warrantee/Guarantee certificates and copies of Purchase Order with 

Prices blank from manufacturers for all supply material. All other requirements as specified in the respective specifications.  
v) One set of reproducible on polyester film of construction drawing showing therein the execution of the work duly approved by the Engineer-in-Charge. 

Note: The Contractor shall be eligible to apply for issue of completion certificate after submission of completion documents as mentioned above. 
39.0 STATEMENT OF FINAL BILLS-ISSUE OF NO DEMAND CERTIFICATE 

The final bill of Contractor shall be accompanied by no-demand certificate from the following departments of the Owner: 
i) Administration & Personnel Department regarding vacation of land, 

housing accommodation, recovery of tents etc. 
ii) Fire and Safety Officer and CISF. (IF REQUIRED) 
The Contractor shall obtain such no-demand certificates from the concerned authorities and furnish the same to the Engineer-in-Charge. 

40.0 ISSUE AND RECONCILIATION OF MATERIAL 
40.1 Conditions for Issue of Materials 
40.1.1 Whenever any material is issued by Owner, following conditions for issue of material in addition to other conditions specified in the contract shall be applicable. 
40.1.1.1. Necessary indents will have to be raised by the Contractor as per procedure laid down by the 

Engineer-in-charge from time to time, when he requires the above material for incorporation 
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in permanent works. 
40.1.1.2. Materials will be issued only for permanent works and not for temporary works, enabling works 

etc. unless specifically approved by the Engineer-in-charge and the same shall not be taken into account for the purpose of materials reconciliation. 
40.1.1.3. The contractor shall beer all other cost including lifting, carting from issue points to work site/ 

contractor’s store, custody and handling etc. and return of surplus/ serviceable scrap materials to Owner’s storage points to be designated by the Engineer-in-charge etc. No separate payment for such expenditure will be made. 
40.1.1.4. No material shall be allowed to be taken outside the plant without a gate pass. 
40.1.1.5. The contractor shall be responsible for proper storage, preservation and watch & ward of the materials. 
40.2 Reconciliation of Owner supplied materials 
40.2.1 Every month, the contractor shall submit an account for all materials issued by Owner in the 

proforma prescribed by the Engineer-in-charge. On completion of the work the contractor shall submit “Material Appropriation Statement” for all materials issued by the Owner in the proforma prescribed by the Engineer-in- charge. 
40.2.2 All unused, scrap materials and salvageable materials shall be the property of the Owner and 

shall be returned by the Contractor category-wise at his cost to the Owner’s designated store yard(s). In case the Contractor fails to do so/ or exceeds the limits of allowances  specified 
above for scrap/ serviceable materials, then recovery for such quantities not returned as well as returned in excess of permitted limit by the Contractor will be done at the penal rate i.e. 
125% of landed cost at the time of final bill/ closing of contract by Engineer-in- charge shall be effected from the Contractor’s bill(s) or from any other dues of the Contractor to the Owner. Contractor shall be responsible for the adjustment/ weighment/ measurement of the surplus 
materials to be returned to the store. Contractor shall also be responsible for suitable segregation of returned materials into separate stacks of serviceable and scrap materials. 

40.2.3 Every month, the contractor shall submit an account for all material and defective material (if 
any) issued by the owner. In case of any defective material not reported and the guarantee period of material is expired then cost of such material shall be recovered from RA bills at risk and cost of the contractor. 

40.2.4 Wherever certain material is covered under Contractor’s scope of supply whether part or in full for any item of work covered under SOR, no allowance towards wastage/ scrap etc. shall be accounted for during execution stage 
41.0 GOVERNMENT OF INDIA NOT LIABLE 
41.1 It is expressly understood and agreed by and between the Contractor and the Employer that the Employer is entering into this agreement solely on its own behalf and not on behalf of any 

other person or entity. In particular, it is expressly understood and agreed that the Government of India is not a party to this agreement and has no liabilities, obligations or rights there under. 
It is expressly understood and agreed that the Employer is an independent legal entity with power and authority to enter into contract, solely in its own behalf under the applicable laws of 
India and general principal of Contract Law. The Contractor expressly agrees, acknowledges and understands that the Employer is not an agent, representative or delegate of Govt. of India. It is further understood and agreed that the Govt. of India is not and shall not be liable 
for any acts, omissions, commissions, breaches or other wrongs arising out of the contract. Accordingly, contractor hereby expressly waives, releases and foregoes any and all actions or 
claims, including cross claims, impleader claims or counter claims against the Govt. of India 
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arising out of this contract and covenants not to sue to Govt. of India as to any manner, claim, 
cause of action or thing whatsoever arising of or under this agreement. 

42.0 REGISTRATION OF THE CONTRACT WITH STATUTORY AUTHORITIES (FOR 
FOREIGN BIDDER (if applicable) 

42.1 Within 30 days of execution of the Contract agreement, the Contractor shall register 
themselves and the Contract at their own cost with the Reserve Bank of India, Income Tax, Sales Tax and such other statutory authorities, as may be required under the rules and 
regulations governing in India. The Contract Price shall be deemed to include all costs towards the same. A copy of all documents related to all such registration shall be submitted to Employer for record. 

43.0 LIMITATION OF LIABILITY 
43.1 "Clause no. 82.3 of GCC-Works is modified to the following extent:  
43.2 Following shall stand appended to clause no. 82.3 of GCC-Works: The final payment by the 

Employer in pursuance of the Contract terms shall not mean release of the Contractor from all of his liabilities under the Contract. The Contractor shall be liable and committed under this contract to fulfill all his liabilities and responsibilities, till the time of release of contract 
performance guarantee by the Employer. 

44.0 CONTRACT PERFORMANCE GUARANTEE 
44.1 Please refer clause no. 42.0 of ITB (Vol. I) & clause no. 26.0 of GCC (General Condition of Contract). In addition to above, following will also apply: - 
44.2 In the event completion of works is delayed beyond the Scheduled Completion Date for any 

reasons whatsoever, the Contractor shall have the validity of the guarantee suitably extended to cover the period mentioned above. 
44.3 The Employer shall have an unqualified option under this guarantee to invoke the Banker’s Guarantee and claim the amount there under in the event of the Contractor failing to honor 

any of the commitments entered into under this Contract and/or in respect of any amount due from the Contractor to the Employer/Consultant. In case Contractor fails to furnish the requisite 
Bank Guarantee as stipulated above, then the Employer shall have the option to terminate the Notification of Award of Work and forfeit the Bid Security/Earnest Money amount and no compensation for the works performed shall be payable upon such termination. 

44.4 Upon completion of the Works as per Completion Schedule stipulated in the Contract, the above said guarantee shall be considered to constitute the Contractor’s warranty/guarantee for the work done by him or for the Works supplied and their performance as per the 
specifications and any other conditions against this Contract. The warranty/guarantee shall remain in force for 12 months from the date of issuance of certificate of Completion and 
Acceptance against this Contract as per GCC. The Contractor shall also arrange for the Performance Guarantee to remain valid till expiry of 90 days after the end of Defect Liability Period /Guarantee period for entire works covered under the contract. 

44.5 In the event of Completion of Project being delayed beyond the Scheduled Completion Date, 
the Employer may without prejudice to any other right or remedy available to the Employer, operate the Bank Guarantee to recover the Compensation for delay leviable as per Clause 
46.0 below. The Bank Guarantee amount shall thereupon be increased to the original amount, or the Contractor may alternatively submit a fresh Bank Guarantee for the equivalent amount of compensation for delay recovered. 

44.6 The CPBG/security deposit has to cover the entire executed contract value which includes 
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extra work also. EIC/site shall monitor the value of executed work including extra work. and 
once it is envisaged that total executed value is likely to burst the ceiling of contract price, the contractor shall be asked to furnish additional security deposit/ CPBG. However, as long as 
the CPBG/security deposit already submitted at the time of award take cares of extra work executed and the total executed value are within the contract price, additional security 
deposit/CPBG for each extra work shall not be asked. 

44.7 GNGPL BANKING DETAILS REQUIRED FOR CPBG 
Account Name: Goa Natural Gas Private Limited 
Account no 40352433901 
Bank Name State Bank Of India 
IFSC code: SBIN0009995 
MICR code 400002133 
Branch name CAG Mumbai 

45.0 TAXES, DUTIES AND LEVIES IN INDIA 
45.1 The Contractor agrees to and does hereby accept full and exclusive liability for the payment of any and all taxes, duties, including GST, custom duty, Applicable Cess, etc. now in force and hereafter increased, imposed or modified from time to time in respect of works and 

materials and all contributions and taxes for unemployment compensation, insurance and old age pensions or annuities now or hereafter imposed by any Central or State Government 
authorities which are imposed with respect to or covered by the wages, salaries, or other compensations paid to the persons employed by the Contractor and the Contractor shall be responsible for the compliance with all obligations and restrictions imposed by the Labour Law 
or any other law affecting employer-employee relationship and the Contractor further agrees to comply, and to secure the compliance of all subcontractors with all applicable Central, State, 
Municipal and local law and regulation, and requirement of any central, State or Local Government agency or authority. Contractor further agrees to defend, indemnify and hold 
Employer/Consultant harmless from  any liability or penalty which may be imposed by the Central, State or Local authorities by reason of any violation by Contractor or Subcontractor of such laws, regulations or requirements and also from all claims, suits or proceedings  that  may  
be  brought  against  the Employer/Consultant   arising under, growing out of, or by reason of the work provided for by this Contract, by third parties, or by Central or State Government 
authority or any administrative sub-division thereof. The prices shall also be inclusive of Sales Tax /Works Contract Tax/ VAT/ Trade tax/ turnover tax as applicable. 

45.2 Employer/Consultant shall make from Contractors bills such tax deductions as are required as per rules and regulations in force from time to time. 
45.3 If excise duty is applicable during site fabrication, the same must be assessed and deemed to be included by the bidder in the quoted prices. The bidder in this regard shall arrange all required formalities. 
45.4 Bidder shall take care of all applicable taxes & duties while submitting their prices. 
45.5 Any errors of interpretation of applicability of taxes/ duties by Bidders shall be to their account. 
46.0 SUBSEQUENT LEGISLATION 
46.1 All duties, taxes (including sales tax on works contract/ trade tax/ turnover tax/GST, as applicable), fees, charges, expenses, etc. (except where otherwise expressly provided in the Contract) as may be levied/ imposed in consequence of execution of the works or in relation thereto or in connection therewith as per the Acts, Laws, Rules, Regulations in force shall be 
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to Contractor's account. However, any new taxes /duties imposed after the date of submission 
of last price bid & up to Contractual Completion date shall be to the GNGPL’s account but such Taxes /duties imposed beyond Contractual Completion date shall be to the Contractor’s 
account. However, if such new taxes etc. is in substitute of existing taxes, same will be considered on merit of each case. 

47.0 INCOME TAX & CORPORATE TAX 
47.1 Income Tax deductions shall be made from all payments made to the Contractor as per the rules and regulations in force in accordance with the Income Tax Act prevailing from time to time. 
47.2 Corporate Tax liability, if any, shall be to the contractor’s account. 
47.3 Works Contract tax/ VAT as may be applicable shall be deducted as per the trade tax act. 
48.0 CUSTOMS DUTY ON CONSTRUCTION EQUIPMENTS (Not Applicable) 
48.1 Contractor is liable to pay custom duty on the equipments brought into India for executing the project. The Contractor shall be fully liable for observing all the formalities in this regard as well as to pay the custom duty chargeable on the equipments, including any deposit payable 

for such purposes. No adjustment in contracted rates shall be permissible for any change in duty drawback applicable in respect of equipment & machinery brought in India for the use of the project and for re-export of equipment and machinery, on completion of the project. 
48.2 If the Custom Authorities require the Contractor to furnish a bond to secure payment of any custom duty in respect of any import and that such Bond shall be furnished by the Employer, the Employer may at the request of the Contractor furnish the said Bond against the Contractor 

furnishing a Bank Guarantee to the Employer, of the like amount in the form and from a Bank in India approved by the Employer. 
48.3 If for any reason the Employer is required by the Customs Authorities during pendency of 

Contract to pay any customs duty due to the importation or retention by the Contractor of any imports, the Contractor shall forthwith on demand by the Employer pay the same to the Employer, with the right in the Employer/Consultant (without prejudice to any other mode of 
recovery or right of the Employer/Consultant) to deduct the same from the on account and other payments due and/or becoming due or payable to the Contractor from time to time. The 
payments under such a case shall be subject to submission of Bank Guarantee from a Bank approved by Employer, by the Contractor in favor of the Employer for an amount equivalent to amount of custom duty. 

48.4 The obligations undertaken and/or any bond or facility provided by the Employer to the Contractor shall be based on the clear understanding that the said equipment shall be utilized by the Contractor only for the performance of the work covered under this contract and that 
the Employer/Consultant shall be discharged forthwith from all said obligations and shall be entitled forthwith to discontinue and recall any bond or other facility to the Contractor if the 
Contractor shall utilize or permit to be utilized the said equipment(s) or any of them for the performance of any work other than the work covered by the Contract in which event any amount due from Contractor in this connection shall also carry interest @22% (Twenty two 
percent) per annum from the date of relative payment by Employer up to the date of recovery in full. 

49.0 ISSUE OF CERTIFICATE- PERTAINING TO IMPORT 
49.1 GNGPL shall not provide any kind of certificate. 
50.0 IMPORT LICENCE 
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50.1 Contractor shall arrange import of all materials required for permanent incorporation in the 
works as well as construction equipment as per the guidelines laid down by the Government of India. Employer shall not provide import license. 

51.0 WITHHOLDING, ACCOUNTING AND TAX REQUIREMENTS 
51.1 Contractor agrees for withholding from wages and salaries of its agents, servants or employees all sums, required to be withheld by the laws of the Republic of India or any other 

agency having jurisdiction over the area where Contractor is conducting operations, and to pay the same promptly and directly when due to the proper authority. Contractor further agrees to comply with all accounting and reporting requirements of any Nation having jurisdiction over 
the subject matter hereof and to conform to such laws and regulations and to pay the cost of such compliance. If requested, Contractor will furnish the evidence of payment of applicable 
taxes, in the country(ies) of the Contractor's and his sub-contractor(s) and expatriate employees. 

52.0 INTELLECTUAL PROPERTY 
52.1 Neither Employer nor Contractor nor their personnel, agents nor any sub- contractor shall divulge to any one (other than persons designated by the party disclosing the information) any 

information designated in writing as confidential and obtained from the disclosing party during the course of execution of the works so long as and to the extent that the information has not become part of the public domain. This obligation does not apply to information furnished or 
made known to the recipient of the information without restriction as to its use by third parties or which was in recipient's possession at the time of disclosure by the disclosing party. Upon 
completion of the works or in the event of termination pursuant to the provisions of the contract, Contractor shall immediately return to Employer/Consultant all drawings, plans, specifications 
and other documents supplied to the Contractor by or on behalf of Employer/Consultant or prepared by the Contractor solely for the purpose of the performance of the works, including all copies made thereof by the Contractor. 

53.0 FIRM PRICE 
53.1 The quoted prices shall be firm and shall not subjected to price escalation till the work awarded during the validity of this contract period is completed in all respects. 
54.0 WORKS CONTRACT 
54.1 The work covered under this contract shall be treated as "Works Contract". 
55.0 PROVIDENT FUND ACT 
55.1 The Contractor shall strictly comply with the provisions of Employees Provident Fund Act and register themselves with RPFC before commencing work. The Contractor shall deposit 

Employees and Employers contributions to the RPFC every month. The Contractor shall furnish along with each running bill, the challan/ receipt for the payment made to the RPFC for 
the preceding months. 

56.0 MOBILIZATION ADVANCE 
56.1 Not Applicable for this tender. 
57.0 COORDINATION WITH OTHER AGENCIES 
57.1 Work shall be carried out in such a manner that the work of other agencies operating at the site is not hampered due to any action of the Contractor. Proper coordination with other 

agencies will be Contractor's responsibility. In case of any dispute, the decision of Engineer-in-Charge shall be final and binding on the Contractor. 
58.0 ROYALTY 
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58.1 Contractor's quoted rate should include the royalty on different applicable items as per the 
prevailing Government rates. In case, Employer is able to obtain the exemption of Royalty from the State Government, the contractor shall pass on the same to Employer for all the items 
involving Royalty. 

59.0 THE FACILITIES FOR WORKMEN 
59.1 Following facilities are to be ensured at all work places where workmen are deployed/engaged 

by Contractor & any other, as required by law at the time of execution. 
i. Arrangement of first aid ii. Arrangement for clean drinking water. 
iii. Toilets iv. Canteen where tea & snacks are available v. A crèche where 10 or more women workmen are having children below 

the age of 6 years. 
60.0 ARBITRATION 
60.1 Clause No. 109.0 of GCC-Works pertaining to Arbitration shall be replaced by the following: - 
60.2 All disputes, controversies, or claims between the parties (except in matters where the decision of the Engineer-in-Charge is deemed to be final and binding) which cannot be mutually resolved within a reasonable time shall be referred to Arbitration by sole arbitrator. 
60.3 The Employer/Consultant (GNGPL) shall suggest a panel of three independent and 

distinguished persons to the other party (Bidder/Contractor/ Supplier/Buyer as the case may be) to select any one among them to act as the sole Arbitrator. 
60.4 In the event of failure of the other party to select the sole Arbitrator within 30 days from the 

receipt of the communication suggesting the panel of arbitrators, the right of selection of sole Arbitrator by the other party shall stand forfeited and the Employer/Consultant shall have 
discretion to proceed with the appointment of the sole Arbitrator. The decision of the Employer/Consultant on the appointment of Sole Arbitrator shall be final and binding on the parties. 

60.5 The award of the Sole Arbitrator shall be final and binding on the parties and unless 
directed/awarded otherwise by the Sole Arbitrator, the cost of arbitration proceedings shall be shared equally by the Parties. The arbitration proceeding shall be in English language and the 
venue shall be at Goa, India. 

60.6 Subject to the above, the provisions of (Indian) Arbitration & Conciliation Act, 1996 and the rules framed there under shall be applicable. 
60.7 All matters relating to this contract are subject to the exclusive jurisdiction of the Courts 

situated in the State of Goa (India). 
60.8 Bidders/ Supplier/ Contractors may please note that the Arbitration & Conciliation Act, 1996 was enacted by the Indian Parliament and is based on United Nations Commission on 

International Trade Law (UNCITRAL, model law), which were prepared after extensive consultation with Arbitral Institutions and centers of International Commercial Arbitration. The United Nations General Assembly vide resolution 31/98 adopted the UNCITRAL Arbitration 
rules on 15 December 1976. 

61.0 DISPUTE RESOLUTION 
61.1 Any dispute(s)/ difference(s)/issue(s) of any kind whatsoever between/ amongst the Parties 

arising under/ out of/ in connection with this agreement shall be settled in accordance with provisions of this Article. 
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62.0 INVITATION FOR CONCILIATION 
62.1 In case of any dispute(s)/ difference(s)/issue(s), as mentioned above, a Party shall notify the other party(ies) in writing about such a dispute(s)/ difference(s)/issue(s) between/ amongst the 

Parties and that such a Party wishes to refer the dispute(s)/ difference(s)/issue(s) to Conciliation. Such Invitation for Conciliation shall contain sufficient information as to the 
dispute(s)/ difference(s)/issue(s) to enable the other Party (ies) to be fully informed as to the nature of the dispute(s)/ difference(s)/issue(s), the amount of monetary claim, if any, and apparent cause(s) of action. 

62.2 Conciliation proceedings commence when the other Party(ies) accept(s) the invitation to 
conciliate. If the acceptance is made orally, It is advisable that it be confirmed in writing. If the other Party(ies) reject(s) the invitation, there will be no conciliation proceedings. 

62.3 If the Party initiating conciliation does not receive a reply within thirty days from the date on 
which he/she sends the invitation, or within such other period of time as specified in the invitation, he/she may elect to treat this as a rejection of the invitation to conciliate. If he/ she 
so elects, he/she shall inform to other Party(ies) accordingly. 

63.0 CONCILIATION 
63.1 Where Invitation for Conciliation has been furnished under Article 2, the Parties shall attempt 

to settle such dispute(s) amicably under Part-III of the Indian arbitration and Conciliation Act, 1996 and GAIL GAS Conciliation Rules, 2013 (available on GAIL Gas website 
http://www.gailgas.com). It would be only after exhausting the option of Conciliation as an Alternate Dispute Resolution Mechanism that the Parties hereto shall go for Arbitration as per the provisions of arbitration clause. For the purpose of this Article, the option of ‘Conciliation’ 
shall be deemed to have been exhausted, even in case of rejection of ‘Conciliation’ by any of the Parties. 

63.2 For dispute(s)/ difference(s)/issue(s) pending before Arbitral of Judicial proceeding, pendency 
of such proceeding shall not constitute any bar on commencement of Conciliation proceeding and Invitation for Conciliation under Article 2, even if the Conciliation proceedings under this Article are on the same subject matter(s)/ issue(s) as the Arbitral or Judicial proceedings. 

63.3 The cost of Conciliation proceeding including but not limited to fees for Conciliator(s), Airfare, Local Transport, Accommodation, cost towards conference facility etc. shall be borne by the Parties equally. 
63.4 The Parties shall freeze claims (s) of interest, if any, and shall not claim the same during 

pendency of Conciliation proceedings. 
63.5 The Settlement Agreement, as and when reached/ agreed upon, shall be signed between the Parties and Conciliation proceeding shall stand terminated on the date of the Settlement 

Agreement. 
63.6 Clause No.109.2 of GCC-Works pertaining to Arbitration shall be replaced by the following: - 

FOR THE SETTELEMENT OF COMMERCAIL DISPUTES BETWEEN PUBLIC SECTOR ENTERPRISES (s) INTER-SE AND PUBLIC SECTER ENTERPRISES(s) AND 
GOVERNMENT DEPARTMENT(s) THROUGH PERMANANET MACHINERY OF ARBITRATION (PMA) IN THE DEPARTMENT OF PUBLIC ENTERPRISES. 
"In the event of any dispute or difference between relating to the interpretation and application 
of the provisions of the contracts, such disputes or difference shall be referred by either party for Arbitration to the sole Arbitrator in the Department of Public Enterprises to be nominated by the Secretary to the Government of India in-charge of the Department of Public 
Enterprises. The Arbitration and Conciliation Act, 1996 shall not be applicable to arbitrator 
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under this clause. The award of the Arbitrator shall be binding upon the parties to the 
disputes, provided, however, any party aggrieved by such award may make a further reference for setting aside or revision of the award to the Law Secretary or the Special 
Secretary / Additional Secretary, when so authorized by the Law Secretary , whose decision shall bind the Parties finally and conclusively. The parties to the dispute will share equally the cost of arbitration as intimated by the Arbitrator.” 
 

64.0 PROJECT PLANNING, SCHEDULING AND MONITORING SYSTEM 
64.1 The Contractor shall follow the specifications with respect to Project Planning, Scheduling and 

Monitoring system as giving in Bidding Document. 
65.0 CHECKING OF LEVELS 
65.1 The Contractor shall be responsible for checking levels, orientation plan of all foundations, 

foundation bolts, etc., well in advance of taking up the actual erection work and bring to the notice of Engineer-in-Charge discrepancies, if any. In case of minor variations in levels etc. 
the Contractor shall carry out the necessary rectifications to the foundations within his quoted price. 

65.2 The Contractor shall also be responsible for checking with templates, wherever necessary, the disposition of foundation bolts with the corresponding bases of structure and shall effect 
rectifications, as directed, within his quoted rate. 

66.0 STORAGE FACILITIES 
66.1 The Contractor shall maintain wherever required an air-conditioned room for the storage of the instruments as well as for calibration and testing of the instruments at his own cost. The contractor shall provide these facilities within the quoted price. 
67.0 ABNORMALLY HIGH RATED ITEMS (AHR ITEMS) 
67.1 Clause No. 22.0 of GCC-Works shall not be applicable in this contract. 
67.2 In items rate contract where the quoted rates for the items exceed 50% of the 

owners/estimated rates, such items will be considered as Abnormally High Rates Items (AHR) and payment of AHR items beyond the SOR stipulated quantities shall be made at the least of the following rates: 
i)   Rates as per SOR, quoted by the Contractor. 
ii)  Rate of the item, which shall be derived as follows: 
a. Based on rates of Machine and labour as available from the contract (which includes contractor’s supervision, profit, overheads and other expenses).  
b. In case rates are not available in the contract, rates will be calculated based on prervailing market rates of machine, material and labour plus 15% to cover 

contractor’s supervision profit, overhead & other expenses.” 
68.0 COMPUTERIZED BILLS 
68.1 Contractor shall submit computerized bills with duly printed GST Registration no. etc. 
69.0 ORDER PLACEMENT OF BOUGHT OUT ITEMS 
69.1 The contractor is required to place firm order for all bought out items of adequate quantity 
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(including 1st lot in those cases where items are required to be procured in more than one lot, 
if so stated in SOR/ SCC) within 30 days from the date of placement of order, failing which owner reserves the right to procure the same at the risk & cost of the contractor. However, the 
contractor shall always take prior approval of owner and consultant for items required to be procured. 

69.2 Further lots (for those cases where items are required to be procured in more than one lot, if so, stated in SOR/ SCC) shall be procured after suitable period so as to ensure adequate 
availability of material at site throughout the execution period). 

70.0 REQUIREMENTS FOR CONTRACTOR AT SITE 
70.1 Contractor shall establish site office with adequate. 
70.2 Contractor shall provide as and when required a wagon(s) suitable for soil removal, for the delivery or reinstatement materials and for the transport of pipe to and from site. 
70.3 Contractor shall supply transport for their technical staff and operatives to move from site to site, and to move tools and equipment from site to site, this vehicle will also be fitted with a 

tow bar suitable for the towing of a mobile air compressor or pipe trailer. 
70.4 Contractor shall make appropriate arrangements to ensure that their supervisor(s) are adequately mobile and can attend sites or meeting with GNGPL/ VCS & other authorities or 

customers as required, without any undue delay. 
70.5 Contractors shall provide cell phones to their supervisors for day to day communication with 

GNGPL/ VCS and site representatives of GNGPL/ VCs. 
70.6 The RCM/ site in-charge must be a permanent employee of the contractor having desired qualification and work experience, any change in key persons working at site shall be informed 

to the Owner promptly. 
70.7 Owner will not allow switching/ swapping of key personnel of any contractor working at site 

from one contractor to another during the continuity of the contract. 
71.0 COMPLIANCE WITH LAWS 
71.1 The Contractor shall abide by all applicable rules, regulations, statutes, laws governing the performance of works in India, including but not limited to the following: 

i) Contract Labour (Regulation & Abolition) Act 1970 & the centre rules, 1971 framed there under. 
ii) Payment of Wages Act. 
iii) Minimum Wages Act. 
iv) Employer’s Liability Act. 
v) Factory Act. 
vi) Apprentices Act. 
vii) Workman’s Compensation Act. 
viii) Industrial Dispute Act. 
ix) Environment Protection Act. 
x) Wild life Act. 
xi) Maritime Act. 
xii) PNGRB Act. 
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xiii) Any other Statute, Act, Law as may be applicable. 
72.0 NOTES TO SCHEDULE OF RATES (SOR) 
72.1 The SOR items would be operatable as per job requirement. 
72.2 The quantities stated in SOR are tentative and may vary considerably on ± side depending 

upon site condition, methodology adopted as per site requirement. The payment will be made as per actual certified Measurement at site and as instructed by EIC. 
72.3 The scope as mentioned in the SOR is of indicative nature only and shall include all activities as detailed in the relevant clauses of the specifications attached and other relevant documents enclosed with tender. 
72.4 Any other materials & activities not mentioned/covered in SOR, but otherwise required for satisfactory completion/safety of work as defined in tender has to be supplied /done by 

contractor with in the specified schedule at no extra cost to owner. 
72.5 Contractor shall be required to deploy adequate no. of manpower and machinery to complete 

the work expeditiously. In this regard, no. of independent teams shall be decided by Engineer-in-charge. In case of non-compliance payment against the SOR Items in RA bills shall be done after withholding 10% of amount against the corresponding SOR items. 
73.0 INSURANCE 
73.1 All kind of Insurances including transit Insurance shall be borne & arranged by the bidder in line with clause no. 103.0 of GCC-Works. Price quoted in SOR shall be inclusive of this cost. 
74.0 PRICE REDUCTION SCHEDULE (PRS) 
74.1 The Price reduction schedule shall be applicable at the rate mentioned as per clause no. 29.0 of GCC-Works as per following: 
74.2 In case of delay in completion of work within the completion schedule, Price Reduction 

Schedule shall be applicable at the rate of ½% of the total contract value per week of delay or part thereof. The maximum PRS shall be 5% of total contract value. 
74.3 For PRS purpose, Contract value shall be excluding of GST. 
74.4 The compensation on account of any liability (lies) including penalties other than above shall be as per provisions of bidding documents and shall be applicable in addition to PRS. 
75.0 DIRECT PAYMENTS TO SUB-VENDORS/ SUPPORTING AGENCIES OF MAIN 

CONTRACTOR 
75.1 Normally, the payment is to be made to vendor/ contractor only as per provision of contract. During execution, in case of financial constraints, GNGPL may make direct payment to their sub-vendor/ supporting agencies as an exception from the amounts due to the vendors/ 

contractors from any of their bills under process upon certification by EIC subject to receipt of such request from the vendor/ contractor. Further, the request for direct payments to the sub-vendor/ sub-contractor shall be considered in performance evaluation of such vendor/ 
contractor. 

76.0 SUB-LETTING OF WORKS 
76.1 Pursuant to Clause No. 39 of GCC-Works: 
76.2 The contractor shall not, save with previous consent in writing of the Engineer-in-charge, sublet, transfer or assign the contract or any part thereof or interest therein or benefit or 

advantage thereof in any manner whatsoever. Provided, nevertheless, that any such consent shall not relieve the contractor from any obligation, duty or responsibility under the contract. 
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76.3 However, subletting of WHOLE WORKS is prohibited. Vendor/ Contractor shall submit 
undertaking to this effect along with each invoice/ bill. 

77.0 BONUS FOR EARLY COMPLETION 
77.1 The Clause 29.3 of GCC-Works for Bonus for early completion shall not be applicable in this 

Contract. 
78.0 JOINTS MEASUREMENT OF WORK EXECUTED, BILLING, INVOICE AND 

PAYMENTS. 
78.1 Measurement shall be recorded as per the methods of measurement spelt out in Specification/Contract Documents/ Procedure of GNGPL. 
79.0 COMPLIANCE'S UNDER VARIOUS LABOUR LAWS 

The Contractor has to fully comply with all applicable Labour Laws and Regulations passed, modified and notified from time to time by the Central, State and Local Government 
agencies/authorities. Specific attention of the Contractor is drawn to the following obligations amongst others: 

79.1 The Minimum Wages Act, 1948, Payment of Wages Act, 1936 and Payment of Bonus Act 1965 or The Code on Wages, 2019 (after it comes into force) 
79.1.1 Minimum Wages: 

a. During the tenure of the contract, the Contractor must ensure the payment of minimum wages, as notified by the Central Government or State Government whichever is higher, as per the provisions of the Minimum Wages Act, 1948 / Code on Wages, 2019 (after it comes 
into force).   
b. Wage period and monthly wages: Wage period shall be monthly and wages for a month shall be calculated by multiplying daily rate of Minimum Wages by 26. The monthly wages include the wages of the weekly days of rest as applicable to the office/establishment.  
Deduction in case of any days of absence other than weekly days of rest shall be calculated using the following formula:  
Deduction for absence = days of absence x applicable wage rate 

79.1.2 Payment of Wages:  
The Contractor shall disburse monthly wages through e-banking / digital mode through cashless transaction only, and avoid illegitimate deductions and maintain records /returns 
as prescribed. The Contractor shall be solely responsible for the payment of wages and other dues to the resources, if any, deployed by him latest by 7th day of the subsequent month as per the provisions of the Payment of Wages Act, 1936 / as applicable under Code on Wages, 
2019 (after it comes into force) in the presence of Engineer In-charge (EIC) or authorized representative of GNGPL. After disbursement of wages, the representative of the Contractor 
and EIC/ authorized representative of GNGPL have to certify the payment of wages to the resources and sign the Wage Register - Form B (under The Ease of Compliance to Maintain Registers under various Labour Laws Rules, 2017) / FORM-I of Code on Wages, 2019 (after 
it comes into force) with specific seal detailing name/designation/Company. 

79.1.3 Payment of Bonus:  
Contractor shall ensure payment of bonus as per the provisions of the Payment of Bonus Act, 1965 / Code on Wages, 2019 (after it comes into force). Present minimum rate of payment of 
Bonus as per the Payment of Bonus Act, 1965 is 8.33% of minimum wages per month or 
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8.33% of Rs.7000/- per month whichever is higher. The rate shall be subject to amendments 
made from time to time to the legislation. 
Payment of Bonus / ex-gratia (if Bonus is not applicable) shall be made preferably before Deepawali festival falling after the end of relevant financial year(s) and the balance payment 
at the time of closure of contract. 
For service contracts, the payment towards the bonus / ex-gratia (made on yearly basis) shall be released / reimbursed to the contractor, after submission of proof of payment. No reimbursement shall however be applicable in works contracts. 

79.2 Leaves/ Leave with wages/ Holiday:  
The Contractor shall comply with all the applicable leave Rules including leave with wages in 
terms of applicable labour legislations i.e. Factories Act, 1948 / Shops & Establishment Act/ Industrial Establishment (national & festival holidays, casual & sick leave) Act, 1965. 
The Contractor shall extend the leave with wages and maintain the Register of Leave 
pertaining to the resource deployed. The payment towards un-availed leave, as per the Factories Act, 1948 / Shops & Establishment Act, shall be settled with the resource at the time 
of closure of the contract or separation of resource from the contract by the contractor. 
i. As per the Factories Act, 1948 (if applicable):-Annual Leave with Wages @ 01 day for every 20 days of work performed by him in the previous calendar year becomes due. 
ii. As per the Shops & Establishment Act (if applicable) : Privilege Leave not less than 15 days and Sickness/Casual Leave not less than 12 days ( this provision may vary from state to 

state). 
79.3 The Employees’ Provident Fund & Miscellaneous Provisions Act 1952  

a) The Contractor shall have independent PF code no. with the RPFC as required under the Employees’ PF & Misc. Provisions Act, 1952. 
b) The Contractor has to ensure compliance (as per prevailing rates) and extend benefits under the Employees’ Provident Fund Scheme 1952, the Employees’ Pension Scheme 1995 & the Employees’ Deposit Linked Insurance Scheme, 1976 to the resources deployed by him. 
c) The Contractor is required to submit copies of separate e-Challans / ECR along with proof of payment/receipt in respect of resources engaged through this contract only, on monthly basis. 

Common challans would not be acceptable in GNGPL. The Contractor should submit copies of previous months EPF e-Challans / ECR along with current month’s bill. The TRRN. No. of 
the ECR would be verified online from EPFO portal by the Engineer-in-charge to confirm the status of payment and names of the resources deployed. d) PF is mandatory irrespective of the number of resources deployed by the Contractor under 
this contract. PF membership and deposit of PF contribution is also mandatory even if the wage payment to the resource is exceeding the prescribed monthly wage ceiling ( i.e. Rs. 
15,000/-) under the Employees’ PF & Misc. Provisions Act, 1952 and in such case the liability of the Contractor towards PF contribution shall be limited to the prescribed monthly wage ceiling notified from time to time ( i.e. Rs. 15,000/- currently). 

e) In case, the Contractor deploys any “International Worker”, the Contractor should also make compliance under para 83 of EPF Scheme, 1952 i.r.o the “International Workers” and must 
register on the International Worker Portal of EPFO. 

79.4 The Employees’ State Insurance Act, 1948 (If applicable and as per prevailing rates)  
a)       The Contractor shall have his own ESI code No. allotted by Employees’ State Insurance Corporation (ESIC) as required under the Employees’ State Insurance Act, 1948. 
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b)          The Contractor has to arrange Smart Cards (i.e. ESI Identity Card) /e-Pehchan Card for the 
resource(s) engaged by him from the Corporation. 

79.5 The Employees’ Compensation Act 1923 (wherever applicable)  
In case, the work place is out of the notified coverage area under ESIC i.e. ESIC is not implemented in the area or in case of excluded employees under ESIC, the Contractor is 
required to take Employee Compensation / Workmen Compensation Policy from IRDAI approved Insurance Company taking into consideration the maximum compensation liability as per provisions of Employees’ Compensation Act, 1923. It must be ensured that the 
contractor/contracting firm should extend coverage to the contract workers through Employee Compensation Policy, to meet the Compensation Liability under Employee’s Compensation 
Act, 1923 along with Medi-claim Floater Policy with coverage of Rs. 3 Lakh s per resources covering his/her spouse and two children. 

79.6 Group Personal Accident Insurance Policy  
The Contractor is required to take a Group Personal Accident Insurance Policy with coverage 
of Rs. 5 Lakh s (covering death, permanent disability + partial disability) per resource for the entire period of contract covering all resources deployed under the contract. 

79.7 The Payment of Gratuity Act, 1972 
In case of Death or permanent disablement of a resource during execution of work under the 
contract, the Contractor has to pay the Gratuity as per the provision under the Payment of Gratuity Act, 1972 to the nominee(s) of the resource as per the details maintained in the duly signed Nomination Form maintained by the Contractor. The proof of disbursement may be 
submitted to the EIC for claiming reimbursement of amount paid towards death Gratuity from GNGPL. 

79.8 The Contract Labour (R&A) Act, 1970 
a) The Contractor is required to obtain Labour license under the provisions of the Contract Labour 

(R&A) Act, 1970 from the office of Licensing Officer, Central Labour Authority, Ministry of Labour and Employment, Govt. of India having jurisdiction of the Region. 
b) The Contractor shall discharge obligations as provided under the Contract Labour (R&A) Act, 1970 rules and regulations framed under the same and enforced from time to time. c) The Contractor shall ensure regular and effective supervision and control over the resources 

deployed for which a supervisor / representative of the Contractor should be available at all the times for giving suitable direction for undertaking the Contractual Obligations. 
d) The Contractor is solely responsible for payment of wages to each resource deployed by him and such wages shall be paid before the expiry of such period as may be prescribed. e) It shall be the duty of the Contractor to ensure the disbursement of wages to resource(s) 

through e-banking/digital mode. In case the resource does not have a bank account, the disbursement of wages may be made in cash in the presence of the Engineer-in-charge / 
authorized representative of GNGPL initially and Contractor shall simultaneously arrange for opening the bank account of each contract labour deployed by him. 

f) In case, the Contractor fails to make payment of wages and deposit of PF contribution within the prescribed period or makes short payment of wages / short deposit of PF contribution, it shall be treated as FAILURE and actions as per the provisions of the Contract shall be taken. 
Further, GNGPL as Principal Employer will make payment of wages in full or the unpaid balance due, as the case may be, to the resource(s) deployed by the Contractor and deposit 
the PF contribution with PF authorities. Such amounts will be recovered from the Contractor either by deduction from any amount. 

80.0 RESPONSIBILITIES OF THE CONTRACTOR 
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80.1 The Contractor shall be solely responsible and indemnify GNGPL against all charges, dues, claim etc. arising out of the disputes relating to the dues and employment of resources, if any, deployed by him.  
80.2 The Contractor shall indemnify GNGPL against all losses or damages, if any, caused to it on 

account of acts of the resource(s) deployed by him.  
80.3 The Contractor shall indemnify GNGPL from all claims, demands, actions, cost and charges etc. brought by any court, competent authority / statutory authorities against GNGPL  
80.4 The Contractor shall also indemnify GNGPL for any action brought against him for violation, 

non-compliance of any act, rules & regulation of center / state / local statutory authorities.  
80.5 All resources deployed by the Contractor are deemed to be on the rolls of the Contractor.  
80.6 Age: No resource below the age of 18 years shall be deployed by the contractor for the execution of the contract. However, the maximum age of the resources deployed under the 

contract would be 60 years. (In case of Security and Fire & Safety services, no resources below age of 18 years shall be deployed by the contractor for the execution of the contract. However, in view of nature of business operation and nature of duty, for efficacy and efficiency 
purpose, resources will be deployed up to the age of 58 years. However, the age limit can be relaxed for a further period of two (02) years up to the age of 60 years if the contract worker is 
competent, efficient and medically fit i.e. physically fit with good health, good eye sight without any disease. The contractor has to produce Medical Fitness Certificate, to this effect, against such contract worker if deployed beyond 58 years).  

80.7 Appointment/Nomination of supervisor:  
As a part of the contract, the Contractor is required to appoint/nominate a supervisor (s) who will supervise, control and give directions to the resource(s) for discharging the contractual obligations. Accordingly, the Contractor has to give in writing the name and contact details of 
the supervisor (s) to the EIC. A copy of the same is also to be sent to HR In-charge and Security In-charge for records. 

80.8 A copy of the Letter of Acceptance (LOA) should be submitted to the Security Department by 
the Contractor / his representative or supervisor for facilitating the movement of resource(s) including machine & materials involved in the contract.  

80.9 The resources to be deputed/ deployed by the Contractor shall observe all security, fire and 
safety rules of GNGPL while at the site/work. All existing and amended safety / fire rules of GNGPL are to be followed at the work site by the Contractor and his deployed resource(s).  

80.10 Personal Protective Equipment / Safety Kit and Liveries: Contractor shall ensure adequate supply of personal protective equipment / Safety Kit and Liveries as mentioned in the Scope 
of Work to all such resources deployed.  

80.11 In case of accident, injury or death caused to the resource(s) while executing the Work under the contract, the Contractor shall be solely responsible for payment of adequate compensation, 
insurance money etc. to the next kith & kin of injured / diseased. Contractor shall indemnify GNGPL from such liabilities.  

80.12 The Contractor shall not deploy any resource suffering from any contagious or infectious 
disease. The Contractor shall get the deployed resource(s) examined from a civil Govt. Doctor. 

80.13  No resource(s) or representatives of Contractor (including Contractor) are allowed to consume alcoholic drinks or any narcotics within the premises of GNGPL (including Plant, Office and Residential etc.). If found under the influence of above, the Contractor shall 
immediately replace that resource(s) with intimation to the EIC.  
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80.14 While engaging / deploying the resources, the Contractor is required to make efforts to provide 
opportunity of employment to resources belonging to Schedule Caste, Schedule Tribe and Other Backward Class in order to have a fair representation of these sections of the society.  

80.15 The Contractor is required to maintain all Registers and other records in an office within the 
premises of GNGPL or at a place within a radius of three kilometers.  

80.16 Contractor shall provide proper Employment cards (FORM XII) for the resource to be deployed by him, duly signed by the Contractor or authorized person on behalf of Contractor.  
80.17 The Contractor shall issue Identity cards in his firm’s name to the resource deployed.  
80.18 Discipline of the resource(s) during discharge of duties must be regulated by the Contractor 

himself or by his representative.  
80.19 Police verification  

a)            The Contractor (including his sub-Contractors/Petty Contractors etc, if allowed) will undertake police verification in respect of the resource(s) engaged by him in GNGPL remises. Such 
verification will have to be carried out from concerned police station of their permanent place of residence/present place of residence.  

b)             Further, the Contractor is advised not to deploy any resource having past criminal record in 
the establishment/premises of GNGPL under this contract awarded to him.  

c)         In the event of violation of above clauses at (a) and (b), the Contractor will be solely responsible 
for the same.  

d)          If any such resource(s) having criminal record is deployed by the Contractor in the premises of 
GNGPL and has come to the notice of GNGPL at any point of time, the Contractor shall immediately replace that resource(s), failing which that particular resource(s) of the Contractor 
will not be allowed to enter into the premises of GNGPL.  

80.20 While confirming to any of these conditions, the Contractor must ensure that all applicable Laws of State regarding labour, their welfare, conduct etc. are complied.  
80.21 The contractor shall ensure the KYC of the contract workers in EPFO portal at all time during the period of the contract and submit a proof of the same to the Engineer- in- charge 

periodically.  
80.22 The Contractor shall ensure that the nomination of contract worker deployed by him under the said contract is duly updated in EPFO portal periodically  
81.0 Compliance of Govt. Of India Directives 
81.1 Pradhan Mantri Suraksha Bima Yojna (PMSBY) and Pradhan Mantri Jeevana (PMJJBY)  

Contractor shall, ensure that all its resources deployed under this contract have obtained 
additional insurance coverage under the Pradhan Mantri Suraksha Bima Yojana (PMSBY) and Pradhan Mantri Jeevan Jyoti Bima Yojana (PMJJBY) through the participating banks and 
submit the proof of such insurance coverage to the satisfaction of GNGPL. The cost has been included in the estimate mentioned in SOR and the Contractor shall submit evidence / proof to GNGPL in this respect. Both the schemes are to be regulated continuously on yearly basis 
and the same should be renewed on each successive relevant date in subsequent years during the period of the contract.  

81.2 Labour Identification Number (i.e. LIN) Registration (Mandatory)  
The Unified Shram Suvidha Protal, developed by Government of India, facilitates reporting of 
Inspections & submission of Returns and has also been envisaged as a single point of contact between employer, resources and enforcement agencies bringing in transparency in their day- 
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to-day interactions. For integration of data among various enforcement Agencies, the 
Contractor, as an inspectable unit, is required to register and obtain Labour Identification Number (i.e. LIN) from Shram Suvidha Portal and submit the same in GNGPL  

81.3 Pradhan Mantri Rojgar Protsahan Yojna (PMRPY) / Aatmanirbhar Bharat Rozgar Yojana(ABRY) / Pradhan Mantri Garib Kalayan Yojana – if applicable  
In order to support the Govt. of India’s Initiative on Employment Generation, the Contractor must register for Pradhan Mantri Rojgar Protsahan Yojna (PMRPY) / Aatmanirbhar Bharat Rozgar Yojana (ABRY) / Pradhan Mantri Garib Kalayan Yojana (as applicable). In service 
contract, the contractors shall inform GNGPL/Engineer in Charge about the benefit availed, if any, against the scheme for adjustment against the invoice(s) / bill(s 

82.0 RECORDS AND REGISTERS 
82.1 Maintenance of records and registers 

The Contractor is required to maintain statutory records and registers for applicable labour 
laws as prescribed under the following rules: 

a)             Ease of Compliance to Maintain Registers under the various Labour Laws, 2017 
b)             Rationalization of Forms and Reports under Certain Labour Laws Rules, 2017 
c)             Labour Codes (after they are made effective by Government of India) 

82.2 The Contractor has to maintain the following (but not limited to) Registers/ Forms/ Reports /Returns at all times: 
a)            Employee Register in FORM A ( to be replaced by FORM – IV of Code on Wages- 2019 after it comes into force) 
b)            Wage Register in FORM B ( to be replaced by Register of Wages, Overtime, Fine, Deduction for damage and Loss in FORM – I of Code on Wages-2019 after it comes into force) 
c)             Register of Loan / Recoveries in FORM C 
d)             Attendance Register in FORM D 
e)             Register of rest/leave/leave wages in FORM E 
f)             Copies of Wage Slips in FORM XIX ( to be replaced by FORM – V of Code on Wages- 2019, after it comes into force) 
g)             Copies of Employment Card in FORM XII 

82.3 Documents to be submitted by the Contractor to EIC at various stages during the currency of 
the contract 

a)             Immediately after issuance/receiving of Letter of Acceptance (LOA) 
i. Details as required for issuance of FORM - VII (Notice of Commencement of Work) ii. Application for issuance of FORM –III (Form of Certificate by Principal Employer ) for 

obtaining Labour License from Licensing Authority for engaging 20 or more resources. iii. Copy of FORM - VI (License) before commencement of work if 20 or more resources are engaged. 
iv. Copy of Provident Fund Registration Certificate issued by concerned Regional Provident Fund Commissioner. 
v. Copies Insurance Policy(ies) as mentioned at Annexure-iv  
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vi. Copy of Labour Identification Number (i.e. LIN) Registration done in Shram Suvidha 
Portal of Govt. of India.  vii. Copy of registration under the Building and other construction workers (RE&CS) Act, 
1996 in case the contractors deploy ten or more building workers in any building or other construction works.   

b)              At the time of submission of monthly bills  
i. Copy of Employee Register in FORM – A under The Ease of Compliance to Maintain Registers under various Labour Laws Rules, 2017 ( to be replaced by FORM – IV (of 

Code on Wages-2019, after it comes into force).  ii. Copy of Wage Register in FORM – B under The Ease of Compliance to Maintain Registers under various Labour Laws Rules, 2017 ( to be replaced by Register of 
Wages, Overtime, Fine, Deduction for damage and Loss in FORM – I of Code on Wages-2019, after it comes into force) duly certified by authorized representative of 
the Contractor and authorized person in GNGPL certifying as “Certified that the amount shown in the column No. ---- has been paid  iii. to the workman concerned in my presence (date)at (place)” along with copy of bank 
statement duly certified by bank and copy of online transaction statement against each resources with details of name, account number amount paid & date of payment as 
proof of Cashless Transaction / Payment of wages through e-banking/digital mode.  iv. As a part of compliance and proof of depositing Provident Fund, EDLI and ESI 
contributions the Contractor shall submit copies of the Separate e-Challans / ECR, bank receipts/bank statement in respect of resources deployed in GNGPL in the previous month in this contract. The documents should also contain details of 
resources, PF account No., ESI No., contributions of resources and employer etc.  v. Dully filled in details as per Annexure- i.  

vi. Copy of Wage Slips in FORM XIX  vii. Proof of deposit of Cess under the building and other construction workers welfare Cess Act,1996 (if applicable)  
c)                  At the time of closure of contract   

i. Indemnity Bond of Rs. 100/- duly notarized from Notary indemnifying GNGPL from all liabilities w.r.t. the resource engaged by the Contractor regarding payment of wages, Provident Fund/ESI contributions, Insurance and other statutory payments. Format for 
Indemnity Bond is as per Form F-19  ii. Copy of the Wage Register in FORM – B (to be replaced by FORM-I of Code on 
Wages-2019 after it comes into force) for the last month.  iii. Copies of Service Certificates issued to resources in Form VIII  iv. Copy of the ECR related to EPF and ESIC Compliance in respect of Resource.  

v. Details as required for issuance of FORM - VII (Notice of Completion of Work)  vi. Copies of FORM-C & FORM –D under the Payment of Bonus Act 1965 as proof of 
payment towards Bonus.  vii. Copy of proof towards release of Leave Encashment  viii. Copies of No Dues Certificate from contract workers stating they have received all 
statutory payments and social benefits.  ix. Proof towards KYC compliance on contract workers.  

x. Proof of deposit of total Cess under The Building and other Construction Workers’ Welfare Cess Act, 1996, (if applicable) with final assessment from respective Cess 
collector (s).  
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82.4 Verifications of bills and documents submitted by the Contractor  
Before certifying/verifying the running/ final bill/invoice of the Contractor, the designated EIC 
of the respective contract of GNGPL, shall verify from the ECRs of PF/ESI, through respective web portals, the detail/status of the payment made by the Contractor. In case the 
information furnished by the Contractor is found to be incorrect, GNGPL shall take appropriate action against the Contractor under relevant conditions as available in the tender document.  
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Annexure- i  
 Details in support of RA Bill for the Month of__________________ , 20____ 

 (1) Name of the Firm/Agency/Contractor___________________________ 
(2) Nature of Contract: Job/ Service  
_______________________________________________________ (3) Period of Contract: From_____________ to _____________________ 

(a) Extension Period of Contract, if any from ________________ to ______________ 
(b) Place where contract workmen are working __________________________ (4) Postal address of the Contractor:____________________________________________ (5) Phone No. of the Contractor:_____________ 

(6) Fax No. and Email of the Contractor:___________________________________________ (7) Name and Address of PF office from where EPF Code No. has been allotted: ________________________________________________________________________ 
(8) EPF Code No. allotted by PF office:____________________________ (9) Name and Address of ESIC office from where ESI Code No. has been allotted:___________ 
(10) ESI Code No. allotted by ESIC office:___________________ (11) Labour License No. _________________________dated _________________________ (12) Validity period of Labour License from_______________ to______________________ 
(13) Detail of Resource engaged by the Contractor:  

Category No. of Resources Prevailing Minimum Wages Male Female 
Unskilled    

Semi-skilled    
Skilled    

Highly skilled    
Total    

 
(14) Copy of Wage Register in FORM – B (to be replaced by FORM-I as per Code on Wages-2019, after it comes into force) 
(15) Details of deposit of contribution towards EPF: 
a) EPF Challan No.___________ Amount______________ Date________________ 
(16) Details of Deposition of contribution towards ESI 
a) ESI Challan No.__________________ Amount__________________ Date_______________ 
(17) Whether any arrangement / agreement has been entered with any resource for extending 
benefits under Inter-state Migrant Workmen (RE&CS) Act, 1979: (Yes/ No) 
If Yes, No. of such Inter-state Migrant Workers: ___________________________ 
 
Place:-             SIGNATURE OF CONTRACTOR/AUTHORIZED REPRESENTATIVE 
Date:- 
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83.0 CORRESPONDING ADDRESS 
83.1 PURCHASER: 

A. GOA NATURAL GAS PRIVATE LIMITED 
Mr. Nilay Vakil   
Chief Finance Officer 
Goa Natural Gas Private Limited 
C/O RAJAN VILLA, Plot No. 33 
Housing Board Colony  
Behind Patrakar Colony 
PORVORIM Goa-403521  
Email Id: cfo@goanaturalgas.com 

B. CONSULTANT:  
C&P Head (CGD) 
VCS Quality Services Pvt Ltd.  Unit no. 1116 - 1121, Tower 4, Assotech Business  Cresterra, Plot No. 22, Sector-135, Expressway Noida-201301,  
(Uttar Pradesh)                   Telephone: +91 9899812852/ 6392973123/ 8630790184 
Email:rachna.shukla@vcsprojects.com / md.ishan@vcsprojects.com / yusuf.khan@vcsprojects.com 
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ATTACHMENT-I 
PROCEDURE FOR ACTION IN CASE OF CORRUPT/ FRAUDULENT/ COLLUSIVE/ COERCIVE 

PRACTICES 
Introduction: 
In the endeavour to maintain and foster most ethical and corruption free business environment, 
this Banning Procedure containing provision for putting a Vendor/ Supplier on Suspension and/or 
banning list if such agency indulges in corrupt/ fraudulent/ collusive/ coercive practice is being 
followed. 
A. Definitions: 
A.1 “Corrupt Practice” means the offering, giving, receiving or soliciting, directly or  indirectly, anything of value to improperly influence the actions in selection process or in contract 

execution. 
“Corrupt Practice” also includes any omission for misrepresentation that may mislead or attempt to mislead so that financial or other benefit may be obtained or an obligation 
avoided. 

A.2 “Fraudulent Practice” means and include any act or omission committed by a agency or with his connivance or by his agent by misrepresenting/ submitting false documents and/ or 
false information or concealment of facts or to deceive in order to influence a selection process or during execution of contract/ order. 

A.3 “Collusive Practice amongst  bidders  (prior  to  or  after  bid  submission)”  means  a scheme or arrangement designed to establish bid prices at artificial non-competitive levels and to 
deprive the Employer of the benefits of free and open competition. 

A.4 “Coercive practice” means impairing or harming or threatening to impair  or  harm  directly  or indirectly, any agency or its property to influence the improperly actions of an agency, 
obstruction of any investigation or auditing of a procurement process. 

A.5 “Vendor/Supplier/Contractor/Consultant/Bidder” is herein after referred as “Agency” 
A.6 “Appellate Authority” shall mean Committee of Directors of GNGPL 
A.7 “Competent Authority” shall mean the authority, who is competent to take final  decision     for Suspension of business dealing with an Agency/  ies  and  Banning  of  business  

dealings with Agency/(ies) and shall be the “CEO”. 
A.8 “Allied Agency” shall mean all the concerns within the sphere of effective influence of banned/ suspended agencies. In determining this, the following factors may be taken into 

consideration: 
(a) Whether the management is common; 
(b) Majority interest in the management is held by the partners or directors of banned/ 

suspended firm. 
(c) substantial or majority shares are owned by banned/ suspended agency and by virtue 

of this it has a controlling voice. 
A.9 “Investigating Agency” shall mean any department or unit of GNGPL investigating into the 

conduct of Agency/  party  and  shall  include  the  Vigilance  Department  of  the GNGPL, Central Bureau of Investigation, State Police or any other agency set up by the Central or 
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state government having power to investigate. 
B. Actions against bidder(s) indulging in corrupt /fraudulent/ collusive/ coercive 

practice 
B.1 Irregularities noticed during the evaluation of the bids: 

If it is observed during bidding process/  bids  evaluation  stage  that  a  bidder  has  indulged in corrupt/fraudulent /collusive/coercive practice, the bid of such Bidder (s) shall 
be rejected and its Earnest Money Deposit (EMD) shall be forfeited. 
Further, such agency shall be banned for future business with GNGPL for a period specified in para B.2.2 below from the date of issue of banning order. 

B.2 Irregularities noticed after award of contract 
(i) During execution of contract: 
If an agency, is  found  to  have  indulged  in  corrupt/fraudulent/  collusive/coercive practices, during execution of contract, the  agency  shall  be banned for future business  with GNGPL for a period specified in para B.2.2 below from the date of issue of banning 
order. 
The concerned order (s)/ contract(s) where corrupt/ fraudulent/ collusive practices is observed, shall be suspended with immediate effect by Engineer-in-Charge (EIC)/ 
Employer whereby the supply/ work/ service  and  payment  etc. will be suspended.  The action shall be initiated for putting the agency on banning. 
After conclusion of process, the order (s)/ contract (s) where it is concluded that such 
irregularities have been committed shall be terminated and Contract  Performance Guarantee submitted by agency against such order (s)/  contract  (s)  shall  also  be forfeited. The amount that may have become due to the contractor on account of work 
already executed by him shall be payable to the contractor and this  amount  shall  be subject to adjustment against any amounts due from the contractor under the terms of the 
contract. 
No risk and cost provision will be enforced in such cases. 
(ii) After execution of contract and during Defect liability period (DLP)/ Warranty/Guarantee Period: 
If an agency is found to have indulged in corrupt/ fraudulent/ collusive/ coercive practices, 
after execution of contract and  during  DLP/  Warranty/ Guarantee  Period,  the  agency shall be banned for future business with GNGPL for a  period  specified  in  para  B.2.2 below from the date of issue of banning order. 
Further, the Contract Performance Guarantee submitted by agency against such order (s)/ 
contract (s) shall be forfeited. 
(iii) After expiry of Defect liability period (DLP)/ Warranty/Guarantee Period 
If an agency is found to have indulged in corrupt/fraudulent/ collusive/coercive practices, after expiry of Defect liability period (DLP)/Warranty/Guarantee Period, the agency shall 
be banned for future business with GNGPL for a period specified in para B. 2.2 below from the date of issue of banning order. 
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B.2.2 Period of Banning 
The period of banning of agencies indulged in Corrupt /Fraudulent /Collusive /Coercive 
Practices shall be as under and to be reckoned from the date of banning order: 
 Sl. No. Description 

Period of banning from 
the date of issuance of Banning order 

1 

Misrepresentation/False information other than 
pertaining to BEC of tender but having impact on the selection process. 

 For example, if an agency confirms not being in 
holiday/ banning list of PSUs/ Govt. Dept.,  liquidation,  bankruptcy etc. and subsequently it is found otherwise, such acts shall be considered in this category. 

 
  
 02 years 

2 Corrupt/Fraudulent (pertaining to BEC of tender) /Collusive/Coercive Practices 
03 years 

2.1 

If an agency again commits Corrupt/Fraudulent (pertaining to BEC of tender) /Collusive/ Coercive Practices in subsequent cases after their banning, such 
situation of repeated offense to be dealt with more severity and following shall be the period of banning: 

 

(i) Repeated once 
7 years (in addition to the 
period already served) 

(ii) Repeated twice or more 
15 years (in addition to the period already served) 

3 Indulged in unauthorized disposal of materials provided by GNGPL 
7 years 

4 If act of vendor/ contractor is a threat to the National Security 15 years 

5 Corrupt/Fraudulent/Collusive/Coercive Practices during execution of contract 
02 years 

In exceptional cases where the act of vendor/ contractor is a threat to the  National  
Security, the banning shall be for indefinite period. 

C. Effect of banning on other ongoing contracts/ tenders 
C.1 If an agency is put on Banning, such agency should not be considered in ongoing 

tenders/future tenders. 
C.2 However, if such an agency is already executing other order (s)/ contract (s) where no  

corrupt/fraudulent/ collusive/coercive practice is found, the agency should be allowed to 
continue till its completion without any further increase in scope except those incidental to 
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original scope mentioned in the contract. 
C.3 If an agency is put on the Banning List during tendering and no irregularity is found in the 

case under process: 
C.4 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid submitted 

by the agency shall be ignored. 
C.5 After opening Technical bid but before opening the Price bid, the Price bid of the agency 

shall not be opened and BG/EMD submitted by the agency shall be returned to the agency. 
C.6 after opening of price, BG/EMD made by the agency shall be returned; the offer of the agency shall be ignored & will not be further evaluated. If the agency is put on banning list 

for fraud/ mis-appropriation of facts committed in the same tender/other tender where errant agency emerges as the lowest (L1), then such tender shall also be cancelled and re-invited. 
D. Procedure for Suspension of Bidder 
D.1 Initiation of Suspension 

Action for suspension business dealing with any agency/ (ies) shall be initiated by C&P 
Department when 

(i) Corporate Vigilance Department based on the fact of the case gathered during investigation by them recommend for specific immediate action against the agency. 
(ii) Corporate Vigilance Department based on the input from Investigating agency, forward 

for specific immediate action against the agency. 
D.2 Suspension Procedure: 
D.2.1 The order of suspension would operate initially for a period not more than six months and will be communicated to the agency and also to Corporate Vigilance Department. Period of 

suspension may be extended by one month at  a  time  with  a  ceiling  of  six  months pending a conclusive decision to put the agency on banning list. 
D.2.2 During the period of suspension, no new business dealing may be held with the agency. 
D.2.3 Period of suspension will be accounted for in the final order passed for banning of business 

with the agency. 
D.2.4 The decision regarding suspension of business dealings should also be communicated to the agency. 
D.3 Effect of Suspension of business: 

Effect of suspension on other on-going/future tenders will be as under:  
D.3.1 No enquiry/bid/tender shall be entertained from an agency as long as the name of agency 

appears in the Suspension List.  
D.3.2 If an agency is put on the Suspension List during tendering:  
D.3.2.1 after issue of the enquiry /bid/tender but before opening of Technical bid, the bid submitted by the agency shall be ignored.  
D.3.2.2 after opening Technical bid but before opening the Price bid, the Price bid of the agency 

shall not be opened and BG/EMD submitted by the agency shall be returned to the agency.  
D.3.2.3 after opening of price, BG/EMD made by the agency shall be returned; the offer of the 
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agency shall be ignored & will not be further evaluated. If the agency is put on Suspension 
list for fraud/ mis-appropriation of facts conducted in the same tender/other tender where errant agency emerges as the lowest (L1), then such tender shall also be cancelled and re-
invited.  

D.3.3 The existing contract (s)/ order (s) under execution shall continue.  
D.3.4 Tenders invited for procurement of goods, works, services and consultancy services shall have provision that the bidder shall submit a undertaking to the effect that  

a. neither the bidder themselves nor their allied agency/(ies) are on banning list of GAIL 
or the Ministry of Petroleum and Natural Gas and  

b. bidder is not banned by any Government department/ Public Sector. 
E. Appeal against the Decision of the Competent Authority: 
F.1 The agency may file an appeal against the order of the Competent Authority for putting the agency on banning list. The appeal shall be filed to Appellate Authority. Such an appeal 

shall be preferred within one month from the of receipt of banning order. 
F.2  Appellate Authority would consider the appeal and pass appropriate order which shall be communicated to the party as well as the Competent Authority. 
F.3  Appeal process may be completed within 45 days of filing of appeal with the Appellate 

Authority. Wherever there is contradiction with respect to terms of ‘Integrity pact’ , GCC and ‘Procedure for action in case of Corrupt/Fraudulent/ Collusive/Coercive Practice’, the provisions of ‘Procedure for action in case of Corrupt/Fraudulent/ Collusive/Coercive 
Practice’ shall prevail. 
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ANNEXURES: 
  

I. ANNEXURE-I: DECLARATION OF BID SECURITY / EMD 
CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE PRACTICES (NOT 
APPLICABLE) 

II. ANNEXURE-II: UNDERTAKING FROM BIDDER WHICH SHARES LAND BORDER 
WITH INDIA  

III. ANNEXURE-III: POLICY FOR PURCHASE PREFERENCE AS PER PUBLIC 
PROCUREMENT (PREFERENCE TO MAKE IN INDIA), ORDER 2017 
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      Annexure - I 
DECLARATION OF BID SECURITY / EMD  

(on Bidder’s Letter Head) 
(NOT APPLICABLE) 

 
To,    

 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33, Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
Subject:  
 
Tender No:   Dear Sir  
 After examining / reviewing provisions of above referred tender documents (including all  
corrigendum/ Addenda), we M/s _____________________________(Name of Bidder) have 
submitted our offer/ bid no.____________ . 
 We, M/s _____________________________ (Name of Bidder) hereby understand that, 
according to your conditions, we are submitting this Declaration for Bid Security. 
 
We understand that we will be put on blacklist / holiday list / information letter indicating the 
nature of default shall be sent to Ministry of Micro, Small and Medium Enterprises (as per 
policies of GNGPL in this regard), if we are in breach of our obligation(s) as per following:  
 a. have withdrawn/modified/amended, impairs or derogates from the tender, my/our bid during the period of bid validity specified in the form of Bid; or  
b. having been notified of the acceptance of our Bid by the GNGPL during the period of bid validity:  

i.  fail or refuse to execute the Contract, if required, or  
ii.  fail or refuse to furnish the Contract Performance Security, in accordance provisions of tender document.  
iii.  fail or refuse to accept 'arithmetical corrections' as per provision of tender document.  

c.    having indulged in corrupt/fraudulent /collusive/coercive practice as per procedure.  
 
Place: Signature of Authorize Signatory  
Date: Name:  
 Destination:  
              Seal 
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Annexure-II 
 

UNDERTAKING ON LETTERHEAD REGARDING BIDDER SHARING BORDER WITH INDIA  
 

To,    
 

M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33, Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 

 

SUB: __________________________________   
TENDER NO: __________________________ 
 

Dear Sir 
 

We have read the clause regarding Provisions for Procurement from a Bidder of a country 
which shares a land border with India and on sub-contracting to contractors from such 
countries; we certify that, bidder M/s________________ (Name of Bidder) is: 

 

 

(i) Not from such a country                                 [    ] 
 

(ii) If from such a country, has been registered         [     ]  
with the Competent Authority. 

         (Evidence of valid registration by the  
         Competent Authority shall be 
          attached) 
      (Bidder is to tick appropriate option ( or X) above).  
 
We hereby certify that bidder M/s                   (Name of Bidder) fulfills all requirements 
in this regard and is eligible to be considered against the tender. 

 
Place: [Signature of Authorized Signatory of Bidder] 
Date: Name: 

Designation: 
Seal:  
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Annexure-III 
 

POLICY TO PROVIDE PURCHASE PREFERENCE AS PER PUBLIC PROCUREMENT 
(PREFERENCE TO MAKE IN INDIA), ORDER 2017 
 

1.0 Ministry of Petroleum & Natural Gas vide Notification No. FP-20013/2/2017-FP-PNG-Part(4) (E-41432)  dated 26.04.2022 has notified that Public Procurement (Preference to Make in 
India), Order 2017 (PPP-MII) issued by DPIIT and as amended from time to time shall be applicable to all the Public Sector Undertakings  and their wholly owned subsidiaries under MoP&NG with certain modifications.  
 

2.0 The Public Procurement (Preference to Make in India), Order 2017 (PPP-MII) issued by 
DPIIT to encourage ‘Make in India’ and promote manufacturing & production of goods and 
services in India with a view to enhancing income and employment. 

 

3.0 DEFINITIONS:- 
 

(i) Local Content means the amount of value added in India which shall, unless 
otherwise prescribed by the Nodal Ministry, be the total value of item procured 
(excluding net domestic indirect taxes) minus the value of imported content in the 
item (including all custom duties) as a proportion of the total value, in percent.  

 

 Further Local value addition through services such as transportation, insurance, 
installation, commissioning, training, and after sale support like AMC/CMC etc. shall 
be considered in local content calculation. 

 

(ii) ’Class-I local supplier’ means a supplier or service provider, whose goods, services 
or works offered for procurement, meets the minimum local content of equal to or 
more than 50%. 

 ‘Class-II local supplier’ means a supplier or service provider, whose goods, services 
or works offered for procurement, meets the minimum local content of more than 20% 
but less than 50%. 

 ‘Non - Local supplier’ means a supplier or service provider, whose goods, services 
or works offered for procurement, has local content less than or equal to 20%. 

(iii) L1 mean the lowest tender or lowest bid or the lowest quotation received in a tender, 
bidding process or other procurement solicitation as adjudged in the evaluation 
process as per tender or other procurement solicitation.  

(iv) Margin of Purchase Preference:   means the maximum extent to which the price 
quoted by a Class-I local supplier may be above the L1 for purpose of purchase 
Preference.  

(v) Nodal Ministry means the Ministry of Petroleum & Natural Gas 
 

(vi) Procuring Entity means Goa Natural Gas Pvt. Ltd. (GNGPL) 
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(vi) Works means all the works as per Rule 130 of GFR-2017 also include ‘turnkey works’ 
4.0 Margin of Purchase Preference: The margin of purchase preference shall be 20%.  
 
5.0 ELIGIBILITY OF ‘CLASS-I LOCAL SUPPLIER’/ ‘CLASS-II LOCAL SUPPLIER’/ ‘NON-

LOCAL SUPPLIERS’ FOR DIFFERENT TYPES OF PROCUREMENT 
(a) In procurement of all goods, services or works in respect of which the Nodal Ministry / Department has communicated that there is sufficient local capacity and local 

competition, only 'Class-I local supplier', shall be eligible to bid irrespective of purchase value. 
 

(b) Only ‘Class-I local supplier’ and ‘Class-II local supplier’, shall be eligible to bid in procurements undertaken by procuring entities, except when Global tender enquiry/ International Competitive bidding has been issued. In global tender enquiries/ International Competitive bidding  ‘Non local suppliers' shall also be eligible to bid 
along with ‘Class-I local suppliers' and ‘Class-II local suppliers'. 

 

(c) Works includes Engineering, Procurement and Construction (EPC) contracts and services include System Integrator (SI) contracts 
 

(d) HP-HT Operations in upstream oil and gas business activities shall be exempted from this order. 
 
6.0 PURCHASE PREFERENCE METHODOLOGY UNDER PPP-MII (SUBJECT TO 

QUANTITY DISTRIBUTION APPLICABLE TO MSES AS PER PUBLIC PROCUREMENT 
POLICY FOR MSE 2012, REFER EXAMPLES GIVEN BELOW):  

 

(a) Purchase preference shall be given to ‘Class-I local supplier’ in procurements in the 
manner specified here under. 

 

(b) In the procurements of goods or works which are cover by para 5 (b) above and which 
are divisible in nature, the ‘Class-I local supplier’ shall get purchase preference over ‘Class-II local supplier’ as well as ‘Non-local supplier’, as per following procedure: 

 

i. Among all qualified bids, the lowest bid will be termed as L1. If L1 is ‘Class-I 
local supplier’, the contract for full quantity will be awarded to L1. 

 

ii. If L1 bid is not a ‘Class-I local supplier’, 50% of the order quantity shall be 
awarded to L1. Thereafter, the lowest bidder among the 'Class-I local supplier' 
will be invited to match the L1 price for the remaining 50% quantity subject to 
the Class-I local supplier's quoted price falling within the margin of purchase 
preference, and contract for that quantity shall be awarded to such ‘Class-I 
local supplier’ subject to matching the L1 price. In case such lowest eligible 
‘Class-I local supplier' fails to match the L1 price or accepts less than the 
offered quantity, the next higher ‘Class-I local supplier’ within the margin of 
purchase preference shall be invited to match the L1 price for remaining 
quantity and so on, and contract shall be awarded accordingly. In case some 
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quantity is still left uncovered on Class-I local suppliers, then such balance 
quantity may also be ordered on the L1 bidder. 

 

(c) In the procurements of goods or works which are covered by para 5 (b) and which 
are not divisible in nature, and in procurement of services where the bid is evaluated 
on price alone, the ‘Class-I local supplier’ shall get purchase preference over ‘Class-
II local supplier‘ as well as ‘Non-local supplier', as per following procedure: 

 

i. Among all qualified bids, the lowest bid will be termed as L1. If L1 is ‘Class-I local supplier’, the contract will be awarded to L1. 
 

ii. If L1 is not ‘Class-I local supplier', the lowest bidder among the ‘Class-I local supplier', will be invited to match the L1 price subject to Class-I local supplier's 
quoted price falling within the margin of purchase preference, and the contract shall be awarded to such 'Class-I local supplier' subject to matching the L1 
price. 

 

iii. In case such lowest eligible ‘Class-I local supplier’ fails to match the L1 price, 
the ‘Class-I local supplier’ with the next higher bid within the margin of 
purchase preference shall be invited to match the L1 price and so on and 
contract shall be awarded accordingly. In case none of the ’Class-I local 
supplier’ within the margin of purchase preference matches the L1 price, the 
contract may be awarded to the L1 bidder. 

 

iii. “Class-II local supplier" will not get purchase preference in any procurement. 
 

d) Applicability in tenders where contract is to be awarded to multiple bidders - 
In tenders where contract is awarded to multiple bidders subject to matching  of L1 
rates or otherwise which are covered by para 5 (b), the  'Class-I  local  supplier'  shall  
get  purchase  preference  over  'Class II-  local supplier'  as well as 'Non-local 
supplier', as per following procedure: 

 

i)        If 'Class-I Local suppliers' qualify  for award of contract  for at least 50% of the 
tendered  quantity in any  tender, the  contract  may  be  awarded   to  all  the  
qualified bidders  as per award criteria stipulated in the bid documents.  
However, in case 'Class -I Local suppliers' do not qualify  for award of contract  
for at least  50%  of the tendered quantity, purchase preference  should be 
given to the 'Class-I local supplier' over 'Class-II local suppliers'/ 'Non local 
suppliers' provided that their quoted rate falls  within 20% margin  of purchase 
preference  of the highest  quoted  bidder  considered  for  award  of contract  
so  as  to  ensure   that  the  'Class-I  Local  suppliers'  taken   in  totality   are 
considered  for award of contract for at least 50% of the tendered quantity. 

 

ii)        First purchase  preference  has to be given to the lowest  quoting 'Class-I 
local supplier', whose quoted rates fall within 20% margin of purchase 
preference, subject to its  meeting  the  prescribed   criteria  for  award  of  
contract  as  also  the  constraint  of maximum  quantity  that can be sourced  
from any single supplier. If the lowest quoting 'Class-I  local supplier', does  
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not qualify  for purchase  preference  because  of aforesaid constraints  or 
does not accept the offered quantity, an opportunity may be given to next 
higher 'Class-I local supplier',  falling within 20% margin of purchase  
preference, and so on. 

 

7.0 In case a bidder (Class-I Local supplier) is eligible to seek benefit under Policy for Preference 
under Public Procurement (Preference to Make in India), Order 2017 as well as Public 
Procurement Policy for MSE 2012 (PPP for MSE 2012), then the bidder should categorically 
confirm its option to choose benefits against only one of the two policies i.e. either PPP-MII 
and MSE policy in Form-1. The option once exercised cannot be modified subsequently.    

Purchase preference benefits shall be extended to the bidder based on the declared option 
subject to the bidder meeting the requirements contained in that purchase preference policy. 
 

In case a MSEs bidder opts for purchase preference based on PPP-MII, such bidder shall 
not be entitled to claim purchase preference benefit available to MSE Bidders under PPP-
2012. However, the exemptions from furnishing Bidding Document fee and Bid security/EMD 
shall continue to be available to such MSE Bidder.  
While for evaluating a particular bid that bidder’s option (to avail any one out of two applicable 
purchase preference policies, i.e., PPP-MII or PPP-2012) will be considered, for price 
matching opportunities and distribution of quantities among bidders, the precedence shall be 
in the following order:-  

(i)       Public Procurement Policy for MSE 2012 (ii) Public Procurement (Preference to Make in India), Order 2017 
 

8.0 Example to deal Various situations in case a bidder is eligible to seek benefit under 
Public Procurement (Preference to Make in India), Order 2017 as well as Public 
Procurement Policy for  MSE 2012 (PPP for MSE 2012)  : 
 

(I) Non divisible item 
L1 bidder is non MSE, Non Local supplier/ Class-II local supplier as per PPP-MII 
L2 bidder is Class-I Local supplier as per PPP-MII (prices within 20%) 
L3 bidder is MSE bidder (prices within 15%) 
MSE bidder shall be given preference to match the L1 price. If bidder matches the L1 
price, order shall be placed on him, otherwise, option for matching the L1 price shall 
be given to L2 bidder (PPP-MII). 
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(II) Divisible item-Case 1   L1 bidder is non MSE, Non Local supplier/ Class-II local supplier as per PPP-MII 
L2 bidder is Class-I Local supplier as per PPP-MII (within 20%) 
L3 bidder is MSE bidder (within 15%) 
MSE bidder shall be given preference to match the L1 price. If bidder matches the L1 
price, order shall be placed on him for the quantity specified in the bidding document 
for MSEs (i.e. 25% of the tendered quantity). For 50% of tendered quantity option for 
matching the L1 price shall be given to L2 bidder (Class-I Local supplier as per PPP-
MII). Balance quantity (i.e. 25% of the tendered quantity) shall be awarded to original 
L1 bidder. 
 (III) Divisible item-Case 2   L1 bidder is non MSE, Non Local supplier/ Class-II as per PPP-MII 
L2 bidder is Class-I Local supplier as per PPP-MII (within 20%) 
L3 bidder is MSE bidder (within 15%) 
L4 bidder is MSE bidder (within 15%)) 
MSE bidders shall be given preference to match the L1 price. If bidders matched the 
L1 price, order shall be placed on each of them for 12.5% of the tendered quantity. 
In case L3 or L4 bidder refuses, the order shall be placed on remaining MSE bidder 
who matches the L1 prices for 25% of the quantity. For 50% of tendered quantity 
option for matching the L1 price shall be given to L2 bidder (Class-I Local supplier as 
per PPP-MII). Balance quantity (i.e. 25% of the tendered quantity) shall be awarded 
to original L1 bidder. 

(IV) In case L1 bidder is MSE bidder, the entire work shall be awarded to him without resorting to purchase preference to Class-I Local supplier as per PPP-MII. 
 (V) In case L1 bidder is a Local supplier as per PPP-MII, purchase preference shall be 
resorted to MSE bidder as per PPP 2012 only. 
 

8.0 VERIFICATION OF LOCAL CONTENT/ DOMESTIC VALUE ADDITION 
a.  The ‘Class-I local supplier’/ ‘Class-II local supplier’ at the time of tender, bidding or 

solicitation shall require to indicate percentage of local content and provide self-
certification (as per proforma at Form-2) that the item offered meets the minimum 
local content for ‘Class-I local supplier’/ ‘Class-II local supplier’ as the case may be 
and shall give details of the location(s) at which the local value addition is made.  

b.  In cases of procurement for a value in excess of Rs. 10 crores, in addition to Form-2 
‘Class-I local supplier’/ ‘Class-II local supplier’ shall be required to provide a certificate 
from the statutory auditor or cost auditor of the company (in the case of companies) 
or from a practicing cost accountant or practicing chartered accountant (in respect of 
suppliers other than companies) giving the percentage of local content as per 
proforma at Form -3.  

c.  In case a complaint is received by the procuring agency relating to implementation of 
this order including the claim of a bidder regarding local content/ domestic value 
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addition, the same shall be referred to Competent Auhtority who is empowered to 
look into procurement related complaints.  

d.  Nodal Ministry may constitute committees with internal and external experts for 
independent verification of self-declarations and auditor's/accountant's certificates on 
random basis and in the case of complaints.  A complaint fee of Rs.2 Lakh or 1% of 
the value of the domestically manufactured products being procured (subject to a 
maximum of Rs. 5 Lakh), whichever is higher, shall be paid by Demand Draft to be 
deposited with GNGPL. In case, the complaint is found to be incorrect, the complaint 
fee shall be forfeited. In case, the complaint is upheld and found to be substantially 
correct, deposited fee of the complainant would be refunded without any interest. 

e.  In case of false declarations, GNGPL shall initiate action for banning such 
manufacturer/supplier/service provider as per as per GNGPL’s extant “Procedure for 
action in case Corrupt/Fraudulent/Collusive/Coercive Practices” 

f.   A supplier who has been debarred by any procuring entity for violation of this Order 
shall not be eligible for preference under this Order for procurement by any other 
procuring entity for the duration of the debarment.  The debarment for such other 
procuring entities shall take effect prospectively from the date on which it comes to 
the notice of other procurement entities, in the manner prescribed under paragraph 
g below. 

g.  The Department of Expenditure shall issue suitable instructions for the effective and 
smooth operation of this process, so that: 
i.   The fact and duration of debarment for violation  of this Order by any procuring 

entity  are  promptly  brought  to  the  notice  of    the  Member-Convenor  of  
the Standing   Committee   and   the   Department    of   Expenditure  through    
the concerned  Ministry  /Department  or in some other manner; 

ii.   on a  periodical basis  such  cases  are  consolidated  and  a centralized  list or 
decentralized lists of such suppliers  with the period of debarment is maintained 
and displayed on website(s); 

iii.  in respect  of procuring entities other than the one which has carried out the 
debarment,  the   debarment    takes   effect   prospectively  from   the   date   
of uploading on the website(s) in the such a manner  that ongoing procurements 
are not disrupted. 

 

9.0 RECIPROCITY CLAUSE 
i. When  a Nodal Ministry/Department identifies  that Indian suppliers  of an item 

are not allowed to participate and/ or compete in procurement by any foreign 
government, due  to restrictive tender conditions  which have direct or indirect 
effect   of  barring   Indian   companies   such  as  registration  in the  procuring 
country, execution of projects of specific value in the procuring  country etc., it 
shall provide such details  to all its procuring  entities including   CMDs/CEOs of 
PSEs/PSUs,  State Governments and other procurement agencies  under their 
administrative control and GeM for appropriate reciprocal action. 
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ii.  Entities     of    countries     which     have    been    identified     by    the    nodal 
Ministry/Department as not allowing Indian companies to participate in their 
Government procurement  for any item related to that nodal Ministry shall not be  
allowed  to participate  in Government  procurement in India  for  all items related  
to  that  nodal   Ministry/   Department,   except   for  the  list  of  items published 
by the Ministry/  Department permitting their participation. 

iii.    The term 'entity' of a country shall have the same meaning as under the FDI 
Policy of DPIIT as amended from time to time. 
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PPP-MII-FORM-1 
 

UNDERTAKING FOR APPLICABILITY OF POLICY (APPLICABLE FOR CLASS-I LOCAL 
SUPPLIER ONLY)  

 
To, 
 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
 
TENDER NO:  

 
Dear Sir 

 
We, M/s____________ (Name of Bidder) hereby confirm that following purchase preference to be 
considered:- 
 

Description Preference  
 Preference Under Public Procurement (Preference to Make in India), Order 2017 
(PPP-MII)  

  

 
Note:  
(i) Please indicate your preference against only one policy.  (ii) The above preference shall be extended only after submission of requisite documents (as mentioned in the tender documents).  
 

Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal:  
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PPP-MII-FORM-2 
 

SELF CERTIFICATION BY BIDDER WHO CLASS-I LOCAL SUPPLIER/ CLASS-II LOCAL 
SUPPLIER TOWARDS MANDATORY MINIMUM LOCAL CONTENT/ DOMESTIC VALUE 

ADDITION 
 

To, 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
 

TENDER NO:  
 

Dear Sir 
 

We, M/s____________ (Name of Bidder) confirm that as per the definition of policy we are:   
 
Class-I Local supplier   [ ] 
 
Class-II Local Supplier  [ ] 
 

(Bidder is to tick appropriate option ( ) above). 
 
It is further confirm that M/s____________ (Name of Bidder)  meet the mandatory minimum Local 
content/Domestic Value Addition requirement  for Class-I Local supplier/ Class-II Local supplier (as 
the case may be) under Public Procurement (Preference to Make in India), Order 2017 (PPP-MII) 
and has value addition of  ………………………%. 
 
The details of the location (s) at which the local value addition is made is as under:  
 

…………………………… 
…………………………... 
…………………………… 
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We further confirm that in case we fail to meet the minimum local content/domestic value addition, 
the same shall be treated false information and GNGPL will take action as per provision of tender 
document.  
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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PPP-MII-FORM-3 
 

CERTIFICATE BY STATUTORY AUDITOR/COST AUDITOR/ CHARTERED ACCOUNTANT OF 
BIDDER TOWARDS MANDATORY MINIMUM LOCAL CONTENT/ DOMESTIC VALUE 

ADDITION 
 

(IN CASE BIDDER IS CLASS-I LOCAL SUPPLIER/ CLASS-II LOCAL SUPPLIER) 
 
To,  
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
 
TENDER NO:  

 
Dear Sir 

 
“We __________ the statutory auditor/ cost auditor/chartered accountant (not an employee of the 
company) of M/s._______ (Name of the bidder) hereby certify that as per definition specified in 
policy, M/s._______ (Name of the bidder) is  
 
Class-I Local supplier   [ ] 
 
Class-II Local Supplier  [ ] 
 

(Bidder is to tick appropriate option () above). 
 
It is further confirm that M/s____________ (Name of Bidder) quoted vide offer No. _______ dated 
________ against tender No.________ meet the mandatory minimum Local content/Domestic Value 
Addition requirement specified for Class-I Local supplier/ Class-II Local supplier (as the case may 
be) under Policy for Public Procurement (Preference to Make in India), Order 2017 (PPP-MII) and 
has value addition of ………………………% .  
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Name of Audit Firm:     [Signature of Authorized Signatory] 
                  Name: 
Date:                                                              Designation: 

       Seal: 
                                                                       Membership no.   
 
Note:  
 
(i) This certificate it to be furnished by the statutory auditor or cost auditor of the company (in the case of companies) or from a practicing cost accountant or practicing chartered accountant (in respect of suppliers other than companies) 
(ii) The above format is indicative, the statutory auditor/ cost auditor/ cost accountant can modify the format without changing the intent of certification.  
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LIST OF FORMS & FORMAT  
Form No. Description 

F - 1 BIDDER’S GENERAL INFORMATION 
F - 2 BID FORM 
F – 3 LIST OF ENCLOSURES 
F - 4 PROFORMA OF "BANK GUARANTEE" FOR "EARNEST MONEY / BID SECURITY" 
F - 5 LETTER OF AUTHORITY 
F - 6 NO DEVIATION CONFIRMATION 
F - 7 DECLARATION REGARDING HOLIDAY/BANNING AND LIQUIDATION, COURT RECEIVERSHIP ETC.  
F - 8 CERTIFICATE FOR NON-INVOLVMENT OF GOVT. OF INDIA 

F - 9 PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT" 
F - 10 AGREED TERMS & CONDITIONS 
F - 11 ACKNOWLEDGEMENT CUM CONSENT LETTER 
F - 12 UNDERTAKING ON LETTERHEAD 

F – 12A UNDERTAKING ON LETTERHEAD 
F - 13 BIDDER’S EXPERIENCE 
F - 14 CHECK LIST 
F - 15 FORMAT FOR CERTIFICATE FROM BANK IF BIDDER’S WORKING CAPITAL IS 

INADEQUATE IF BIDDER’S WORKING CAPITAL IS INADEQUATE 
F - 16 FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE FOR FINANCIAL 

CAPABILITY OF THE BIDDER 
F - 17 FORMAT FOR CONSORTIUM/JV AGREEMENT – NOT APPLICABLE 
F - 18 BIDDER'S QUERIES FOR PRE-BID MEETING 
F - 19 E-BANKING FORMAT 
F - 20 INTEGRITY PACT WITH ANNEXURE-1 & ANNEXURE- 2 
F - 21  DETAILS OF PROPOSED ORGANISATION   
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F-1 
BIDDER'S GENERAL INFORMATION 

 
To, M/s Goa Natural Gas Pvt. Ltd.  C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony Behind Patrakar Colony, PORVORIM Goa -403521 
 SUBJECT:  
TENDER NO: 

1 
Bidder Name   

2 

Status of Firm  Proprietorship Firm / Partnership Firm / Public Ltd /  
Pvt Ltd / Limited Liability Partnership (LLP) / Govt. Dept / 
PSU/ Others  

 
 If Others Specify:       

 
[Enclose relevant certificates / partnership deed / 
certificate of registration as applicable]  

3 

Name of the Proprietor / Partners 
/Directors of the firm/company 
including their father’s name and 
residential address, Aadhar no., 
PAN card details and DIN nos. 
 
( If required, a separate sheet 
may be enclosed for providing 
the above details) 
 

 

3a Name of Power of Attorney of the 
bidder 

 

4 Number of Years in Operation   

5 

Address of Registered Office:  
 

 
 

City:  
District:  
State:  
PIN/ZIP:  
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6 

Bidder’s address where 
order/contract is to be placed* 

 

City:  
District:  
State:  
PIN/ZIP:  

7 

  Address from where 
Goods/Services are to be 
dispatched /provided along with 
GST no.  

  (In case supply of Goods/Services 
are from multiple locations, 
addresses and GST no. of all such 
locations are to be provided) 

 

City:  
District:  
State:  
PIN/ZIP:  
GST No. 

8 
Telephone Number/Mobile 
Number and Email where 
contract is placed 

 

9 
Telephone Number/Mobile 
Number and Email of concerned 
personnel / authorized signatory 

 

10 
Website details  

11 
ISO Certification, if any    {If yes, please furnish details/document}          

12 PAN No.            (please furnish details & document)        

13 
GST No.           (please furnish details & document)      

14 
EPF Registration No.     (please furnish details & document)      
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15 
ESI code No.    (please furnish details & document)      

16 
Shops & Establishment License / 
Trade license / Incorporation 
Certificate    

 (please furnish details & document)      

17 
Whether Micro or Small  enterprise  

        
 {If yes, bidder to furnish relevant document}      

18 
Whether MSE is owned by SC/ST 
entrepreneur’s 

 {If yes, bidder to furnish relevant document}      

19 
Whether MSE is owned by Women 
entrepreneur’s 

 {If yes, bidder to furnish relevant document}      

 20 Whether bidder is a Start -Up or 
not 

 {If yes, bidder to furnish relevant document}      

 21 Bank details of bidder  (please furnish details/ bank mandate form)   

   
  
 Place:                          [Signature of Authorized Signatory of Bidder]  
Date:                          Name:                           Designation:                           Seal:
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F-2 
BID FORM 

To, M/s Goa Natural Gas Pvt. Ltd.  C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony Behind Patrakar Colony, PORVORIM Goa -403521 
 SUB:  
TENDER NO:  
Dear Sir, 
After examining / reviewing the Bidding Documents for the tender of 
“_________________________________________________________________ including "Specifications & Scope of Work", "General Conditions of Contract [GCC]", "Special Conditions of Contract [SCC]" and "Schedule of Rates [SOR]", etc. the receipt of which is hereby duly acknowledged, we, the undersigned, are 
pleased to offer to execute the whole part of the job and in conformity with the said Bid Documents, including Addenda / Corrigenda (if any). 
 We confirm that this Bid is valid for a period of "three [03] months" from the date of opening of "Techno-Commercial / Un-priced Bid", and it shall remain binding upon us and may be accepted by any time before 
the expiry of that period.  
If our Bid is accepted, we will provide the "Contract Performance Security / Security Deposit" equal to "___________ of the Contract Price" or as mentioned in Tender Document for the due performance within 
"thirty [30] days" of such Award, if applicable.  Until a final Agreement/Letter of Award is prepared and executed, the tender document (including addenda/ 
corrigenda) together with the "Notification of Award" shall constitute a binding Agreement between us.  
We understand that Bidding Document is not exhaustive and any action and activity not mentioned in Bidding Documents but may be inferred to be included to meet the intend of the Bidding Documents shall be deemed to be mentioned in Bidding Documents unless otherwise specifically excluded and we confirm to perform for 
fulfilment of Agreement and completeness of the Work in all respects within the time frame and agreed price.   
We understand that you are not bound to accept the lowest priced or any Bid that you may receive.  Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name:      Designation: 
     Seal:   
Duly authorized to sign Bid for and on behalf of ____________________________________  
 [Signature of Witness]  
Name of Witness:  
Address:
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F-3 
LIST OF ENCLOSURES 

 
To, 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
 
TENDER NO:  
 
 
Dear Sir, 
 We are enclosing the following documents as part of the bid: 
 

1. …………. 
2. ………… 
3. …………. 
4. …………. 
5. …………. 
6. …………. 
7.  

 
 Note:  
* In case of e-bidding the bidder has the option to submit specified documents in physical form 
on/before the bid due date or within seven days from the bid opening date. However, scanned copy 
of these (same) documents must be submitted on-line as part of e-bid before the bid due date/time.  
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal:
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F-4 
FORMAT FOR PROFORMA OF "BANK GUARANTEE" FOR "EARNEST MONEY / BID 

SECURITY" 
 
(To be stamped in accordance with the Stamp Act) 

 
Ref...............                                     Bank Guarantee No......... 
        

                                                                                           Date...................... 
To, 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
 
TENDER NO:  
 
Dear Sir(s), 
 
In accordance with Letter Inviting Tender under your reference No. __________________ M/s. 
________________   
having  their Registered / Head Office at _____________ (hereinafter called the Tenderer), wish 
to participate in the said tender for 
_____________________________________________________________________________
_ 
 
As an irrevocable Bank Guarantee against Earnest Money for the amount of ______________ is 
required to be submitted by the Tenderer as a condition precedent for participation in the said 
tender which amount is liable to be forfeited on the happening of any contingencies mentioned in 
the Tender Document. 
 
We, the ____________________________________ Bank at 
_____________________________having our Head Office 
________________________________________________________ (Local Address) 
guarantee and undertake to pay immediately on demand without any recourse to the tenderers by 
GNGPL Ltd., the amount ________________ ____________________ without any reservation, 
protest, demur and recourse. Any such demand made by GNGPL, shall be conclusive and binding 
on us irrespective of any dispute or difference raised by the Tenderer. 
 
This guarantee shall be irrevocable and shall remain valid up to ____________ [this date should 
be two (02) months beyond the validity of the bid].If any further extension of this guarantee is 
required, the same shall be extended to such required period on receiving instructions from M/s. 
_____________________________________________ whose behalf this guarantee is issued. 
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In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this 
___________day of ____________ 20__ at ____________. 
 
WITNESS: 
 
 
(SIGNATURE)       (SIGNATURE) 
 
 
(NAME)        (NAME) 
         
 
Designation with Bank Stamp 
 
(OFFICIAL ADDRESS)                             
 
 
Attorney as per  Power of Attorney No. ______                                                Date:  
 
 
 
----------------------------------------------------------------------------------------------------------------------------- 
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INSTRUCTIONS FOR FURNISHING "BID SECURITY / EARNEST MONEY" BY "BANK 
GUARANTEE" 
 
1. The Bank Guarantee by Bidders will be given on non-judicial stamp paper as per "Stamp 

Duty" applicable. The non-judicial stamp paper should be in the name of the issuing Bank. 
In case of foreign Bank, the said Bank's Guarantee to be issued by its correspondent Bank in India on requisite non-judicial stamp paper 

2. The expiry date should be arrived at in accordance with "ITB” 
3. The Bank Guarantee by bidders will be given from Bank as specified in "ITB". 
4. A letter from the issuing Bank of the requisite Bank Guarantee confirming that said Bank 

Guarantee / all future communication relating to the Bank Guarantee shall be forwarded 
to the Employer at its address as mentioned at "ITB". 

5. Bidders must indicate the full postal address of the Bank along with the Bank's E-mail / 
Fax / Phone from where the Earnest Money Bond has been issued. 

6. If a Bank Guarantee is issued by a commercial Bank, then a letter to Employer confirming 
its net worth is more than Rs. 1,000,000,000.00 [Rupees One Hundred Crores] or 
equivalent alongwith documentary evidence. 

7.  Bank Guarantees towards EMD/Bid Bond from any Indian scheduled bank or a branch of an 
International bank situated in India and registered with Reserve Bank of India as scheduled 
foreign bank in case of Indian bidder and from any reputed International Bank or Indian scheduled 
bank in case of foreign bidder may be accepted. However, other than the Nationalized Indian 
Banks, the banks whose BGs are furnished, must be commercial banks having net worth in 
excess of Rs. 100 crores and a declaration to this effect should be made by such commercial 
bank either in the Bank Guarantee itself or separately on a letter head.  
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F-5 
LETTER OF AUTHORITY 

 
[Pro forma for Letter of Authority for Attending Subsequent 'Negotiations' / 'Pre-Bid Meetings' 

/'Un-priced Bid Opening' / 'Price Bid Opening'] 
 Ref:  Date: 
         
To, 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
 
TENDER NO:  
 
Dear Sir, 
I/We, _____________________________________ hereby authorize the following 
representative(s) for attending any 'Negotiations' / 'Meetings [Pre-Bid Meeting]', 'Un-priced Bid 
Opening', 'Price Bid Opening' and for any subsequent correspondence / communication against 
the above Bidding Documents: 
 
[1] Name & Designation ____________________ Signature ___________________ 

Phone/Cell:  
 Fax:  
 E-mail: ………………………………….. @ ……………………………… 
 
[2] Name & Designation ____________________ Signature ___________________ 
 Phone/Cell:  
 Fax:  
 E-mail: ……………………………………….. @ ……………………………… 
We confirm that we shall be bound by all commitments made by aforementioned authorized 
representative(s). 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
 
Note:  This "Letter of Authority" should be on the "letterhead" of the Firm / Bidder and should 
be signed by a person competent and having the 'Power of Attorney' to bind the Bidder. Not 
more than 'two [02] persons per Bidder' are permitted to attend "Techno-commercial / Un-priced" 
& "Price Bid" Openings. Bidders authorized representative is required to carry a copy of this 
authority letter while attending the un-priced and priced bid opening, the same shall be submitted 
to GNGPL. 
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F-6 
"NO DEVIATION" CONFIRMATION 

 
To, 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
 
TENDER NO:  
 
 
Dear Sir, 
 
We understand that any 'deviation / exception' in any form may result in rejection of Bid. We, 
therefore, certify that we have not taken any 'exception / deviation' anywhere in the Bid and we 
agree that if any 'deviation / exception' is mentioned or noticed, our Bid may be rejected. 
 
 
 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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F-7 
DECLARATION REGARDING HOLIDAY/BANNING AND LIQUIDATION, COURT 

RECEIVERSHIP 
 
 
To, M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
 
TENDER NO:  
 
Dear Sir, 
 
We hereby confirm that we are not on ‘Holiday’ by GNGPL / GNGPL or Public Sector Project 
Management Consultant (like EIL, Mecon only due to “poor performance” or “corrupt and 
fraudulent practices”) or banned by Government department/ Public Sector on due date of 
submission of bid. 
 
Further, we confirm that neither we nor our allied agency/(ies) (as defined in the Procedure for 
Action in case of Corrupt/ Fraudulent/ Collusive/ Coercive Practices) are on banning list of 
GNGPL or the Ministry of Petroleum and Natural Gas. 
 
We also confirm that we are not under any liquidation, court receivership or similar proceedings 
or 'bankruptcy'.   
 
In case it comes to the notice of GNGPL that the bidder has given wrong declaration in this 
regard, the same shall be dealt as ‘fraudulent practices’ and action shall be initiated as per the 
Procedure for action in case of Corrupt/Fraudulent/Collusive/Coercive Practices. 
  
Further, we also confirm that in case there is any change in status of the declaration prior to 
award of contract, the same will be promptly informed to GNGPL by us.  
 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
  

179



 
FORMS & FORMATS 

  

  

F-8 
CERTIFICATE FOR NON-INVOLVMENT OF GOVT. OF INDIA 

 
To, 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
 
TENDER NO:  
 
Dear Sir, 
 
If we become a successful Bidder and pursuant to the provisions of the Bidding Documents, 
award is given to us for the tender for “ 
_____________________________________________________”, the following Certificate 
shall be automatically enforceable: 
 
"We agree and acknowledge that the Employer is entering into the Agreement solely on its own 
behalf and not on behalf of any other person or entity. In particular, it is expressly understood & 
agreed that the Government of India is not a party to the Agreement and has no liabilities, 
obligations or rights thereunder. It is expressly understood and agreed that the Employer is 
authorized to enter into Agreement, solely on its own behalf under the applicable laws of India. 
We expressly agree, acknowledge and understand that the Employer is not an agent, 
representative or delegate of the Government of India. It is further understood and agreed that 
the Government of India is not and shall not be liable for any acts, omissions, commissions, 
breaches or other wrongs arising out of the Agreement. Accordingly, we hereby expressly waive, 
release and forego any and all actions or claims, including cross claims, VIP claims or counter 
claims against the Government of India arising out of the Agreement and covenants not to sue 
to Government of India as to any manner, claim, cause of action or things whatsoever arising of 
or under the Agreement." 
 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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/ 

PROFORMA OF BANK GUARANTEE FOR CONTRACT PERFORMANCE GUARANTEE 

(ON NON-JUDICIAL PAPER OF APPROPRIATE VALUE) 

To, 
M/s Goa Natural Gas Pvt. Ltd. 
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM 
Goa -403521 

Dear Sir(s), 

M/s. _____________________________ having 
registered office at __________ (herein after called the "contractor/supplier" 
which expression shall wherever the context so require include its successors and assignees) 
have been placed/ awarded the job/work of 
____________________ vide PO/LOA /FOA No. 
______________ dated ___ for M/s Goa Natural Gas Pvt. Ltd. having 
registered office at C/O RAJAN VILLA, Plot No. 33, Goa Housing Board Colony, Behind Patrakar 
Colony, PORVORIM, Goa -403521 (herein after called the "GNGPL" which expression shall 
wherever the context so require include its successors and assignees). 

The Contract conditions provide that the SUPPLIER/CONTRACTOR shall pay a sum of 
Rs._________ (Rupees ---------------� as full 
Contract Performance Guarantee in the form therein mentioned. The form of payment of Contract 
Performance Guarantee includes guarantee executed by Nationalized Bank/Scheduled 
Commercial Bank, undertaking full responsibility to indemnify GNGPL, in case of default. 
The said M/s. _____________________ has approached us and 
at their request and in consideration of the premises we having our office at 

have agreed to give such guarantee as hereinafter 
mentioned. 

1. We ___________________________ _
hereby undertake to give the irrevocable & unconditional guarantee to you that if default shall be
made by M/s. _______________ in performing any of the terms and 
conditions of the tender/order/contract or in payment of any money payable to GNGPL we shall 
on first demand pay without demur, contest, protest and/ or without any recourse to the supplier / 
contractor to GNGPL in such manner as GNGPL may direct the said amount of Rupees 
_____________ only or such portion thereof not exceeding the said sum as 
you may require from time to time. 
2. You will have the full liberty without reference to us and without affecting this guarantee,
postpone for any time or from time to time the exercise of any of the powers and rights conferred
on you under the order/contract with the said M/s. ______________ and to
enforce or to forbear from endorsing
any powers or rights or by reason of time being given to the said M/s. _________ _
and such postponement forbearance would not have the effect of releasing the bank from its
obligation under this debt.
3. Your right to recover the said sum of Rs. ______________ _
(Rupees -----------------� from us in manner aforesaid is
absolute & unequivocal and will not be affected or suspended by reason of the fact that any
dispute or disputes have been raised by the said M/s.

58 of 288 
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INSTRUCTIONS FOR FURNISHING "CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT" BY "BANK GUARANTEE"  
1. The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp paper as per 'stamp duty' applicable. The non-judicial stamp paper should be in name of the issuing bank. In case of 

foreign bank, the said Bank Guarantee to be issued by its correspondent bank in India on requisite non-judicial stamp paper and place of Bid to be considered as Delhi.   
2. The Bank Guarantee by Bidders will be given from bank as specified in Tender.   
3. A letter from the issuing bank of the requisite Bank Guarantee confirming that said Bank Guarantee and all future communication relating to the Bank Guarantee shall be forwarded to Employer.  
4. Bidder must indicate the full postal address of the Bank along with the Bank's Email / Fax / Phone from where the Bank Guarantee has been issued. 
 5. If a Bank Guarantee is issued by a commercial bank, then a letter to Employer and copy to Consultant (if applicable) confirming its net worth is more than Rs. 100,00,00,000.00 [Rupees One 

Hundred Crores] or its equivalent in foreign currency along with documentary evidence.   
6. Bank Guarantee towards Performance and Advance Payments is required to be submitted from any Indian scheduled bank or a branch of an International bank situated in India and registered with 

Reserve Bank of India as scheduled foreign bank in case of Indian bidder as well as foreign bidder. However, other than the Nationalized Indian Banks, the banks whose BGs are furnished, must be commercial banks having net worth in excess of Rs. 100 crores and a declaration to this effect should 
be made by such commercial bank either in the Bank Guarantee itself or separately on a letter head.  
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F-10 
AGREED TERMS & CONDITIONS 

To, 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
 
TENDER NO:  
 
This Questionnaire duly filled in, signed & stamped must form part of Bidder’s Bid and should 
be returned along with Un-priced Bid. Clauses confirmed hereunder need not be repeated in the 
Bid. 
 

Sl. DESCRIPTION BIDDER'S 
CONFIRMATION 

1. Bidder's name and address  
2. Please confirm the currency of quoted prices is in Indian 

Rupees. 
 

3. Confirm quoted prices will remain firm and fixed till 
complete execution of the order. 

 
4.a Rate of applicable GST  ……………..% 
4.b Harmonized System Nomenclature (HSN)/ Service 

Accounting Code (SAC)  
 

5. Confirm acceptance of relevant Terms of Payment 
specified in the Bid Document. 
In case of delay, the bills shall be submitted after deducting 
the price reduction due to delay.  

 

6. Bidder confirms that Contract Performance Bank 
Guarantee will be furnished as per Bid Document. 

 
7. Confirm that Contract Performance Bank Guarantee shall 

be from any Indian scheduled bank or a branch of an 
international bank situated in India and registered with 
Reserve bank of India as scheduled foreign bank. 
However, in case of bank guarantees from banks other 
than the Nationalised Indian banks, the bank must be a 
commercial bank having net worth in excess of Rs 100 
crores and a declaration to this effect shall be made by 
such commercial bank either in the Bank Guarantee itself 
or separately on its letterhead. 
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Sl. DESCRIPTION BIDDER'S 
CONFIRMATION 

8. Confirm compliance to Completion Schedule as specified 
in Bid document. Confirm contract period shall be 
reckoned from the date of Fax of Acceptance.  

 

9. Confirm acceptance of Price Reduction Schedule for delay 
in completion schedule specified in Bid document.  
 

 

10. Confirm acceptance of all terms and conditions of Bid 
Document (all sections). 
 

 

11. 
 
 
 

Confirm your offer is valid for 3 MONTHS from 
Final/Extended due date of opening of Techno-
commercial Bids. 

 

12. Please furnish EMD/Bid Security details : 
EMD/ Bid Security No. & date 
Value 
Validity 

 

13. Bidder have furnished EMD/Bid Security (as applicable)  
14. Confirm acceptance to all provisions of ITB read in 

conjunction with Tender documents. 
 

15. Confirm that Annual audit Reports for the last three 
financial years are furnished alongwith the Un-priced Bid. 

Please refer ITB 
16. Confirm that, in case of contradiction between the 

confirmations provided in this format and terms & 
conditions mentioned elsewhere in the offer, the 
confirmations given in this format shall prevail. 

 

17. Confirm the none of Directors of bidder is a relative of any 
Director of Owner or the bidder is a firm in which any 
Director of Owner/ GNGPL or his relative is a partner. 

 

18. All correspondence must be in ENGLISH language only.  
19. Owner reserves the right to make any change in the terms 

& conditions of the TENDER/BIDDING DOCUMENT and 
to reject any or all bids.  

 

20. Confirm that all Bank charges associated with Bidder’s 
Bank shall be borne by Bidder. 

 
21. Bidders confirm to submit signed copy of Integrity Pact 

(wherever included in tender). 
 

 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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F-11 
ACKNOWLEDGEMENT CUM CONSENT LETTER 

 
(On receipt of tender document/information regarding the tender, Bidder shall acknowledge the 
receipt and confirm his intention to bid or reason for non-participation against the enquiry /tender 
through e-mail/fax to concerned executive in GNGPL issued the tender, by filling up the Format)  
To, 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
 
TENDER NO:  
 
Dear Sir, 
 
We hereby acknowledge receipt of a complete set of bidding document along with enclosures 
for subject item/job and/or the information regarding the subject tender. 
 
We intend to bid as requested for the subject item/job and furnish following details with respect 
to our quoting office: 
  
Postal Address with Pin Code : .................... 
Telephone Number   : .................... 
Fax Number    : .................... 
Contact Person   : .................... 
E-mail Address   : .................... 
Mobile No.    : .................... 
Date     : .................... 
Seal/Stamp    : .................... 
 
We are unable to bid for the reason given below: 
 
Reasons for non-submission of bid: 
_____________________________________________________________________ 
 
Agency’s Name    : .................... 
Signature     : .................... 
Name      : .................... 
Designation     : .................... 
Date      : .................... 
Seal/Stamp     : .................... 
  

187



 
FORMS & FORMATS 

  

  

F-12 
UNDERTAKING ON LETTERHEAD 

 
To, 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
 
TENDER NO:  
 
Dear Sir 
 
We hereby confirm that “The contents of this Tender Document No.  _____________________ 
have not been modified or altered by M/s. 
………………………………………………………………………………… (Name of the bidder with 
complete address). In case, it is found that the tender document has been modified / altered by 
the bidder, the bid submitted by M/s…………………………………………………………(Name of 
the bidder) shall be liable for rejection”. 
 
 
 
 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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F-12A 
UNDERTAKING ON LETTERHEAD 

To,  M/s. Goa Natural Gas Pvt. Ltd. (GNGPL),  Porvorim, North Goa- 403 521.  
SUBJECT:   
TENDER NO:  
Dear Sir,   
We ________________________(Name of the Bidder) hereby undertake that we have completely understood the statutory & non-statutory components, minimum resources required to be deployed and 
the cost involved thereof in deployment of resources as per the tender conditions.   We further undertake to ensure all compliances of the tender conditions. Any non- compliances may be 
constructed as deficiency in the performance of the contract. If such non- compliance is noticed, GNGPL is at liberty to take action in line with the tender conditions including termination of the contract.  
  
   
Place:        [Signature of Authorized Signatory of Bidder]  Date:        Name:  

Designation:  Seal:  
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F-13 
BIDDER’S EXPERIENCE 

To, 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
SUB:  
TENDER NO:  

Sl. No Description 
of   the 
Services 

LOA /WO 
No. and 
date 

Full Postal Address & 
phone nos. of Client. 
Name, designation 
and address of 
Engineer/ Officer-in-
Charge (for cases 
other than purchase) 

Value of 
Contract/Orde
r 
(Specify 
Currency 
Amount) 

Date of 
Commencem
ent of 
Services  

Scheduled 
Completion 
Time  (Months) 

Date of 
Actual 
Completion 

Reasons for 
delay in 
execution, if 
any 

(1) (2) (3) (5) (6) (7) (8) (9) (10)  
         
         
         
         

 
 Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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F-14 
CHECK LIST 

Bidders are requested to duly fill in the checklist. This checklist gives only certain important items 
to facilitate the bidder to make sure that the necessary data/information as called for in the bid 
document has been submitted by them along with their offer. This, however, does not relieve 
the bidder of his responsibilities to make sure that his offer is otherwise complete in all respects. 
Please ensure compliance and tick (√) against following points: 
 
S. No. DESCRIPTION CHECK BOX 
1.0 Confirm that the following details have been submitted in the  

Un-priced  part of  the bid 
 

I.  Covering Letter, Letter of Submission  
II.  Bid Security Declaration as per Annexure - I Not Applicable 

III.  Signed and stamped original copy of bidding document along with 
drawings and addendum (if any) 

 
IV.  Power of Attorney in the name of person signing the bid.  
V.  Copies of documents defining constitution or legal status, place of 

registration and principal place of business of the company 
 

VI.  Bidders declaration that regarding, Holiday/ Banning,  liquidation 
court receivership or similar proceedings  

 

VII.  Details and documentary proof required against BEC/qualification 
criteria along with complete documents establishing ownership of 
equipment as per SCC are enclosed 

 

VIII.  Confirm submission of document along with techno-commercial bid 
as per bid requirement. 

 
IX.  Confirm that all applicable forms duly filled in are enclosed with the 

bid duly signed by authorized person(s) 
 

X.  Integrity Pact duly filled, signed and stamped  
2.0  Confirm that the price part as per Price Schedule/SOR format 

submitted with Bidding Document/ uploaded in case of e-bid in 
separate envelope with title “Price Bid”. 

 

 
 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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F-15 

FORMAT FOR CERTIFICATE FROM BANK IF BIDDER’S WORKING CAPITAL IS 
INADEQUATE 

 
(To be provided on Bank’s letter head) 

   
Ref:                                                                                                                              Date: 

 
To, 
 
M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
Dear Sir, 
 
This is to certify that M/s ………………………………….. (name of the bidder with address) 
(hereinafter referred to as Customer) is an existing customer of our Bank. 
 
The Customer has informed that they wish to bid for GNGPL’s RFQ/Tender no. 
.................................................. dated …………… for ……………………………………..(Name 
of the supply/work/services/consultancy) and as per the terms of the said RFQ/Tender they have 
to furnish a certificate from their Bank confirming the availability of line of credit. 
 
Accordingly M/s ………………………….. (name of the Bank with address) confirms availability 
of line of credit to M/s …………………….. (name of the bidder) for at least an amount of Rs. 
_________  
 
It is also confirmed that the net worth of the Bank is more than Rs. 100 Crores (or Equivalent 
USD) and the undersigned is authorized to issue this certificate. 
 
 
Yours truly 
 
for …………………………… (Name & address of Bank) 
 
 
(Authorized signatory) 
Name of the signatory : 
Designation    : 
Stamp  
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F-16 
FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE FOR FINANCIAL CAPABILITY 

OF THE BIDDER 
                                                                                          
We have verified the Annual Accounts and other relevant records of 
M/s……………………………… (Name of the bidder) and certify the following 
 
ANNUAL TURNOVER OF LAST 3 YEARS: 
 

Year Amount (Currency) 
Year 1:  
Year 2:  
Year 3:  

 
FINANCIAL DATA FOR LAST AUDITED FINANCIAL YEAR : 
 

Description Year _____ 
 Amount (Currency) 
1. Current Assets   
2. Current Liabilities   
3. Working Capital (Current Assets-
Current liabilities) 

 
4. Net Worth  (Paid up share capital  and 
Free Reserves & Surplus)  

 
 
 
Name of Audit Firm:                   [Signature of Authorized Signatory] 
Chartered Accountant                   Name: 
Date:                                                Designation: 
          Seal: 
                                                           Membership no.   
                                                                               UDI No.  
 
Instructions: 
 The financial year would be the same as one normally followed by the bidder for its Annual 
Report. 
The bidder shall provide the audited annual financial statements as required for this Tender 
document. Failure to do so would result in the Proposal being considered as non-responsive. 
 For the purpose of this Tender document: 
  (Annual Turnover shall be “Revenue from Operations” as per Profit & Loss account of audited annual financial statements  Working Capital shall be “Current Assets less Current liabilities” and   Net Worth shall be paid up share capital plus Free Reserves & Surplus less accumulated losses, deferred expenditure and miscellaneous expenditure not written off, if any 
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Above figures shall be calculated after considering the qualification, if any, made by the statutory 
auditor on the audited financial statements of the bidder including quantified financial implication. 
  
This certificate is to be submitted on the letter head of Chartered Accountant/CPA. 
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F-17  
 

FORMAT FOR CONSORTIUM/JV AGREEMENT 
(ON NON- JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

 
CONSORTIUM/JV AGREEMENT  

 
 
 
 
 
 
 
 
 
 
 
 (Not Applicable)
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F-18 
BIDDER'S QUERIES FOR PRE-BID MEETING 

 
To, 
 M/s Goa Natural Gas Pvt. Ltd.  
C/O RAJAN VILLA, Plot No. 33 
Goa Housing Board Colony 
Behind Patrakar Colony, PORVORIM Goa -403521 
 
Sub  :    
Tender No : 

SL 
REFERENCE OF BIDDING DOCUMENT  

BIDDER'S 
QUERY 

 
GNGPL'S REPLY Sec No. Page No. Clause 

No. Subject 
 
 
 
 
 
 

 
 

 
 

   
 

 
 

 
NOTE: The Pre-Bid Queries may be sent by fax and/or also by e-mail before due date for 
receipt of Bidder's queries. 
 
 
SIGNATURE OF BIDDER:    ___________________________    
NAME OF BIDDER : ___________________________ 
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F-19 
E-Banking Mandate Form 

(To be issued on vendors letter head) 
1. Vendor/customer Name: 
2. Vendor/customer Code: 
3. Vendor /customer Address: 
4. Vendor/customer e-mail id: 
5. Particulars of bank account 

a) Name of Bank 
b) Name of branch 
c) Branch code: 
d) Address: 
e) Telephone number: 
f) Type of account (current/saving etc.) 
g) Account Number: 
h) RTGS IFSC code of the bank branch 
i) NEFT IFSC code of the bank branch 
j) 9-digit MICR code 

 
I/We hereby authorize Goa Natural Gas Pvt. Ltd. to release any amount due to me/us in the 
bank account as mentioned above. I/We hereby declare that the particulars given above are 
correct and complete. If the transaction is delayed or lost because of incomplete or incorrect 
information, we would not hold the GNGPL responsible. 
 
 (Signature of vendor/customer) 
 
BANK CERTIFICATE 
 
We certify that --------------------------- has an Account no. ---------------------------- with us and we 
confirm that the details given above are correct as per our records. 
Bank stamp  
  
Date                (Signature of authorized officer of bank)
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F-20 
INTEGRITY PACT 

 
INTRODUCTION: 
 
M/s. Goa Natural Gas Pvt. Ltd. (GNGPL), Porvorim, North Goa- 403 521. GNGPL as one of its 
endeavour to maintain and foster most ethical and corruption free business environment, have 
decided to adopt the Integrity Pact, a tool developed by the Transparency International, to 
ensure that all activities and transactions between the Company (GNGPL) and its Counterparties 
(Bidders, Contractors, Vendors, Suppliers, Service Providers/Consultants etc.) are handled in a 
fair and transparent manner, completely free of corruption. 
 
Considering the above, the details mentioned at attached Annexure-1 are applicable as stated 
in Instruction to Bidders of Bid Document in addition to the existing stipulation regarding Corrupt 
and Fraudulent Practices. 
 
The attached copy of the Integrity Pact at Annexure- 2 shall be included in the Bid submitted by the 
bidder (to be executed by the bidder for all tenders of value Rs. 1 (One) crore and above). In case a 
bidder does not sign the Integrity Pact, his bid shall be liable for rejection.
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FORM-20 (ANNEXURE-1) 
 
Bidder is required to sign the Integrity Pact with GNGPL as per format & terms and 
conditions enclosed with tender. In case a bidder does not sign the Integrity Pact, his bid 
shall be liable for rejection. 
 
I COMMITMENTS AND OBLIGATIONS OF THE “COUNTERPARTY” 

The Counterparty, directly or indirectly (through agent, consultant, advisor, etc.), shall not 
pay any bribe/ influence or give undue/ unlawful benefit to anyone to gain undue 
advantage in dealing with GNGPL. 
The Counterparty will not engage in collusion of any kind including price fixation etc. with 
other Counterparts. 
The counterparty will not pass GNGPL’s confidential information to any third party unless 
specifically authorized by GNGPL in writing.  
The Counterparties shall promote and observe best ethical practices within their 
respective organizations.  
The Counterparty shall inform the Independent External Monitor. 
i) If it received any demand, directly or indirectly, for a bribe/ favour or any illegal 

gratification/ payment / benefit; 
 ii)  f it comes to know of any unethical or illegal payment / benefit;  
 iii)   If it makes any payment to any GNGPL associate.  
The Counterparty shall not make any false or misleading allegations against GNGPL or its 
associates. 
II VIOLATIONS & CONSEQUENCES: 

i. If a Counterparty commits a violation of its Commitments and Obligations under the 
Integrity Pact Programme during bidding process, their entire Earnest Money Deposit/ 
Bid Security, would be forfeited and in addition, they may be blacklisted from the 
GNGPL business in future. 

ii. In case of violation of the Integrity pact by Counterparty after award of the Contract, 
GNGPL shall be entitled to terminate the Contract. GNGPL would forfeit the security 
deposits, encash the bank guarantee (s) and other payments payable to Counterparty 
in such cases.  

iii. Subject to satisfaction of the Independent External Monitor, GNGPL may ban/ 
blacklist/ put on holiday and exclude the Counterparty from future dealings until 
GNGPL is satisfied that the Counterparty shall not commit any such violation in future.  

iv. In addition to above, GNGPL reserves its right to initiate criminal proceedings against 
the violating Counterparty, if the allegations by Counterparty are found frivolous, 
untrue and misleading and may also impose exemplary cost for the same.  

The Counterparty will be entitled to claim as determined by the Independent External 
Monitor, if the above (iv) is found incorrect.   

INDEPENDENT EXTRNAL MONITORS (IEMS) 
 
The Bidder(s), in case of any dispute(s) / complaint(s) pertaining to this Tender may raise the 
issue with the designated Tender Issuing Officer in GNGPL. 
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FORM-20 (ANNEXURE-2) 
INTEGRITY PACT 

 
(To be executed on plain paper) 

 Between GNGPL (Goa Natural Gas Pvt. Ltd. here-in-after referred to as 
“Principal”). 
AND 
 
_________________________(here-in-after referred to as “The Bidder/ 
Contractor”).  
 
(Principal and the Bidder / Contractor are here-in-after are referred to individually as “Party” or collectively as “Parties”). 
 
PREAMBLE 
 
The Principal intends to award under laid down organizational procedures, contract/s 
for__________________________________________________________________
____   
The Principal values full compliance with all relevant laws and regulations, and the 
principles of economic use of resources, and of fairness and transparency in its relations 
with its Bidder/s and Contractor/s. 
 
In order to achieve these goals, the Principal co-operates with the renowned 
International Non-Governmental Organisation ‘Transparency International’ (TI). 
Following TI’s national and international experience, the Principal will appoint an 
Independent External Monitor who will monitor the tender process, the execution of the 
contract etc. for compliance with the principles mentioned above.  
 
Section 1 – Commitments of the Principal 
 
1. The Principal commits itself to take all measures necessary to prevent corruption 
and to observe the following Principles in this regard:-  
No employee of the Principal, either in person or through family members, including 
relatives, will in connection with the tender for or the execution of a contract, demand or 
accept a promise for or accept for him/herself or for a third person, any material or 
immaterial benefit to which he/she is not legally entitled. 
The Principal shall, during the tender process treat all Bidders with equity. The Principal 
undertakes and ensures that before and during the tender process shall provide and 
share the same information to all Bidders and will not provide to any Bidder confidential 
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/ additional information through which one particular Bidder could take an advantage in 
relation to the tender process or the contract execution. 
 
The Principal will exclude from the process all known prejudiced persons.  
 2. If the Principal obtains information on the conduct of any of its employees which 

is a criminal offence under the Anti-Corruption Laws of India, or if there be a 
substantive suspicion in this regard, the Principal will inform its Vigilance Office 
and in addition can initiate disciplinary actions.  

 
Section 2 – Commitments and Undertakings by the Bidder/Contractor 
 
1. The Bidder / Contractor commits and undertakes to take all measures necessary to prevent malpractices & corruption. He commits himself to observe the following 

principles during his participation in the tender process and during the contract 
execution:  

 
The Bidder / Contractor undertakes not to, directly or through any other person 
or firm offer, promise or give or influence to any employee of the Principal 
associated with the tender process or the execution of the contract or to any other person on their behalf any material or immaterial benefit to which he / she is not 
legally entitled in order to obtain in exchange any advantage of any kind 
whatsoever during the tender process or during the execution of the contract.  

 
The Bidder / Contractor undertakes not to enter into any undisclosed agreement 
or understanding, whether formal or informal with other Bidders. This applies in 
particular to prices, specifications, certifications, subsidiary contracts, submission 
or non-submission of bids or any other action to restrict competitiveness or to 
introduce cartelization in the bidding process.  

 
The Bidder / Contractor undertakes not to commit any offence under the relevant 
Anti-corruption Laws of India. Further, the Bidder / Contractor will not use 
improperly any information or document provided by the Principal as part of the 
business relationship regarding plans, technical proposals and business details, 
including information contained or transmitted electronically for the purposes of competition or personal gain and will not pass the information so acquired on to 
others.  

 
The Bidder / Contractor will, when presenting his bid undertakes to disclose any 
and all payments made, is committed to or intends to make to agents, brokers or 
any other intermediaries in connection with the award of the contract.  

 
2. The Bidder / Contractor will not instigate and allure third persons / parties to 

commit offences outlined above or be an accessory to such offences.  
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Section 3 – Disqualification from tender process and exclusion from future 
contracts 
 

If the Bidder, before the award of contract, has committed a transgression through a violation of any provisions of Section 2 or in any other form so as to put his 
reliability or credibility as Bidder into question, the Principal shall be entitled to 
disqualify, put on holiday or blacklist the Bidder including from the future tender 
process or to terminate the contract, if already signed, on that ground.  

 
1. If the Bidder / Contractor has committed a transgression through a violation of 

any provisions of Section 2 so as to put his reliability or credibility into question, 
the Principal shall be entitled to exclude including blacklist and put on holiday the Bidder / Contractor from entering into any GNGPL future contract tender 
processes. The imposition and duration of the exclusion will be determined by 
the severity of the transgression. The severity will be determined by the Principal 
taking into consideration the full facts and circumstances of each case particularly 
taking into account the number of transgressions, the position of the 
transgressors within the company hierarchy of the Bidder and the amount of the 
damage. The exclusion may be imposed for a minimum period of 6 months and maximum of three years.  

 
2. A transgression is considered to have occurred if the Principal after due 

consideration of the available evidence, concludes that no reasonable doubt is 
possible.  

 
3. The Bidder with its free consent and without any influence agrees and undertakes 

to respect and uphold the Principal’s absolute rights to resort to and impose such 
exclusion and further accepts and undertakes not to challenge or question such 
exclusion on any ground, including the lack of any hearing before the decision to 
resort to such exclusion is taken. This undertaking is given freely and after 
obtaining independent legal advice.   

4. Subject to the full satisfaction of the Principal, the exclusion of the Bidder / 
Contractor could be revoked by Principal prematurely if the bidder / contractor 
can prove that he has restored / recouped the damage caused by him and has installed a suitable corruption prevention system in his organization. 

 
Section 4 – Forfeiture of EMD / Security Deposits 
 
1. If the Principal has disqualified the Bidder from the tender process prior to the 

award in terms of Section 3, and during the execution of the contract, the Principal 
shall forfeit earnest money deposit / bid security money, encash the bank 
guarantee including due payments in addition to blacklisting or putting on holiday 
the bidder and terminating the contract.  
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2. If the Principal has terminated the contract according to Section 3, or if the 

Principal is entitled to terminate the contract according to Section 3, the Principal 
shall be entitled to demand and recover from the Contractor liquidated damages 
equivalent to Earnest Money Deposit / Security Deposit / Performance Bank Guarantee.  

  
1. The bidder agrees and undertakes to pay the said amounts without protest or 

demur subject only to condition that if the Bidder / Contractor can prove and 
establish that the exclusion of the Bidder from the tender process or the 
termination of the contract after the contract award has caused no damage or 
less damage than the amount of the liquidated damages, the Bidder / Contractor 
shall compensate the Principal only to the extent of the damage in the amount proved.  

 
 
Section 5 – Previous transgression 
 
1. The Bidder swears on oath that no previous transgression has occurred during 

the last three years with any other Company in any country conforming to the TI approach or including with any other Public Sector Enterprise / Undertaking in 
India that could justify his exclusion from the tender process.  

 
2. If the Bidder makes incorrect statement on this subject, he shall be disqualified 

from the tender process or the contract, if already awarded, could be liable to be 
terminated on this ground. 

 
Section 6 – Equal treatment to all Bidders / Contractors / Subcontractors  
 
1. The Bidder / Contractor undertakes to demand from all its sub-contractors, if any, 

an undertaking and commitment in conformity with this Integrity Pact, and to 
submit it to the Principal before signing of the contract. 

 
2. The Principal will enter into agreements with similar conditions, as stipulated 

herein, with all Bidders, Contractors and Subcontractors.  
3. The Principal shall disqualify from the tender process all Bidders who do not sign 

this Pact or violate any of its provisions. 
 
Section 7 – Criminal charges against violating Bidders / Contractors / Sub-
contractors 
 

If the Principal obtains knowledge of conduct of a Bidder, Contractor or 
Subcontractor, or of an employee or a representative or an associate of a Bidder, 
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Contractor or Subcontractor which constitutes corruption, or if the Principal has 
substantive suspicion in this regard, the Principal will inform the Vigilance Office 
/ Department for initiating appropriate action for above. 

 
Section 8 –Independent External Monitor / Monitors   
1. The Principal appoints competent and credible external independent Monitor for 

this Pact. The task of the Monitor is to review independently and objectively, 
whether and to what extent the parties comply with the obligations under this 
agreement.  

 
2. The Monitor is not subject to any instructions by the representatives of the parties 

and performs his functions neutrally and independently. He reports to the Chairperson of the Board of the Principal. 
 
3. The Contractor accepts that the Monitor has the right to access without restriction 

to all Project documentation of the Principal including that provided by the 
Contractor. The Contractor will also grant the Monitor, upon his request and 
demonstration of a valid interest, unrestricted and unconditional access to his 
project documentation. The same is applicable to Sub-contractors. The Monitor is under contractual obligation to treat the information and documents of the 
Bidder / Contractor / Sub-contractor with confidentiality.  

 
4. The Principal will provide to the Monitor sufficient information about all meetings 

among the parties related to the Project provided such meetings could have an 
impact on the contractual relations between the Principal and the Contractor. The 
parties offer to the Monitor the option to participate in such meetings.  

 
5. As soon as the Monitor notices, or believes to notice, a violation of this agreement 

he will so inform the Management of the Principal and request the Management 
to discontinue or heal the violation or to take other relevant action. The monitor 
can in this regard submit non-binding recommendations. Beyond this, the Monitor 
has no right to demand from the parties that they act in a specific manner, refrain 
from action or tolerate action. However, the Independent External Monitor shall 
give an opportunity to the bidder / contractor to present its case before making its recommendations to the Principal.  

 
6. The Monitor will submit a written report to the Chairperson of the Board of the 

Principal within 8 to 10 weeks from the date of reference or intimation to him by 
the ‘Principal’ and should the occasion arise, submit proposals for taking 
corrective measures.  

 
7. Monitor shall be entitled to compensation by the Principal. 
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8. If the Monitor has reported to the Chairperson of the Board a substantiated 
suspicion of an offence under relevant Anti-Corruption laws of India, and the 
Chairperson has not, within reasonable time, taken visible action to proceed 
against such offence or reported it to the Vigilance Office, the Monitor may also 
transmit this information directly to the Central Vigilance Commissioner, Government of India.  

 
9. The word ‘Monitor’ would include both singular and plural.  
 
10.  Independent External Monitor shall be required to maintain confidentiality of the 

information acquired and gathered during their tenure / role as Independent 
Monitor. Any breach in this regard would be subject to the legal judicial system of 
India.   

11.  The Independent External Monitors shall be responsible to oversee the 
implementation of Integrity Pact Program to prevent corruption, bribes or any 
other unethical practices in the GNGPL. However, Monitor(s) shall be personally 
and severally be liable for any action or suit brought by Bidder / Contractor / 
against the Monitor,  in case the findings of Independent Monitor is / are found 
incorrect or biased or prejudiced.  12.  Independent External Monitor(s) shall be required to furnish an Undertaking and  
shall disclose before taking any assignment that he / she has no interest  in the 
matter or connected with  the party (bidder / contractor) in any manner. 

 
 
Section 9 – Pact Duration 
 

The provisions of this Pact shall come into effect from the date of signing of this 
Pact by the both parties. It expires for the Contractor 12 months after the last 
payment under the respective contract, and for all other Bidders 6 months after 
the contract has been awarded.  

 
If any claim is made / lodged by either party during this time, the same shall be 
binding and continue to be valid despite the lapse of this pact as specified above, 
unless it is discharged/determined by the Chairperson of the Principal.   

Section 10 – Miscellaneous provisions 
 
1. This agreement is subject to Indian Law. Place of performance and jurisdiction is 

the Registered Office of the Principal, i.e. Goa. The Arbitration clause provided 
in main tender document / contract shall not be applicable for any issue / dispute 
arising under Integrity Pact.  
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2. Changes and supplements as well as termination notices, if any, need to be made 
in writing. Side agreements have not been made.  

 
3. If the Contractor / Bidder is a partnership concern or a consortium, this agreement 

must be signed by all partners or consortium members.   
4. In case any or several of the provisions of this agreement turn out to be void, the 

remainder of this pact shall remain valid. The parties to this pact however, shall 
strive to come to an agreement to their original intentions in such a case.  

 
 
-------------------------------------------    ---------------------------------------- 
        (Name & Designation)        (Name & Designation) For the Principal     For the Bidder/Contractor 
 
Place ------------------------------------   Witness 1: ------------------------ 
 
Date -----------------------------------   Witness 2: ----------------------- 
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F-21 

 
DETAILS OF PROPOSED ORGANISATION 

 NAME OF WORK: 
 BIDDING DOCUMENT NO.: 
 
The Bidder shall submit herein details of Head Office and Project/Site Organisation proposed to 
be deployed for execution of the work. Bidder shall also furnish the bio-data of Site-in- Charge 
and key personnel to be deployed. 
Bidder understand that the said proposal represents the minimum deployment and the Bidder 
acknowledges that the said deployment may have to be augmented with additional number 
and/or categories, if required if directed by Engineer-in-Charge in order to compete the work 
within the completion schedule and quoted lump sum price. 
 
  
SIGNATURE OF BIDDER: ________________________  
NAME OF BIDDER: ________________________ 
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FORMAT APLICABLE AFTER AWARD  
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PROFORMA FOR CONTRACT AGREEMENT 
 
LOA No. GNGPL /                                                                                     dated -----------  
Contract Agreement for the work of ----------------- of GOA NATURAL GAS PRIVATE LIMITED 
made on ----------------- between (Name and Address)----------------------------------------------------------- , hereinafter called the “CONTRACTOR” (which term shall unless excluded by or repugnant 
to the subject or context include its successors and permitted assignees) of the one part and GOA NATURAL GAS PRIVATE LIMITED hereinafter called the “EMPLOYER” (which term shall, unless excluded by or repugnant to the subject or context include its successors and assignees) 
of the other part. 
WHEREAS  
A. The EMPLOYER being desirous of having provided and executed certain work 

mentioned, enumerated or referred to in the Tender Documents including Letter Inviting 
Tender, General Tender Notice, General Conditions of Contract, Special Conditions of Contract, Specifications, Drawings, Plans, Time Schedule of completion of jobs, 
Schedule of Rates, Agreed Variations, other documents has called for Tender.  

B. The CONTRACTOR has inspected the SITE and surroundings of WORK specified in the Tender Documents and has satisfied himself by careful examination before submitting his tender as to the nature of the surface, strata, soil, sub-soil and ground, the form and 
nature of site and local conditions, the quantities, nature and magnitude of the work, the availability of labour and materials necessary for the execution of work, the means of 
access to SITE, the supply of power and water thereto and the accommodation he may require and has made local and independent enquiries and obtained complete 
information as to the matters and thing referred to, or implied in the tender documents or having any connection therewith and has considered the nature and extent of all probable and possible situations, delays, hindrances or interferences to or with the 
execution and completion of the work to be carried out under the CONTRACT, and has examined and considered all other matters, conditions and things and probable and 
possible contingencies, and generally all matters incidental thereto and ancillary thereof affecting the execution and completion of the WORK and which might have influenced him in making his tender.  

C. The Tender Documents including the Notice Letter Inviting Tender, General Conditions 
of Contract, Special Conditions of Contract, Schedule of Rates, General Obligations, SPECIFICATIONS, DRAWINGS, PLANS, Time Schedule for completion of Jobs, Letter 
of Acceptance of Tender and any statement of agreed variations with its enclosures copies of which are hereto annexed form part of this CONTRACT though separately set 
out herein and are included in the expression “CONTRACT” wherever herein used.  

AND WHEREAS  
The EMPLOYER accepted the Tender of the CONTRACTOR for the provision and the execution 
of the said WORK at the rates stated in the schedule of quantities of the work and finally approved by EMPLOYER (hereinafter called the "Schedule of Rates") upon the terms and 
subject to the conditions of CONTRACT. 
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NOW THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED AND DECLARED AS FOLLOWS: - 
1. In consideration of the payment to be made to the CONTRACTOR for the WORK to be 

executed by him, the CONTRACTOR hereby covenants with EMPLOYER that the CONTRACTOR shall and will duly provide, execute and complete the said work and shall do and perform all other acts and things in the CONTRACT mentioned or described or 
which are to be implied there from or may be reasonably necessary for the completion of 
the said WORK and at the said times and in the manner and subject to the terms and 
conditions or stipulations mentioned in the contract.  

2. In consideration of the due provision execution and completion of the said WORK, EMPLOYER does hereby agree with the CONTRACTOR that the EMPLOYER will pay to 
the CONTRACTOR the respective amounts for the WORK actually done by him and 
approved by the EMPLOYER at the Schedule of Rates and such other sum payable to the CONTRACTOR under provision of CONTRACT, such payment to be made at such time 
in such manner as provided for in the CONTRACT.  

A N D 
3. In consideration of the due provision, execution and completion of the said WORK the CONTRACTOR does hereby agree to pay such sums as may be due to the EMPLOYER 

for the services rendered by the EMPLOYER to the CONTRACTOR, such as power supply, water supply and others as set for in the said CONTRACT and such other sums 
as may become payable to the EMPLOYER towards the controlled items of consumable 
materials or towards loss, damage to the EMPLOYER'S equipment, materials construction plant and machinery, such payments to be made at such time and in such manner as is 
provided in the CONTRACT.  
It is specifically and distinctly understood and agreed between the EMPLOYER and the CONTRACTOR that the CONTRACTOR shall have no right, title or interest in the SITE 
made available by the EMPLOYER for execution of the works or in the building, structures or work executed on the said SITE by the CONTRACTOR or in the goods, articles, materials etc., brought on the said SITE (unless the same specifically belongs to the 
CONTRACTOR) and the CONTRACTOR shall not have or deemed to have any lien whatsoever charge for unpaid bills will not be entitled to assume or retain possession or 
control of the SITE or structures and the EMPLOYER shall have an absolute and unfettered right to take full possession of SITE and to remove the CONTRACTOR, their servants, agents and materials belonging to the CONTRACTOR and lying on the SITE. 
The CONTRACTOR shall be allowed to enter upon the SITE for execution of the WORK 
only as a licensee simpliciter and shall not have any claim, right, title or interest in the SITE or the structures erected thereon and the EMPLOYER shall be entitled to terminate such 
license at any time without assigning any reason.  
The materials including sand, gravel, stone, loose, earth, rock etc., dug up or excavated from the said SITE shall, unless otherwise expressly agreed under this CONTRACT, 
exclusively belong to the EMPLOYER and the CONTRACTOR shall have no right to claim over the same and such excavation and materials should be disposed off on account of 
the EMPLOYER according to the instruction in writing issued from time to time by the 
ENGINEER-IN-CHARGE.  
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In Witness whereof the parties have executed these presents in the day and the year first above written. 
 
Signed and Delivered for and on behalf of 
EMPLOYER. 
GOA NATURAL GAS PRIVATE LIMITED 
________________________________ 
________________________________ 
Date: _____________ 
Place: ____________ 
 

Signed and Delivered for and on behalf of 
the CONTRACTORs. 
(NAME OF THE CONTRACTOR) 
________________________________ 
________________________________ 
Date: _____________ 
Place: ____________ 

IN PRESENCE OF TWO WITNESSES 
 

 
 

1. ______________________________
______________________________
______________________________ 

2. ______________________________
______________________________
______________________________ 

 
 

 

1. ______________________________
______________________________
______________________________ 

2. ______________________________
______________________________
______________________________ 
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PROFORMA OF INDEMNITY BOND FOR SUPPLY OF MATERIALS BY EMPLOYER 
(To be executed on non-judicial stamped paper of appropriate value) 

WHEREAS GOA NATURAL GAS PRIVATE LIMITED (hereinafter referred to as GNGPL ) which expression shall unless repugnant to the context includes their legal representatives, successors 
and assigns having their registered office at C/O RAJAN VILLA, Plot No. 33, Goa Housing Board Colony, Behind Patrakar Colony, PORVORIM, Goa -403521 has entered into a CONTRACT with 
................................... _ (hereinafter referred to as the CONTRACTOR which expression shall unless repugnant to the context include their legal representatives, successors and assigns) for ............... on the terms and conditions as set out, inter-alia, in the CONTRACT No................. 
Dated....................................................................................... and various documents forming part thereof hereinafter collectively referred to as the "CONTRACT" which expression shall include all 
amendments, modifications and/or variations thereto. 
AND WHEREAS 
i. GNGPL has agreed to supply to the CONTRACTOR, equipment, plants and materials (finished, semi-finished and raw)for the purpose of EXECUTION of the said CONTRACT by the 

CONTRACTOR (the equipment, plants and materials to be supplied by GNGPL to the CONTRACTOR, hereinafter for the sake of brevity referred to as the "said materials") and pending execution by the CONTRACTOR of the CONTRACT incorporating the said materials, 
the said materials shall be under the custody and charge of the CONTRACTOR and shall be kept, stored, altered, worked upon and/or fabricated at the sole risk and expense of the 
CONTRACTOR. 

ii. As a pre-condition to the supply of the said materials by GNGPL to the CONTRACTOR, GNGPL has required the CONTRACTOR to furnish to GNGPL an Indemnity Bond in the manner and 
upon terms and conditions hereinafter indicated. 

iii. NOW, THEREFORE, in consideration of the premises aforesaid the CONTRACTOR hereby irrevocably and unconditionally undertakes to indemnify and keep indemnified GNGPL from and against all loss, damage and destruction (inclusive but not limited to any or all loss or damage 
or destruction to or of the said materials or any item or part thereof by theft, pilferage, fire, flood, storm, tempest, lightning, explosion, storage, chemical or physical action or reaction, binding, 
warping, exposure, rusting, faulty workmanship, faulty fabrication, or faulty method or technique of fabrication, strike, riot, civil commotion, or other act or omission or commission whatsoever 
within or beyond the control of the CONTRACTOR, misuse and misappropriation (inclusive but not limited to the misuse or misappropriation by the CONTRACTOR and the Contractor's servants and/or agents) whatsoever to, or of in the said materials or any part of them thereof 
from the date that the same or relative part of item thereof was supplied to the CONTRACTOR upto and until the date of return to GNGPL of the said materials or relative part of item thereof 
or completed fabricated works(s) incorporating the said material and undertake to pay to GNGPL forthwith on demand in writing without protest or demur the value as specified by GNGPL of the said material or item or part thereof, lost, damaged, destroyed, misused and/or 
misappropriated, as the case may be or, together with GNGPL’s Cost  and expenses (Inclusive of but not  limited to handling, transportation, cartage, insurance, freight, packing and inspection 
costs/or expenses upto) and aggregate limit of Rs. _____________________________________(Rupees____________________________ ______________________________________________________________________). 

AND THE CONTRACTOR hereby agrees with GNGPL that: 
i. This Indemnity/Undertaking shall be a continuing Indemnity/ Undertaking and shall remain valid and irrevocable for all claims of GNGPL arising hereunder upto and until the midnight of ____. However, if the CONTRACT for which this Indemnity/Undertaking is given is not 
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completed by this date, the CONTRACTOR hereby agrees to extend the Indemnity/Undertaking till such time as is required to fulfil the CONTRACT.  
ii. This Indemnity/Undertaking shall not be determined by any change in constitution or upon 

insolvency of the CONTRACTOR but shall be in all respects and for all purposes be binding and operative until payment of all moneys payable to GNGPL in terms of hereof.  
iii. The mere statement of allegation made by or on behalf of GNGPL in any notice or demand or 

other writing addressed to the CONTRACTOR as to any of the said material or item or part thereof having been lost , damaged, destroyed, misused or misappropriated while in the custody of the CONTRACTOR and/or prior to completion of the completed fabricated work(s) 
and delivery to job site thereof incorporating the said materials shall be conclusive of the factum of the said material or item or part thereof having been supplied to the CONTRACTOR 
and/or the loss, damage, destruction, misuse or misappropriation thereof, as the case may be, while in the custody of the CONTRACTOR and/or prior to the completion of the completed 
fabricated work(s) and delivery to job site thereof incorporating the said materials without necessity on the part of GNGPL to produce any documentary proof or other evidence whatsoever in support of this.  

iv. The amount stated in any notice of demand addressed by GNGPL to the CONTRACTOR as 
to the value of such said materials lost, damaged, destroyed, misused or misappropriated, inclusive relative to the costs and expenses incurred by GNGPL in connection therewith shall 
be conclusive of the value of such said materials and the said cost and expenses as also of the amount liable to be paid to GNGPL to produce any voucher, bill or other documentation or evidence whatsoever in support thereof and such amount shall be paid without any demur and 
on demand and no dispute shall be raised concerning the same.  

 
The undersigned has full power to execute this Indemnity Bond on behalf of the CONTRACTOR under the Power of Attorney dated________________. 

 
(SIGNED BY COMPETENT AUTHORITY) 

Official seal of the CONTRACTOR 
Place:  
Dated: 
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SECTION – VI 

SCHEDULE OF RATES (SOR) 
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